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Attention: Matthew Mitguard, START Project Officer
E.J. Holler, START Contracting Officer

Subject: Monthly Status Report - Region IX START

I am pleased to submit the enclosed Superfund Technical Assessment Response Team (START)
monthly status report for the October 1996 Reporting period which covers October 27, 1996 through
November 23, 1996. This report is a consolidated monthly report containing the monthly invoice,
and the contract mandated financial and technical monthly reports. Detailed reports of hours and
dollars expended versus TDD authorized spending levels has been (and will continue to be) provided
to you on a weekly basis.

Please do not hesitate to contact me if you have any questions regarding the enclosed report or any

other aspect of the START program.
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Thompson Chambers
START Program Manager
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1.0 INTRODUCTION
Executive Summary

In the accounting month of November 1996, the U.S. Environmental Protection Agency (EPA)
Region IX Superfund Technical Assessment and Response Team (START) continued with contract financial
and administrative tasks, as well as project work on 57 open TDD's. The START maintained on-call
readiness and full coverage of the regional spill phone. The team was dispatched to two emergency response
sites this month.

Significant contract management activities in November included the hiring of two new P-1 level
non-dedicated environmental scientists. These new employees will primarily support the increased workload
under the START program. In this same period, two dedicated START team members resigned. An
aggressive recruitment campaign for dedicated replacements has been initiated. Other highlights included
an office equipment and health and safety program audit conducted by the corporate safety director.

In this reporting period, laboratory data packages representing nine separate projects were in the
process of receipt, review, interpretation and/or validation. This resultant increase in data management needs
was handled by START chemists and experienced project managers. In November, the START QA Officer
issued proposal requests to over 20 qualified laboratories for Basic Ordering Agreements (BOA) for regional
analytical services. The use of BOA’s for routine analytical services is expected to streamline the
subcontracting process while ensuring competitive procurement and data integrity.

Equipment management this period was highlighted by the receipt of several survey instruments
from the former Arlington TAT ZPMO stock. Items transferred to Region IX were chosen based on
Regional need and operating condition. The formal paperwork for EPA owned equipment transfer is
currently on-going.

The START provided emergency response assistance at the Cardenas Brothers Farms site in Santa
Maria, California and to a sulfur dioxide release at the Texaco refining facility in Wilmington, California.
At the Cardenas farm, the START assessed the condition of 36 fire damaged compressed gas cylinders
containing methyl bromide and assisted the property owner with subcontracting a cylinder assessment expert.
For the sulfur dioxide release, the START liaised with local officials and Texaco representatives and
determined that the release was being properly addressed with adequate local agency supervision.

The START performed on-site activities at four separate metal plating facilities. At the West Coast
Plating facility in El Monte, California and Bakersfield Chrome and Bumper facility in Bakersfield,
California, the START conducted initial assessments involving historical facility research, chemical
inventories, waste sampling and field hazard categorization and sampling for enforcement quality data. The
START assisted with the completion of chromium contaminated soil and non-bulk container removal at the
Inspection Plating site in Auburn, California and conducted soil sampling and pre-removal planning for the
DC Metals site in Oakland, California.

In November, site activities at the Enviropur West Corporation site transitioned from removal

assessment to funded removal. The START continues to maintain a full-time on-site presence to support
expanded site activities including, health and safety planning/oversight, chemical waste profiling, confined
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space entry monitoring, processing of County discharge permits, maintenance of the Administrative Record,
and cost monitoring. In addition, the START continues to perform wastestream assessment related tasks
concurrent with the removal scope of work.

The START was active on several other long term EPA projects which include: quarterly
groundwater sample collection at the Del Norte Pesticide site in Crescent City, California; monthly pump-
and-treat system sampling per the terms of city permits at the Frontier Fertilizer site in Davis, California;
oversight of state lead remediation efforts at the Panoche Tire Dump fire in Panoche, California; air sampling
and contaminated soils excavation monitoring at McCormick & Baxter in Stockton, California; and air
monitoring equipment and system support to the U.S. Coast Guard at the Sanders Aviation site in Tempe,
Arizona.

START project work was initiated on three CEPP related TDD’s. The START attended an EPA
scoping meeting and the first on-island meeting for the planned Honolulu based ESF-10 Exercise. The
START also began developing the hazardous materials response scenarios for the Native American HazMat
and Oceanic Islands exercises.

The remainder of the START contract activities this reporting period centered on equipment
maintenance, preparation of workplans, health and safety plans, QA sampling plans, final project
deliverables, and overall program QA/QC.
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2.0 TDD MONTHLY TECHNICAL PROGRESS REPORTS

Below are narrative descriptions for TDDs active during October 27 through November 23, 1996:

TDD#: 09-9601-0001-E EPA SPILL PHONE
PAN#: 0001-SGRR-XX REGIONAL RESPONSE CENTER SUPPORT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

The EPA Region IX Spill Phone is answered by the START on Monday through Friday from 0700 to 1700
hours. A primary team member is assigned to the phone to provide continuous coverage. In November
1996, the START processed 422 spill reports.

TDD#: 09-9601-0002-E ON-CALL/RESPONSE CALL-OUT
PAN#: 0002-SGRR-XX REGIONAL RESPONSE CENTER SUPPORT
STATUS: OPEN SAN FRANCISCO & LONG BEACH, CALIFORNIA

The START provides 24-hour on-call and emergency response capabilities out of both the Long Beach and
San Francisco offices. Two START members are always on-call in each office. There were two emergency
response call outs during this reporting period; Cardenas Bros. in Santa Maria, California and Texaco
Release in Wilmington, California. Actual site work was performed under site specific TDDs.

TDD#: 09-9601-0003-E EMERGENCY AIR MONITORING DIRECTORY
PAN#: 0003-EAPC-XX CHEMICAL EMERGENCY PREPAREDNESS & PREVENTION
STATUS: OPEN CONTRA-COSTA, CALIFORNIA

During this reporting period, the START met with USEPA concerning the final electronic database, and is
completing the final electronic database version of the Air Directory.

TDD#: 09-9601-0004-E EVACUATION GUIDANCE DOCUMENT
PAN#: 0004-EGPC-XX CHEMICALEMERGENCY PREPAREDNESS & PREVENTION
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

The draft document is currently being reviewed by EPA. Additional charges billed this month are for
previously incurred non-labor costs (travel, ODC, report distribution).

TDD#: 09-9601-0006-D FRONTIER FERTILIZER
PAN#: 0006-FFRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN DAVIS, CALIFORNIA

The pump-and-treat system was sampled and water level measurements were collected by START on
November 19th. Under the terms of its permit with the City of Davis, sampling of the system will be
conducted on a monthly basis.



TDD#: 09-9601-0007-B NAVAJO TOXAPHENE
PAN#: 0007-NTRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: INTERIM WINDOW ROCK, ARIZONA

This TDD has been closed with an interim AOC. Charges billed this reporting period are associated with
final deliverable assembly and distribution.

TDD#: 09-9601-0009-C CENTRAL EUREKA MINE
PAN#: 0009-CERA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN SUTTER CREEK, CALLIFORNIA

The START continued working on the final report on this project during this reporting period.

TDD#: 09-9601-0010-C DEL NORTE PESTICIDE
PAN#: 0010-DNRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN CRESCENT CITY, CALIFORNIA

The START continues to conduct quarterly monitoring of groundwater for the pesticide 1,2-DCP at this
Superfund site in Del Norte County, California. Groundwater is pumped from two extraction wells to an air
stripping system. Treated water is pumped to a sanitary sewer and air from the system is treated by
ultraviolet oxidation before release. During this reporting period, the START went to the site with federal
and state representatives and collected quarterly groundwater samples. The START is awaiting laboratory
results.

TDD#: 09-9601-0011-D CASMALIA RESOURCES
PAN#: 0011-CRRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN CASMALIA, CALIFORNIA

The START continues to work with the contracted labs on outstanding sample data and on preparation of
the final report.

TDD#: 09-9601-0012-C SPARKS SOLVENT FUEL/PLUME
PAN#: 0012-SSRS-XX REMOVAL SUPPORT
STATUS: OPEN SPARKS, NEVADA

The START is currently monitoring the operation of a large-scale vapor extraction and groundwater
treatment system. During the reporting period, the START reviewed workplans and reports submitted by
the PRPs and provided comments to the EPA.

TDD#: 09-9601-0013-D SANDER'S AVIATION
PAN#: 0013-SASA-XX REMOVAL SUPPORT
STATUS: OPEN TEMPE, ARIZONA

During this reporting period, the START continued to provide air monitoring equipment support to USCG
on site, and to provide technical advice to Coast Guard (by telephone) during daily operations of air
monitoring system. The START is preparing for final confirmation sampling which will take place in
December or January.
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TDD#: 09-9601-0014-D YAVAPAI PENTA POND
PAN#: 0014-YSRS-XX REMOVAL SUPPORT
STATUS: OPEN PRESCOTT, ARIZONA

The START is continuing its oversight of the RP's contractors at their defunct wood treatment facility. This
reporting period, the START monitored site demolition progress on site. The START audited QC
procedures for off-site disposal of process equipment and debris, and discussed full-scale remediation
proposals with the RP contractor.

TDD#: 09-9601-0015-D OMEGA RECOVERY SERVICES
PAN#: 0015-OCRS-XX REMOVAL SUPPORT
STATUS: OPEN WHITTIER, CALIFORNIA

During this reporting period, the START researched groundwater well installation records at the Los Angeles
County Department of Health Services. Wells within a one-mile radius of the Omega site were mapped and
catalogued by START for future assessment needs.

TDD#: 09-9602-0002-C GIBSON ENVIRONMENTAL - BAKERSFIELD
PAN#: 0023-GBSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN BAKERSFIELD, CALIFORNIA

No site activities occurred this reporting period. Charges billed this period are associated with the
production of an interim activities report and the review and summary of state generated tank farm analytical

data packages.

TDD#: 09-9602-0004-D ON-GOING START PROGRAM SUPPORT
PAN#: 0025-SGAP-XX GENERAL PROGRAM MANAGEMENT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

The START program manager and other assistant managers (key personnel) expended TDD hours this month
for overall program and office management activities, which included: project staffing, required contract
reporting, invoice development, TDD administration, health and safety oversight, subcontract administration,
capital inventory maintenance, overall program and deliverable QA/QC, technical training, C.O.L
determinations, and personnel/team development. START also continued, this month, with developing and
integrating EPA’s new computerized TDD generator protocol (ACME) and utilizing the new Lotus Notes
computing and communications platform. Routine management meetings were held between E&E and EPA
program personne! (including the CO, PO, DPOs, and Removal Office Chief) to discuss issues such as:
contractor personnel, the revised Equipment Management Plan, 7-point documents recently submitted, and
government invoicing procedures. Additional program support activities in November included: a meeting
on E&E GIS capabilities, a CEPP exercise planning meeting, a lunch meeting with the Region VIII START
(URS, Inc.) Program Manager visiting from Denver, and a program QA planning meeting with the contract
QA Officer. Other activity this month included: the resignation of two START dedicated team members and
the aggressive recruitment for replacements; an office health and safety program audit by the corporate
safety director; and the completion and submittal of a work plan budget to the CO for this TDD.



TDD#: 09-9604-0005-D START - QUALITY ASSURANCE MANAGEMENT
PAN#: 0039-QMMOQ-XX QUALITY MANAGEMENT PLAN ACTIVITIES
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Program, technical, and analytical quality assurance activities were performed throughout this reporting
period. Specific work on analytical files, project files and the technical quality assurance specification of
analytical labor was continued. Proposals for analytical services Basic Ordering Agreements (BOAs) were
received and reviewed by START and a review/consent was developed with selection recommendations for
EPA’s ratification.

TDD#: 09-9604-0006-E START - EQUIPMENT MANAGEMENT
PAN#: 0040-EMME-XX EQUIPMENT MANAGEMENT PLAN
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Activities which occurred under this TDD for this month are as follows: 1) equipment/instrument
maintenance, 2) vehicle maintenance, and 3) Eqtrak upgrade. There was also an internal audit of equipment
by corporate headquarters.

TDD#: 09-9604-0007-D START - HEALTH & SAFETY COORDINATION
PAN#: 0041-HSMH-XX HEALTH & SAFETY PLAN ACTIVITIES
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

All San Francisco and Long Beach employees are in compliance with corporate health and safety
requirements. Site safety plans were approved, and compliance tracking continues. An audit of the San
Francisco office was conducted on November 6-8, 1996 by the corporate head of Health & Safety. A CPR
class was held in San Francisco.

TDD#: 09-9604-0008-D START - COMPUTER SUPPORT
PAN#: 0042-CSAP-XX GENERAL PROJECT MANAGEMENT
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

The EPA tasked the START team to provide computer support and maintenance. The START provided virus
prevention and elimination services under this TDD. Also provided were the updating, coordinating,
training, purchasing and installing of software. Equipment and software arrived, and was distributed to
START members. A Notes server and associated software has been acquired and installation has started.

TDD#: 09-9604-0010-A LOS ANGELES CO FD HEALTH HAZMAT TRAINING
PAN#: 0044-LCTN-XX TRAINING
STATUS: INTERIM LOS ANGELES, CALIFORNIA

This TDD has been closed with an interim AOC. Any charges billed this month are for previously incurred
non-labor costs (travel, ODC, report distribution).
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TDD#: 09-9604-0012-E AMERICAN SAMOA
PAN#: 0046-ASTG-XX TECHNICAL ASSISTANCE
STATUS: OPEN AMERICAN SAMOA

During this reporting period, the START provided technical assistance to the American Samoa EPA staff
with the implementation of a Tafuna Power Plant quality assurance sampling plan. The START also began
EPA generated PCB data validation and preparation of reporting deliverables for close-out of this phase of
the project.

TDD#: 09-9605-0001 R.C. BAXTER
PAN#: 0047-RCSA-XX PRELIMINARY ASSESSMENT
STATUS: INTERIM WILMINGTON, CALIFORNIA

This TDD has been closed with an interim AOC. Any charges billed this month are for previously incurred
non-labor costs (travel, ODC, report distribution).

TDD#: 09-9605-0004-D MCCORMICK & BAXTER
PAN#: 0050-MBSA-XX PRELIMINARY ASSESSMENT
STATUS: INTERIM STOCKTON, CALIFORNIA

During this reporting period, the START began compiling analytical results from Geoprobe Activities
conducted the August 1996 site assessment. The START has begun to write the final report for this project.

TDD#: 09-9605-0005-A CONTINUING CHALLENGE - SACRAMENTO
PAN#: 0051-CCTN-XX TRAINING
STATUS: INTERIM SACRAMENTO, CALIFORNIA

TDD has been closed with an interim AOC. Any charges billed this month are for previously incurred non-
labor costs (travel, ODC, report distribution).

TDD#: 09-9605-0006-B FEATHER RIVER CONTINGENCY PLAN
PAN#: 0052-FFPP-XX CONTINGENCY PLANNING
STATUS: OPEN QUINCY, CALIFORNIA

In this reporting period, the START continued to prepare final versions of the response protocols, response
tools and incident command sections of the Feather River Geographical Area Contingency Plan as assigned
by the Task Monitor.

TDD#: 09-9605-0008-A T.A.L.E.S. DATABASE
PAN#: 0054-TDMD-XX DATA/INFO MANAGEMENT PLAN
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

The START has been tasked to write abstracts of closed projects and enter the abstracts into the T.A.L.E.S.
Archival Database. One START member will oversee the addition of past and future abstracts to Lotus
Notes. During this reporting period, the START prepared seven abstracts to be entered into the database.



TDD#: 09-9605-0010-E
PAN#: 0056-PTRA-XX

STATUS: OPEN

PANOCHE TIRE DUMP FIRE
at the Panache Tire Dump site.

REMOVAL ACTION/INVESTIGATION/MONITORING
PANOCHE, CALIFORNIA

During this reporting period, the START conducted oversight over the Cal-EPA remediation of the tire ash

TDD#: 09-9606-0001-A

PAN#: 0058-MFTP-XX

STATUS: OPEN

MCFARLAND COMMUNITY RELATIONS
PUBLIC PARTICIPATION SUPPORT
MCFARLAND, CALIFORNIA

Juaretche regarding future project translation needs.

The START prepared a summary of the first round of community interviews and began writing the
list of contacts and community resources from information gathered during the first round of community

community involvement response postcards (100 Spanish, 100 English) on November 16, 1996. On
in English and Spanish by the EPA RPM and EPA CIO in McFarland, California.

TDD#: 09-9606-0005-C

PAN#: 0062-VCRS-XX

STATUS: INTERIM

Community Involvement Plan. So that additional interviews could be scheduled, the START compiled a
November 20, 1996, the START took notes during the second round of community interviews conducted

interviews and submitted it to the EPA CIO on November 8, 1996. The START also performed maintenance
on the mailing list database. At the request of the EPA CIQ, contact was made with translator Osvaldo

The START provided the EPA CIO with 200

-
VERDESE CARTER FARK
REMOVAL SUPPORT (PRP/State)
OAKLAND, CALIFORNIA
START completed writing the final letter report.
TDD#: 09-9607-0001-B

(

¢

The START continued performing oversight of PRP cleanup. During this reporting period, the START

reviewed the PRP’s Removal Action Workplan for Phase 1 and 2 RA Properties for the EPA’s RPM. The
PAN#: 0068-CSMD-XX

STATUS: OPEN

~a
COST SUMMARY INFORMATION SYSTEM
DATA/INFO MANAGIEMENT PLAN
SAN FRANCISCO, CALIFORNIA
Currently, the START has a working database to collect and summarize costs incurred during the TAT
TDD#: 09-9607-0003
PAN#: 0070-TCRA-XX
STATUS: INTERIM

program, and continues working to produce a similar report for the START program.
TRI CITY OIL

(

OPA REMOVAL ACTION
PHOENIX, ARIZONA
deliverables assembly and distribution.

TDD has been closed with an interim AOC. Charges billed this reporting period are associated with final



TDD#: 09-9607-0004-A NEW TECHNOLOGY/EQUIPMENT EVALUATION
PAN#: 0071-NTMD-XX DATA/INFO MANAGEMENT PLAN
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

No activities have taken place under this TDD during this reporting period. Planning for future
demonstrations continues.

TDD#: 09-9607-0005 BIA ER OVERVIEW
PAN#: 0072-BITN-XX TRAINING
STATUS: INTERIM LONG BEACH, CALIFORNIA

This TDD has been closed with an interim AOC. Any charges billed this month are for previously
incurred non-labor costs (travel, ODC, report distribution).

TDD#: 09-9607-0007 HAZMAT EXERCISE PREPARATION
PAN#: 0074-HEPP-XX CONTINGENCY PLANNING
STATUS: INTERIM SAN FRANCISCO, CALIFORNIA

TDD has been closed with an interim AOC. Any charges billed this month are for previously
incurred non-labor costs (travel, ODC, report distribution).

TDD#: 09-9608-0001 LORENTZ BARREL & DRUM SITE
PAN#: 0075-LBSF-XX REMOVAL ASSESSMENT
STATUS: INTERIM SAN JOSE, CALIFORNIA

An interim AOC has been completed and submitted. No further activities have been conducted on this site.

TDD#: 09-9608-0004 MCCORMICK & BAXTER
PAN#: 0077-MBRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN STOCKTON, CALIFORNIA

The START provided air monitoring for activities associated with the installation of sheet pile along
Mormon slough and the excavation of contaminated soils from the oily waste pond. The START also
provided site documentation, photo documentation, RCMS, and health and safety oversight during this
period. The site has been put on hold until next spring due to rain.

TDD#: 09-9609-0002-A MAD RIVER PESTICIDE
PAN#: 0079-MRSF-XX REMOVAL ASSESSMENT
STATUS: INTERIM HUMBOLDT, CALIFORNIA

During this reporting period, the START completed and submitted to EPA the final report and an interim
AOC.



TDD#: 09-9609-0004 SAN CARLOS PESTICIDE
PAN#: 0081-SCRS-XX REMOVAL SUPPORT
STATUS: OPEN SAN CARLOS, ARIZONA

The START conducted an emergency response at this site on August 28-30, 1996. The site is located in a
building which houses the Head Start office for the Apache Tribe. START returned to the site on September
26th to conduct air sampling in the basement and overlying offices. The purpose of the sampling was to
document the presence of potential hazardous substances and to determine whether the offices could be
safely put back to use. Analytical results received this reporting period indicate that none of the compounds
sampled for were above the EPA preliminary remediation goals (PRGs). A final letter report is currently
being written. No further work is anticipated under this TDD.

TDD#: 09-9609-0006 TIDELAND OILS
PAN#: 0083-TOSF-XX REMOVAL ASSESSMENT
STATUS: INTERIM LONG BEACH, CALIFORNIA

This TDD has been closed with an interim AOC. Any charges billed this month are for previously incurred
non-labor costs (travel, ODC, report distribution).

TDD#: 09-9609-0007-A PAAKEA ROAD PESTICIDE
PAN#: 0084-PRSF-XX REMOVAL ASSESSMENT
STATUS: OPEN HONOLULU, HAWAII

During this reporting period, the START received preliminary sample results from sampling activities at the
site. The START has received the data package and will submit a final report to the Task Monitor.

TDD#: 09-9609-0008-A RICHMOND TERMINAL/UNITED HECKATHORN
PAN#: 0085-RTRS-XX REMOVAL SUPPORT
STATUS: OPEN RICHMOND, CALIFORNIA

The START began conducting oversight on September 16th on zn as-needed basis on both the afternoon and
night shifts. Modifications and improvements to operations have resulted in greater utilization of START
oversight. On Friday, November 22, personnel of Ninyo & Moore mobilized to the site to begin coverage
of the oversight night and weekend shifts.

TDD#: 09-9609-0010-B ENVIROPURE/PRC
PAN#: 0087-EPSF-XX REMOVAL ASSESSMENT
STATUS: OPEN SIGNAL HILL, CALIFORNIA

In this reporting period, the START assisted the Task Monitor with the transition of site activities from
assessment to federal removal lead. Final first phase assessment activities included START data review and
interpretation, and removal scope planning. This assessment TDD will remain open to allow for future
assessment activities that will take place concurrent with removal tasks.
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TDD#: (09-9609-0011 FRESNO CYLINDERS
PAN#: 0088-FCSF-XX REMOVAL ASSESSMENT
STATUS: INTERIM FRESNO, CALIFORNIA

During this reporting period, the START prepared a letter report for this project. An interim AOC has been
submitted to EPA.

TDD#: 09-9610-0001 DC METALS
PAN#: 0089-DCSF-XX REMOVAL ASSESSMENT
STATUS: OPEN OAKLAND, CALIFORNIA

The START conducted soil sampling on October 28 and 29 and November 13, 1996. The START
coordinated with the EPA Richmond Lab for expedited sample results. The START provided maps and
translation assistance for community meetings. The START began preparations for the removal activities
scheduled to begin December 2, 1996.

TDD#: 09-9610-0002 INSPECTION PLATING/CRUZ RANCH
PAN#: 0090-IPSF-XX REMOVAL ASSESSMENT
STATUS: OPEN AUBURN, CALIFORNIA

During this reporting period, the START laboratory analytical was received and confirmed that small area
of soil had elevated Cr levels. A removal action occurred between November 18-22, 1996. The START
began drafting the final letter report.

TDD#: 09-9610-0003 CAMEO TRAINING
PAN#: 0091-CTTN-XX TRAINING
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

In this reporting period, four START members attended refresher CAMEO training in San Francisco.
Beginning in December, these START members will assist EPA instructors in providing CAMEO training
to Local Emergency Planning Committees and State Emergency Response Commissions.

TDD#: 09-9610-0004 NORTH AMERICAN RESOURCES
PAN#: 0092-NASA-XX PRELIMINARY ASSESSMENT
STATUS: INTERIM CHANDLER, ARIZONA

During this reporting period, the START began writing a detailed final report which will be submitted to
EPA during next reporting period.

TDD#: 09-9610-0005 McFARLAND - PROGRAM MANAGEMENT
PAN#: 0093-MESA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

As the McFarland investigation involves the integration of many distinct tasks over a long time period, a
separate project management TDD has been established. Under this TDD, the START provides oversight
of all McFarland activities, provides overall project QA and meets and reports regularly to EPA Task
Managers. This reporting period, an overall work plan was submitted to EPA. The work plan was accepted
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by the EPA project manager with some minor revision. The START met with EPA on October 31, 1996 to
discuss data management, and the scope/approaches for drinking water, air, and soil sampling.

TDD#: 09-9610-0006 McFARLAND - DRINKING WATER
PAN#: 0094-MESA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

During this reporting period, the START focused on preparaticn of the field sampling plan (FSP) and quality
assurance project plan (QAPjP) for drinking water sampling. The START met with QAMS on November
12, 1996 to discuss FSP and QAPjP formats and to gather the most current EPA analytical methods. The
START was in regular contact with office of Drinking Water to discuss sampling approaches and protocols.
The START also contacted DHS to inquire about their sampling protocols. The FSP and QAPjP should be
submitted to EPA during the next reporting period.

TDD#: 09-9610-0007 McFARLAND - SURFACE WATER SAMPLING
PAN#: 0095-MESA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

The specific scope of this assignment is being formulated. This month’s effort was spent on input of TDD
data into the tracking and reporting database.

TDD#: 09-9610-0008 McFARLAND - RISK ASSESSMENT SUPPORT
PAN#: 0096-MESA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

During this reporting period, the START completed the risk-based concentration EXCEL worksheet and
submitted it to EPA’s risk assessor for review; no comments have been received to date.

TDD#: 09-9610-0009 McFARLAND - ANALYTICAL SUPPORT
PAN#: 0097-MESA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

During this reporting period, the START has begun the process of procuring laboratory services to support
drinking water sampling. These efforts included the identification of laboratories certified by the State of
California for drinking water analyses. Applicable analytical methods were identified, and the format for
subcontract statements of work was defined.

TDD#: 09-9610-0010 McFARLAND - DATA MANAGEMENT SUPPORT
PAN#: 0098-MESA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN McFARLAND, CALIFORNIA

On October 31, 1996, the START met with EPA project manager and Office of Drinking Water staff to
discuss data management needs for the McFarland Project. The EPA project manager intends to contact
IRM staff to determine how the START can best support the McFarland project and complement IRM’s
resources. Work effort is on hold until this issue is resolved by EPA.

£

¢

¢



TDD#: 09-9610-0011 PEMACO
PAN#: 0099-PESA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN MAYWOOD, CALIFORNIA

During this reporting period, the START completed the draft revised Field Sampling Plan and submitted it
to EPA on November 22, 1996.

TDD#: 09-9610-0014-A FRESNO DRUMS
PAN#: 0102-FDSF-XX REMOVAL ASSESSMENT
STATUS: OPEN FRESNO, CALIFORNIA

The START was directed to perform a removal assessment at the Fresno Drum site located in Fresno County,
California. This reporting period, the START assisted EPA, ERCS and the USCG with the investigation of
over 2000 containers of various hazardous materials including caustics, oils, fuels, and paints. All containers
were numbered, sampled and hazard categorized. A soil and subsurface investigation is pending the removal
of the containers in December.

TDD#: 09-9610-0015 SULPHUR BANK MERCURY MINE
PAN#: 0103-SBSF-XX REMOVAL ASSESSMENT
STATUS: OPEN CLEARLAKE, CALIFORNIA

During this reporting period, photodocumentation has been collected and sent to the RPM. Results from
XRF and laboratory analytical data have been collected and compared. Investigations have been made into
the archeology of the site due to problems with personnel safety at the site as a result of Pomo Indian tribal
conflicts. The planned removal action has been temporarily suspended.

TDD#: 09-9610-0016-A CARDENAS BROS.
PAN#: 0104-CBSF-XX REMOVAL ASSESSMENT
STATUS: OPEN SANTA MARIA, CALIFORNIA

During this reporting period, the START provided emergency response and responsible party oversight
assistance to the EPA at a fire damaged agricultural structure containing methyl bromide compressed gas
cylinders. The START continues to provide EPA with on-going cleanup status reporting.

TDD#: 09-9610-0018 ENVIROPURE/PRC REMOVAL
PAN#: 0106-EPRZ-XX EMERGENCY RESPONSE
STATUS: OPEN SIGNAL HILL, CALIFORNIA

Federally funded removal activities commenced at Enviropur during this reporting period. The START is
maintaining a full-time on-site presence to support removal operations. The START activities involve health
and safety planning/oversight, chemical waste profiling, confined space entry monitoring, processing of
County discharge permits, maintenance of the Administrative Record, completion of pollution reports, and
cost monitoring.



TDD#: 09-9610-0019 HAWAII EXERCISE
PAN#: 0107-HEPC-XX CEFPP
STATUS: OPEN HONOLULU, HAWAIT

The START began activities under this TDD by attending a scoping meeting with EPA on November 4,
1996. Two team members attended the first of a series of meetings in Hawaii on November 21-22, 1996 for
the PREP and ESF10 exercises.

TDD#: 09-9610-0020 NATIVE AMERICAN HAZMAT EXERCISE
PAN#: 0108-NAPC-XX CEPP
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

The START conducted a table top exercise during the 4th Annual EPA/Tribal Conference. The table top
was presented on November 20 and November 21. The exercise was designed to help participants practice
emergency response procedures, coordination among agencies and mutual aid requests. A final report is
being prepared.

TDD#: 09-9610-0021 OCEANIC ACP WORST-CASE SCENARIO
PAN#: 0109-OAPP-XX CONTINGENCY PLANNING
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

The START was directed by the EPA on October 31, 1996 to develop and write a worst-case inland HazMat
response scenario covering various islands in Oceanic. The islands include Hawaii, Guam, Saipan and
American Samoa.

TDD#: 09-9611-0001 TEXACO RELEASE
PAN#: 0110-TESF-XX REMOVAL ASSESSMENT
STATUS: INTERIM WILMINGTON, CALIFORNIA

In this reporting period, the START provided emergency response assistance to the EPA at the site of a
sulfur dioxide release at a Texaco oil refinery. The START interviewed refinery workers and collected
information regarding the incident for the Task Monitor. A summary report and interim AOC have been
submitted.

TDD#: 09-9611-0002 BUMPER & CHROME PLATING
PAN#: 0111-BCRZ-XX EMERGENCY RESPONSE
STATUS: OPEN BAKERSFIELD, CALIFORNIA

During this reporting period, the START conducted a site assessment at the scene of this abandoned plating
facility. Specific START activities included researching facility/property ownership, reviewing facility
business plans and other documents, chemical inventory efforts, waste sampling and field hazard
categorization. Site activities will continue for an indefinite period.
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TDD#: 09-9611-0003 WEST COAST PLATING
PAN#: 0112-WCSF-XX REMOVAL ASSESSMENT
STATUS: OPEN SIGNAL HILL, CALIFORNIA

During this reporting period, the START conducted a site assessment at the scene of this defunct plating
facility. Specific START activities included researching facility/property ownership, chemical inventory
efforts, enforcement sampling and field hazard categorization. EPA approved the property owners removal
plan and the START is currently monitoring this effort.

TDD#: 09-9611-0005 BROWN & BRYANT
PAN#: 0114-BBSF-XX REMOVAL ASSESSMENT
STATUS: INTERIM ARVIN, CALIFORNIA

In November, the START sampled and prepared composite profile samples from 45 drums of drill cuttings
staged on-site from previous EPA investigatory efforts. The samples were relinquished to the Remedial
Project Manager and Army Corp of Engineers for analysis. This effort was directed by the Task Monitor
to assist with the on-going remedial site activities.

TDD#: 09-9611-0006 SITE SCREENING TRAINING - DTSC
PAN#: 0115-SSTN-XX TRAINING
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

This task is a carryover of a site screening project initiated under the E & E’s ARCS Site Assessment work
assignment. Region 9 is a lead region for a national site screening pilot and is developing the criteria in a
concert with Region 9 states. E & E helped develop the criteria and, under this TDD, will prepare and
present a training module consisting of a manual and a one-day workshop. During this reporting period, the
START discussed the scope of work with EPA’s Task Manager.

TDD#: 09-9611-0007 THE CRUZ RANCH SITE
PAN#: 0116-CRRS-XX REMOVAL SUPPORT (PRP)
STATUS: OPEN AUBURN, CALIFORNIA

Two START members mobilized to the Auburn on November 17, 1996. They arrived on site on November
18, 1996 where they assisted ERCs contractor with segregation of chemical containers. ERCs contractors
excavated chromium contaminated soil and START members analyzed samples on XRF to confirm that
Chromium levels were below EPA’s PRG levels. The START sampled a drinking water well and a septic
tank on site to determine the presence of metals and VOCs and sent samples for lab analysis. Soil was also
sampled from beneath 5 vats located on the site.



12/04/1996 ECOLOGY AND ENVIRONMENT, INC. MONTH END: 11/23/1996
CONTRACT CEILING COMPARISONS :
CONTRACT NUMBER: 68-W6-0010
REGION 9
CONTRACT OBLIGATED
CEILING FUNDING
PERCENT PERCENT
CONTRACT TDD OBLIGATED USED USED
CEILINGS BUDGETS FUNDING  ACTUALS  (4)/(1)*100 (4)/(3)*100
(1) (2) (3 (4)
MISC. ODCs 627,381.00  291,820.99 N/A  234,172.53 37.33% N/A
TRAVEL 504,661.00  314,469.32 N/A  174,988.60 34.67% N/A
SUBCONTRACTS 1,089,265.00  126,003.11 N/A  43,445.15 3.99% N/A
ANALYTICAL SERVICES 1,906,122.00  96,837.30 N/A 3,253.00 0.17% N/A
EQUIPMENT 1,184,431.00 5,596.25 N/A 2,608.70 0.22% N/A
LOE HOURS 145,700.00  67,620.00 N/A  41,199.24 28.28% N/A
ESTIMATED COST 11,835,254.00 4,127,905.92 5,129,633.00 2,188,195.93 18.49% 42.66%
FIXED FEE 865.226.00 401,555.13  381,804.00 244,657.88 28.28% 64.06%
TOTAL CONTRACT
DOLLARS 12,700,480.00 4,529,461.05 5511,527.00 2,432,853.81 19.16% 44.14%
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3.0 TDD MONTHLY COST SUMMARY



. TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9601-0001 TDD Activity Type: START Site General Project

TDD Title: EPA Region 9 Spill Phone Report Date: 12/04/1996
Site Name: EPA REGION IX SPILL PHONE Completion Date: 12/31/1996
Site Location: Estimated Completion Date: 12/31/1996
City: SAN FRANCISCO County: San Francisco State: CA
CERCLIS ID: SSID: 00

Project Manager: CLEMENS, ROBIN R
EPA Project Monitor: NELSON, KAREN

Region: 9 Bud Estiwated
geted Labor Hours ours
Subtask Description: I'-_la:l?r"s Spent Balance required
NO SUBTASK USED T1 .00 5.00 -5.00 .00
NO SUBTASK USED P4 .00 34.00 -34.00 .00
NO SUBTASK USED P1 .00 148.50 -148.50 .00
NO SUBTASK USED P3 .00 1,863.00 -1,863.00 .00
NO SUBTASK USED T2 .00 13.00 -13.00 .00
NO SUBTASK USED P2 .00 129.50 -129.50 .00
NO SUBTASK USED SS .00 153.00 -153.00 .00
TOTAL 3,230.00 2,346.00 884.00 3,230.00

Estimated Dollars per

Dollars Total Dollars Dollars LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor 157,045.80 75,330.97 81,714.83 157,045.80 34.35

Other Direct Costs .00 1,856.94 -1,856.94 .00 .85

Travel .00 208.11 -208.11 .00 .09

Equipment .00 .00 .00 .00 .00

Subcontracts 2,631.60 1,580.26 1,051.34 2,631.60 72

Analytical .00 .00 .00 .00 .00

Equipment Usage 726.00 .00 726.00 726.00 .00

SGA 440.01 .20

SubHandling Charge 31.60 .01

TOTAL 160,403.40 $79,447.89 $80,955.51 $160,403.40 $36.23

Page 1 of 107 *** Confidential Business Information - Not for Release ***



TDD Monthly Cost Summary ( for NON dedicated labor)

TDD Number: 09-9601-0001
TDD Title: EPA Region 9 Spill Phone Report Date: 12/04/1996

Site Name: EPA REGION IX SPILL PHONE

Site Location:

Month Ending: 11/23/1996
TDD Activity Type: START Site General Project

Completion Date: 12/31/1996
Estimated Completion Date: 12/31/1996

City: SAN FRANCISCO County: San Francisco State: CA
CERCLIS ID: SSID: 00
Project Manager: CLEMENS, ROBIN R
EPA Project Monitor: NELSON, KAREN
Region: 9 Estimated
egton: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED 8S .00 .00 -1.00 .00
NO SUBTASK USED T1 .00 106.00 -106.00 .00
NO SUBTASK USED P3 .00 10.00 -10.00 .00
NO SUBTASK USED P1 .00 12.00 -12.00 .00
TOTAL .00 129.00 -129.00 3,230.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $4,076.68 $31.85

Page 1 of 60
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TDD Number:
TDD Title:
Site Name:

TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 11/23/1996

09-8601-0002
On-Call Response Call Out
ON-CALL RESPONSE CALL OUT

Site Location:

TDD Activity Type: START Site Specific Project

Report Date: 12/04/1996
Completion Date: 12/31/1996

Estimated Completion Date: 12/31/1996

City: SAN FRANCISCO County: State: CA
CERCLIS ID: S§SID: 00
Project Manager: EDWARDS, HOWARD F
EPA Project Monitor: NELSON, KAREN
Region: 9 Bud Es“ﬁgﬁg
o geted Labor Hours irod
Subtask Description: 'i'-la::rrs Spent Balance require
NO SUBTASK USED P4 .00 70.52 -70.52 .00
NO SUBTASK USED T2 .00 14.00 -14.00 .00
NO SUBTASK USED P3 .00 780.91 -780.91 .00
NO SUBTASK USED P2 .00 473.16 -473.16 .00
NO SUBTASK USED P1 .00 182.90 -182.90 .00
TOTAL 1,860.00 1,521.49 338.51 1,860.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  93,557.70 47,638.72 45,018.98 93,5657.70 31.31
Other Direct Costs  7,865.00 875.41 6,989.59 7,865.00 .58
Travel 6,655.00 965.21 5,689.79 6,655.00 .63
Equipment .00 .00 .00 .00 .00
Subcontracts 3,618.45 778.27 2,840.18 3,618.45 .51
Analytical .00 .00 .00 .00 .00
Equipment Usage 6,050.00 .00 6,050.00 6,050.00 .00
SGA 391.18 .26
SubHandling Charge 15.57 .01
TOTAL 117,746.15 $50,664.36 $67,081.79 $117,746.15 $33.30

Page 2 of 107
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TDD Number:
TDD Title:
Site Name:
Site Location:

City:
CERCLIS ID:

TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/23/1996

09-9601-0002 TDD Activity Type: START Site Specific Project

On-Call Response Call Out Report Date: 12/04/1996

ON-CALL RESPONSE CALL OUT Completion Date: 12/31/1996
Estimated Completion Date: 12/31/1996

SAN FRANCISCO County: State: CA
SSID: 00

Project Manager: EDWARDS, HOWARD F
EPA Project Monitor: NELSON, KAREN

Region: 9 Estimated
egion: Budgeted  Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED SS .00 .25 -.25 .00
TOTAL .00 .25 -25 1,860.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $7.40 $.00

Page 2 of 60
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TDD Number:
TDD Title:
Site Name:
Site Location:

TDD Monthly Cost Summary ( for dedicated labor)

09-9601-0003
Emergency Air Monitoring Directory
EMERGENCY AIR MONITORING DIRECTORY

Month Ending: 11/23/1996
TDD Activity Type: START Site General Project

Report Date: 12/04/1996

Completion Date: 10/31/1996

Estimated Completion Date: 10/31/1996

City: SAN FRANCISCO County: SAN FRANCISCO ~ State: CA
CERCLIS ID: SSID: 00 |
Project Manager: EDWARDS, HOWARD F
EPA Project Monitor: ARDITO, MICHAEL
Region: 9 Bud ESting?'(sj
i geted Labor Hours irod
Subtask Description: Il_-laclojlfrrs Spent Balance require
NO SUBTASK USED P2 .00 6.00 -6.00 .00
NO SUBTASK USED P4 .00 3.00 -3.00 .00
NO SUBTASK USED P1 .00 67.00 -67.00 .00
NO SUBTASK USED P3 .00 171.50 -171.50 .00
NO SUBTASK USED T2 .00 6.00 -6.00 .00
TOTAL 400.00 253.50 146.50 400.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  18,462.44 8,5690.05 9,872.39 18,462.44 33.89
Other Direct Costs 3,025.00 2,440.34 584.66 3,025.00 9.63
Travel 605.00 6.00 599.00 605.00 .02
Equipment .00 .00 .00 .00 .00
Subcontracts .00 774.00 -774.00 .00 3.05
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 519.51 2.05
SubHandling Charge 15.47 .06
TOTAL $22,092.44 $12,345.37 $9,747.07  $22,092.44 $48.70

Page 3 of 107
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TDD Number:
TDD Title:
Site Name:
Site Location:

City:
CERCLIS ID:

TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 11/23/1996

09-9601-0003 TDD Activity Type: START Site General Project

Emergency Air Monitoring Directory Report Date: 12/04/1996

EMERGENCY AIR MONITORING DIRECTORY Completion Date: 10/31/1996
Estimated Completion Date: 10/31/1996

SAN FRANCISCO County: SAN FRANCISCO State: CA
SSID: 00

Project Manager: EDWARDS, HOWARD F
EPA Project Monitor: ARDITO, MICHAEL

Region: 9 Estimated
egion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P3 .00 115.00 -115.00 .00
TOTAL .00 115.00 -115 00 400.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $7,412.12 $54.45
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9601-0004 TDD Activity Type: START Site Specific Project
TDD Title: Evacuation Guidance Document Report Date: 12/04/1996
Site Name: EVACUATION GUIDANCE DOCUMENT Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: SAN FRANCISCO County: State: CA
CERCLIS ID: SSID: 00
Project Manager. ESTEY, AMY L
EPA Project Monitor: WOQODROW, GORDON
Region: 9 Bud EStiﬂgfﬁg
- geted Labor Hours irod
Subtask Description: ll-la:l?rrs Spent Balance require
NO SUBTASK USED P4 .00 7.00 -7.00 .00
NO SUBTASK USED Ss .00 56.00 -56.00 .00
NO SUBTASK USED P3 .00 11.00 -11.00 .00
NO SUBTASK USED T2 .00 7.00 -7.00 .00
TOTAL 76.00 81.00 -6.00 76.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 4,462.24 2,352.68 2,109.56 4,462.24 94.11
Other Direct Costs  3,630.00 235.95 3,394.05 3,630.00 9.44
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 50.08 2.00
SubHandling Charge .00 .00
TOTAL  $8,092.24 $2,638.71 $5,453.53 $8,092.24 $105.55
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TDD Number:
TDD Title:
Site Name:
Site Location:

City:
CERCLIS ID:

TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/23/1996

09-9601-0004 TDD Activity Type: START Site Specific Project

Evacuation Guidance Document Report Date: 12/04/1996

EVACUATION GUIDANCE DOCUMENT Completion Date: 12/31/1996
Estimated Completion Date: 12/31/1996

SAN FRANCISCO County: State: CA
SSID: 00

Project Manager: ESTEY, AMY L
EPA Project Monitor: WOODROW, GORDON

Region: 9 Estimated
egion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours .
NO SUBTASK USED P3 .00 1.00 -1.00 .00
TOTAL .00 1.00 -1.00 76.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $63.01 $63.01
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number: 09-9601-0005
TDD Title: Southern Pacific Railroad Safety Audit
Site Name: SOUTHERN PACIFIC RR CHEM SAFETY AUDIT
Estimated Completion Date: 00/00/0000

Site Location:

Month Ending: 11/23/1996

TDD Activity Type: START Site Specific Project

Report Date: 12/04/1996
Completion Date: 03/31/1996

City: County: State:
CERCLIS ID: SSID: 00
Project Manager: CASTRO-WEHR, FRANK
EPA Project Monitor: ARDITO, MICHAEL

Region: 9 Bud EStingerg

geted Labor Hours 1
Subtask Description: li-_la;’:'; Spent Balance required
NO SUBTASK USED T2 .00 3.00 -3.00 .00
NO SUBTASK USED P3 .00 14.00 -14.00 .00
NO SUBTASK USED P4 .00 1.00 -1.00 .00
TOTAL 40.00 18.00 22.00 40.00

Estimated Dollars per

s Dollars Total Dollars Dollars  LOE hour

Cost Element:  Budgeted: Spent: Balance: Required:  delivered:

Direct Labor 2,997.40 812.71 2,184.69 1,796.20 45.15

Other Direct Costs 246.60 291.03 -44.43 246.60 16.17

Travel .00 .00 .00 .00 .00

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 61.41 3.41

SubHandling Charge .00 .00

TOTAL  $3,244.00 $1,165.15 $2,078.85 $2,042.80 $64.73

Page 5 of 107

** Confidential Business Information - Not for Release ***



) TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 11/23/1996

TDD Activity Type: START Site Specific Project
Report Date: 12/04/1996

TDD Number: 038-9601-0006
TDD Title: Frontier Fertilizer

(

4

Site Name: FRONTIER FERTILIZER Completion Date: 10/31/1996
Site Location: Estimated Completion Date: 10/31/1996
City: DAVIS County: YOLO State: CA
CERCLIS ID: CAD071530380 SSID: 4R
Project Manager: COLEN, TIMOTHY M
EPA Project Monitor: MANDEL, ROBERT
Region: 9 Budgeted  Labor Hours = Hours
Subtask Description: II-Iaobuor; Spent Balance required
NO SUBTASK USED T1 .00 16.00 -16.00 .00
NO SUBTASK USED P4 .00 7.00 -7.00 .00
NO SUBTASK USED P2 .00 18.00 -18.00 .00
NO SUBTASK USED T2 .00 17.00 -17.00 .00
NO SUBTASK USED P3 .00 614.50 -614.50 .00
NO SUBTASK USED P1 .00 27.00 -27.00 .00
TOTAL 1,000.00 699.50 300.50 1,000.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  42,906.80 27,892.74 15,014.06 42,906.80 39.88
Other Direct Costs  3,025.00 1,276.85 1,748.15 3,025.00 1.83
Travel 1,815.00 1,369.62 445.38 1,815.00 1.96
Equipment 1,210.00 .00 1,210.00 1,210.00 .00
Subcontracts 600.00 .00 600.00 600.00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage 1,000.00 .00 1,000.00 1,000.00 .00
SGA 560.70 .80
SubHandling Charge .00 .00
TOTAL $50,556.80 $31,099.91 $19,456.89 $50,556.80 $44.46
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9601-0006 TDD Activity Type: START Site Specific Project

TDD Title: Frontier Fertilizer

Site Name: FRONTIER FERTILIZER
Site Location:

Report Date: 12/04/1996
Completion Date: 10/31/1996
Estimated Completion Date: 10/31/1996

City: DAVIS

County: YOLO State: CA
CERCLIS ID: CAD071530380 SSID: 4R
Project Manager: COLEN, TIMOTHY M
EPA Project Monitor: MANDEL, ROBERT
Reaion: 9 Estimated
egion: Budgeted  Labor Hours HO_urs'oJI
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED ™ .00 9.50 -9.50 .00
NO SUBTASK USED SS .00 .25 -.25 .00
TOTAL .00 9.75 -9.75 1,000.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $319.74 $33.66
Page 5 of 60
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9601-0007 TDD Activity Type: START Site Specific Project

TDD Title: Navajo Toxaphane Report Date: 12/04/1996
Site Name: NAVAJO TOXAPHENE Completion Date: 09/30/1996
Site Location: Estimated Completion Date: 09/30/1996
City: WINDOW ROCK County: APACHE State: AZ
CERCLIS ID: NN0000146621 SSID: 9Q

Project Manager: WALDER, STEVEN S
EPA Project Monitor: MANDEL, ROBERT

Region: 9 Budgeted Labor Hours EStimgL?'g
Subtask Description: II-la:Ifr; Spent Balance required
NO SUBTASK USED P1 .00 112.50 -112.50 .00
NO SUBTASK USED T2 .00 3.00 -3.00 .00
NO SUBTASK USED SS .00 2.00 -3.00 .00
NO SUBTASK USED P3 .00 51.00 -51.00 .00
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED P2 .00 39.50 -39.50 .00
TOTAL 317.00 211.00 106.00 317.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  12,184.56 6,754.98 5,429.58 12,184.56 32.48
Other Direct Costs 1,210.00 624.25 585.75 1,210.00 3.00
Travel 2,420.00 1,635.63 784.37 2,420.00 7.86
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 477.93 2.30
SubHandling Charge .00 .00
TOTAL $15,814.56 $9,492.79 $6,321.77 $15,814.56 $45.64
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-8601-0007 TDD Activity Type: START Site Specific Project

TDD Title: Navajo Toxaphane Report Date: 12/04/1996
Site Name: NAVAJO TOXAPHENE Completion Date: 09/30/1996
Site Location: Estimated Completion Date: 09/30/1996

City: WINDOW ROCK County: APACHE

State: AZ
CERCLIS ID: NN0O0O00146621 SSID: 9Q
Project Manager: WALDER, STEVEN S
EPA Project Monitor: MANDEL, ROBERT
Region: 9 Estimated
egion: Budgeted  Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED SS .00 .25 -25 .00
NO SUBTASK USED P3 .00 14.50 -14.50 .00
TOTAL .00 14.75 -14.75 317.00

Dollars per

Total Dollars LOE hour

TOTAL Direct Labor $921.14 $63.53
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9601-0008 TDD Activity Type: START Site Specific Project

TDD Title: Dodson Brothers Oil Company Report Date: 12/04/1996
Site Name: DODSON BROTHERS OIL COMPANY Completion Date: 05/31/1996
Site Location: 10810 MONTE VISTA AVENUE Estimated Completion Date: 05/31/1996
City: MONTCLAIR County: SAN BERNARDINO State: CA
CERCLIS ID: CAT080014194 SSID: 5F

Project Manager: WISE, ROBERTL
EPA Project Monitor: SHANE, DANIEL

Region: O Bud Estirl?ated
geted Labor Hours ours
Subtask Description: %—la;);r; Spent Balance required
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 17.00 -17.00 .00
NO SUBTASK USED P1 .00 1.00 -1.00 .00
NO SUBTASK USED P2 .00 125.00 -125.00 .00
TOTAL 150.00 147.00 3.00 150.00

Estimated Dollars per

Dollars Total Dollars Dollars LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor 6,008.58 4,967.55 1,041.03 6,005.58 33.79

Other Direct Costs 605.00 642.45 -37.45 605.00 4.37

Travel 1,210.00 33.60 1,176.40 121.00 .23

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 142.72 .97

SubHandling Charge .00 .00

TOTAL  $7,823.58 $5,786.32 $2,037.26 $6,731.58 $39.36
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9601-0008 TDD Activity Type: START Site Specific Project

TDD Title: Dodson Brothers Qil Company Report Date: 12/04/1996
Site Name: DODSON BROTHERS OIL COMPANY Completion Date: 05/31/1996
Site Location: 10810 MONTE VISTA AVENUE Estimated Completion Date: 05/31/1996
City: MONTCLAIR County: SAN BERNARDINO State: CA
CERCLIS ID: CAT080014194 §SID: 5F

Project Manager: WISE, ROBERT L
EPA Project Monitor: SHANE, DANIEL

Region: 9 Estimated
eglon: Budgeted Labor Hours Hours
Subtask Description: Il-la:l?rrs Spent Balance required
NO SUBTASK USED Ss .00 25 -.25 .00
TOTAL .00 25 -25 150.00
Dollars per
) Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9601-0009 TDD Activity Type: START Site Specific Project

TDD Title: Central Eureke Mine Funded Removal Report Date: 12/04/1996
Site Name: CENTRAL EUREKA MINE (MESA DE ORO) Completion Date: 12/31/1996
Site Location: Estimated Completion Date: 12/31/1996
City: SUTTER CREEK County: AMADOR State: CA
CERCLIS ID: SSID: AQ

Project Manager: MCDONALD, CAMERON
EPA Project Monitor: SHIPLEY, BRAD

Region: 9 Bud Estirlrllated
geted Labor Hours ours
Subtask Description: IF-Ia:L?r; Spent Balance required
NO SUBTASK USED P3 .00 270.00 -270.00 .00
NO SUBTASK USED P4 .00 6.00 -6.00 .00
NO SUBTASK USED T2 .00 11.00 -11.00 .00
TOTAL 500.00 287.00 213.00 500.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  24,386.00 9,987.85 14,398.15 24,386.00 34.80
Other Direct Costs  5,856.40 694.27 5,162.13 4,000.00 242
Travel 27,817.90 642.17 27,175.73 19,000.00 224
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 282.56 .98
SubHandliing Charge .00 .00
TOTAL $58,060.30 $11,606.85 $46,453.45 $47,386.00 $40.44
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 11/23/1996

TDD Activity Type: START Site Specific Project
Central Eureke Mine Funded Removal

CENTRAL EUREKA MINE (MESA DE ORO)

TDD Number: 08-9601-0009

TDD Title: Report Date: 12/04/1996
Site Name: Completion Date: 12/31/1996

Estimated Completion Date: 12/31/1996

Site Location:

City: SUTTER CREEK County: AMADOR

State: CA
CERCLIS ID: SSID: AQ
Project Manager: MCDONALD, CAMERON
EPA Project Monitor: SHIPLEY, BRAD
Region: 9 Estimated
egion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED 8S .00 .25 -25 .00
TOTAL .00 .25 -25 500.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $7.40 $.00
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TDD Number:
TDD Title:
Site Name:

Site Location:

09-9601-0010
Del Norte Pesticides
DEL NORTE COUNTY PESTICIDE STORAGE

TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 11/23/1996

TDD Activity Type: START Site Specific Project

Report Date: 12/04/1996
Completion Date: 12/31/1996

Estimated Completion Date: 12/31/1996

City: CRESENT CITY County: DEL NORTE State: CA
CERCLIS ID: SSID: 33
Project Manager: DUNCAN, WILL C
EPA Project Monitor: MANDEL, ROBERT

9 Estimated
Budgeted Labor Hours Hours
Subtask Description: Il-»{aobtfrrs Spent Balance required
NO SUBTASK USED P4 .00 8.00 -8.00 .00
NO SUBTASK USED T2 .00 8.00 -8.00 .00
NO SUBTASK USED P3 .00 284.50 -284.50 .00
NO SUBTASK USED P1 .00 24.50 -24.50 .00
NO SUBTASK USED P2 .00 35.00 -35.00 .00
TOTAL 600.00 360.00 240.00 600.00

Estimated Dollars per

Dollars Total Dollars Dollars  LOE hour

Cost Element: Budgeted: Spent: Balance: Required: delivered:

Direct Labor 27,493.00 13,190.85 14,302.15 27.493.00 36.64

Other Direct Costs 2,420.00 1,987.97 432.03 2,420.00 5.52

6,050.00 2,019.99 4,030.01 6,050.00 5.61

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

.00 .00 .00 .00 .00

Equipment Usage .00 .00 .00 .00 .00

851.74 2.37

SubHandling Charge .00 .00

TOTAL $35,963.00 $18,050.55 $17,912.45 $35,963.00 $50.14
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9601-0010 TDD Activity Type: START Site Specific Project

TDD Title: Del Norte Pesticides Report Date: 12/04/1996
Site Name: DEL NORTE COUNTY PESTICIDE STORAGE Completion Date: 12/31/1996
Site Location: Estimated Completion Date: 12/31/1996
- City: CRESENT CITY County: DEL NORTE State: CA
CERCLIS ID: SSID: 33

Project Manager: DUNCAN, WILL C
EPA Project Monitor: MANDEL, ROBERT

Region: 9 Estimated
egion: Budgeted Labor Hours Ho_ursd
Subtask Description: Labor Spent Balance require
Hours

NO SUBTASK USED SS .00 .25 -.25 .00
NO SUBTASK USED P3 .00 30.00 -30.00 .00
TOTAL .00 30.25 -30.25 600.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $2,383.89 $79.46
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TDD Number:
TDD Title:
Site Name:
Site Location:

TDD Monthly Cost Summary ( for dedicated labor)

Month Ending: 11/23/1996
TDD Activity Type: START Site Specific Project

09-9601-0011
Casmalia Resources
CASMALIA RESOURCES
NTU RD 537 SAN YSIDRO RD

Report Date: 12/04/1996
Completion Date: 10/31/1896

Estimated Completion Date: 10/31/1996

City: CASAMALIA County: SANTA BARBARA  State: CA
CERCLIS ID: CAD020748125 SSID: 3H
Project Manager: JONES, CYNTHIA A
EPA Project Monitor: ZURQOSKI, DONN

Region: 9 Budgeted  Labor Hours = Hours
Subtask Description: Il-lac?lfr; Spent Balance required
NO SUBTASK USED T2 .00 33.00 -33.00 .00
NO SUBTASK USED SS .00 3.50 -3.50 .00
NO SUBTASK USED P3 .00 1,880.00 -1,880.00 .00
NO SUBTASK USED P2 .00 1,554.00 -1,554.00 .00
NO SUBTASK USED P1 .00 897.50 -897.50 .00
Data Validation P1 .00 17.00 -17.00 .00
Data Management P4 .00 2.00 -2.00 .00
Data Management P3 .00 191.00 -191.00 .00
NO SUBTASK USED P4 .00 21.00 -21.00 .00
Data Management P1 .00 17.00 -17.00 .00
Data Validation P3 .00 1.00 -1.00 .00
TOTAL 9,035.00 4,617.00 4,418.00 9,035.00

Estimated Dollars per

Dollars Total Dollars Dollars  LOE hour

CostElement: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor 361,801.00 132,190.03 22961097 361,801.00 28.65

Other Direct Costs 3,630.30 11,446.24 -7,81594 3,630.00 2.48

Travel 84,700.00 61,528.94 23,171 06 84,700.00 13.34

Equipment .00 .00 .00 .00 .00

Subcontracts .00 16,081.77 -16,081.77 .00 3.49

Analytical .00 .00 .00 .00 .00

Equipment Usage 6,000.00 .00 6,000.00 6,000.00 .00

SGA 15,493.72 3.36

SubHandling Charge 321.63 .07

TOTAL 456,131.30 $237,062.33 $219,068.97 $456,131.00 $51.38
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TDD Number:
TDD Title:
Site Name:

Site Location:

City:
CERCLIS ID:

TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 11/23/1996

09-9601-0011 TDD Activity Type: START Site Specific Project

Casmalia Resources Report Date: 12/04/1996
CASMALIA RESOURCES Completion Date: 10/31/1996
NTU RD 537 SAN YSIDRO RD Estimated Completion Date: 10/31/1996
CASAMALIA County: SANTA BARBARA  State: CA
CAD020748125 SSID: 3H

Project Manager: JONES, CYNTHIA A
EPA Project Monitor: ZUROSKI, DONN

Region: 9 Estimated
egion: Budgeted Labor Hours HO!—"'Sd
Subtask Description: Labor Spent Balance require
Hours

NO SUBTASK USED SS .00 .25 -.25 .00
NO SUBTASK USED P1 .00 627.50 -627.50 .00
NO SUBTASK USED T1 .00 182.75 -182.75 .00
NO SUBTASK USED P3 .00 330.50 -330.50 .00
TOTAL .00 1,141.00 -1,141.00 8,035.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $57,458.54 $50.37
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9601-0012 TDD Activity Type: START Site Specific Project
TDD Title: Sparks Solvent/Fuel site PRP Oversight Report Date: 12/04/1996
SPARKS SOLVENT/FUEL PLUME Completion Date: 12/31/1996
Estimated Completion Date: 12/31/1996

Site Name:
Site Location:

City: SPARKS County: WASHOE State: NV
CERCLIS ID: SSID: W6
Project Manager: MARTIN, PAUL W
EPA Project Monitor: ZUROSKI, DONN
Region: 9 Bud Eﬂiﬁgﬁg
o geted Labor Hours irod
Subtask Description: ll-lac?:r; Spent Balance require
NO SUBTASK USED P3 .00 442.00 -442.00 .00
NO SUBTASK USED P4 .00 7.00 -7.00 .00
NO SUBTASK USED P2 .00 6.00 -6.00 .00
NO SUBTASK USED T2 .00 8.00 -8.00 .00
TOTAL 700.00 463.00 237.00 700.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  32,628.00 17,309.80 15,318.20 32,628.00 37.39
Other Direct Costs  2,420.00 2,101.19 318.81 2,420.00 4.54
Travel 9,680.00 4,081.16 . 5,598.84 9,680.00 8.81
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 1,314.81 2.84
SubHandling Charge .00 .00
TOTAL $44,728.00 $24,806.96 $19,921.04 $44,728.00 $53.58
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 11/23/1996
TDD Number: 09-9601-0012

TDD Activity Type: START Site Specific Project
TDD Title: Sparks Solvent/Fuel site PRP Oversight

Report Date: 12/04/1996
Site Name: SPARKS SOLVENT/FUEL PLUME Completion Date: 12/31/1996
Site Location:

Estimated Completion Date: 12/31/1996

City: SPARKS County: WASHOE State: NV
CERCLIS ID: SSID: W6
Project Manager: MARTIN, PAUL W
EPA Project Monitor: ZUROSKI, DONN
Region: 9 Estimated
eglon: Budgeted  Labor Hours Hc_urscl
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED SS .00 .25 -25 .00
TOTAL .00 25 -.25 700.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9601-0013 TDD Activity Type: START Site Specific Project

TDD Title: Sanders Aviation Report Date: 12/04/1996
Site Name: SANDERS AVIATION Completion Date: 12/31/1996
Site Location: Estimated Completion Date: 12/31/1996
City: TEMPE County: MARICCPA State: AZ
CERCLIS ID: AZD035954114 SSID: AV

Project Manager: ESTEY, AMY L
EPA Project Monitor: DUNKELMAN, TOM

Region: 9 Bud Estirl_rllated
geted Labor Hours ours
Subtask Description: Iilaob:rrs Spent Balance required
NO SUBTASK USED P4 .00 ©.00 -8.00 .00
NO SUBTASK USED P3 .00 541.00 -541.00 .00
NO SUBTASK USED P2 .00 13.00 -13.00 .00
NO SUBTASK USED T2 .00 21.00 -21.00 .00
NO SUBTASK USED P1 .00 82.50 -82.50 .00
NO SUBTASK USED P4 .00 16.00 -16.00 .00
NO SUBTASK USED P3 .00 705.00 -705.00 .00
NO SUBTASK USED P1 .00 215.50 -215.50 .00
TOTAL 2,420.00 1,603.00 817.00 2,420.00

Estimated Dollars per

Dollars Total Dollars Dollars  LOE hour

Cost Element:  Budgeted: Spent: Balance: Required:  delivered:

Direct Labor 120,856.60 50,670.19 70,186.41 120,856.60 31.61

Other Direct Costs  6,050.00 12,908.73 -6,858.73 6,050.00 8.05

Travel 9,075.00 15,895.79 -6,820.79 9,075.00 9.92

Equipment .00 66.84 -66 84 .00 .04

Subcontracts .00 .00 00 .00 .00

Analytical 3,000.00 .00 3,000 00 3,000.00 .00

Equipment Usage .00 .00 00 .00 .00

SGA 6,113.29 3.81

SubHandling Charge .00 .00

TOTAL 138,981.60 $85,654.84 $53,326.76 $138,981.60 $53.43
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 11/23/1996
TDD Number:

09-9601-0013 TDD Activity Type: START Site Specific Project
TDD Title: Sanders Aviation

Report Date: 12/04/1996
Site Name: SANDERS AVIATION Completion Date: 12/31/1996
Site Location:

Estimated Completion Date: 12/31/1996

City: TEMPE County: MARICOPA State: AZ
CERCLIS ID: AZD035954114 S§SID: AV
Project Manager: ESTEY, AMY L
EPA Project Monitor: DUNKELMAN, TOM
Region: 9 Estimated
eglon: Budgeted Labor Hours HO_U"Sd
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED SS .00 .25 -.25 .00
TOTAL .00 25 -25 2,420.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $7.40 $.00
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TDD Number:
TDD Title:
Site Name:

Site Location:

TDD Monthly Cost Summary ( for dedicated labor)

09-9601-0014

Month Ending: 11/23/1996
TDD Activity Type: START Site Specific Project

Yavapai/Stone Container site
YAVAPAI PENTA POND

Report Date: 12/04/1996
Completion Date: 03/11/1997

Estimated Completion Date: 03/31/1997

Page 14 of 107

City: PRESCOTT County: YAVAPAI State: AZ
CERCLIS ID: AZD008398703 SSID: 1U
Project Manager: CASTRO-WEHR, FRANK
EPA Project Monitor: LAWRENCE, KAY
Region: 9 Budgeted Labor Hours EStir'Il‘gfﬁ‘csl
Subtask Description: I_Ha::r; Spent Balance required
NO SUBTASK USED T2 .00 8.00 -8.00 .00
NO SUBTASK USED P4 .00 14.00 -14.00 .00
NO SUBTASK USED P1 .00 21.00 -21.00 .00
NO SUBTASK USED P3 .00 319.00 -319.00 .00
TOTAL 480.00 362.00 118.00 480.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  23,987.03 15,880.82 8,106.21 23,987.03 43.87
Other Direct Costs 1,210.00 589.92 620.08 1,210.00 1.63
Travel 3,630.00 1,837.62 1,792.38 3,630.00 5.08
Equipment .00 118.22 -118.22 .00 .33
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 537.77 1.49
SubHandling Charge .00 .00
TOTAL $28,827.03 $18,964.35 $9,862.68 $28,827.03 $52.39
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 11/23/1996

TDD Activity Type: START Site Specific Project
TDD Title: Yavapai/Stone Container site

Report Date: 12/04/1996
Site Name: YAVAPAI PENTA POND Completion Date: 03/11/1997
Site Location: Estimated Completion Date: 03/31/1997

TDD Number: 09-9601-0014

City: PRESCOTT County: YAVAPAI

State: AZ
CERCLIS ID: AZD008398703 SSID: 1U
Project Manager: CASTRO-WEHR, FRANK
EPA Project Monitor: LAWRENCE, KAY
Region: 9 Estimated
egton: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED SS .00 .25 -.25 .00
TOTAL .00 .25 -.25 480.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9601-0015 TDD Activity Type: START Site Specific Project

TDD Title: Omega Chemical Report Date: 12/04/1996
Site Name: OMEGA RECOVERY SERVICES Completion Date: 05/31/1997
Site Location: Estimated Completion Date: 05/31/1997
City: WHITTIER County: LOS ANGELES State: CA
CERCLIS ID: CAD042245001 SSID: BC

Project Manager: SCHWENNESEN, MICHA
EPA Project Monitor: LAWRENCE, KAY

Region: 9 Bud Es,tir;;ated
geted Labor Hours ours
Subtask Description: ll-la:l?r; Spent Balance required
NO SUBTASK USED T2 .00 4.00 -4.00 .00
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 261.00 -261.00 .00
NO SUBTASK USED P2 .00 129.50 -129.50 .00
NO SUBTASK USED P1 .00 22.50 -22.50 .00
TOTAL 533.00 419.00 114.00 533.00

Estimated Dollars per

Dollars Total Dollars Dol_lars LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor  25,678.26 14,078.18 11,600.08 25,678.26 33.60

Other Direct Costs 1,210.00 933.31 276.69 1,210.00 223

Travel 484.00 134.64 349.36 484.00 .32

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 225.95 .54

SubHandling Charge .00 .00

TOTAL $27,372.26 $15,372.08 $12,000.18 $27,372.26 $36.69
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 11/23/1996
09-9601-0015

TDD Number: TDD Activity Type: START Site Specific Project
TDD Title: Omega Chemical

Report Date: 12/04/1996

Site Name: OMEGA RECOVERY SERVICES Completion Date: 05/31/1997

Site Location: Estimated Completion Date: 05/31/1897
City: WHITTIER

County: LOS ANGELES State: CA
CERCLIS ID: CAD042245001 SSID: BC
Project Manager: SCHWENNESEN, MICHA
EPA Project Monitor: LAWRENCE, KAY
Region: 9 Estimated
egion: Budgeted  Labor Hours HO_U"Sd
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED SS .00 25 -.25 .00
TOTAL .00 25 -25 533.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9601-0016 TDD Activity Type: START Site Specific Project
TDD Title: Verdese Carter Park Report Date: 12/04/1996
Site Name: VERDESE CARTER PARK Completion Date: 04/30/1996
Site Location: Estimated Completion Date: 04/30/1996

City: OAKLAND County: ALAMEDA State: CA
CERCLIS ID: CAD980496913 SSID: 9X
Project Manager: MARTIN, PAUL W
EPA Project Monitor: SHANE, DANIEL
Region: 9 Budgeted Labor Hours Estimght:g
Subtask Description: Il-lac?l?rrs Spent Balance required
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P4 .00 4.00 -4.00 .00
NO SUBTASK USED P3 .00 37.50 -37.50 .00
NO SUBTASK USED P2 .00 9.00 -9.00 .00
NO SUBTASK USED P1 .00 10.00 -10.00 .00
TOTAL 80.00 62.50 17.50 80.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 4,108.00 2,319.71 1,788.29 4,108.00 37.12
Other Direct Costs 1,210.00 6.70 1,203.30 1,210.00 .11
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage 194.21 .00 194.21 194.21 .00
SGA 1.41 .02
SubHandling Charge .00 .00
TOTAL  $5,512.21 $2,327.82 $3,184.39 $5,512.21 $37.25
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9601-0017 TDD Activity Type: START Site Specific Project

TDD Title: American Chrome Engineering Inc. Report Date: 12/04/1996
Site Name: AMERICAN CHROME ENGINEERING, INC. Completion Date: 06/30/1996
Site Location: Estimated Completion Date: 00/00/0000
City: Oakland County: Alameda State: CA
CERCLIS ID: CA0001186154 SSID: CE

Project Manager: LAWRENCE, PETER D
EPA Project Monitor: LEWIS, WILLIAM

Region: 9 Budgeted Labor Hours EStiﬁgtﬁg
Subtask Description: Il-la:t?r:s , Spent Balance required
NO SUBTASK USED T2 .00 3.00 -3.00 .00
NO SUBTASK USED P3 .00 36.00 -36.00 .00
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED P2 .00 102.00 -102.00 .00
NO SUBTASK USED P1 .00 7.00 -7.00 .00
TOTAL 150.00 150.00 .00 150.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 6,7356.75 4,739.18 1,996.57 6,735.75 31.59
Other Direct Costs  1,452.00 43.40 1,408.60 1,452.00 .29
Travel 242.00 .00 242.00 242.00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 9.19 .06
SubHandling Charge .00 .00
TOTAL $8,429.75 $4,791.77 $3,637.98 $8,429.75 $31.95
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9601-0018 TDD Activity Type: START Site Specific Project
TDD Title: Superchrome Plating Site Report Date: 12/04/1996
Site Name: SUPERCHROME PLATING & ENGINEERING CO. Completion Date: 03/31/1996

Site Location: 1504 E. WASHINGTON BLVD. Estimated Completion Date: 00/00/0000

City: LOS ANGELES County: LOS ANGELES State: CA
CERCLIS ID: CAD008246886 SSID: AH
Project Manager: WISE, ROBERT L
EPA Project Monitor: LEWIS, WILLIAM

Region: 9 Budgeted Labor Hours Eﬁiﬂéﬁ"sj
Subtask Description: %-IaobL?r; Spent Balance required
NO SUBTASK USED P3 .00 ©.00 -9.00 .00
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED P2 .00 42.00 -42.00 .00
NO SUBTASK USED P1 .00 4.00 -4.00 .00
TOTAL 60.00 57.00 3.00 60.00

Estimated Dollars per

Dollars Total Dollars Dollars LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor 2,245.25 1,990.14 255.11 2,245.25 34.91

Other Direct Costs  1,210.00 263.92 94€.08 1,210.00 463

Travel .00 .00 .00 .00 .00

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 55.74 .98

SubHandling Charge .00 .00

TOTAL  $3,455.25 $2,309.80 $1,145.45 $3,455.25 $40.52
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9601-0018 TDD Activity Type: START Site Specific Project
TDD Title: Superchrome Plating Site

Site Name: SUPERCHROME PLATING & ENGINEERING CO.

Site Location: 1504 E. WASHINGTON BLVD.

Report Date: 12/04/1996
Completion Date: 03/31/1996
Estimated Completion Date: 00/00/0000

City: LOS ANGELES County: LOS ANGELES State: CA
CERCLIS ID: CAD008246886 SSID: AH

Project Manager: WISE, ROBERTL
EPA Project Monitor: LEWIS, WILLIAM

Region: © Estimated
egion: Budgeted Labor Hours HO_U"Sd
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED S8 .00 .25 -.25 .00
TOTAL .00 .25 -.25 60.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
" TOTAL Direct Labor $7.40 $.00
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TDD Number:
TDD Title:
Site Name:

TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 11/23/1996

TDD Activity Type: START Site Specific Project
Report Date: 12/04/1996
Completion Date: 06/30/1996

09-9601-0019
Superchrome Funded Removal
SUPERCHROME PLATING & ENGINEERING CO.

Site Location: 1504 E. WASHINGTON BLVD.

Estimated Completion Date: 06/30/1996

City: LOS ANGELES County: LOS ANGELES State: CA
CERCLIS ID: CAD008246886 SSID: AH
Project Manager: WISE, ROBERT L
EPA Project Monitor: LEWIS, WILLIAM

Region: 9 Budgeted L Estiwgﬁcsl

gete abor Hours L
Subtask Description: II-Ia:l?rrs Spent Balance required
NO SUBTASK USED P3 .00 89.50 -89.50 .00
NO SUBTASK USED P1 .00 31.50 -31.50 .00
NO SUBTASK USED P2 .00 420.00 -420.00 .00
TOTAL 604.00 541.00 63.00 604.00

Estimated Dollars per

Dollars Total Dollars Dollars  LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor  24,599.28 17,524.00 7,075.28 24,559.28 32.39

Other Direct Costs 1,815.00 1,284.93 530.07 1,815.00 2.38

Travel .00 240.65 -240.65 .00 A4

Equipment .00 .00 .00 .00 .00

Subcontracts .00 112.88 -112.88 .00 21

Analytical 3,693.00 1,753.00 1,940.00 3,693.00 3.24

Equipment Usage .00 .00 .00 .00 .00

SGA 321.94 .60

SubHandling Charge 2.28 .00

TOTAL $30,107.28 $21,239.66 $8,867.62 $30,067.28 $39.26
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TDD Number:
TDD Title:
Site Name:
Site Location:

City:
CERCLIS ID:

TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/23/1996

09-9601-0019 TDD Activity Type: START Site Specific Project

Superchrome Funded Removal Report Date: 12/04/1996
SUPERCHROME PLATING & ENGINEERING CO. Completion Date: 06/30/1996
1504 E. WASHINGTON BLVD. Estimated Completion Date: 06/30/1996

LOS ANGELES County: LOS ANGELES State: CA
CADO008246886 SSID: AH

Project Manager: WISE, ROBERTL

EPA Project Monitor: LEWIS, WILLIAM

Region: 9 Estimated
egion: Budgeted Labor Hours Hoprsd
Subtask Description: ll-_la:l?r; Spent Balance require
NO SUBTASK USED P3 .00 6.00 -6.00 .00
TOTAL .00 6.00 -6.00 604.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $365.26 $60.88
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9601-0020 TDD Activity Type: START Site Specific Project

TDD Title: Hawaii Technical Assistance Report Date: 12/04/1996
Site Name: HAWAII TECHNICAL ASSISTANCE Completion Date: 04/30/1996
Site Location: Campbell Industrial Park Estimated Completion Date: 04/30/1996
City: Honolulu County: Oahu State: HI
CERCLIS ID: SSID: Z2Z

Project Manager: SCHWENNESEN, MICHA
EPA Project Monitor: MANDEL, ROBERT

Reaion: 9 Estimated
egton: Budgeted  Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P3 .00 31.00 -31.00 .00
NO SUBTASK USED T2 .00 3.00 -3.00 .00
TOTAL 35.00 34.00 1.00 35.00
Estimated Dollars per
Dollars Total Dollars Dollars LO!_E hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 2,632.96 1,279.03 1,353.93 2,632.96 37.62
Other Direct Costs 484.00 251.14 232.86 484.00 7.39
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 53.02 1.56
SubHandling Charge .00 .00
TOTAL  $3,116.96 $1,583.19 $1,633.77 $3,116.96 $46.56
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TDD Number:
TDD Title:
Site Name:

Site Location:

City:
CERCLIS ID:

TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 11/23/11996

09-9601-0020 TDD Activity Type: START Site Specific Project

Hawaii Technical Assistance Report Date: 12/04/1996
HAWAII TECHNICAL ASSISTANCE Completion Date: 04/30/1996
Campbell Industrial Park Estimated Completion Date: 04/30/1996
Honoluiu County: Oahu State: HI

SSID: 727

Project Manager: SCHWENNESEN, MICHA
EPA Project Monitor: MANDEL, ROBERT

Region: 9 Estimated
eglon: Budgeted Labor Hours Ho_ursd
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED SS .00 .25 -.25 .00
TOTAL .00 .25 -25 35.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 08-9601-0021 TDD Activity Type: START Site Specific Project
TDD Title: Gabbs Abandoned Drums Report Date: 12/04/1596
Site Name: GABBS ABANDONED DRUMS - BLM Completion Date: 04/15/1996
Site Location: Estimated Completion Date: 04/15/1996
City: Gabbs County: Nye State: NV
CERCLIS ID: SSID: CM

Project Manager: LAWRENCE, PETER D
EPA Project Monitor: MARTYN, RICHARD

Region: 9 Bud Estir}?ated
geted Labor Hours ours
Subtask Description: Il-laobt?r; Spent Balance required
NO SUBTASK USED T2 .00 4.00 -4.00 .00
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 16.50 -15.50 .00
NO SUBTASK USED P2 .00 166.00 -166.00 .00
NO SUBTASK USED P1 .00 2.00 -2.00 .00
TOTAL 300.00 189.50 110.50 300.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 7,602.00 5,193.49 2,408.51 7,602.00 27.41
Other Direct Costs .00 253.16 -253.16 .00 1.34
Travel .00 427.21 -427.21 .00 225
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 143.53 .76
SubHandling Charge .00 .00
TOTAL  $7,602.00 $6,017.39 $1,584.61 $7,602.00 $31.75
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 11/23/1996

TDD Number:
TDD Title:
Site Name:

09-9601-0021
Gabbs Abandoned Drums

GABBS ABANDONED DRUMS - BLM
Site Location:

TDD Activity Type: START Site Specific Project

Report Date: 12/04/1996
Completion Date: 04/15/1996
Estimated Completion Date: 04/15/1996

City: Gabbs County: Nye State: NV
CERCLIS ID: SSID: CM
Project Manager: LAWRENCE, PETER D
EPA Project Monitor: MARTYN, RICHARD
Redion: 9 Estimated
egion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T .00 .25 -25 .00
TOTAL .00 25 -25 300.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $8.74 $34.96
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TDD Monthly Cost Summary ( for dedicated labor)

Month Ending: 11/23/1996

TDD Number: 09-9602-0001 TDD Activity Type: START Site General Project
TDD Title: START Mobilization Report Date: 12/04/1996
Site Name: START MOBILIZATION Completion Date: 04/01/1996

Site Location:

Estimated Completion Date: 00/00/0000

City: Long Beach County: Los Angeles State: CA
CERCLIS ID: SSID: 00
Project Manager: BENSON, CRAIG C
EPA Project Monitor: MITGUARD, MATTHEW

Region: 9 Bud Es“,’:‘gf,‘i‘s’

geted Labor Hours 1
Subtask Description: ll-laobuor; Spent Balance required
NO SUBTASK USED P3 .00 110.00 -110.00 .00
NO SUBTASK USED P2 .00 61.00 -61.00 .00
NO SUBTASK USED P1 .00 27.00 -27.00 .00
TOTAL 200.00 198.00 2.00 200.00

Estimated Dollars per

Dollars Total Dollars Dollars LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor 8,981.00 7,857.23 1,123.77 8,981.00 39.68

Other Direct Costs 242.00 94.01 147.99 242.00 47

Travel .00 .00 .00 .00 00

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 00

Analytical .00 .00 .00 .00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 19.86 10

SubHandling Charge .00 .00

TOTAL  $9,223.00 $7,971.10 $1,251.90 $9,223.00 $40.26
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number:
TDD Title:
Site Name:
Site Location:

09-9602-0002
Gibson - Bakersfield
GIBSON - BAKERSFIELD

Month Ending: 11/23/1996

TDD Activity Type: START Site Specific Project

Report Date: 12/04/1996

Completion Date: 12/31/1996

Estimated Completion Date: 12/31/1996

City: Bakersfield County: Kern State: CA
CERCLIS ID: SsSIb: ZZ
Project Manager: WALDER, STEVEN S
EPA Project Monitor: LAWRENCE, KAY
Region: 9 Bud EStiﬁgEﬁg
o geted Labor Hours irod
Subtask Description: II-Iaobl?r; Spent Balance require
NO SUBTASK USED T2 .00 4.00 -4.00 .00
NO SUBTASK USED P3 .00 13.00 -13.00 .00
NO SUBTASK USED P1 .00 58.50 -58.50 .00
TOTAL 340.00 75.50 264.50 340.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  13,439.35 2,307.40 11,131.95 13,439.35 30.56
Other Direct Costs 242.00 155.08 86.92 242.00 2.05
Travel 968.00 329.88 638.12 968.00 4.37
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 102.52 1.36
SubHandling Charge .00 .00
TOTAL $14,649.35 $2,894.88 $11,754.47 $14,649.35 $38.34
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TDD Number:
TDD Title:

Site Name:

TDD Monthly Cost Summary ( for dedicated labor)

09-8602-0003

Santa Fe Derailmen - El Cajon
SANTA FE DERAILMENT - EL CAJON

Month Ending: 11/23/1996
TDD Activity Type: START Site Specific Project

Report Date: 12/04/1996

Completion Date: 06/30/1996

Site Location: 669 South Main Track Estimated Completion Date: 00/00/0000
near [-15 & |-138
City: EIl Cajon County: San Bernardino State: CA
CERCLIS ID: CA0001342039 SSID: CL
Project Manager: HAMRICK, ERIC S
EPA Project Monitor: MARTYN, RICHARD
Region: 9 Bud EStiﬁaterg
geted Labor Hours ou
Subtask Description: II_-Ia:L?r; Spent Balance required
NO SUBTASK USED T2 .00 3.00 -3.00 .00
NO SUBTASK USED SS .00 2.50 -2.50 .00
NO SUBTASK USED P4 .00 10.00 -10.00 .00
NO SUBTASK USED P3 .00 284.50 -284.50 .00
NO SUBTASK USED P2 .00 746.00 -746.00 .00
NO SUBTASK USED P1 .00 278 00 -278.00 .00
TOTAL 1,322.00 1,324 00 -2.00 1,322.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  53,033.12 40,364.48 12,668.64 53,033.12 30.54
Other Direct Costs 1,210.00 4,295.70 -3,085.70 1,210.00 3.25
Travel 9,680.00 6,961.37 2,718.63 9,680.00 5.27
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage 1,600.00 .00 1,600.00 1,600.00 .00
SGA 2,376.80 1.80
SubHandling Charge .00 .00
TOTAL $65,523.12 $53,998.35 $11,524.77  $65,523.12 $40.86
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TDD Number:
TDD Title:

Site Name:

TDD Monthly Cost Summary ( for dedicated labor)

Month Ending: 11/23/1996
TDD Activity Type: START Site General Project

09-9602-0004
On-Going START Program Support
ON-GOING START PROGRAM SUPPORT

Report Date: 12/04/1996
Completion Date: 12/31/1996

Site Location:

Estimated Completion Date: 12/31/1996

City: SAN FRANCISCO County: SAN FRANCISCO ~ State: CA
CERCLIS ID: SSID: 00
Project Manager: CHAMBERS, THOMPSON
EPA Project Monitor: NELSON, Karen
Region: 9 Budgeted Labor Hours EStiwgtﬁg
Subtask Description: II-laobl?r; Spent Balance required
NO SUBTASK USED T .00 40.00 -40.00 .00
NO SUBTASK USED SS .00 2,220.88 -2,220.88 .00
NO SUBTASK USED P4 .00 934.50 -934.50 .00
- NO SUBTASK USED P3 .00 3,039.00 -3,039.00 .00
NO SUBTASK USED P2 .00 431.50 -431.50 .00
NO SUBTASK USED P1 .00 581.00 -581.00 .00
Site Assessment P4 .00 10.00 -10.00 .00
Site Assessment P3 .00 19.00 -19.00 .00
NO SUBTASK USED T2 .00 855.50 -855.50 .00
- Site Assessment P1 .00 .50 -50 .00
TOTAL 7,090.00 8,131.88 -1,041.88 7,090.00
Estimated Dollars per
_ Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 479,802.20 290,627.08 189,275.12  479,902.20 49.17
Other Direct Costs 116,765.00 91,613.13 25151.87 116,765.00 15.50
Travel 17,545.00 20,531.42 -2,986.42 17,545.00 3.47
Equipment .00 364.31 -364.31 .00 .06
- Subcontracts 9,868.50 9,445.02 422.58 9,868.50 1.60
Analytical .00 .00 .00 .00 .00
- Equipment Usage 8,470.00 .00 8,470.00 8,470.00 .00
SGA 23,851.73 4.04,
SubHandling Charge 188.90 .03
TOTAL 632,550.70 $436,622.49 $195,928.21 $632,550.70 $73.87
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9602-0004 TDD Activity Type: START Site General Project

TDD Title: On-Going START Program Support Report Date: 12/04/1996
Site Name: ON-GOING START PROGRAM SUPPORT Completion Date: 12/31/1996
Site Location: , Estimated Completion Date: 12/31/1996
City: SAN FRANCISCO County: SAN FRANCISCO State: CA
CERCLIS ID: SSID: 00

Project Manager: CHAMBERS, THOMPSON
EPA Project Monitor: NELSON, Karen

Region: 9 Estimated
egion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED P4 .00 16.50 -16.50 .00
NO SUBTASK USED P3 .00 242.75 -242.75 .00
NO SUBTASK USED P1 .00 50.50 -50.50 .00
Site Assessment P3 .00 54.00 -54.00 .00
NO SUBTASK USED T1 .00 7.00 -7.00 .00
NO SUBTASK USED SS .00 1,045.50 -1,045.50 .00
TOTAL .00 1,416.25 -1,416.25 7.090.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $65,526.77 $176.74
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number:
TDD Title:
Site Name:

Site Location:

09-9602-0005
Gabbs Abandoned Drums - BLM
GABBS ABANDONED DRUMS - BLM

Month Ending: 11/23/1996
TDD Activity Type: START Site Specific Project

Report Date: 12/04/1996
Completion Date: 04/30/1996

Estimated Completion Date: 00/00/0000

City: Gabbs County: Nye State: NV
CERCLIS ID: SSID: CM
Project Manager: LAWRENCE, PETER D
EPA Project Monitor: SUTER, DANIEL

Region: 9 Bud EStiﬂ:ffrg

geted Labor Hours !
Subtask Description: Il-la:L?rrs Spent Balance required
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P4 .00 6.00 -6.00 .00
NO SUBTASK USED P2 .00 181.00 -181.00 .00
TOTAL 650.00 199.00 451.00 650.00

Estimated Dollars per

Dollars Total Dollars Dollars  LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor  27,770.35 5,364.64 22,405.71 27,770.35 26.96

Other Direct Costs  1,452.00 321.12 1,130.88 1,452.00 1.61

Travel 1,573.00 670.84 902.16 1,573.00 3.37

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 209.24 1.05

SubHandling Charge .00 .00

TOTAL $30,795.35 $6,565.84 $24,229.51 $30,795.35 $32.99
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TDD Number:
TDD Title:
Site Name:

Site Location:

TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 11/23/1996

09-9602-0006 TDD Activity Type: START Ste Specific Project

Electrite Assessment Report Date: 12/04/1996

ELECTRITE ASSESSMENT Completion Date: 04/30/1996
Estimated Completion Date: 04/30/1996

City: EAST PALO ALTO County: SAN MATEO State: CA
CERCLIS ID: SSID: 7Z
Project Manager: MARTIN, PAULW
EPA Project Monitor: LAWRENCE, KAY
Region: 9 Bud Eﬂiﬁgﬁg
geted Labor Hours L
Subtask Description: Il_ia:l?r; Spent Balance required
NO SUBTASK USED T2 .00 3.00 -3.00 .00
NO SUBTASK USED P3 .00 53.50 -53.50 .00
NO SUBTASK USED P1 .00 22.00 -22.00 .00
TOTAL 80.00 78.50 1.50 80.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 3,389.60 2,742.21 647.39 3,389.60 34.93
Other Direct Costs 36.30 225.41 -189.11 36.30 2.87
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 47.57 .61
SubHandling Charge .00 .00
TOTAL $3,425.90 $3,015.19 $410.71 $3,425.90 $38.41
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-7 TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9602-0006 TDD Activity Type: START Site Specific Project

TDD Title: Electrite Assessment Report Date: 12/04/1996
Site Name: ELECTRITE ASSESSMENT Completion Date: 04/30/1996
Site Location: Estimated Completion Date: 04/30/1996
City: EAST PALO ALTO County: SAN MATEO State: CA
CERCLIS ID: SSIb: 2z

Project Manager: MARTIN, PAUL W
EPA Project Monitor: LAWRENCE, KAY

Region: 9 Estimated
egion: Budgeted Labor Hours Hours
Subtask Description: ll-_'a:uorl; Spent Balance required
NO SUBTASK USED T .00 .25 -.25 .00
NO SUBTASK USED P3 .00 .25 -.25 .00
TOTAL .00 .50 -.50 80.00

Dollars per

Total Dollars LOE hour

SPent: dellvered:

TOTAL Direct Labor $35.60 $71.20
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9602-0007 TDD Activity Type: START Site Specific Project
TDD Title: Duck Valley Indian Reservation Report Date: 12/04/1996

Site Name: DUCK VALLEY INDIAN RESERVATION Completion Date: 05/31/1996

£

Site Location:

Estimated Completion Date: 05/31/1996

City: Owyhee County: Elko State: NV
CERCLIS ID: SSID: CN
Project Manager: MCDONALD, CAMERON
EPA Project Monitor: Mitguard, Matt
Region: 9 Budgeted  Labor Hours Es“ﬁgtﬁ‘g
Subtask Description: ll'-la:lfr; Spent Balance required
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED SS .00 .50 -.50 .00
NO SUBTASK USED P4 .00 €.00 -9.00 .00
NO SUBTASK USED P3 .00 331.50 -331.50 .00
NO SUBTASK USED P2 .00 1.00 -1.00 .00
NO SUBTASK USED P1 .00 77.00 -77.00 .00
TOTAL 500.00 421.00 79.00 500.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element:  Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  23,574.80 14,096.56 9,478.24 23,674.80 33.52
Other Direct Costs 1,210.00 1,052.07 157.93 1,210.00 2.50
Travel 3,813.92 3,036.96 776.96 3,813.92 7.22
Equipment 1,500.40 .00 1,500.40 1,500 40 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage 90.00 .00 90.00 90.00 .00
SGA 862.80 2.05
SubHandling Charge .00 .00
TOTAL $30,189.12 $19,048.39 $11,140.73  $30,189.12 $45.30
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/23/1996

TDD Activity Type: START Site Specific Project
TDD Title: Duck Valley Indian Reservation

Site Name: DUCK VALLEY INDIAN RESERVATION
Site Location:

TDD Number: 09-9602-0007

Report Date: 12/04/1996
Completion Date: 05/31/1996
Estimated Completion Date: 05/31/1996

City: Owyhee County: Elko State: NV
CERCLIS ID: SSID: CN
Project Manager: MCDONALD, CAMERON
EPA Project Monitor: Mitguard, Matt
Region: Estimated
egion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours -

NO SUBTASK USED T2 .00 .25 -25 .00
NO SUBTASK USED P3 ' .00 3.25 -3.25 .00
NO SUBTASK USED T .00 .25 -.25 .00
TOTAL .00 3.75 -3.75 500.00

Dollars per

Total Dollars LOE hour

TOTAL Direct Labor $226.98 $60.53
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number: 09-9603-0001

Site Name:
Site Location:

Month Ending: 11/23/1996

TDD Activity Type: START Site Specific Project
TDD Title: Grey Eagle Mine Site

GREY EAGLE MINE SITE

Report Date: 12/04/1996
Completion Date: 09/30/1896

Estimated Completion Date: 09/30/1996

City: Happy Camp County: Siskiyou State: CA
CERCLIS ID: SSID: CP
Project Manager: GUEVARRA, JAY J
EPA Project Monitor: LAWRENCE, KAY
Region: 8 Bud ESﬁﬁaL?.g
o geted Labor Hours ol o
Subtask Description: ll:lat:fr; Spent Balance require
NO SUBTASK USED T2 .00 10.00 -10.00 .00
NO SUBTASK USED P4 .00 17.00 -17.00 .00
NO SUBTASK USED P3 .00 140.50 -140.50 .00
NO SUBTASK USED P1 .00 23€.50 -236.50 .00
TOTAL 450.00 404.00 46.00 450.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  17,968.62 11,010.89 6,957.73 17,968.62 27.25
Other Direct Costs 1,815.00 2,150.23 -335.23 1,815.00 5.32
Travel 1,452.00 426.07 1,025.93 1,452.00 1.05
Equipment 484.00 .00 484.00 484.00 .00
Subcontracts .00 7,368.38 -7,368.38 .00 18.24
Analytical 6,000.00 .00 6,000.00 6,000.00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 545.13 1.35
SubHandling Charge 147.37 .36
TOTAL $27,719.62 $21,648.07 $6,071.55 $27,719.62 $53.58
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 11/23/1996

TDD Activity Type: START Site Specific Project
TDD Title: Grey Eagle Mine Site

Site Name: GREY EAGLE MINE SITE
Site Location:

TDD Number: 09-9603-0001

Report Date: 12/04/1996
Completion Date: 09/30/1996
Estimated Completion Date: 09/30/1996

City: Happy Camp

County: Siskiyou State: CA
CERCLIS ID:

§SID: CP
Project Manager: GUEVARRA, JAY J

EPA Project Monitor: LAWRENCE, KAY

Region: 9 Estimated
egion: Budgeted Labor Hours HO!"'Sd
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED T2 .00 .25 -.25 .00
NO SUBTASK USED P3 .00 2.00 -2.00 .00
TOTAL .00 2.25 -2.25 450.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $148.20 $65.87
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TDD Number:
TDD Title:
Site Name:

Site Location:

TDD Monthly Cost Summary ( for dedicated labor)

09-9603-0002
Oahu Exercise - Report

Month Ending: 11/23/1996
TDD Activity Type: START Site General Project

OAHU EXERCISE - REPORT

Report Date: 12/04/1996

Completion Date: 04/26/1996

Estimated Completion Date: 00/00/0000

City: County: State:
CERCLIS ID: SSID: 00
Project Manager: GUEVARRA, JAY J
EPA Project Monitor: ARDITO, Michael
Region: 9 Budgeted  Labor H = Houre
gete abor Hours L
Subtask Description: Il-iac?:rrs Spent Balance required
NO SUBTASK USED T2 .00 3.00 -3.00 .00
NO SUBTASK USED P3 .00 1.00 -1.00 .00
NO SUBTASK USED P1 .00 14.00 -14.00 .00
TOTAL 18.00 18.00 .00 18.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 557.74 493.50 64.24 557.74 27.42
Other Direct Costs 605.00 157.60 447.40 605.00 8.76
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 33.26 1.85
SubHandling Charge .00 .00
TOTAL  $1,162.74 $684.35 $478.39 $1,162.74 $38.02
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/23/1996

TDD Activity Type: START Site Specific Project
TDD Title: Puna Geothermal Venture Response

Site Name: PUNA GEOTHERMAL VENTURE RESPONSE
Site Location:

TDD Number: 09-8603-0003

Report Date: 12/04/1996
Completion Date: 07/31/1996
Estimated Completion Date: 07/31/1996

City: Pahoa County: Oahu State: HI
CERCLIS ID: SSID: 00
Project Manager: DUNCAN, WILL C
EPA Project Monitor: ARDITO, Michae!
Region: 9 Estimated
egion: Budgeted Labor Hours HOF"Sd
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED T2 .00 .25 -.25 .00
NO SUBTASK USED SS .00 4.75 -4.75 .00
NO SUBTASK USED P3 .00 4,00 -4.00 .00
TOTAL .00 9.00 -9.00 135.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $547.13 $128.74
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TDD Monthly Cost Summary ( for dedicated labor)

Month Ending: 11/23/1996

TDD Number: 08-9603-0003 TDD Activity Type: START Site Specific Project

TDD Title: Puna Geothermal Venture Response
Site Name: PUNA GEOTHERMAL VENTURE RESPONSE

Report Date: 12/04/1996
Completion Date: 07/31/1996

Site Location: Estimated Completion Date: 07/31/1996
City: Pahoa County: Oahu State: HI
CERCLIS ID: SSib: 00

Project Manager: DUNCAN, WILL C
EPA Project Monitor: ARDITO, Michael

Region: 9 Bud Estirlfilated
geted Labor Hours ours
Subtask Description: ll-la:L?r; Spent Balance required
NO SUBTASK USED T2 .00 500 -5.00 .00
NO SUBTASK USED P4 .00 19 00 -19.00 .00
NO SUBTASK USED P3 .00 100 -1.00 .00
NO SUBTASK USED P2 .00 3550 -35.60 .00
TOTAL 135.00 60.50 74.50 135.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 6,632.40 2,156.24 4,476.16 6,632.40 35.64
Other Direct Costs 1,089.00 27.87 1,061.13 1,089.00 46
Travel 3,630.00 .00 3,630.00 3,630.00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 5.92 10
SubHandling Charge .00 .00
TOTAL $11,351.40 $2,190.03 $9,161.37  $11,351.40 $36.20
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TDD Number:
TDD Title:
Site Name:

Site Location:

TDD Monthly Cost Summary ( for dedicated labor)

09-9603-0004

Month Ending: 11/23/1996
TDD Activity Type: START Site General Project

SIMS/RIMS Coordination w/OES/CAL-EPA
SIMS/RIMS COORDINATION W/OES/CAL-EPA
Estimated Completion Date: 07/31/1996

Report Date: 12/04/1996
Completion Date: 07/31/1986
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City: San Francisco County: San Francisco State: CA
CERCLIS ID: SSID: 00
Project Manager: MCDONALD, CAMERON
EPA Project Monitor: LAWRENCE, KAY
Region: 9 Bud Es“ﬂgtﬁg
geted Labor Hours o
Subtask Description: Il-la:l?r; Spent Balance require
NO SUBTASK USED T2 .00 3.00 -3.00 .00
NO SUBTASK USED P4 .00 3.00 -3.00 .00
NO SUBTASK USED P3 .00 54.00 -54.00 .00
TOTAL 80.00 60.00 20.00 80.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 3,096.82 2,093.46 1,003.36 3,096.82 34.89
Other Direct Costs 544.50 159.92 384.58 544.50 267
Travel 847.00 206.30 640.70 847.00 3.44
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 77.65 1.29
SubHandling Charge .00 .00
TOTAL  $4,488.32 $2,537.33 $1,950.99 $4,488.32 $42.29
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number: 09-9603-0005

Month Ending: 11/23/1996

TDD Activity Type: START Site General Project

TDD Title: Wilmington Site(s) Review
Site Name: WILMINGTON SITE(S) REVIEW

Site Location:

Report Date: 12/04/1996
Completion Date: 04/30/1996

Estimated Completion Date: 00/00/0000

City: Wilmington County: Los Angeles State: CA
CERCLIS ID: SSID: CS
Project Manager: BENSON, CRAIG C
EPA Project Monitor: MARTYN, RICHARD
Region: 9 Estimated
egion: Budgeted  Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P3 .00 27.50 -27.50 .00
NO SUBTASK USED P2 .00 18.00 -18.00 .00
TOTAL 64.00 45.50 18.50 64.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 2,873.92 1,938.34 935.58 2,873.92 42.60
Other Direct Costs 121.00 31.16 89.84 121.00 .68
Travel .00 14.00 -14.00 .00 .31
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 9.53 21
SubHandling Charge .00 .00
TOTAL  $2,994.92 $1,993.03 $1,001.89 $2,994.92 $43.80
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number: 09-9603-0006

Month Ending: 11/23/1996
TDD Activity Type: START Site General Project

TDD Title:
Site Name:

California Regulation Applicability Research
CALIFORNIA REGULATION APPLICABILITY

Report Date: 12/04/1996
Completion Date: 08/30/1996

Site Location:

Estimated Completion Date: 08/30/1996

City: Long Beach County: Los Angeles State: CA
CERCLIS ID: S8SID: 00
Project Manager: WISE, ROBERT L
EPA Project Monitor: SHANE, DANIEL
Region: 9 Bud EStiﬂgfﬁg
o geted Labor Hours ired
Subtask Description: ll-la::r; Spent Balance require

NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 .50 -.50 .00
NO SUBTASK USED P2 .00 8.00 -9.00 .00
TOTAL 200.00 11.50 188.50 200.00

Estimated Dollars per

Dollars Total Dollars Dollars  LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor 8,981.00 367.77 8,613.23 8,981.00 31.98

Other Direct Costs  1,210.00 .70 1,209.30 1,210.00 .06

Travel .00 .00 .00 .00 .00

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA .15 .01

SubHandling Charge .00 .00

TOTAL $10,191.00 $368.62 $9,822.38  $10,191.00 $32.05
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TDD Number:
TDD Title:
Site Name:

Site Location:

TDD Monthly Cost Summary ( for dedicated labor)

09-9604-0001
Shell Refinery Fire/Explosion - Martinez
SHELL REFINERY FIRE/EXPLOSION

Month Ending: 11/23/1996

TDD Activity Type: START Site Specific Project
Report Date: 12/04/1996

Completion Date: 05/15/1996

Estimated Completion Date: 05/15/1996

City: Martinez County: Contra-Costa State: CA
CERCLIS ID: SSID: zZZ
Project Manager: WHITAKER, JOHN H
EPA Project Monitor: DUNKELMAND, TOM
Region: 9 Bud Es“',.',‘gffd
geted Labor Hours urs
Subtask Description: %-la::rrs Spent Balance required
NO SUBTASK USED T2 .00 4.00 -4.00 .00
NO SUBTASK USED P3 .00 26.50 -26.50 .00
NO SUBTASK USED P2 .00 2.00 -2.00 .00
NO SUBTASK USED P1 .00 4.00 -4.00 .00
TOTAL 40.00 36.50 3.50 40.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 1,755.64 1,262.86 492.78 1,755.64 34.60
Other Direct Costs 121.00 23.63 97.37 121.00 .65
Travel 30.25 15.56 14.69 30.25 43
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage 40.00 .00 40 00 40.00 .00
SGA 8.27 .23
SubHandling Charge .00 .00
TOTAL  $1,946.89 $1,310.32 $636.57 $1,946.89 $35.90
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TDD Number:
TDD Title:
Site Name:
Site Location:

City:
CERCLIS ID:

TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 11/23/1996

09-9604-0001 TDD Activity Type: START Site Specific Project

Shell Refinery Fire/Explosion - Martinez Report Date: 12/04/1996

SHELL REFINERY FIRE/EXPLOSION Completion Date: 05/15/1996
Estimated Completion Date: 05/15/1996

Martinez County: Contra-Costa State: CA
SSID: ZZ

Project Manager: WHITAKER, JOHN H
EPA Project Monitor: DUNKELMAND, TOM

Region: 9 Estimated
egion: Budgeted  Labor Hours HO_U"Sd
Subtask Description: ll-la::r; Spent Balance require

NO SUBTASK USED SS .00 1.00 -1.00 .00
NO SUBTASK USED P3 .00 3.00 -3.00 .00
TOTAL .00 4.00 -4.00 40.00

Dollars per

Total Dollars - LOE hour

Spent: delivered:

TOTAL Direct Labor $351.94 $117.31
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 11/23/1996

TDD Activity Type: START Site Specific Project
Report Date: 12/04/1996
Completion Date: 06/01/1996
Estimated Completion Date: 00/00/0000

TDD Number: 09-9604-0002
TDD Title: Montgomery Pass
Site Name: MONTGOMERY PASS

Site Location:

City: Mt Montgomery County: Mineral State: NV
CERCLIS ID: SSID: CQ
Project Manager: WHITAKER, JOHN H
EPA Project Monitor: DUNKELMAN, TOM
Region: 9 Budgeted Labor Hours EStimgf;g
Subtask Description: ll_-lac:)t?r; Spent Balance required
NO SUBTASK USED T2 .00 £.00 -5.00 .00
NO SUBTASK USED P4 .00 7.00 -7.00 .00
NO SUBTASK USED P3 .00 64.00 -64.00 .00
NO SUBTASK USED P2 .00 31.00 -31.00 .00
NO SUBTASK USED P1 .00 432.00 -43.00 .00
TOTAL 180.00 150.00 30.00 180.00
Estimated Dollars per
Dollars Total Dollars Dollars LOI_E hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 7,888.63 3,625.98 4,262.65 7,888.63 2417
Other Direct Costs 242.00 240.43 1.57 242.00 1.60
Travel 605.00 423.44 181.56 605.00 2.82
Equipment .00 .00 .00 .00 .00
Subcontracts .00 1,549.41 -1,54¢.41 .00 10.33
Analytical .00 .00 .00 .00 .00
Equipment Usage 500.00 .00 500.00 500.00 .00
SGA 140.07 .93
SubHandling Charge 30.98 .21
TOTAL  $9,235.63 $6,010.31 $3,225.32 $9,235.63 $40.07
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TDD Number:
TDD Title:
Site Name:
Site Location:

City:
CERCLIS ID:

TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 11/23/1996

09-9604-0002 TDD Activity Type: START Site Specific Project

Montgomery Pass Report Date: 12/04/1996

MONTGOMERY PASS Completion Date: 06/01/1996
Estimated Completion Date: 00/00/0000

Mt. Montgomery County: Mineral State: NV
SSID: CQ

Project Manager: WHITAKER, JOHN H
EPA Project Monitor: DUNKELMAN, TOM

Region: 9 Estimated
egion: Budgeted Labor Hours Ho!"sd
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED SS .00 25 -25 .00
TOTAL .00 25 -25 180.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 11/23/1996

TDD Activity Type: START Site Specific Project
Report Date: 12/04/1996

TDD Number: 09-9604-0003
TDD Title: Celtor Chemical

Site Name: CELTOR CHEMICAL WORKS Completion Date: 09/30/1996
Site Location: BTWN NORTON FLD & TRINITY Estimated Completion Date: 09/30/1996
RIV
City: HOOPA VLY IND RESV County: HUMBOLDT State: CA
CERCLIS ID: CAD980638860 SSID: 28
Project Manager: GUEVARRA, JAY J
EPA Project Monitor: LAWRENCE, KAY
Region: 9 Budgeted L Emiﬂg:ﬁg
gete abor Hours L
Subtask Description: Il-lac?:rrs Spent Balance required
NO SUBTASK USED P1 .00 5.00 -5.00 .00
NO SUBTASK USED T2 .00 8.00 -8.00 .00
NO SUBTASK USED P4 .00 6.00 -6.00 .00
NO SUBTASK USED P3 .00 73.00 -73.00 .00
NO SUBTASK USED P1 .00 122.50 -122.50 .00
TOTAL 270.00 214.50 55.50 270.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  15,271.45 6,391.45 8,880.00 15,271.45 29.80
Other Direct Costs 872.41 770.47 101.94 872.41 3.59
Travel 1,210.00 1,056.33 153.67 1,210.00 4.92
Equipment .00 .00 .00 .00 .00
Subcontracts .00 637.87 -637.87 .00 2.97
Analytical 1,000.00 .00 1,000.00 1,000.00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 385.72 1.80
SubHandling Charge 12.75 .06
TOTAL $18,353.86 $9,254.59 $9,099.27 $18,353.86 $43.14
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TDD Number:
TDD Title:

Site Name:

Site Location: BTWN NORTON FLD & TRINITY

TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/23/1996

09-9604-0003 TDD Activity Type: START Site Specific Project

Celtor Chemical

Report Date: 12/04/1996
CELTOR CHEMICAL WORKS

Completion Date: 09/30/1996
Estimated Completion Date: 09/30/1996

RV
City: HOOPA VLY IND RESV County: HUMBOLDT State: CA
CERCLIS ID: CAD980638860 SSID: 28

Project Manager: GUEVARRA, JAY J
EPA Project Monitor: LAWRENCE, KAY

Reagion: 9 Estimated
eglon: Budgeted Labor Hours Hc:o_ursd
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED SS .00 .25 -25 .00
TOTAL .00 .25 -25 270.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 11/23/1996

TDD Activity Type: START Site Specific Project
Report Date: 12/04/1996
Completion Date: 06/01/1996
Estimated Completion Date: 00/00/0000

TDD Number: 09-9604-0004
TDD Title: Asylum Slough - Emerg. Resp.
Site Name: ASYLUM SLOUGH - EMERG. RESP.

Site Location:

City: Napa County: Napa State: CA
CERCLIS ID: §SID: CR
Project Manager: LAWRENCE, PETER D
EPA Project Monitor: WEDEN, CHRISTOPHER

Region: 9 Budgeted Labor Hours Es“wg:lel‘g
Subtask Description: ha::r; Spent Balance required
NO SUBTASK USED T2 .00 14.00 -14.00 .00
NO SUBTASK USED P4 .00 8.00 -8.00 .00
NO SUBTASK USED P3 .00 91.50 -91.50 .00
NO SUBTASK USED P2 .00 142.00 -142.00 .00
NO SUBTASK USED P1 .00 1.00 -1.00 .00
TOTAL 300.00 256.50 43.50 300.00

Estimated Dollars per

Dollars Total Dollars Dollars  LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor  12,596.70 7,873.33 4,723.37 12,596.70 30.70

Other Direct Costs 605.00 267.47 337.53 605.00 1.04

Travel 1,210.00 410.75 799.25 1,210.00 1.60

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage 500.00 .00 500.00 500.00 .00

SGA 143.10 .56

SubHandling Charge .00 .00

TOTAL $14,911.70 $8,694.65 $6,217.05 $14,911.70 $33.90
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- TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9604-0005 TDD Activity Type: START Site General Project
TDD Title: START QA Management Report Date: 12/04/1996
Site Name: START QA MANAGEMENT Completion Date: 12/31/1096

Site Location: Estimated Completion Date: 12/31/1996

City: San Francisco County: San Francisco State: CA
CERCLIS ID: SSID: 00
Project Manager: EDWARDS, HOWARD F
EPA Project Monitor: NELSON, KAREN
Region: 9 Bud Estiwgtlerg
o geted Labor Hours ired
Subtask Description: Ii'-lagl?r; Spent Balance require
NO SUBTASK USED T2 .00 10.00 -10.00 .00
NO SUBTASK USED S8 .00 2.00 -2.00 .00
NO SUBTASK USED P4 .00 6.00 -6.00 .00
NO SUBTASK USED P3 .00 382.50 -382.50 .00
NO SUBTASK USED P2 .00 175.00 -175.00 .00
NO SUBTASK USED P1 .00 78.50 -78.50 .00
TOTAL 987.00 654.00 333.00 987.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
- Cost Element: Budgeted: Spent: Balance: Required: ~ delivered:
Direct Labor  36,297.95 21,996.67 14,301.28 36,297.95 33.74
- Other Direct Costs  1,815.00 1,976.59 16159  1,815.00 3.03
Travel 1,452.00 .00 1,452.00 1,452.00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts  6,250.05 1,612.51 4,637.54 6,250.05 247
- Analytical .00 .00 .00 .00 .00
Equipment Usage 605.00 .00 605.00 605.00 .00
SGA 421.77 85
SubHandling Charge 32.24 .05
N TOTAL  $46,420.00 $26,039.78  $20,380.22  $46,420.00 $39.94
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TDD Number:
TDD Title:
Site Name:

Site Location:

City:
CERCLIS ID:

TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/23/1996

09-9604-0005 TDD Activity Type: START Site General Project

START QA Management Report Date: 12/04/1996

START QA MANAGEMENT Completion Date: 12/31/1996
Estirnated Completion Date: 12/31/1996

San Francisco County: San Francisco State: CA
SSID: 00

Project Manager: EDWARDS, HOWARD F
EPA Project Monitor: NELSON, KAREN

Region: 9 Estimated
eglon: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P3 .00 2.00 -2.00 .00
TOTAL .00 2.00 -2.00 987.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $144.31 $72.16
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TDD Number:
TDD Title:
Site Name:

TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 11/23/1996

09-9604-0006
START Equipment Management
START EQUIPMENT MANAGEMENT

Site Location:

TDD Activity Type: START Site General Project

Report Date: 12/04/1996
Completion Date: 12/31/1996

Estimated Completion Date: 12/31/1996

City: San Francisco County: San Francisco State: CA
CERCLIS ID: S§SID: 00
Project Manager: DUNCAN, WILL C
EPA Project Monitor: NELSON, Karen
Region: 9 Budgeted Labor Hours EStimgﬁg
e ired
Subtask Description: Il-ia:I?rI; Spent Balance require
NO SUBTASK USED T2 .00 27.00 -27.00 .00
NO SUBTASK USED T1 .00 22.00 -22.00 .00
NO SUBTASK USED P4 .00 18.00 -18.00 .00
NO SUBTASK USED P3 .00 301.00 -301.00 .00
NO SUBTASK USED P2 .00 1,102.50 -1,102.50 .00
- NO SUBTASK USED P1 .00 513.50 -513.50 .00
TOTAL 2,846.00 1,984.00 862.00 2,846.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  95,701.85 56,626.46 39,075.39 95,701.85 28.54
Other Direct Costs  9,680.00 18,606.80 -8,926.80 9,680.00 9.38
Travel 544.50 7,831.66 -7,287.16 544.50 3.95
Equipment .00 678.74 -678.74 .00 .34
Subcontracts 3,289.50 1,257.76 2,031.74 3,289.50 .63
N Analytical .00 .00 .00 .00 .00
Equipment Usage 9,075.00 .00 9,075.00 9,075.00 .00
) SGA 5,787.22 2.92
SubHandling Charge 25.15 .01
a TOTAL 118,290.85 $90,813.79 $27,477.06 $118,290.85 $45.77
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9604-0006 TDD Activity Type: START Site General Project

TDD Title: START Equipment Management Report Date: 12/04/1996
Site Name: START EQUIPMENT MANAGEMENT Completion Date: 12/31/1996
Site Location: Estimated Completion Date: 12/31/1996
City: San Francisco County: San Francisco State: CA
CERCLIS ID: SSID: 00

Project Manager: DUNCAN, WILL C
EPA Project Monitor: NELSON, Karen

Region: 9 Estimated
eglon: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED P3 .00 30.00 -30.00 .00
NO SUBTASK USED P1 .00 1£.00 -15.00 .00
TOTAL .00 4£.00 -45.00 2,846 00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $3,031.29 $67.36
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 11/23/1996

09-9604-0007 TDD Activity Type: START Site General Project

START Health & Safety Coordination Report Date: 12/04/1996

START HEALTH & SAFETY COORDINATION Completion Date: 12/31/1996
Estimated Completion Date: 12/31/1996

TDD Number:
TDD Title:
Site Name:
Site Location:

City: San Francisco County: San Francisco State: CA
CERCLIS ID: S§SID: 00
Project Manager: JONES, CYNTHIA A
EPA Project Monitor: NELSON, KAREN
Region: 9 Bud Es“ﬁgﬁg
gefed Labor Hours L

Subtask Description: Iﬁa:l?rrs Spent Balance required
NO SUBTASK USED T2 .00 10.00 -10.00 .00
NO SUBTASK USED ™ .00 8.00 -8.00 .00
NO SUBTASK USED P4 .00 32.00 -32.00 .00
NO SUBTASK USED P3 .00 180.50 -180.50 .00
NO SUBTASK USED P2 .00 463.00 -463.00 .00
NO SUBTASK USED P1 .00 46.00 -46.00 .00
TOTAL 1,061.00 739.50 321.50 1,061.00

Estimated Dollars per

Dollars Total Dollars Dollars LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor  45,831.18 24,318.91 21,512.27 45,831.18 32.89

Other Direct Costs  6,413.00 1,966.49 4,446 .51 6,413.00 2.66

Travel 1,210.00 262.14 947.86 1,210.00 .35

Equipment .00 .00 .00 .00 .00

Subcontracts 263.16 419.25 -156.08 263.16 57

Analytical .00 .00 .00 .00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 476.43 64

SubHandling Charge 8.38 .01

TOTAL $53,717.34 $27,451.60 $26,265.74 $53,717.34 $37.12
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9604-0007 TDD Activity Type: START Site General Project
TDD Title: START Health & Safety Coordination Report Date: 12/04/1996
Site Name: START HEALTH & SAFETY COORDINATION Completion Date: 12/31/1996
Site Location: Estimated Completion Date: 12/31/1996

City: San Francisco County: San Fraricisco State: CA
CERCLIS ID: SSID: 00
Project Manager: JONES, CYNTHIA A
EPA Project Monitor: NELSON, KAREN

Region: 9 Estimated
eglon: Budgeted  Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED SS .00 8.00 -8.00 .00
NO SUBTASK USED P4 .00 13.50 -13.50 .00
NO SUBTASK USED P3 .00 2.50 -2.50 .00
TOTAL .00 24.00 -24.00 1,061.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $1,923.97 $120.25
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9604-0008 TDD Activity Type: START Site General Project
TDD Title: START Computer Support Report Date: 12/04/1996
Site Name: START COMPUTER SUPPORT Completion Date: 12/31/1996

Site Location: Estimated Completion Date: 12/31/1996

City: San Francisco County: San Francisco State: CA
CERCLIS ID: SSID: 00
Project Manager: MARTIN, PAUL W
EPA Project Monitor: NELSON, Karen
Region: 9 Bud Eﬂi?}g:ﬁg
geted Labor Hours L
Subtask Description: '-Haobl?r’s Spent Balance required
NO SUBTASK USED T2 .00 13.00 -13.00 .00
NO SUBTASK USED T1 .00 3.00 -3.00 .00
NO SUBTASK USED P4 .00 23.00 -23.00 .00
NO SUBTASK USED P3 .00 339.00 -339.00 .00
NO SUBTASK USED P2 .00 5.00 -5.00 .00
NO SUBTASK USED P1 .00 18.50 -18.50 .00
TOTAL 1,100.00 401.50 698.50 1,100.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  47,841.50 15,883.24 31,958.26 47,841.50 39.56
Other Direct Costs  18,150.00 8,034.82 10,115.18 18,150.00 20.01
Travel .00 318.63 -318.63 .00 79
Equipment .00 .00 .00 .00 .00
Subcontracts 2,467.13 290.26 2,176.87 2,467.13 .72
Analytical .00 .00 .00 .00 .00
Equipment Usage 9,075.00 .00 9,075.00 9,075.00 .00
SGA 1,775.34 442
SubHandling Charge 5.80 .01
TOTAL $77,533.63 $26,308.09 $51,225.54 $77,533.63 $65.52
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9604-0008 TDD Activity Type: START Site General Project

TDD Title: START Computer Support Report Date: 12/04/1996
Site Name: START COMPUTER SUPPORT Completion Date: 12/31/1996
Site Location: Estimated Completion Date: 12/31/1996
City: San Francisco County: San Francisco State: CA
CERCLIS ID: SSID: 00

Project Manager: MARTIN, PAUL W
EPA Project Monitor: NELSON, Karen

Region: 9 Estimated
egion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED T2 .00 £.00 -5.00 .00
NO SUBTASK USED P3 .00 347.50 -347.50 .00
NO SUBTASK USED P2 .00 2.00 -2.00 .00
TOTAL .00 354.50 -354.50 1,100.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $22,428.92 $63.27
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9604-0010 TDD Activity Type: START Site General Project
TDD Title: Training for LA Co FD HAZMAT Trng. Asst. Report Date: 12/04/1996
Site Name: TRAINING FOR LA CO FD HEALTH HAZMAT TRN Completion Date: 11/30/1996
Site Location: Estimated Completion Date: 11/30/1996
City: Los Angeles County: Los Angeles State: CA
CERCLIS ID: SSID: 00
Project Manager: WISE, ROBERT L
EPA Project Monitor: LEWIS, WILLIAM

Region: 9 Bud Estiﬁated
geted Labor Hours ours
Subtask Description: lila:t?rrs Spent Balance required
NO SUBTASK USED T2 .00 3.00 -3.00 .00
NO SUBTASK USED S8 .00 1.00 -1.00 .00
NO SUBTASK USED P2 .00 77.00 -77.00 .00
TOTAL 100.00 81.00 19.00 100.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
- Direct Labor 5,690.00 2,591.49 3,098.51 4,793.60 32.39
Other Direct Costs 1,210.00 168.07 1,041.93 1,210.00 2.10
Travel .00 9.92 -9.92 .00 A2
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 38.09 48
SubHandling Charge .00 .00
TOTAL  $6,900.00 $2,807.57 $4,092.43 $6,003.60 $35.09
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number:
TDD Title:
Site Name:

09-9604-0011

Site Location:

Month Ending: 11/23/1996

TDD Activity Type: START Site Specific Project

Sulfur Creek Geothermal
SULFUR CREEK GEOTHERMAL

Report Date: 12/04/1996
Completion Date: 06/30/1996

Estimated Completion Date: 00/00/0000

State: CA

City: Cloverdale County: Sonoma
CERCLIS ID: SSID: ZZ
Project Manager: COLEN, TIMOTHY M
EPA Project Monitor: LEWIS, WILLIAM
Region: 9 Budgeted Labor Hours EStimg:ﬁ'g
Subtask Description: LI'-Iaobuor; Spent Balance required
NO SUBTASK USED T2 .00 3.00 -3.00 .00
NO SUBTASK USED P4 .00 3.00 -3.00 .00
NO SUBTASK USED P3 .00 20.00 -20.00 .00
TOTAL 72.00 26.00 46.00 72.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  31,982.00 1,078.23 30,902.77 31,982.00 41.47
Other Direct Costs 220.22 .00 220.22 220.22 .00
Travel 393.25 .00 393.25 393.25 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA .00 .00
SubHandling Charge .00 .00
TOTAL $32,595.47 $1,078.23 $31,517.24  $32,595.47 $41.47
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TDD Monthly Cost Summary ( for dedicated labor)

Month Ending: 11/23/1996

TDD Number: 09-8604-0012 TDD Activity Type: START Site Specific Project

TDD Title: American Samoa Technical Assistance

Site Name: AMERICAN SAMOA TECHNICAL ASSISTANCE
Estimated Completion Date: 02/28/1997

Site Location:

Report Date: 12/04/1996

Completion Date: 02/28/1997

City: American Samoa County: Trust Territory State: TT
CERCLIS ID: SSID: 51
Project Manager: RANDALL, RANDY
EPA Project Monitor: LAWRENCE, KAY
Region: 8 Bud Es“ﬂg:ﬁg
o geted Labor Hours irod
Subtask Description: haobuor; Spent Balance require
NO SUBTASK USED T2 .00 14.00 -14.00 .00
NO SUBTASK USED T1 .00 8.00 -8.00 .00
NO SUBTASK USED SS .00 7.50 -7.50 .00
NO SUBTASK USED P4 .00 6.00 -6.00 .00
NO SUBTASK USED P3 .00 795.50 -795.50 .00
NO SUBTASK USED P2 .00 7.00 -7.00 .00
NO SUBTASK USED P1 .00 44.00 -44.00 .00
TOTAL 1,150.00 882.00 268.00 1,150.00
Estimated Dollars per
Dollars Total Dollars Doliars LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  58,477.85 32,976.27 25,501.58 58,477.85 37.71
Other Direct Costs  12,100.00 12,859.65 -759.65 12,100.00 14.71
Travel 9,075.00 6,817.64 2,257.36 9,075.00 7.80
Equipment .00 763.36 -763.36 .00 .87
Subcontracts 20,000.00 18,802.15 1,197.85 20,000.00 21.50
Analytical 1,500.00 .00 1,500.00 1,500.00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 4,369.05 5.00
SubHandling Charge 376.04 43
TOTAL 101,152.85 $76,964.16 $24,188.69 $101,152.85 $88.01
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 11/23/1996

TDD Activity Type: START Site Specific Project
Report Date: 12/04/1996
Completion Date: 08/30/1996

TDD Number: 09-9605-0001
TDD Title: R.C. Baxter

Site Name: R.C. BAXTER

Site Location:

Estimated Completion Date: 00/00/0000

City: Wilmington County: Los Angeles State: CA
CERCLIS ID: SSID: CS
Project Manager: BENSON, CRAIG C
EPA Project Monitor: MITGUARD, MATTHEW

Region: 9 Budgeted Labor Hours EStiw::ﬁ'g
Subtask Description: IFlaobt?r; Spent Balance required
NO SUBTASK USED T2 .00 3.00 -3.00 .00
NO SUBTASK USED SS .00 1.00 -1.00 .00
NO SUBTASK USED P3 .00 150.50 -150.50 .00
NO SUBTASK USED P2 .00 .50 -.50 .00
NO SUBTASK USED P1 .00 19.00 -19.00 .00
TOTAL 350.00 174.00 176.00 350.00

Estimated Dollars per

Dollars Total Dollars Dollars  LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor  15,025.00 7,464.87 7,560.13 15,025.00 43.15

Other Direct Costs 605.00 461.40 143.60 605.00 2.67

Travel .00 .00 .00 .00 .00

Equipment .00 .00 .00 .00 .00

Subcontracts .00 55.00 -55.00 .00 .32

Analytical 3,000.00 .00 3,000.00 3,000.00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 98.56 .57

SubHandling Charge 1.10 .01
TOTAL $18,630.00 $8,080.93 $10,549.07 $18,630.00 $46.71
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 11/23/1996
TDD Number: 09-9605-0001

TDD Activity Type: START Site Specific Project
TDD Title: R.C. Baxter

Site Name: R.C. BAXTER

Report Date: 12/04/1996
Site Location:

Completion Date: 08/30/1996
Estimated Completion Date: 00/00/0000
City: Wilmington

County: Los Angeles State: CA
CERCLIS ID: SSID: CS
Project Manager: BENSON, CRAIG C
EPA Project Monitor: MITGUARD, MATTHEW
Region: 9 Estimated
egion: Budgeted  Labor Hours Hoyrsd
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED 88 .00 .50 -.50 .00
TOTAL .00 .50 -.50 350.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $14.80 $.00
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TDD Number: 09-9605-0002

Site Location:

TDD Monthly Cost Summary ( for dedicated labor)

Month Ending: 11/23/1996

TDD Activity Type: START Site General Project
TDD Title: NGWA - Outdoor Workshop
Site Name: NGWA - OUTDOOR CONFERENCE

Report Date: 12/04/1996
Completion Date: 06/30/1996

Estirnated Completion Date: 06/30/1996

City: Las Vegas County: Clark State: NV
CERCLIS ID: SSID: 00
Project Manager: ESTEY, AMY L
EPA Project Monitor: SUTER, DANIEL

Region: 9 Bud Estiﬂgtercsi

geted Labor Hours u
Subtask Description: IF-IaobI?rrs Spent Balance required
NO SUBTASK USED T2 .00 8.00 -8.00 .00
NO SUBTASK USED P4 .00 400 -4.00 .00
NO SUBTASK USED P3 .00 g7.00 -97.00 .00
NO SUBTASK USED P2 .00 62.00 -62.00 .00
TOTAL 250.00 171.00 79.00 250.00

Estimated Doliars per

Dollars Total Dollars Dollars  LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor 8,561.50 4,926.56 3,634.94 8,561.50 28.81

Other Direct Costs  3,630.00 2,349.28 1,280.72 3,630.00 13.74

Travel 6,279.90 2,328.39 3,951.51 6,279.90 13.62

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 987.19 577

SubHandling Charge .00 .00

TOTAL $18,471.40 $10,591.42 $7,879.98 $18,471.40 $61.94
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9605-0003 TDD Activity Type: START Site General Project

TDD Title: PCHW Training Courses Report Date: 12/04/1996
Site Name: PCHW TRAINING COURSESS Completion Date: 07/31/1996
Site Location: Estimated Completion Date: 00/00/0000
City: Sacramento County: Sacramento State: CA
CERCLIS ID: SSID: 00

Project Manager: CASTRO-WEHR, FRANK
EPA Project Monitor: MARTYN, RICHARD

Region: 9 Bud Eﬂiﬂgﬁg

geted Labor Hours L
Subtask Description: II-Iat:)L?r; Spent Balance required
NO SUBTASK USED T2 .00 5.00 -5.00 .00
NO SUBTASK USED P3 .00 69.00 -69.00 .00
NO SUBTASK USED P1 .00 40.00 -40.00 .00
TOTAL 120.00 114.00 6.00 120.00

Estimated Dollars per

- Dollars Total Dollars Dollars  LOE hour

Cost Element: Budgeted: Spent: Balance: Required: delivered:

Direct Labor 5,424 10 4,332.40 1,091.70 5,424.10 38.00

Other Direct Costs 363.00 200.74 162.26 363.00 1.76

Travel 605.00 423.43 181.57 605.00 3.71

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

o Equipment Usage .00 .00 .00 .00 .00

SGA 131.82 1.16

SubHandling Charge .00 .00

TOTAL  $6,392.10 $5,088.39 $1,303.71 $6,392.10 $44.64
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TDD Monthly Cost Summary ( for NON dedicated labor)

Month Ending: 11/23/1996
TDD Number: 09-9605-0003 TDD Activity Type: START Site General Project

TDD Title: PCHW Training Courses
Site Name: PCHW TRAINING COURSESS

Report Date: 12/04/1996
Completion Date: 07/31/1996

Site Location: Estimated Completion Date: 00/00/0000
City: Sacramento County: Sacramento State: CA
CERCLIS ID: SSID: 00

Project Manager: CASTRO-WEHR, FRANK
EPA Project Monitor: MARTYN, RICHARD

Region: © Estimated
eglon: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P3 .00 5.50 -5.50 .00
TOTAL .00 5.50 -5.50 120.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $334.80 $60.87
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TDD Monthly Cost Summary ( for dedicated labor)

Month Ending: 11/23/1996

TDD Number:
TDD Title:

09-9605-0004
McCormick and Baxter

Site Name:

Site Location:

MCCORMICK & BAXTER CREOSOTING
1214 W. WASHINGTON STREE

TDD Activity Type: START Site Specific Project

Report Date: 12/04/1996
Completion Date: 11/30/1996

Estimated Completion Date: 11/30/1996
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City: STOCKTON County: SAN JOAQUIN State: CA
CERCLIS ID: CAD009106527 SSID: 1E
Project Manager: MARTIN, PAUL W
EPA Project Monitor: SUTER, DAN
Region: 9 Bud Estirgilg:‘erg
- geted Labor Hours irod
Subtask Description: %-la::r; Spent Balance require
NO SUBTASK USED T2 .00 23.00 -23.00 .00
3 NO SUBTASK USED P4 .00 14.00 -14.00 .00
NO SUBTASK USED P3 .00 290.00 -290.00 .00
NO SUBTASK USED P2 .00 239.00 -239.00 .00
NO SUBTASK USED P1 .00 184.50 -184.50 .00
TOTAL 1,000.00 750.50 249.50 1,000.00
Estimated Dollars per
- Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  50,692.90 21,945.08 28,747.82 50,692.90 2924
Other Direct Costs 2,420.00 17,241.44 -14,821.44 2,420.00 22.97
Travel  6,655.00 3,507.20 3,147.80 6,655.00 467
Equipment .00 .00 .00 .00 .00
Subcontracts .00 11,504.62 -11,504.62 .00 15.33
Analytical 20,000.00 .00 20,000.00 20,000.00 .00
Equipment Usage 4,000.00 .00 4,000.00 4,000.00 .00
SGA 4,439.84 5.92
N SubHandling Charge 230.08 31
TOTAL $83,767.90 $58,868.26 $24,899.64 $83,767.90 $78.44
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TDD Number:
TDD Title:
Site Name:
Site Location:

City:
CERCLIS ID:

TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 11/23/1996

09-9605-0004 TDD Activity Type: START Site Specific Project

McCormick and Baxter Report Date: 12/04/1996
MCCORMICK & BAXTER CREOSOTING Completion Date: 11/30/1996
1214 W. WASHINGTON STREE Estimated Completion Date: 11/30/1996
STOCKTON County: SAN JOAQUIN State: CA
CAD009108527 SSID: 1E

Project Manager: MARTIN, PAUL W
EPA Project Monitor: SUTER, DAN

Region: 9 Estimated
eglon: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED P4 .00 4.00 -4.00 .00
NO SUBTASK USED P3 .00 5£.00 -55.00 .00
TOTAL .00 50.00 -59.00 1,000.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $4,571.94 $77.49
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9605-0005 TDD Activity Type: START Site General Project

TDD Title: Continuing Challenge Workshop Report Date: 12/04/1996
Site Name: CONTINUING CHALLENGE WORKSHOP Completion Date: 10/29/1996
Site Location: Estimated Completion Date: 10/29/1996
City: Sacramento County: Sacramento State: CA
CERCLIS ID: SSID: 00

Project Manager: WISE, ROBERT L
EPA Project Monitor: MARTYN, RICHARD

Region: 9 Bud Estirr?ated
o geted Labor Hours oyrsd
Subtask Description: Il_ia:t?r; Spent Balance require
NO SUBTASK USED T2 .00 7.00 -7.00 .00
NO SUBTASK USED SS .00 2.00 -2.00 .00
NO SUBTASK USED P4 .00 5.00 -5.00 .00
NO SUBTASK USED P3 .00 47.00 -47.00 .00
NO SUBTASK USED P2 .00 222.00 -222.00 .00
NO SUBTASK USED P1 .00 3.00 -3.00 .00
TOTAL 420.00 286.00 134.00 420.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: ~ delivered:
Direct Labor 16,578.75 9,903.22 6,675.53 16,578.75 34.87
Other Direct Costs  5,203.00 496.25 4,706.75 5,203.00 1.75
Travel 2,420.00 688.26 1,731.74 2,420.00 242
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 253.53 .89
SubHandling Charge .00 .00
TOTAL $24,201.75 $11,341.26 $12,860.49  $24,201.75 $39.93
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TDD Number:
TDD Title:
Site Name:
Site Location:

TDD Monthly Cost Summary (for dedicated labor)

09-9605-0006
Feather River Contingency Plan
FEATHER RIVER CONTINGENCY PLAN

Month Ending: 11/23/1996

TDD Activity Type: START Site Specific Project
Report Date: 12/04/1996

Completion Date: 12/31/1996

Estimated Completion Date: 12/31/1996

City: QUINCY County: PLUMAS State:  CA
CERCLIS ID: SSID: ZZ
Project Manager: WISE, ROBERT L
EPA Project Monitor: WOODROW, GORDON
Region: 9 Budgeted Labor Hours EStiﬁ:fﬁg
Subtask Description: %-laobuor; Spent Balance required
NO SUBTASK USED T2 .00 14 00 -14.00 .00
NO SUBTASK USED ™ .00 1000 -10.00 .00
NO SUBTASK USED SS .00 2450 -24.50 .00
NO SUBTASK USED P4 .00 16 00 -16.00 .00
NO SUBTASK USED P3 .00 297 00 -297.00 .00
NO SUBTASK USED P2 .00 319 00 -319.00 .00
NO SUBTASK USED P1 .00 39 00 -39.00 .00
TOTAL 930.00 719 50 210.50 930.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  44,210.50 26,069.60 18,140 90 44,210.50 37.51
Other Direct Costs  7,260.00 3,418.24 3,841.76 7,260.00 4.92
Travel 3,630.00 2,846.61 783 39 3,630.00 4.10
Equipment .00 .00 .00 2,420.00 .00
Subcontracts 1,000.00 1,161.01 -161.01 1,000.00 1.67
Analytical .00 .00 00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 1,336.62 1.92
SubHandling Charge 23.22 .03
TOTAL $56,100.50 $34,855.30 $21,24520  $58,520.50 $50.15
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 11/23/1996

TDD Activity Type: START Site Specific Project
TDD Title: Feather River Contingency Plan

Site Name: FEATHER RIVER CONTINGENCY PLAN
Site Location:

TDD Number: 09-9605-0006

Report Date: 12/04/1996
Completion Date: 12/31/1996
Estimated Completion Date: 12/31/1996

City: QUINCY County: PLUMAS State: CA
CERCLIS ID: SSIb: ZZ
Project Manager: WISE, ROBERT L
EPA Project Monitor: WOODROW, GORDON
Region: 9 Estimated
egion: Budgeted Labor Hours HO!J"Sd
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED SS .00 8.50 -8.50 .00
NO SUBTASK USED P3 .00 16.50 -16.50 .00
NO SUBTASK USED P2 .00 2.50 -2.50 .00
TOTAL .00 27.50 -27.50 930.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $1,720.77 $90.57
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number: 09-9605-0007
TDD Title: Dodson Brothers QOil Company

Site Name: DODSON BROTHERS OIL COMPANY

Month Ending: 11/23/1996

TDD Activity Type: START Site Specific Project

Site Location: 10810 MONTE VISTA AVENUE

Report Date: 12/04/1996
Completion Date: 09/30/1996

Estimated Completion Date: 00/00/0000

City: MONTCLAIR County: SAN BERNARDINO  State: CA
CERCLIS ID: CAT080014194 SSID: 5F
Project Manager: WISE, ROBERTL
EPA Project Monitor: SHANE, DAN
Region: 9 Budqeted L Estirggﬁg
gete abor Hours L
Subtask Description: Ii-la:L?r; Spent Balance required
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED SS .00 1.00 -1.00 .00
NO SUBTASK USED P3 .00 29.00 -29.00 .00
NO SUBTASK USED P2 .00 74.50 -74.50 .00
TOTAL 200.00 106.50 93.50 200.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 7,525.30 3,820.56 3,704.74 7,525.30 36.21
Other Direct Costs  1,210.00 194.46 1,015.54 1,210.00 1.84
Travel 605.00 69.40 535.60 605.00 .66
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage 1,000.00 .00 1,000.00 1,000.00 .00
SGA 56.16 .53
SubHandling Charge .00 .00
TOTAL $10,340.30 $4,140.58 $6,199.72  $10,340.30 $39.25
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number:
TDD Title:
Site Name:
Site Location:

09-9605-0008
T.A.L.E.S. Database
T.A.L.E.S. DATABASE

Month Ending: 11/23/1996

TDD Activity Type: START Site General Project

Report Date: 12/04/1996
Completion Date: 12/31/1996

Estimated Completion Date: 12/31/1996

City: San Francisco County: San Francisco State: CA
CERCLIS ID: SSID: 00
Project Manager: MCDONALD, CAMERON
EPA Project Monitor: SUTER, DANIEL
Region: 8 Bud Es“ﬂg{,‘iﬂ
-~ geted Labor Hours irod
Subtask Description: ll:iaobuor; Spent Balance require
NO SUBTASK USED T2 .00 4.00 -4.00 .00
NO SUBTASK USED P4 .00 4.00 -4.00 .00
NO SUBTASK USED P3 .00 10.00 -10.00 .00
TOTAL 400.00 18.00 382.00 400.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  20,446.60 688.97 19,757.63 20,446.60 38.28
Other Direct Costs .00 10.33 -10.33 .00 .57
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage 1,600.00 .00 1,600.00 1,600.00 .00
SGA 2.21 12
SubHandling Charge .00 .00
TOTAL $22,046.60 $701.51 $21,345.09  $22,046.60 $38.97
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TDD Number:
TDD Title:
Site Name:

Site Location:

TDD Monthly Cost Summary ( for dedicated labor)

09-9605-0009

Month Ending: 11/23/1996
TDD Activity Type: START Sile Specific Project

Unocal Rodeo Refinery Fire
UNOCAL RODEO REFINERY FIRE

Report Date: 12/04/1996
Completion Date: 06/21/1996

Estirmated Completion Date: 00/00/0000

City: RODEO County: CONTRA COSTA ~ State: CA
CERCLIS ID: SSID: ZZ
Project Manager: EDWARDS, HOWARD F
EPA Project Monitor: Lawrence, Kay
Region: 9 Bud Eﬂiﬂgbﬁg
geted Labor Hours L
Subtask Description: ll-laoblfr; Spent Balance required
NO SUBTASK USED T2 .00 300 -3.00 .00
NO SUBTASK USED P4 .00 6 00 -6.00 .00
NO SUBTASK USED P3 .00 17 00 -17.00 .00
NO SUBTASK USED P1 .00 14.00 -14.00 .00
TOTAL 40.00 40.00 .00 40.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 1,638.10 1,101.62 536.48 1,638.10 27.54
Other Direct Costs 242.00 84.90 157.10 242.00 212
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 451.50 -451.50 .00 11.29
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 17.93 45
SubHandling Charge 9.03 23
TOTAL  $1,880.10 $1,664.98 $215.12 $1,880.10 $41.62
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9605-0009 TDD Activity Type: START Site Specific Project

TDD Title: Unocal Rodeo Refinery Fire Report Date: 12/04/1996
Site Name: UNOCAL RODEO REFINERY FIRE Completion Date: 06/21/1996
Site Location: Estimated Completion Date: 00/00/0000
City: RODEO County: CONTRA COSTA State: CA
CERCLIS ID: SSID: ZZ

Project Manager: EDWARDS, HOWARD F
EPA Project Monitor: Lawrence, Kay

. Estimated
Region: 9 Budgeted Labor Hours Ho_ursa
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED SS .00 2.00 -2.00 .00
TOTAL .00 2.00 -2.00 40.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $59.09 $.00
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TDD Number:
TDD Title:
Site Name:
Site Location:

09-9605-0010
Panoche Tire Dump Fire
PANOCHE TIRE DUMP FIRE

TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 11/23/1996

TDD Activity Type: START Sile Specific Project

Report Date: 12/04/1996
Completion Date: 12/31/1996

Estirnated Completion Date: 12/31/1996

City: Panoche County: Fresno State: CA
CERCLIS ID: CA000140924 S§SiD: CU
Project Manager: MCDONALD, CAMERON
EPA Project Monitor: MARTYN, RICHARD

9 Estimated
Budgeted Labor Hours Hours
Subtask Description: ll-la::r; Spent Balance required
NO SUBTASK USED P3 .00 .00 .00 .00
NO SUBTASK USED T2 .00 21.00 -21.00 .00
NO SUBTASK USED P4 .00 29.00 -29.00 .00
NO SUBTASK USED P3 .00 601.00 -601.00 .00
NO SUBTASK USED P1 .00 17.00 -17.00 .00
TOTAL 750.00 668.00 82.00 750.00

Estimated Dollars per

Dollars Total Dollars Dollars  LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor  37,985.10 24,345.24 13,639.86 37,985.10 36.44

Other Direct Costs  3,630.00 2,230.85 1,399.15 3,630.00 3.34

4,840.00 3,302.49 1,537.51 4,840.00 4.94

Equipment .00 92.23 -92.23 .00 .14

Subcontracts .00 3,337.50 -3,337.50 .00 5.00

6,000.00 .00 6,000 00 6,000.00 .00

Equipment Usage 605.00 .00 605.00 605.00 .00

1,197.79 1.79

SubHandling Charge 66.75 .10

$53,060.10 $34,572.85 $18,487.25 $53,060.10 $51.76
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TDD Monthly Cost Summary ( for NON dedicated labor)

TDD Number: 098-9605-0010

Month Ending: 11/23/1996
TDD Activity Type: START Site Specific Project

TDD Title: Panoche Tire Dump Fire Report Date: 12/04/1996
Site Name: PANOCHE TIRE DUMP FIRE Completion Date: 12/31/1996

Site Location:

City: Panoche
CERCLIS ID: CA000140924

Estimated Completion Date: 12/31/1996

County: Fresno State: CA
SSID: CU

Project Manager: MCDONALD, CAMERON
EPA Project Monitor: MARTYN, RICHARD

Region: 9 Estimated
eglon: Budgeted Labor Hours Hoprs;’
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED P3 .00 45.00 -45.00 .00
TOTAL .00 45.00 -45.00 750.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $3,517.11 $78.16
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TDD Number:
TDD Title:
Site Name:
Site Location:

TDD Monthly Cost Summary ( for dedicated labor)

09-9605-0011
Treasure island
TREASURE ISLAND

Month Ending: 11/23/1996
TDD Activity Type: START Site Specific Project

Report Date: 12/04/1996

Completion Date: 08/30/1996

Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco State: CA
CERCLIS ID: SSID: 8R
Project Manager: CHAMBERS, THOMPSON
EPA Project Monitor: SHANE, DANIEL
Region: 9 Budgeted  LaborH = Houre
gete abor Hours L
Subtask Description: li-la:t?r; Spent Balance required
NO SUBTASK USED T2 .00 300 -3.00 .00
NO SUBTASK USED P4 .00 900 -9.00 .00
NO SUBTASK USED P3 .00 250 -2.50 .00
NO SUBTASK USED P1 .00 68 50 -68.50 .00
TOTAL 150.00 8300 67.00 150.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 4,759.30 1,105.27 3,654 03 4,759.30 13.32
Other Direct Costs 363.00 46.42 316 58 363.00 .56
Travel .00 35.75 -3575 .00 43
Equipment .00 .00 00 .00 .00
Subcontracts .00 1,693.13 -1,693 13 .00 20 40
Analytical .00 .00 00 .00 .00
Equipment Usage .00 .00 00 .00 .00
SGA 17.43 21
SubHandling Charge 33.85 41
TOTAL  $5,122.30 $2,931.85 $2,190 45 $5,122.30 $35.32
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TDD Number:
TDD Title:
Site Name:

Site Location:

City:
CERCLIS ID:

TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 11/23/1996

09-9605-0011 TDD Activity Type: START Site Specific Project

Treasure Island Report Date: 12/04/1996

TREASURE ISLAND Completion Date: 08/30/1996
Estimated Completion Date: 00/00/0000

San Francisco County: San Francisco State: CA
SSID: 8R

Project Manager: CHAMBERS, THOMPSON

EPA Project Monitor: SHANE, DANIEL

Region: 9 Estimated
eglon: Budgeted Labor Hours Hoyr:;
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED SS .00 2.00 -2.00 .00
TOTAL .00 2.00 -2.00 150.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $59.09 $.00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9606-0001 TDD Activity Type: START Site Specific Project
TDD Title: McFarland - Community Relations Report Date: 12/04/1996
Site Name: MCFARLAND KERN COUNTY Completion Date: 03/07/1997

Site Location:

Estimated Completion Date: 03/07/1997

City: McFarland County: KERN State: CA
CERCLIS ID: CA0001118603 SSID: BZ
Project Manager: JAMES, JAMES M
EPA Project Monitor: MITGUARD, MATTHEW

Region: 9 Budgeted Labor Hours Estirﬁgﬁ&:‘g
Subtask Description: I;la:t?rrs Spent Balance required
NO SUBTASK USED T2 .00 7.00 -7.00 .00
NO SUBTASK USED SS .00 2.00 -2.00 ) .00
NO SUBTASK USED P4 .00 20.00 -20.00 .00
NO SUBTASK USED P3 .00 26.00 -26.00 .00
TOTAL 800.00 5£.00 745.00 800.00

Estimated Dollars per

Dollars Total Dollars Dollars  LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor  57,902.30 2,523.14 55,376.16 57,902.30 47.61

Other Direct Costs  4,840.00 4,690.88 149.12 4,840.00 88.51

Travel 4,235.00 585.82 3,649.18 4,235.00 11.056

Equipment .00 .00 .00 .00 .00

Subcontracts 1,000.00 .00 1,000.00 1,000.00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage 2,000.00 .00 2,000.00 2,000.00 .00

SGA 1,128.50 21.29

SubHandling Charge .00 .00

TOTAL $69,977.30 $8,928.34 $61,048.96 $69,977.30 $168.46
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TDD Number:
TDD Title:
Site Name:

Site Location:

City:
CERCLIS ID:

TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 11/23/1996

09-9606-0001 TDD Activity Type: START Site Specific Project
McFarland - Community Relations Report Date: 12/04/1996
MCFARLAND KERN COUNTY Completion Date: 03/07/1997

Estimated Completion Date: 03/07/1997

McFarland County: KERN State: CA
CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES M
EPA Project Monitor: MITGUARD, MATTHEW

Region: 9 Estimated
egion: Budgeted  Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P3 .00 4.00 -4.00 .00
NO SUBTASK USED ss .00 25 -25 00

NO SUBTASK USED P3 .00 210.50 -210.50 .00
NO SUBTASK USED P2 .00 145.75 -145.75 .00
NC SUBTASK USED P3 .00 1.00 -1.00 .00
NO SUBTASK USED P3 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 1.00 -1.00 .00
NO SUBTASK USED P3 .00 2.00 -2.00 .00
TOTAL .00 366.50 -366.50 800.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $25,529.11 $69.70

Page 38 of 60

=+ Confidential Business Information - Not for Release ***



TDD Number:
TDD Title:
Site Name:
Site Location:

TDD Monthly Cost Summary ( for dedicated labor)

09-9606-0002
India Basin

Month Ending: 11/23/1996
TDD Activity Type: START Site Specific Project

INDIA BASIN BOATYARD SITE

894 INNES AVENUE

Report Date: 12/04/1996

Completion Date: 09/30/1996

Estimated Completion Date: 00/00/0000

City: SAN FRANCISCO County: SAN FRANCISCO ~ State: CA
CERCLIS ID: CAD000067603 SSID: 9G
Project Manager: CLEMENS, ROBIN R
EPA Project Monitor: ZUROSKI, DONN
Region: 9 Budgeted  LaborH = Hotrs
gete abor Hours L
Subtask Description: Il_-laoblfr; Spent Balance required
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 15.00 -15.00 .00
NO SUBTASK USED P2 .00 2.00 -2.00 .00
TOTAL 80.00 21.00 59.00 80.00
Estimated Dollars per
Dollars Total Dollars Dollars LO!::' hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 3,994.65 789.64 3,205.01 3,994.65 37.60
Other Direct Costs 363.00 21.27 341.73 363.00 1.01
Travel .00 .00 .00 .00 .00
Equipment 242.00 .00 242.00 242.00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage 100.00 .00 100.00 100.00 .00
SGA 4.56 22
SubHandling Charge .00 .00
TOTAL  $4,699.65 $815.47 $3,884.18 $4,699.65 $38.83
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9606-0003 TDD Activity Type: START Site Specific Project

TDD Title: Hard Chrome Product Report Date: 12/04/1096
Site Name: HARD CHROME PRODUCTS Completion Date: 08/31/1996
Site Location: Estimated Completion Date: 08/31/1986
City: Los Angeles County: Los Angeles State: CA
CERCLIS ID: SSID: ZZ

Project Manager: SCHWENNESEN, MICHA
EPA Project Monitor: MARTYN, RICHARD

Region: © Estimated
egion: Budgeted  Labor Hours HO!J"Sd
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED T2 .00 4.00 -4.00 .00
NO SUBTASK USED P3 .00 81.00 -81.00 .00
TOTAL 130.00 85.00 45.00 130.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 6,622.20 3,099.59 3,522.61 6,622.20 36.47
- Other Direct Costs 332.75 53.52 279.23 332.75 .63
Travel 90.75 .00 90.75 90.75 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 11.45 A3
SubHandling Charge .00 .00
TOTAL  $7,045.70 $3,164.56 $3,881.14 $7,045.70 $37.23
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9606-0004 TDD Activity Type: START Sile Specific Project

TDD Title: Soboba Indian Reservation Report Date: 12/04/1996
Site Name: SOBOBA INDIAN RESERVATION Completion Date: 07/30/1996
Site Location: Estirnated Completion Date: 00/00/0000
City: SAN JACINTO County: RIVERSIDE State: CA
CERCLIS ID: SSID: T4

Project Manager: RANDALL, RANDY
EPA Project Monitor: MANDEL, ROBERT

Region: 9 Bud Estirl_riaated
geted Labor Hours ours
Subtask Description: II_-laobuorrs Spent Balance required
NO SUBTASK USED T2 .00 3.00 -3.00 .00
NO SUBTASK USED SS .00 1.00 -1.00 .00
NO SUBTASK USED P3 .00 48.50 -48.50 .00
NO SUBTASK USED P1 .00 23.50 -23.50 .00
TOTAL 80.00 76.00 4.00 80.00
Estimated Dollars per
Dollars Total Dollars Dol_lars LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 3,685.90 2,541.39 1,144.51 3,685.90 33.89
Other Direct Costs 121.00 211.22 -80.22 121.00 2.82
Travel 302.50 81.38 221.12 302.50 1.08
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical 350.00 1,000.00 -650.00 350.00 1333
Equipment Usage .00 .00 .00 .00 .00
SGA 62.47 .83
SubHandling Charge .00 .00
TOTAL  $4,459.40 $3,896.46 $562.94 $4,459.40 $51.95
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/23/1996
TDD Number: 09-9606-0004

TDD Activity Type: START Site Specific Project
TDD Title: Soboba Indian Reservation

Report Date: 12/04/1996
Site Name: SOBOBA INDIAN RESERVATION Completion Date: 07/30/1996
Site Location: Estimated Completion Date: 00/00/0000

City: SAN JACINTO

County: RIVERSIDE State: CA
CERCLIS ID: SSID: T4
Project Manager: RANDALL, RANDY
EPA Project Monitor: MANDEL, ROBERT
Region: 9 Estimated
egion: Budgeted Labor Hours HO_UTSd
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED SS .00 .25 -.25 .00
TOTAL .00 25 -25 80.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $7.40 $.00
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TDD Number:
TDD Title:
Site Name:

Site Location:

09-9606-0005
Verdese Carter Park
VERDESE CARTER PARK

TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 11/23/1996

TDD Activity Type: START Site Specific Project

Report Date: 12/04/1906
Completion Date: 11/30/1996

Estimated Completion Date: 11/30/1996

City: OAKLAND County: ALAMEDA State: CA
CERCLIS ID: CAD980496913 SSID: 9X
Project Manager: MARTIN, PAUL W
EPA Project Monitor: SHANE, DANIEL
Region: 9 Budaeted L Estirﬁgﬁg
gete abor Hours !
Subtask Description: ha::rrs Spent Balance required
NO SUBTASK USED T2 .00 10.00 -10.00 .00
NO SUBTASK USED P4 .00 5.00 -5.00 .00
NO SUBTASK USED P3 .00 254.50 -254.50 .00
NO SUBTASK USED P2 00~ 26.00 -26.00 .00
NO SUBTASK USED P1 .00 47.00 -47.00 .00
TOTAL 530.00 342 50 187.50 530.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  28,821.70 11,305.00 17,516 70 28,821.70 33.01
Other Direct Costs  1,191.85 685.31 506 54 1,191.85 2.00
Travel 592.90 282.00 31090 592.90 .82
Equipment 586.85 .00 586 85 586.85 .00
Subcontracts .00 1,092.72 -1,092.72 .00 3.19
Analytical .00 .00 .00 .00 .00
Equipment Usage 500.00 .00 500.00 500.00 .00
SGA 206.52 .60
SubHandling Charge 21.85 .06
TOTAL $31,693.30 $13,593.40 $18,099.90 $31,693.30 $39.69
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TDD Monthly Cost Summary ( for NON dedicated labor)

Month Ending: 11/23/1996

TDD Number: 09-9606-0005 TDD Activity Type: START Site Specific Project
TDD Title: Verdese Carter Park Report Date: 12/04/1996
Site Name: VERDESE CARTER PARK Completion Date: 11/30/1896
Site Location: Estimated Completion Date: 11/30/1996
City: OAKLAND County: ALAMEDA State: CA
CERCLIS ID: CADS80496913 SSID: 9X
Project Manager: MARTIN, PAUL W
EPA Project Monitor: SHANE, DANIEL
Region: © Estimated
egton: Budgeted Labor Hours HO_UTSd
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED SS .00 4.00 ~4.00 .00
NO SUBTASK USED P3 .00 144.00 -144.00 .00
NO SUBTASK USED P1 .00 2.50 -2.50 .00
TOTAL .00 150.50 -160.50 530.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $11,427.77 $78.01
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9606-0006 TDD Activity Type: START Site Specific Project
TDD Title: West Coast Metal Fire Report Date: 12/04/1996
WEST COAST PLATING/METAL FIRE Completion Date: 08/31/1996
Estimated Completion Date: 08/31/1996

Site Name:
Site Location:

City: South E! Monte County: Los Angeles State: CA
CERCLIS ID: SSID: ZZ
Project Manager: RANDALL, RANDY
EPA Project Monitor: LEWIS, WILLIAM
Region: 9 Bud Eﬂiﬂgﬁg
geted Labor Hours L
Subtask Description: h%b:r; Spent Balance required
NO SUBTASK USED T2 .00 4.00 -4.00 .00
NO SUBTASK USED P3 .00 13.50 -13.50 .00
NO SUBTASK USED P2 .00 80.50 -80.50 .00
NO SUBTASK USED P1 .00 1.50 -1.50 .00
TOTAL 100.00 99.50 .50 100.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 4,020.67 3,064.55 966.12 4,020.67 30.70
Other Direct Costs 151.25 106.86 44 39 151.25 1.07
Travel .00 48.96 -48 96 .00 49
Equipment .00 .00 00 .00 .00
Subcontracts .00 .00 00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 33.35 .34
SubHandling Charge .00 .00
TOTAL  $4,171.92 $3,243.72 $928.20 $4,171.92 $32.60
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 11/23/1996
09-9606-0006

TDD Activity Type: START Site Specific Project
TDD Title: West Coast Metal Fire

TDD Number:

Report Date: 12/04/1996
Site Name: WEST COAST PLATING/METAL FIRE Completion Date: 08/31/1996
Site Location:

Estimated Completion Date: 08/31/1996
City: South El Monte

County: Los Angeles State: CA
CERCLIS ID: SSID: Zz
Project Manager: RANDALL, RANDY
EPA Project Monitor: LEWIS, WILLIAM
Region: 9 Estimated
egion: Budgeted  Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED SS .00 .25 -.25 .00
TOTAL .00 25 -25 100.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 11/23/1996

TDD Activity Type: START Site Specific Project
Report Date: 12/04/1996
Completion Date: 09/30/1996
Estimated Completion Date: 00/00/0000

TDD Number: 08-9606-0007
TDD Title: Duck Valley Indian Reservation
Site Name: DUCK VALLEY INDIAN RESERVATION

Site Location:

(

City: Owyhee County: Elko State: NV
CERCLIS ID: SSID: CN
Project Manager: MCDONALD, CAMERON
EPA Project Monitor: SHANE, DANIEL
Region: 9 Estimated
egion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED T2 .00 5.00 -5.00 .00
NO SUBTASK USED P3 .00 106.00 -106.00 .00
TOTAL 200.00 111.00 89.00 200.00

Estimated Dollars per

Dollars Total Dollars Dollars  LOE hour

Cost Element: Budgeted: Spent: Balance: Required: delivered:

Direct Labor 8,997.60 3,772.82 5,224.78 8,997.60 33.99

Other Direct Costs 1,210.00 139.07 1,070.93 1,210.00 1.25

Travel 2,420.00 547.19 1,872.81 2,420.00 493

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage 500.00 .00 500.00 500.00 .00

SGA 145.14 1.31

SubHandling Charge .00 .00

TOTAL $13,127.60 $4,604.22 $8,523.38 $13,127.60 $41.48
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TDD Monthly Cost Summary ( for dedicated labor)

Month Ending: 11/23/1996
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TDD Number: 09-9606-0008 TDD Activity Type: START Site Specific Project
TDD Title: Ralph Gray Trucking Report Date: 12/04/1996
Site Name: RALPH GRAY TRUCKING 2633 Completion Date: 07/31/1996
Site Location: Estimated Completion Date: 00/00/0000
City: WESTMINSTER County: ORANGE State: CA
CERCLIS ID: SSID: X3
Project Manager: HAMRICK, ERIC S
EPA Project Monitor: LEWIS, WILLIAM
Region: 9 Bud Es“'ﬂgff,g
geted Labor Hours L
Subtask Description: ll-la:fr; Spent Balance required
NO SUBTASK USED T2 .00 1.00 -1.00 .00
NO SUBTASK USED P3 .00 1.00 -1.00 .00
NO SUBTASK USED P2 .00 5.50 -5.50 .00
TOTAL 8.00 7.50 .50 8.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 307.68 243.94 63.74 307.68 32.53
Other Direct Costs 60.50 127.59 -67.08 60.50 17.01
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 27.31 3.64
SubHandling Charge .00 .00
TOTAL $368.18 $398.84 $-30.66 $368.18 $53.18



TDD Monthly Cost Summary (for NON dedicated labor)

08-9606-0008

Month Ending: 11/23/1996

TDD Activity Type: START Site Specific Project
Report Date: 12/04/19986
Completion Date: 07/31/1996

Estimated Completion Date: 00/00/0000

TDD Number:
TDD Title: Ralph Gray Trucking
Site Name: RALPH GRAY TRUCKING 2633
Site Location:
City: WESTMINSTER County: ORANGE State: CA
CERCLIS ID: SSID: X3
Project Manager: HAMRICK, ERIC S
EPA Project Monitor: LEWIS, WILLIAM
Reaion: Estimated
eglon: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED SS .00 .25 -25 .00
TOTAL .00 .25 -25 8.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
$7.40 $.00

TOTAL Direct Labor

~ Confidential Business Information - Not for Release ***
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TDD Number:
TDD Title:
Site Name:
Site Location:

TDD Monthly Cost Summary ( for dedicated labor)

09-9606-0010
Soboba Indian Reservation Drug Lab - Removal
SOBOBA INDIAN RESERVATION

Month Ending: 11/23/1996
TDD Activity Type: START Site Specific Project

Report Date: 12/04/1996
Completion Date: 08/30/1996
Estimated Completion Date: 00/00/0000

City: SAN JACINTO County: RIVERSIDE State: CA
CERCLIS ID: SSID: T4
Project Manager: RANDALL, RANDY
EPA Project Monitor: LAWRENCE, KAY
Region: 9 Bud ESting?'g
geted Labor Hours \
Subtask Description: ha:l:’r’s Spent Balance required
NO SUBTASK USED T2 .00 4.00 -4.00 .00
NO SUBTASK USED P3 .00 39.50 -39.50 .00
NO SUBTASK USED P1 .00 25.50 -25.50 .00
TOTAL 70.00 69.00 1.00 70.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 3,028.04 2,211.38 816.66 3,028.04 32.05
Other Direct Costs 242.00 111.46 130.54 242.00 1.62
Travel 363.00 115.26 247.74 363.00 1.67
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical 1,000.00 500.00 500.00 1,000.00 7.25
Equipment Usage .00 .00 .00 .00 .00
SGA 48.52 .70
SubHandling Charge .00 .00
TOTAL  $4,633.04 $2,986.62 $1,646.42 $4,633.04 $43.28
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 11/23/1396

TDD Number: 09-9607-0001 TDD Activity Type:
TDD Title: Region IX Cost Summary Information
Site Name: REGION IX COST SUMMARY INFORMATION

Site Location: San Francisco

Report Date: 12/04/1996
Completion Date: 12/31/1996
Estimated Completion Date: 12/31/1996

City: San Francisco County: San Francisco State: CA
CERCLIS ID: SSID: 00
Project Manager: CRUZ, MARIAC
EPA Project Monitor: WEISS, WILLIAM

Region: 9 Bud | Estimgbig

geted Labhor Hours L
Subtask Description: Il-la(:)l?r; Spent Balance required
NO SUBTASK USED T2 .00 17.00 -17.00 .00
NO SUBTASK USED SS .00 34.00 -34.00 .00
NO SUBTASK USED P4 .00 10.00 -10.00 .00
TOTAL 295.00 61.00 234.00 295.00

Estimated Dollars per

Dollars Total Dollars Dollars  LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor  20,889.70 2,089.39 18,800.31 20,889.70 77.38

Other Direct Costs 605.00 48.58 556.42 605.00 1.80

Travel 1,452.00 1,786.70 -334.70 1,452.00 66.17

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 392.77 14.55

SubHandling Charge .00 .00

TOTAL $22,946.70 $4,317.44 $18,629.26 $22,946.70 $159.91
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TDD Number:
TDD Title:

Site Name:

Site Location:

City:
CERCLIS ID:

TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/23/1996

09-9607-0001 TDD Activity Type:

Region IX Cost Summary Information Report Date: 12/04/1996
REGION IX COST SUMMARY INFORMATION Completion Date: 12/31/1996
San Francisco Estimated Completion Date: 12/31/1996

San Francisco County: San Francisco State: CA
SSID: 00

Project Manager: CRUZ, MARIAC

EPA Project Monitor: WEISS, WILLIAM

Region: 9 Estimated
eglon: Budgeted Labor Hours HoyrsaI
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED P3 .00 14.00 -14.00 .00
TOTAL .00 14.00 -14.00 295.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $903.74 $64.55
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9607-0002 TDD Activity Type: START Site Specific Project

TDD Title: R.C. Baxter Report Date: 12/04/1996
Site Name: R.C. BAXTER Completion Date: 09/30/1996
Site Location: Estimated Completion Date: 00/00/0000
City: Wilmington County: Los Angeles State: CA
CERCLIS ID: SSID: CS

Project Manager: BENSON, CRAIGC
EPA Project Monitor: MARTYN, RICHARD

Region: 9 Bud Estir;l\ated
geted Labor Hours ours
Subtask Description: ll-laobt?rrs Spent Balance required
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 72.00 -72.00 .00
NO SUBTASK USED P1 .00 .50 -.50 .00
TOTAL 105.00 74.50 30.50 105.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 4,625.80 3,506.84 1,118.96 4,625.80 47.07
Other Direct Costs 242.00 79.03 162.97 242.00 1.06
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .0 .00 .00
Subcontracts .00 .00 00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 16.91 .23
SubHandling Charge .00 .00
TOTAL  $4,867.80 $3,602.78 $1,265.02 $4,867.80 $48.36
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9607-0003 TDD Activity Type: START Site Specific Project

TDD Title: Tri City Oil Report Date: 12/04/1996
Site Name: TRICITY OIL Completion Date: 09/30/1996
Site Location: Estimated Completion Date: 00/00/0000
City: Phoenix County: Maricopa State: AZ
CERCLIS ID: . SsiD: ZZ

Project Manager: CHAMBERS, THOMPSON
EPA Project Monitor: WEDEN, CHRISTOPHER

Region: 9 Bud Estimgher(sl
o geted Labor Hours rod
Subtask Description: ha;’:r‘; Spent Balance require
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P4 .00 5.00 -5.00 .00
NO SUBTASK USED P3 .00 4.50 -4.50 .00
NO SUBTASK USED P1 .00 95.50 -95.50 .00
TOTAL 170.00 107.00 63.00 170.00
Estimated Doilars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 5,576.35 540.62 5,035.73 5,576.35 5.05
Other Direct Costs 363.00 98.16 264.84 363.00 .92
Travel 1,694.00 .00 1,694.00 1,694.00 .00
Equipment 121.00 .00 121.00 121.00 .00
Subcontracts .00 4,063.37 -4,063.37 .00 37.98
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 21.02 .20
SubHandling Charge 81.26 .76
TOTAL  $7,754.35 $4,804.43 $2,949.92 $7,754.35 $44.90
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TDD Number:
TDD Title:
Site Name:

Site Location:

City:
CERCLIS ID:

TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/23/1996

09-9607-0003 TDD Activity Type: START Site Specific Project

Tri City Oil Report Date: 12/04/19986

TRI CITY OIL Completion Date: 09/30/1996
Estimated Completion Date: 00/00/0000

Phoenix County: Maricopa State: AZ
SSID: ZZ

Project Manager: CHAMBERS, THOMPSON
EPA Project Monitor: WEDEN, CHRISTOPHER

Reagion: 9 Estimated
eglon: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P3 .00 2.50 -2.50 .00
TOTAL .00 2.50 -2.50 170.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $157.53 $63.01

Page 44 of 60

=+ Confidential Business Information - Not for Release ***

4

¢

¢

!
i
i

¢

(

!

<,

(

(



TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 11/23/1996

TDD Activity Type: START Site General Project

TDD Title: New Technology/Equipment Evaluation Report Date: 12/04/1996
NEW TECHNOLOGY/EQUIPMENT EVALUATION Completion Date: 12/31/1996
Estimated Completion Date: 12/31/1996

TDD Number: 09-9607-0004

Site Name:
Site Location:

City: San Francisco County: San Francisco State:  CA
CERCLIS ID: SSID: 00
Project Manager: DUNCAN, WILL C
EPA Project Monitor: SUTER, DAN
Region: 9 Bud Eﬂiﬂ:{ﬁg
o geted Labor Hours iy
Subtask Description: II-la:l?rrs Spent Balance require
NO SUBTASK USED T2 .00 8.00 -8.00 .00
NO SUBTASK USED P4 .00 8.00 -8.00 .00
NO SUBTASK USED P3 .00 13.00 -13.00 .00
NO SUBTASK USED P2 .00 41.00 -41.00 .00
TOTAL 255.00 70.00 185.00 255.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  11,408.50 2,139.12 9,269.38 11,408.50 30.56
Other Direct Costs 605.00 49.94 555.06 605.00 71
Travel 2,178.00 375.32 1,802.68 2,178.00 5.36
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage 5,106.00 .00 5,106.00 5,106.00 .00
SGA 91.02 1.30
SubHandling Charge .00 .00
TOTAL $19,297.50 $2,655.40 $16,642.10  $19,297.50 $37.93
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number: 08-9607-0005
TDD Title: BIA ER Overview

Month Ending: 11/23/1996

TDD Activity Type: START Site General Project

Report Date: 12/04/1996

Site Name: BIA ER OVERVIEW Completion Date: 09/30/1996
Site Location: Estimated Completion Date: 00/00/0000
City: Long Beach County: Los Angeles State: CA
CERCLIS ID: SSID: 00
Project Manager: BENSON, CRAIG C
EPA Project Monitor: LAWRENCE, KAY
Region: 9 Budgeted  Labor Hours = Hours
Subtask Description: ll_-la:l?rg Spent Balance required
NO SUBTASK USED T2 .00 4.00 -4.00 .00
NO SUBTASK USED P3 .00 69.00 -69.00 .00
TOTAL 80.00 73.00 7.00 80.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 3,643.08 2,917.89 72519 3,643.08 39.97
Other Direct Costs 242.00 615.20 -373 20 242.00 8.43
Travel 1,210.00 1,119.84 90 16 1,210.00 15.34
Equipment .00 .00 00 .00 .00
Subcontracts .00 .00 00 .00 .00
Analytical .00 .00 00 .00 .00
Equipment Usage .00 .00 00 .00 .00
SGA 371.33 5.09
SubHandling Charge .00 .00
TOTAL  $5,095.08 $5,024.26 $70.82 $5,095.08 $68.83
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TDD Number:
TDD Title:
Site Name:
Site L.ocation:

TDD Monthly Cost Summary ( for dedicated labor)

09-9607-0006

Month Ending: 11/23/1996
TDD Activity Type: START Site Specific Project

Oregon Formaldehyde Spill
OREGON FORMALDEHYDE SPILL

Report Date: 12/04/1996
Completion Date: 08/20/1996

Estimated Completion Date: 00/00/0000
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City: Hilt County: Siskiyou State: CA
CERCLIS ID: SSID: zzZ
Project Manager: DUNCAN, WILL C
EPA Project Monitor: MANDEL, ROBERT
Region: 9 Budgeted  Labor Hours = Hours
Subtask Description: 'l-_’a:l?r"s Spent Balance required
NO SUBTASK USED T2 .00 7.00 -7.00 .00
NO SUBTASK USED P4 .00 23.00 -23.00 .00
NO SUBTASK USED P3 .00 2.00 -2.00 .00
NO SUBTASK USED P2 .00 18.00 -18.00 .00
TOTAL 60.00 50.00 10.00 60.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 2,833.20 1,917.65 915.55 2,833.20 38.35
Other Direct Costs 181.50 27.37 154.13 181.50 .55
Travel 181.50 189.58 -8.08 181.50 3.79
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 46.42 93
SubHandling Charge .00 .00
TOTAL  $3,196.20 $2,181.02 $1,015.18 $3,196.20 $43.62
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TDD Number: 09-8607-0006

TDD Monthly Cost Summary ( for NON dedicated labor)

Month Ending: 11/23/1996

TDD Title: Oregon Formaldehyde Spill
Site Name: OREGON FORMALDEHYDE SPILL

Site Location:

TDD Activity Type: START Site Specific Project

Report Date: 12/04/1996
Completion Date: 08/20/1996

Estimated Completion Date: 00/00/0000

City: Hilt County: Siskiyou State: CA
CERCLIS ID: SSID: ZZ
Project Manager: DUNCAN, WILL C
EPA Project Monitor: MANDEL, ROBERT
Region: 9 Estimated
egion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
‘ Hours
NO SUBTASK USED SS .00 .25 -.25 .00
TOTAL .00 25 -25 60.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9607-0007 TDD Activity Type: START Site General Project
TDD Title: Hazmat Exercise Preparation for FY '96 Report Date: 12/04/1996
Site Name: HAZMAT EXERCISE PREPARATION '96 Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco State: CA
CERCLIS ID: SSID: 00
_ Project Manager: CASTRO-WEHR, FRANK
EPA Project Monitor: ARDITO, MICHAEL
Region: 9 Bud Estimated
geted Labor Hours L
Subtask Description: Il-ia::r; Spent Balance required
NO SUBTASK USED T2 .00 5.00 -5.00 .00
NO SUBTASK USED P3 .00 63.00 -63.00 .00
NO SUBTASK USED P2 .00 43.00 -43.00 .00
TOTAL 185.00 111.00 74.00 185.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 9,407.50 3,983.09 5,424 41 9,407.50 35.88
Other Direct Costs 121.00 230.64 -109.64 121.00 2.08
Travel 2,420.00 725.01 1,694.99 2,420.00 6.53
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 204.59 1.84
SubHandling Charge .00 .00
TOTAL $11,948.50 $5,143.33 $6,805.17  $11,948.50 $46.34
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TDD Monthly Cost Summary ( for dedicated labor)

Month Ending: 11/23/1996

TDD Number: 09-9608-0001 TDD Activity Type: START Site Specific Project
TDD Title: Lorentz Barrel and Drum Site Report Date; 12/04/1996
Site Name: LORENTZ BARREL & DRUM Completion Date: 09/30/1996

Site Location:

Estimated Completion Date: 00/00/0000

City: SAN JOSE County: SANTA CLARA State: CA
CERCLIS ID: CAQ001186154 SSID: CE
Project Manager: MARTIN, PAUL W
EPA Project Monitor: LEWIS, WILLAIM
Region: 9 Bud Eﬂiﬁgﬁg
geted Labor Hours L
Subtask Description: ha:t?r; Spent Balance required
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P4 .00 5.00 -5.00 .00
NO SUBTASK USED P3 .00 19.00 -19.00 .00
TOTAL 100.00 26.00 74.00 100.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 4,119.55 1,147.26 2,972 29 4,119.55 44.13
Other Direct Costs 302.50 49.79 252 71 302.50 1.92
Travel .00 .00 00 .00 .00
Equipment .00 .00 00 .00 .00
Subcontracts .00 .00 00 .00 .00
Analytical .00 .00 00 .00 .00
Equipment Usage 450.00 .00 450 00 450.00 .00
SGA 10.66 41
SubHandling Charge .00 .00
TOTAL  $4,872.05 $1,207.71 $3,664.34 $4,872.05 $46.45
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 11/23/1996

TDD Activity Type: START Site Specific Project

TDD Number:
TDD Title:

Site Name:

09-9608-0003

Site Location:

Wrights Terminal Corp.
WRIGHTS TERMINAL CORP.

Report Date: 12/04/1996
Completion Date: 09/30/1996
Estimated Completion Date: 00/00/0000
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_ City: Long Beach County: Los Angeles State: CA
CERCLIS ID: SSID: DE
Project Manager: WISE, ROBERT L
EPA Project Monitor: MARTYN, RICHARD
Region: 9 Bud Es“',f,‘:ff,‘s'
- geted Labor Hours rod
Subtask Description: ll-laflfr; Spent Balance require
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 12.00 -12.00 .00
NO SUBTASK USED P2 .00 48.50 -48.50 .00
NO SUBTASK USED P1 .00 1.00 -1.00 .00
TOTAL 240.00 63.50 176.50 240.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
- Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  10,230.90 2,303.14 7,927.76 10,230.90 36.27
Other Direct Costs  1,210.00 98.99 1,111.01 1,210.00 1.56
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical 5,000.00 .00 5,000.00 5,000.00 .00
Equipment Usage  1,000.00 .00 1,000.00 1,000.00 .00
SGA 21.18 .33
SubHandling Charge .00 .00
N TOTAL $17,440.90 $2,423.31 $15,017.59  $17,440.90 $38.16
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TDD Number:
TDD Title:
Site Name:

Site Location:

TDD Monthly Cost Summary ( for dedicated labor)

09-9608-0004

Month Ending: 11/23/1996
TDD Activity Type: START Sile Specific Project

McCormick and Baxter Removal

MCCORMICK & BAXTER CREOSOTING
1214 W. WASHINGTON STREE

Report Date: 12/04/1996

Completion Date: 12/30/1996
Estimated Completion Date: 00/00/0000

City: STOCKTON County: SAN JOAQUIN State: CA
CERCLIS ID: CAD009106527 SSID: 1E
Project Manager: MARTIN, PAUL W
EPA Project Monitor: SUTER, DANIEL
Region: 9 Bud Es“ﬁgtﬁg
o geted Labor Hours irod
Subtask Description: h%tijor; Spent Balance require
NO SUBTASK USED T2 .00 9.00 -8.00 .00
NO SUBTASK USED SS .00 100 -1.00 .00
NO SUBTASK USED P4 .00 900 -9.00 .00
NO SUBTASK USED P3 .00 307.00 -307.00 .00
NO SUBTASK USED P2 .00 98.00 -98.00 .00
NO SUBTASK USED P1 .00 85.50 -85.50 .00
TOTAL 450.00 509.50 -59.50 450.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor  20,432.15 16,265.49 4,166.66 20,432.15 31.99
Other Direct Costs 968.00 2,901.05 -1,933.05 968.00 5.71
Travel 6,655.00 3,170.06 3,484.94 6,655.00 6.23
Equipment 1,452.00 525.00 927.00 1,452.00 1.03
Subcontracts .00 2,859.62 -2,859.62 .00 5.62
Analytical .00 .00 .00 .00 .00
Equipment Usage 669.03 .00 669.03 669.03 .00
SGA 1,411.53 2.78
SubHandling Charge 57.19 M
TOTAL $30,176.18 $27,189.94 $2,986.24 $30,176.18 $53.47
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9608-0002 TDD Activity Type: START Site Specific Project

TDD Title: Mad River Pesticdes Report Date: 12/04/1996
Site Name: MAD RIVER PESTICIDES Completion Date: 10/31/1996
Site Location: Estimated Completion Date: 00/00/0000
City: County: HUMBOLDT State: CA
CERCLIS ID: CAD082194853 SSID: DE

Project Manager: LAWRENCE, PETERD
EPA Project Monitor: LEWIS, William

Region: 9 Bud EStiﬂaterg
- geted Labor Hours ou i
Subtask Description: 'I_-Iaobl?r; Spent Balance require
NO SUBTASK USED T2 .00 8.00 -8.00 .00
NO SUBTASK USED P4 .00 3.00 -3.00 .00
NO SUBTASK USED P3 .00 12.00 -12.00 .00
NO SUBTASK USED P2 .00 64.00 -64.00 .00
TOTAL 225.00 87.00 138.00 225.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  10,742.30 2,824.24 7,918.06 10,742.30 32.46
Other Direct Costs 60.50 323.66 -263.16 60.50 3.72
Travel 726.00 459.84 266.16 726.00 5.29
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical 155.85 .00 155.85 155.85 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 167.69 1.93
SubHandling Charge .00 .00
TOTAL $11,684.65 $3,775.43 $7,909.22 $11,684.65 $43.40
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TDD Monthly Cost Summary (for NON dedicated labor)

Month Ending: 11/23/1996
TDD Number: 09-8609-0002 TDD Activity Type: START Site Specific Project

TDD Title: Mad River Pesticdes
Site Name: MAD RIVER PESTICIDES

Site Location:

Report Date: 12/04/1996
Completion Date: 10/31/1996
Estirnated Completion Date: 00/00/0000

City: County: HUMBOLDT State: CA
CERCLIS ID: CAD082194853 SSID: DE
Project Manager: LAWRENCE, PETER D
EPA Project Monitor: LEWIS, William
Region: 9 Estimated
egion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P3 .00 28 00 -28.00 .00
TOTAL .00 28 00 -28.00 225.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $2,215.31 $79.12
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TDD Number:
TDD Title:
Site Name:
Site Location:

TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 11/23/1996

09-8609-0003

Brisbane Fire Department - Radiation Training
BRISBANE FIRE DEPARTMENT - RADIATION TR
Estimated Completion Date: 00/00/0000

TDD Activity Type: START Site General Project

Report Date: 12/04/1996
Completion Date: 11/30/1996

City: Brisbane County: San Mateo State: CA
CERCLIS ID: SSID: 00
Project Manager: LAWRENCE, PETER D
EPA Project Monitor: SUTER, DANIEL
Region: 9 Bud ESﬁﬂg:ﬁg
o~ geted Labor Hours irod
Subtask Description: 'i_lagf’r’s Spent Balance require
NO SUBTASK USED T2 .00 2.00 -2.00 .00
~ NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED P2 00 45.00 -45.00 .00
- TOTAL 60.00 49.00 11.00 60.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required: ~ delivered:
- Direct Labor 2,389.80 1,467.82 921.98 2,389.80 29.96
Other Direct Costs 121.00 64.52 56.48 121.00 1.32
Travel 121.00 .00 121.00 121.00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
- Equipment Usage .00 .00 .00 .00 .00
SGA 13.81 .28
SubHandling Charge .00 .00
TOTAL $2,631.80 $1,546.15 $1,085.65 $2,631.80 $31.55
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TDD Number:
TDD Title:
Site Name:

TDD Monthly Cost Summary ( for dedicated labor)

09-9609-0004
San Carlos Pesticide

Month Ending: 11/23/1996
TDD Activity Type: START Site Specific Project

SAN CARLOS PESTICIDE

Site Location:

Report Date: 12/04/1996
Completion Date: 12/31/1996

Estimated Completion Date: 00/00/0000

City: San Carlos County: Gila State: AZ
CERCLIS ID: AZ0001509819 SSID: DB
Project Manager: COLEN, TIMOTHY M
EPA Project Monitor: DUNKELMAN, TOM

Region: 9 Budgeted Labor Hours Estiwgm(si
Subtask Description: II_-la:L?r; Spent Balance required
NO SUBTASK USED P3 .00 00 .00 .00
NO SUBTASK USED T2 .00 600 -6.00 .00
NO SUBTASK USED P4 .00 500 -5.00 .00
NO SUBTASK USED P3 .00 195 00 -195.00 .00
NO SUBTASK USED P1 .00 80 00 -80.00 .00
TOTAL 300.00 286 00 14.00 300.00

Estimated Dollars per

Dollars Total Dollars Dollars  LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor  12,389.90 9,920.40 2,469 50 12,389.90 34.69

Other Direct Costs 1,815.00 583.56 1,231 44 1,815.00 2.04

Travel 3,630.00 2,361.85 1,268 15 3,630.00 8.26

Equipment .00 .00 00 .00 .00

Subcontracts .00 2,766.00 -2,766 00 .00 9.67

Analytical 3,000.00 .00 3,000 00 3,000.00 .00

Equipment Usage 1,210.00 .00 1,210 00 1,210.00 .00

SGA 630.37 2.20

SubHandling Charge 55.32 19

TOTAL $22,044.90 $16,317.50 $5,727.40  $22,044.90 $57.05
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 11/23/1996

TDD Activity Type: START Site Specific Project
TDD Title: San Carlos Pesticide

Report Date: 12/04/1996
Site Name: SAN CARLOS PESTICIDE Completion Date: 12/31/1996
Site Location:

Estimated Completion Date: 00/00/0000

TDD Number: 09-9609-0004

City: San Carlos

County: Gila State: AZ
CERCLIS ID: AZ0001509819 SSID: DB
Project Manager: COLEN, TIMOTHY M
EPA Project Monitor: DUNKELMAN, TOM
Redion: Estimated
egion: 9 Budgeted Labor Hours HO!Jl'Sd
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED P3 .00 1.00 -1.00 .00
TOTAL .00 1.00 -1.00 300.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $63.01 $63.01
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9609-0006 TDD Activity Type: START Site Specific Project

TDD Title: Tidelands Oil Production Company Report Date: 12/04/1996
Site Name: TIDELANDS OIL PRODUCTION COMPANY Completion Date: 10/31/1996
Site Location: Estimated Completion Date: 00/00/0000
City: Los Angeles County: Los Angeles State: CA
CERCLIS ID: SSID: 72z

Project Manager: RANDALL, RANDY
EPA Project Monitor: SHANE, DAN

Region: 9 Estimated
egion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T2 .00 3.00 -3.00 .00
NO SUBTASK USED P3 .00 7.00 -7.00 .00
TOTAL 10.00 10.00 .00 10.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour.
Cost Element; Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 504.16 373.33 130.83 504.16 37.33
Other Direct Costs 60.50 12.71 4779 50.00 1.27
Travel .00 .00 .00 .00 .00
Equipment .00 .00 00 .00 .00
Subcontracts .00 .00 00 .00 .00
Analytical .00 .00 00 .00 .00
Equipment Usage .00 .00 00 .00 .00
SGA 272 27
SubHandling Charge .00 .00
TOTAL $564.66 $388.76 $175.90 $554.16 $38.88
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TDD Number:
TDD Title:
Site Name:

Site Location:

TDD Monthly Cost Summary ( for dedicated labor)

09-9609-0007
Paakea Road Pesticide Fire Site

PAAKEA ROAD PESTICIDE FIRE SITE

Month Ending: 11/23/1996
TDD Activity Type: START Site Specific Project

Report Date: 12/04/1996
Completion Date: 12/31/1996

Estimated Completion Date: 12/31/1996

City: Honolulu County: Oahu State: HI
CERCLIS ID: SSID: ZZ
Project Manager: ESTEY, AMY L
EPA Project Monitor: DUNKELMAN, TOM
Region: 8 Bud Estirl_r;g:'erg
o~ geted Labor Hours ired
Subtask Description: Il-iaobuor; Spent Balance require
NO SUBTASK USED T2 .00 6.00 -6.00 .00
NO SUBTASK USED P4 .00 3.00 -3.00 .00
NO SUBTASK USED P3 .00 142.50 -142.50 .00
NO SUBTASK USED P1 .00 63.50 -63.50 .00
TOTAL 220.00 215.00 5.00 220.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required: ~ delivered:
Direct Labor 9,914.60 5,005.35 4,909.25 9,914.60 23.28
Other Direct Costs  2,420.00 1,026.18 1,393.82 2,420.00 4.77
Travel 6,655.00 1,632.64 5,022.36 6,655.00 7.59
Equipment .00 .00 .00 .00 .00
Subcontracts .00 8,175.43 -8,175.43 .00 38.03
Analytical 8,000.00 .00 8,000.00 8,000.00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 569.01 2.65
SubHandling Charge 163.51 .76
TOTAL $26,989.60 $16,572.12 $10,417.48 $26,989.60 $77.08
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9609-0008 TDD Activity Type: START Site Specific Project
TDD Title: Richmond Terminal/United Heckathorne Co. Report Date: 12/04/1996
Site Name: RICHMOND TERMINAL AKA UNITED HECKATHO Completion Date: 12/31/1996
Site Location: 402 WRIGHT AVENUE Estimated Completion Date: 12/31/1996
City: RICHMOND County: CONTRA COSTA  State: CA
CERCLIS ID: CAD981436363 SSID: R3
Project Manager: COLEN, TIMOTHY M
EPA Project Monitor: LEWIS, WILLIAM

Region: 9 Bud Estirl?ated
geted Labor Hours ours
Subtask Description: 'l-_la;’:r"s Spent Balance required
NO SUBTASK USED T2 .00 9.00 -9.00 .00
NO SUBTASK USED P4 .00 20.00 -20.00 .00
NO SUBTASK USED P3 .00 248.00 -248.00 .00
NO SUBTASK USED P1 .00 25.00 -25.00 .00
TOTAL 960.00 302.00 658.00 960.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  12,961.20 12,472.55 488.65 12,961.00 41.30
Other Direct Costs 605.00 494.00 111.00 605.00 1.64
Travel 1,210.00 491.95 718.05 1,210.00 1.63
Equipment .00 .00 .00 .00 .00
Subcontracts  40,500.00 5,545.06 34,954.94 40,500.00 18.36
Analytical .00 .00 00 .00 .00
Equipment Usage .00 .00 00 .00 .00
SGA 210.91 .70
SubHandling Charge 110.90 .37
TOTAL $55,276.20 $19,325.37 $35,95083  $55,276.00 $63.99
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9609-0008 TDD Activity Type: START Site Specific Project

TDD Title: Richmond Terminal/United Heckathorne Co. Report Date: 12/04/1996

Site Name: RICHMOND TERMINAL AKA UNITED HECKATHO Completion Date: 12/31/1996

Site Location: 402 WRIGHT AVENUE Estimated Completion Date: 12/31/1996

City: RICHMOND County: CONTRA COSTA State: CA
CERCLIS ID: CAD981436363 SSID: R3

Project Manager: COLEN, TIMOTHY M
EPA Project Monitor: LEWIS, WILLIAM

Region: 9 Estimated
egion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED T1 .00 150.00 -150.00 .00
NO SUBTASK USED P3 .00 32.00 -32.00 .00
NO SUBTASK USED P2 .00 50.00 -50.00 .00
TOTAL .00 232.00 -232.00 960.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $6,465.17 $27.87
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TDD Number:
TDD Title:
Site Name:

Site Location:

TDD Monthly Cost Summary ( for dedicated labor)

09-9609-0009
Ralph Gray House Assessment/Westminster Seep
RALPH GRAY TRUCKING 2633

Month Ending: 11/23/1996

TDD Activity Type: START Site Specific Project

Report Date: 12/04/1996
Completion Date: 09/15/1996
Estimated Completion Date: 00/00/0000

City: WESTMINSTER County: ORANGE State: CA
CERCLIS ID: SSID: X3
Project Manager: RANDALL, RANDY
EPA Project Monitor: MARTYN, RICHARD
Redion: 9 Estimated
egion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 14.00 -14.00 .00
TOTAL 48.00 16.00 32.00 48.00

Estimated Dollars per

Dollars Total Dollars Dollars  LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor 2,169.64 621.83 1,547.81 2,169.64 38.86

Other Direct Costs 242.00 15.70 226.30 242.00 .98

Travel .00 .00 .00 .00 .00

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage 363.00 .00 363.00 363.00 .00

SGA 3.36 .21

SubHandling Charge .00 .00

TOTAL $2,774.64 $640.89 $2,133.75 $2,774.64 $40.06
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TDD Number:

TDD Monthly Cost Summary ( for dedicated labor)

09-9609-0010

Month Ending: 11/23/1996

TDD Activity Type: START Site Specific Project

TDD Title:
Site Name:
Site Location:

Enviropure/PRC
ENVIROPURE WEST, INC./PRC

Report Date: 12/04/1996
Completion Date: 12/28/1997

Estimated Completion Date: 12/28/1997

City: Signal Hill County: Los Angeles State: CA
CERCLIS ID: CA0001562370 SSID: DF
Project Manager: BENSON, CRAIGC
EPA Project Monitor: MARTYN, RICHARD
Region: 9 Bud Eﬂiﬂgfﬁg
o~ geted Labor Hours irod
Subtask Description: Iﬁac?t?r; Spent Balance require
NO SUBTASK USED T2 .00 4.00 -4.00 .00
NO SUBTASK USED SS .00 14.50 -14.50 .00
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 371.50 -371.50 .00
NO SUBTASK USED P2 .00 182.00 -192.00 .00
- NO SUBTASK USED P1 .00 98.50 -98.50 .00
TOTAL 1,310.00 682.50 627.50 1,310.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
- Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  55,402.30 25,186.51 30,216.79 5,540.30 37.70
B Other Direct Costs  4,840.00 1,870.14 2,969.86 4,840.00 2.80
Travel 1,210.00 70.62 1,139.38 1,210.00 A1
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical  12,000.00 .00 12,000.00 12,000.00 .00
Equipment Usage .00 .00 .00 .00 .00
) SGA 415.34 62
SubHandling Charge .00 .00
TOTAL $73,452.30 $27,542.61 $45,909.69 $23,590.30 $41.23
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TDD Number:
TDD Title:
Site Name:

Site Location:

City:
CERCLIS ID:

TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 11/23/1996

09-9609-0010 TDD Activity Type: START Site Specific Project

Enviropure/PRC Report Date: 12/04/1996

ENVIROPURE WEST, INC./PRC Completion Date: 12/28/1997
Estirnated Completion Date: 12/28/1997

Signal Hill County: Los Angeles State: CA
CA0001562370 SSID: DF

Project Manager: BENSON, CRAIGC
EPA Project Monitor: MARTYN, RICHARD

Region: 9 Estimated
eglon: Budgeted Labor Hours Ho_urs
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED SS .00 25 -25 .00
TOTAL .00 25 -.25 1,310.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $7.81 $.00
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-8609-0011 TDD Activity Type: START Site Specific Project

TDD Title: Fresno Cylinders Report Date: 12/04/1996
Site Name: FRESNO CYLINDERS Completion Date: 10/30/1996
Site Location: Estimated Completion Date: 00/00/0000
City: Fresno County: Kern State: CA
CERCLIS ID: SSID: 2z

Project Manager: MCDONALD, CAMERON
EPA Project Monitor: SHANE, DAN

Region: 9 Bud Estirggﬁercsi

geted Labor Hours |
Subtask Description: II_-Ia:l?rrs Spent Balance required
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P4 .00 5.00 -5.00 .00
NO SUBTASK USED P3 .00 71.00 -71.00 .00
TOTAL 100.00 78.00 22.00 100.00

Estimated Dollars per

Dollars Total Dollars Dollars LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor 4,783.80 2,772.26 2,011.54 4,783.80 35.54

Other Direct Costs 605.00 216.63 388.37 605.00 2.78

Travel 1,210.00 .00 1,210.00 1,210.00 .00

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 46.35 .59

SubHandling Charge .00 .00

TOTAL  $6,598.80 $3,035.24 $3,563.56 $6,598.80 $38.91
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TDD Monthly Cost Summary ( for dedicated labor)

Month Ending: 11/23/1996

TDD Number: 09-9610-0001 TDD Activity Type: START Sile Specific Project
TDD Title: DC Metals Report Date: 12/04/1996
Site Name: DC METALS Completion Date: 03/31/1997
Site Location: 1414 Third Street Estimated Completion Date: 00/00/0000
City: Oakland County: Alameda State: CA
CERCLIS ID: SSID: DJ
Project Manager: JONES, CYNTHIA A
EPA Project Monitor: MANDEL, BOB
9 Estimated
Budgeted Labor Hours Hours
Subtask Description: 'I_-Iaoblfrrs Spent Balance required
NO SUBTASK USED T2 .00 3.00 -3.00 .00
NO SUBTASK USED P4 .00 4.00 -4.00 .00
NO SUBTASK USED P3 .00 87.00 -87.00 .00
NO SUBTASK USED P2 .00 129.50 -129.50 .00
NO SUBTASK USED P1 .00 15.00 -15.00 .00
TOTAL 2,400.00 238.50 2,161.50 2,400 00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 114,854.00 8,371.67 106,482.33  114,854.00 35.10
Other Direct Costs 1,815.00 386.89 1,428.11 1,815.00 1.62
363.00 59.83 303.17 363.00 .25
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
.00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
95.61 .40
SubHandling Charge .00 .00
117,032.00 $8,914.00 $108,118.00 $117,032.00 $37.38
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9610-0001 TDD Activity Type: START Site Specific Project
TDD Title: DC Metals Report Date: 12/04/1996
Site Name: DC METALS Completion Date: 03/31/1997
Site Location: 1414 Third Street Estimated Completion Date: 00/00/0000
City: Oakland County: Alameda State: CA
CERCLIS ID: SSiD: DJ
Project Manager: JONES, CYNTHIA A
EPA Project Monitor: MANDEL, BOB
ion: 9 Estimated
Region: Budgeted Labor Hours HO_UT%
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED ™ .00 9.50 -9.50 .00
TOTAL .00 9.50 -9.50 2,400.00
Dollars per
Total Dollars LOE hour
SPent: dellvered:
TOTAL Direct Labor $245.04 $25.79
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” TDD Monthly Cost Summary ( for dedicated labor)

TDD Number: 09-9610-0002

Month Ending: 11/23/1996
TDD Activity Type: START Sile Specific Project

TDD Title: The Cruz Ranch/inspection Plating
Site Name: THE CRUZ RANCH/INSPECTION PLATING

Site Location:

Report Date: 12/04/1996
Completion Date: 12/31/1996

Estirnated Completion Date: 00/00/0000

City: Auburn County: Placer State: CA
CERCLIS ID: SSID: DK
Project Manager: CHAMBERS, THOMPSON
EPA Project Monitor: LEWIS, WILLIAM
Region: 9 Bud Estiﬂghig
geted Labor Hours 4
Subtask Description: Il_-laob:r; Spent Balance required
NO SUBTASK USED T2 .00 5.00 -5.00 .00
NO SUBTASK USED P4 .00 200 -2.00 .00
NO SUBTASK USED P3 .00 5500 -55.00 .00
NO SUBTASK USED P1 .00 20100 -201.00 .00
TOTAL 410.00 26300 147.00 410.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  14,298.85 6,065.63 8,233 22 14,298.85 23.06
Other Direct Costs 1,210.00 440.35 769.65 1,210.00 1.67
Travel 3,630.00 784.67 2,845.33 3,630.00 2.98
Equipment .00 .00 .00 .00 .00
Subcontracts 3,283.13 1,064.25 2,218.88 3,283.13 4.05
Analytical 3,000.00 .00 3,000.00 3,000.00 .00
Equipment Usage 4,900.50 .00 4,900.50 4,900.50 .00
SGA 262.10 1.00
SubHandling Charge 21.28 .08
TOTAL $30,322.48 $8,638.28 $21,684.20 $30,322.48 $32.85
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 11/23/1996

TDD Activity Type: START Site Specific Project
TDD Title: The Cruz Ranch/Inspection Plating

TDD Number: 09-9610-0002

Report Date: 12/04/1996
Site Name: THE CRUZ RANCH/INSPECTION PLATING Completion Date: 12/31/1996
Site Location: Estimated Completion Date: 00/00/0000
City: Auburn County: Placer State: CA
CERCLIS ID: SSID: DK
Project Manager: CHAMBERS, THOMPSON
EPA Project Monitor: LEWIS, WILLIAM
Region: 9 Estimated
eglon: Budgeted Labor Hours Hours ?
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED P3 .00 14.00 -14.00 .00
TOTAL .00 14.00 -14.00 410.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $1,107.65 $79.12
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9610-0003 TDD Activity Type: START Site General Project
TDD Title: CAMEO Training Program Report Date: 12/04/1996
CAMEO TRAINING PROGRAM Completion Date: 09/30/1997
Estimated Completion Date: 00/00/0000

Site Name:
Site Location:

(

¢

¢

City: San Francisco County: San Fraricisco State: CA
CERCLIS ID: SSID: 00
Project Manager: RANDALL, RANDY
EPA Project Monitor: WOODROW, Gordon

Region: 9 Bud Eﬂiﬂgtﬁg

geted Labor Hours L
Subtask Description: Ii-laobL?r; Spent Balance required
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED SS .00 1.50 -1.50 .00
NO SUBTASK USED P3 .00 38.50 -38.50 .00
NO SUBTASK USED P1 .00 43.00 -43.00 .00
TOTAL 416.00 85.00 331.00 416.00

Estimated Dollars per

Dollars Total Dollars Dollars LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor  13,522.62 2,670.99 10,851.63 13,522.62 31.99

Other Direct Costs 302.50 116.81 186.69 302.50 1.38

Travel 605.00 1,221.10 -616.10 605.00 14.62

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 286.10 3.43

SubHandling Charge .00 .00

TOTAL $14,430.12 $4,294.00 $10,136.12  $14,430.12 $51.43
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TDD Number:
TDD Title:
Site Name:
Site Location:

TDD Monthly Cost Summary ( for dedicated labor)

09-9610-0004
North American Resources

Month Ending: 11/23/1996
TDD Activity Type: START Site Specific Project

NORTH AMERICAN RESOURCES

Report Date: 12/04/1996

Completion Date: 11/15/1996

Estimated Completion Date: 00/00/0000

City: Chandler County: Maricopa State: AZ
CERCLIS ID: SSID: ZZ
Project Manager: DUNCAN, WILL C
EPA Project Monitor: SUTER, DANIEL

Region: 9 Budgeted Egiﬂg:ﬁg

gete Labor Hours L
Subtask Description: II-Iaoblfr; Spent Balance required
NO SUBTASK USED T2 .00 3.00 -3.00 .00
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED P2 .00 38.00 -38.00 .00
TOTAL 50.00 43.00 7.00 50.00

Estimated Dollars per

Dollars Total Dollars Dollars  LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor 2,005.20 1,175.30 829.90 2,005.20 27.33

Other Direct Costs 695.75 49.41 646.34 8695.75 1.15

Travel 605.00 547.81 57.19 605.00 12.74

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 605.00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 127.79 297

SubHandling Charge .00 .00

TOTAL  $3,305.95 $1,900.31 $1,405.64 $3,910.95 $44.19
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Page 89 of 107

TDD Number: 08-9610-0005
TDD Title:
Site Name:

Site Location

TDD Monthly Cost Summary ( for dedicated labor)

Month Ending: 11/23/1996

McFarland - Program Management
MCFARLAND KERN COUNTY

TDD Activity Type: START Site Specific Project

*** Confidential Business Information - Not for Release ***

(

Report Date: 12/04/1996
Completion Date: 09/30/1997
Estimated Completion Date: 00/00/0000
City: McFarland County: KERN State: CA
CERCLIS ID: CA0001118603 SSID: BZ
Project Manager: JAMES, JAMES M
EPA Project Monitor: MITGUARD, MATTHEW
Region: 9 Bud E“‘E,‘gfﬁg
- geted Labor Hours /
Subtask Description hag)l?rrs Spent Balance require
NO SUBTASK USED T2 .00 2.00 -2.00 .00
TOTAL 160.00 2.00 158.00 160.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  10,197.48 58.33 10,139.15 10,196.48 29.17
Other Direct Costs 843.76 115.88 727.88 843.76 57.94
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00 hadf
SGA 24.80 12.40

SubHandling Charge .00 .00 had

TOTAL $11,041.24 $199.01 $10,842.23  $11,040.24 $99.51

{



TDD Monthly Cost Summary ( for NON dedicated labor)

TDD Number:
TDD Title:
Site Name:

09-9610-0005

Site Location:

McFarland - Program Management
MCFARLAND KERN COUNTY

Month Ending: 11/23/1996
TDD Activity Type: START Site Specific Project
Report Date: 12/04/1936
Completion Date: 09/30/1997
Estimated Completion Date: 00/00/0000

City: McFarland County: KERN State: CA
CERCLIS ID: CA0001118603 SSID: BZ
Project Manager: JAMES, JAMES M
EPA Project Monitor: MITGUARD, MATTHEW
ion: 9 Estimated
Region: Budgeted  Labor Hours Hours
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED SS .00 14.00 -14.00 .00
NO SUBTASK USED P3 .00 42.00 -42.00 .00
NO SUBTASK USED P2 .00 3.00 -3.00 .00
TOTAL .00 59.00 -59.00 160.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $3,067.05 $68.16
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 11/23/1996

TDD Activity Type: START Site Specific Project
Report Date: 12/04/1996
Completion Date: 06/01/1897
Estimated Completion Date: 00/00/0000

TDD Number: 09-9610-0006
TDD Title: McFarland - Drinking Water
Site Name: MCFARLAND KERN COUNTY

Site Location:

City: McFarland County: KERN State: CA
CERCLIS ID: CA0001118603 SSID: BZ
Project Manager: JAMES, JAMES M
EPA Project Monitor: MITGUARD, MATTHEW
Region: 9 Estimated
eglon: Budgeted  Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P2 .00 18.00 -18.00 .00
TOTAL 520.00 20.00 500.00 520.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  36,552.84 598.95 35,953.39 36,552.84 29.95
Other Direct Costs .00 132.72 -132.72 .00 6.64
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 28.40 1.42
SubHandling Charge .00 .00
TOTAL $36,552.84 $760.07 $35,792.77 $36,552.84 $38.00
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TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 11/23/1996

TDD Activity Type: START Site Specific Project
TDD Title: McFarland - Drinking Water

Report Date: 12/04/1996
Site Name: MCFARLAND KERN COUNTY Completion Date: 06/01/1997
Site Location: Estimated Completion Date: 00/00/0000

TDD Number: 09-9610-0006

City: McFarland County: KERN

State: CA
CERCLIS ID: CA0001118603 SSID: Bz
Project Manager: JAMES, JAMES M
EPA Project Monitor: MITGUARD, MATTHEW
Region: 9 Estimated
egion: Budgeted Labor Hours HO}"%
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED SS .00 14.50 -14.50 .00
NO SUBTASK USED P3 .00 36.00 -36.00 .00
TOTAL .00 50.50 -50.50 520.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $3,739.96 $103.89
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number: 08-9610-0007

Month Ending: 11/23/1996
TDD Activity Type: START Site Specific Project

TDD Title: McFarland - Surface Water Sampling
Site Name: MCFARLAND KERN COUNTY

Site Location:

Report Date: 12/04/1996
Completion Date: 06/30/1997

Estirnated Completion Date: 00/00/0000

City: McFarland County: KERN State: CA
CERCLIS ID: CA0001118603 SSID: BZ
Project Manager: JAMES, JAMES M
EPA Project Monitor: MITGUARD, MATTHEW
Region: 9 Estimated
egion: Budgeted  Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED T2 .00 200 -2.00 .00
TOTAL 430.00 2.00 428.00 430.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  30,085.25 58.33 30,026.92 30,085.25 29.17
Other Direct Costs .00 .00 .00 .00 .00
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA .00 .00
SubHandling Charge .00 .00
TOTAL $30,085.25 $58.33 $30,026.92  $30,085.25 $29.17
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TDD Number:
TDD Title:
Site Name:

TDD Monthly Cost Summary ( for dedicated labor)

09-9610-0008

Month Ending: 11/23/1996
TDD Activity Type: START Site Specific Project
McFarland - Risk Assessment Support

MCFARLAND KERN COUNTY

Site Location:

Report Date: 12/04/1986
Completion Date: 07/30/1997
Estimated Completion Date: 00/00/0000
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City: McFarland County: KERN State: CA
CERCLIS ID: CA0001118603 SSID: Bz
Project Manager: JAMES, JAMES M
EPA Project Monitor: MITGUARD, MATTHEW
Region: 9 Estimated
egion: Budgeted  Labor Hours HOP"%
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED T2 .00 2.00 -2.00 .00
TOTAL 350.00 2.00 348.00 350.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  24,096.20 58.33 24,037.87 24,096.20 29.17
Other Direct Costs .00 54.63 -54.63 .00 27.32
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 11.69 5.85
SubHandling Charge .00 .00
TOTAL $24,096.20 $124.65 $23,971.55 $24,096.20 $62.33



TDD Number:
TDD Title:
Site Name:
Site Location:

City:
CERCLIS ID:

TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/23/1996

09-9610-0008 TDD Activity Type: START Site Specific Project

McFarland - Risk Assessment Support Report Date; 12/04/1996

MCFARLAND KERN COUNTY Completion Date: 07/30/1997
Estimated Completion Date: 00/00/0000

McFarland County: KERN State: CA
CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES M
EPA Project Monitor: MITGUARD, MATTHEW

Reaion: 9 Estimated
egion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED P3 .00 140.50 -140.50 .00
NO SUBTASK USED P2 .00 128.00 -128.00 .00
TOTAL .00 268.50 -268.50 350.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $17,077.88 $63.60
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TDD Number:
TDD Title:
Site Name:

TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 11/23/1996

TDD Activity Type: START Site Specific Project
Report Date: 12/04/1996
Completion Date: 09/30/1997

09-9610-0009
McFarland - Analytical Support
MCFARLAND KERN COUNTY

Site Location:

Estimated Completion Date: 00/00/0000
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City: McFarland County: KERN State: CA
CERCLIS ID: CA0001118603 SSID: BZ
Project Manager: JAMES, JAMES M
EPA Project Monitor: MITGUARD, MATTHEW
Reaion: 9 Estimated
egion: Budgeted Labor Hours HOP"Sd
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 7.00 -7.00 .00
TOTAL 1,500.00 9.00 1,491.00 1,500.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 105,619.10 358.17 105,260.93  105,619.10 39.80
Other Direct Costs .00 12.15 -12.15 .00 1.35
Travel .00 .00 .00 .00 .00
) Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
) Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
o SGA 2.60 29
SubHandling Charge .00 .00
TOTAL 105,619.10 $372.92 $105,246.18 $105,619.10 $41.44



TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9610-0009 TDD Activity Type: START Sile Specific Project

TDD Title: McFarland - Analytical Support Report Date: 12/04/1996
Site Name: MCFARLAND KERN COUNTY Completion Date: 09/30/1997
Site Location: Estirnated Completion Date: 00/00/0000
City: McFarland County: KERN State: CA
CERCLIS ID: CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES M
EPA Project Monitor: MITGUARD, MATTHEW

Reaion: 9 Estimated
eglon: Budgeted Labor Hours Hours
Subtask Description: Ii-la::rrs Spent Balance required
NO SUBTASK USED P3 .00 8.00 -8.00 .00
TOTAL .00 8.00 -8.00 1,500.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $517.36 $64.67
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9610-0010 TDD Activity Type: START Site Specific Project
TDD Title: McFarland - Data Management Support Report Date: 12/04/1996
Site Name: MCFARLAND KERN COUNTY Completion Date: 09/30/1997
Site Location: Estimated Completion Date: 00/00/0000
City: McFarland County: KERN State: CA
CERCLIS ID: CA0001118603 SSID: BZ
Project Manager: JAMES, JAMES M
EPA Project Monitor: MITGUARD, MATTHEW
Region: 9 Bud Estiﬂghertsi
o geted Labor Hours g
Subtask Description: Il-lag?rrs Spent Balance require
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P4 .00 2.00 -2.00 .00
TOTAL 1,000.00 4.00 996.00 1,000.00
Estimated Dollars per
Dollars Total Dollars Dollars LOI_E hour
_ Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  74,560.90 174.97 74,385.93 74,560.90 43.74
Other Direct Costs .00 2.70 -2.70 .00 .68
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
T Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
- SGA .58 15
SubHandling Charge .00 .00
TOTAL $74,560.90 $178.25 $74,382.65 $74,560.90 $44.56
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TDD Number:
TDD Title:
Site Name:
Site Location:

City:
CERCLIS ID:

TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 11/23/1996 .

09-9610-0010 TDD Activity Type: START Sile Specific Project

McFarland - Data Management Support Report Date: 12/04/1996

MCFARLAND KERN COUNTY Completion Date: 09/30/1997
Estimated Completion Date: 00/00/0000

McFarland County: KERN State: CA
CA0001118603 SSID: BZ

Project Manager: JAMES, JAMES M
EPA Project Monitor: MITGUARD, MATTHEW

Region: 9 Estimated
egion: Budgeted Labor Hours Hours
Subtask Description: ll-lzb:r; Spent Balance required
NO SUBTASK USED P3 .00 5.00 -5.00 .00
TOTAL .00 5.00 -5.00 1,000.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $291.17 $58.23
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number: 09-9610-0011
TDD Title: PEMACO

Site Name:

PEMACO INC.

Month Ending: 11/23/1996
TDD Activity Type: START Site Specific Project

Site Location: 5050 EAST SLAUSON AVENUE

Report Date: 12/04/1996

Completion Date: 12/31/1996

Estimated Completion Date: 00/00/0000

City: MAYWOOD County: LOS ANGELES State:  CA
CERCLIS ID: CAD980737092 SSID: 9K
Project Manager: JAMES, JAMES M
EPA Project Monitor: WOODROW, GORDON

Region: 9 Bud Eﬂiﬂgtﬁg

geted Labor Hours L
Subtask Description: II-Iaobl?rrs Spent Balance required
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 5.00 -5.00 .00
TOTAL 155.00 9.00 146.00 155.00

Estimated Dollars per

Dollars Total Dollars Dollars  LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor  10,281.30 418.46 9,862.84 10,281.30 46.50

Other Direct Costs 242.00 128.07 113.93 242.00 14.23

Travel 363.00 .00 363.00 363.00 .00

Equipment .00 .00 .00 .00 .00

Subcontracts 1,500.00 .00 1,500.00 1,500.00 .00

Analytical .00 .00 .00 .00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 27.41 3.05

SubHandling Charge .00 .00

TOTAL $12,386.30 $11,812.36  $12,386.30 $63.77
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9610-0011 TDD Activity Type: START Site Specific Project

TDD Title: PEMACO Report Date: 12/04/1996
Site Name: PEMACO INC. Completion Date: 12/31/1996
Site Location: 5050 EAST SLAUSON AVENUE Estimated Completion Date: 00/00/0000
City: MAYWOOD County: LOS ANGELES State: CA
CERCLIS ID: CAD980737092 SSID: 9K

Project Manager: JAMES, JAMES M
EPA Project Monitor: WOODROW, GORDON

Region: 9 Estimated
egion: Budgeted  Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours

NO SUBTASK USED SS .00 26.00 -26.00 .00
NO SUBTASK USED P3 .00 108.50 -108.50 .00
NO SUBTASK USED P2 .00 850 -8.50 .00
TOTAL .00 143.00 -143.00 155.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $9,854.87 $84.23
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TDD Monthly Cost Summary ( for dedicated labor)

Month Ending: 11/23/1996

TDD Number: 09-9610-0014 TDD Activity Type: START Site Specific Project
TDD Title: Fresno Drum Site Report Date: 12/04/1996
Site Name: FRESNO DRUM SITE Completion Date: 02/26/1997
Site Location: Estimated Completion Date: 00/00/0000
City: Fresno County: Fresno State: CA
CERCLIS ID: CA0001576511 SSID: DG
Project Manager: LAWRENCE, PETER D
EPA Project Monitor: SHANE, DAN
Region: 9 Bud Estiwg:le;(si
- geted Labor Hours ired
Subtask Description: ll-laobl?r; Spent Balance require
NO SUBTASK USED T2 .00 8.00 -8.00 .00
NO SUBTASK USED P4 .00 5.00 -5.00 .00
NO SUBTASK USED P3 .00 260.00 -260.00 .00
NO SUBTASK USED P2 .00 415.00 -415.00 .00
NO SUBTASK USED p1 .00 109.00 -109.00 .00
) TOTAL 1,700.00 797.00 903.00 1,700.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
- Direct Labor  53,467.70 19,998.51 33,469.19 .53 25.09
Other Direct Costs 968.00 3,499.54 -2,531.54 968.00 4.39
Travel 10,890.00 4,495.71 6,394.29 10,890.00 5.64
Equipment .00 .00 .00 .00 .00
- Subcontracts 12,298.14 96.75 12,201.39 12,298.14 12
Analytical 5,280.87 .00 5,280.87 5,280.87 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 1,711.02 2.15
N SubHandling Charge 1.93 .00
TOTAL $82,904.71 $29,803.46 $53,101.25 $29,437.54 $37.39
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9610-0015
TDD Title: Sulphur Bank Mercury Mine
Site Name: SULPHUR BANK MERCURY MINE
Site Location: E. SHORE OF CLEAR LAKE

TDD Activity Type: START Site Specific Project

Report Date: 12/04/1996
Completion Date: 03/31/1997

Estirated Completion Date: 00/00/0000

City: CLEARLAKE OAKS County: LAKE State: CA
CERCLIS ID: CAD980893275 SSID: K2
Project Manager: CHAMBERS, THOMPSON
EPA Project Monitor: LAWRENCE, KAY
Region: 9 Estimated
eglon: Budgeted  Labor Hours Hours
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED T2 .00 3.00 -3.00 .00
NO SUBTASK USED p1 .00 40.00 -40.00 .00
TOTAL 450.00 43.00 407.00 450.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour.
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  11,237.15 87.51 11,149.64 11,237.15 2.04
Other Direct Costs 2,383.70 69.25 2,314.45 2,383.70 1.61
Travel 1,815.00 .00 1,815.00 1,815.00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts 6,579.00 .00 6,579.00 6,579.00 .00
Analytical 2,500.00 .00 2,500.00 2,500.00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 14.82 .34
SubHandling Charge .00 .00
TOTAL $24,514.85 $171.58 $24,343.27 $24,514.85 $3.99
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number:
TDD Title:
Site Name:
Site Location:

09-9610-0016
Cardenas Bros.
CARDENAS BROS.

Month Ending: 11/23/1996

TDD Activity Type: START Site Specific Project
Report Date: 12/04/1996

Completion Date: 01/31/1997

Estimated Completion Date: 01/31/1997

City: SANTA MARIA County: SANTA BARBARA  State: CA
CERCLIS ID: SSID: ZZ
Project Manager: RANDALL, RANDY
EPA Project Monitor: LEWIS, WILLIAM
Region: ¢ Bud Eﬂiﬂgﬁg
- geted Labor Hours rod
Subtask Description: Il-laobuorrs Spent Balance require
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 54.00 -54.00 .00
NO SUBTASK USED P2 .00 49.00 -49.00 .00
TOTAL 200.00 105.00 95.00 200.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 8,995.20 3,611.28 5,483.92 8,995.20 33.44
Other Direct Costs 605.00 128.22 476.78 605.00 1.22
Travel 605.00 247.98 357.02 605.00 236
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage 605.00 .00 605.00 605.00 .00
SGA 80.51 g7
SubHandling Charge .00 .00
TOTAL $10,810.20 $3,967.99 $6,842.21  $10,810.20 $37.79
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TDD Number:
TDD Title:
Site Name:
Site Location:

TDD Monthly Cost Summary ( for dedicated labor)

09-9610-0018
Enviropure West, Inc./PRC

Month Ending: 11/23/1996
TDD Activity Type: START Site Specific Project

ENVIROPURE WEST, INC./PRC

Report Date: 12/04/1996

Completion Date: 03/31/1997

Estimated Completion Date: 00/00/0000

City: Signal Hill County: Los Angeles State: CA
CERCLIS ID: CA0001562370 SSID: DF
Project Manager: BENSON, CRAIGC
EPA Project Monitor: MARTYN, Richard
Region: 9 Bud Es“ﬂgtﬁg
geted Labor Hours L
Subtask Description: Il_iaobfr; Spent Balance required
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED SS .00 1.00 -1.00 .00
NO SUBTASK USED P3 .00 95.50 -95.50 .00
NO SUBTASK USED P2 .00 176.50 -176.50 .00
NO SUBTASK USED P1 .00 27.50 -27.50 .00
TOTAL 800.00 302.50 497.50 800.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  35,261.64 10,954.98 24,306 66 35,261.64 36.33
Other Direct Costs 242.00 448.92 -206 92 242.00 1.49
Travel .00 36.70 -36 70 .00 A2
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 103.92 .34
SubHandling Charge .00 .00
TOTAL $35,503.64 $11,544.52 $23,959.12 $35,503.64 $38.29
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TDD Number:
TDD Title:
Site Name:
Site Location:

TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 11/23/1996

09-9610-0019 TDD Activity Type: START Site General Project
Hawaii Exercises FY '97 Report Date: 12/04/1996
HAWAII EXERCISES FY '97 Completion Date: 11/30/1997

Estimated Completion Date: 00/00/0000

Page 100 of 107

City: Honolulu County: Oahu State: HI
CERCLIS ID: SSID: 00
Project Manager: JONES, CYNTHIA A
EPA Project Monitor: ARDITO, MICHAEL
Region: 9 Bud Eﬁiﬂ:}ﬁg
o geted Labor Hours red
Subtask Description: II-Iaobuor; Spent Balance require
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P4 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 2.00 -2.00 .00
NO SUBTASK USED P2 .00 30.00 -30.00 .00
TOTAL 500.00 36.00 464.00 500.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor  22,495.84 1,335.45 21,160.39 22,495.84 37.10
Other Direct Costs 689.70 50.92 638.78 689.70 1.41
Travel  13,993.65 .00 13,993.65 13,993.65 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 10.90 .30
SubHandling Charge .00 .00
TOTAL $37,179.19 $1,397.27 $35,781.92  $37,179.19 $38.81
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TDD Number:
TDD Title:
Site Name:
Site Location:

City:
CERCLIS ID:

TDD Monthly Cost Summary ( for NON dedicated labor)
Month Ending: 11/23/1996

09-9610-0019 TDD Activity Type: START Site General Project

Hawaii Exercises FY '97 Report Date: 12/04/1996

HAWAII EXERCISES FY '97 Completion Date: 11/30/1997
Estimated Completion Date: 00/00/0000

Honolulu County: Oahu State: HI
SSiD: 00

Project Manager: JONES, CYNTHIA A
EPA Project Monitor: ARDITO, MICHAEL

Region: 9 Estimated
egion: Budgeted Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P3 .00 28.00 -28.00 .00
TOTAL .00 28.00 -28.00 500.00
Dollars per
Total Dollars LOE hour
Spent: delivered:
TOTAL Direct Labor $2,593.24 $92.62
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number:
TDD Title:
Site Name:
Site Location:

08-9610-0020
Native American Tribes Hazmat Exercise
NATIVE AMERICAN TRIBES HAZMAT EXERCISE

Month Ending: 11/23/1996

TDD Activity Type: START Site General Project

Report Date: 12/04/1996
Completion Date: 12/31/1996

Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco State: CA
CERCLIS ID: SSID: 00
Project Manager: MCDONALD, CAMERON
EPA Project Monitor: DOUGLAS, CAROLYN
Region: 9 Estimated
- eglon: Budgeted  Labor Hours Hours
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P3 .00 112.00 -112.00 .00
TOTAL 150.00 114.00 36.00 150.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 7,788.00 4,186.64 3,601.36 7,788.00 36.72
Other Direct Costs 242.00 211.10 30.90 242.00 1.85
Travel .00 .00 .00 .00 .00
) Equipment .00 .00 .00 .00 .00
Subcontracts 328.95 .00 328.95 328.95 .00
N Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 45.19 40
SubHandling Charge .00 .00
TOTAL  $8,358.95 $4,442.93 $3,916.02 $8,358.95 $38.97
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09-9610-0020

TDD Number:
TDD Title: Native American Tribes Hazmat Exercise
Site Name: NATIVE AMERICAN TRIBES HAZMAT EXERCISE

Site Location:

City: San Francisco
MCDONALD, CAMERON

CERCLIS ID:
Project Manager:

EPA Project Monitor:
Region:

Subtask Description:

TDD Monthly Cost Summary ( for NON dedicated labor)

Month Ending: 11/23/1996
TDD Activity Type: START Site General Project
Report Date: 12/04/1996
Completion Date: 12/31/1996
7

Estirnated Completion Date: 00/00/0000

County: San Francisco State: CA

Estimated
Hours

SSID: 00
required

Labor Hours
Spent Balance
.00

DOUGLAS, CAROLYN
-11.50

Budgeted
Labor

9
Hours
.00

11.50
150.00

-11.50

P3
.00 11.50

NO SUBTASK USED

Dollars per
LOE hour

TOTAL
delivered:

Total Dollars
Spent:

$869.58 $75.62

TOTAL Direct Labor
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TDD Number:
TDD Title:
Site Name:
Site Location:

09-9610-0021

TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 11/23/1996

Oceanic ACP Worst-Case Scenarios
OCEANIC ACP WORST-CASE SCENARIOS

TDD Activity Type: START Site General Project

Report Date: 12/04/1996

Completion Date: 09/30/1997

Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco State: CA
CERCLIS ID: SSID: 00
Project Manager: COLEN, TIMOTHY M
EPA Project Monitor: SHIMMIN, KATHLEEN
Region: 9 Budgeted Labor Hours Estiﬁghig
_—r ired
Subtask Description: %_'a:‘?r; Spent Balance require
NO SUBTASK USED T2 .00 2.00 -2.00 .00
NO SUBTASK USED P4 .00 1.00 -1.00 .00
NO SUBTASK USED P3 .00 15.50 -15.50 .00
TOTAL 125.00 18.50 106.50 125.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 6,178.70 804.86 5,373.84 6,178.70 43.51
Other Direct Costs 363.00 22.65 340.35 363.00 1.22
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 4.85 .26
SubHandling Charge .00 .00
TOTAL  $6,541.70 $832.36 $5,709.34 $6,541.70 $44.99
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TDD Monthly Cost Summary ( for dedicated labor)

TDD Number: 09-9611-0001

TDD Title: Texaco

Site Name: TEXACO

Site Location:

Month Ending: 11/23/1996

TDD Activity Type: START Site Specific Project
Report Date: 12/04/1996
Completion Date: 11/15/1996
Estirnated Completion Date: 00/00/0000

City: Wilmington County: Los Angeles State: CA
CERCLIS ID: Ssib: zZ
Project Manager: RANDALL, RANDY
EPA Project Monitor: LEWIS, WILLIAM
Region: 9 Estimated
egion: Budgeted  Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P3 .00 2.00 -2.00 .00
NO SUBTASK USED P1 .00 5.00 -5.00 .00
TOTAL 20.00 7.00 13.00 20.00
Estimated Dollars per
Dollars Total Dollars Dollars  LOE hour
Cost Element: Budgeted: Spent: Balance: Required: delivered:
Direct Labor 906.92 240.31 666.61 906.92 34.33
Other Direct Costs 121.00 137.26 -16.26 121.00 19.61
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 29.37 4.20
SubHandling Charge .00 .00
TOTAL  $1,027.92 $406.94 $620.98 $1,027.92 $58.13
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9611-0002 TDD Activity Type: START Site Specific Project

TDD Title: Bakersfield Chrome & Bumper Report Date: 12/04/1996
Site Name: BAKERSFIELD CHROME & BUMPER Completion Date: 02/28/1997
Site Location: Estimated Completion Date: 00/00/0000
City: Bakersfield County: Kern State: CA
CERCLIS ID: SSID: ZZ

Project Manager: WALDER, STEVEN S
EPA Project Monitor: LAWRENCE, KAY

. Estimated
Region: 9 Budgeted Labor Hours HO_U"'-’;’
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED P3 .00 39.50 -39.50 .00
NO SUBTASK USED P1 .00 35.50 -35.50 .00
TOTAL 150.00 75.00 75.00 150.00
Estimated Dollars per
Dollars Total Dollars Dollars - LOE hour
Cost Element: Budgeted: Spent: Balance: Required: elivered:
Direct Labor 5,637.14 2,425.85 3,211.29 5,637.14 32.34
Other Direct Costs 907.50 97.78 809.72 907.50 1.30
Travel 605.00 .00 605.00 605.00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 20.92 .28
SubHandling Charge .00 .00
TOTAL $7,149.64 $2,544.55 $4,605.09 $7,149.64 $33.93
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9611-0003 TDD Activity Type: START Sile Specific Project
TDD Title: West Coast Plating/Metal Report Date: 12/04/1996
WEST COAST PLATING/METAL FIRE Completion Date: 01/31/1997
Estirnated Completion Date: 00/00/0000

Site Name:

Site Location:

City: South El Monte County: Los Angeles State: CA
CERCLIS ID: SSID: ZZ
Project Manager: RANDALL, RANDY
EPA Project Monitor: LEWIS, WILLIAM

Region: 9 Budgeted  LaborH = Hours

gete abor Hours h
Subtask Description: ';_'a::r; Spent Balance required
NO SUBTASK USED SS .00 1.00 -1.00 .00
NO SUBTASK USED P3 .00 33.50 -33.50 .00
NO SUBTASK USED P1 .00 5.50 -5.50 .00
TOTAL 88.00 40.00 48.00 88.00

Estimated Dollars per

Dollars Total Dollars Dollars LOE hour

Cost Element: Budgeted: Spent: Balance: Required:  delivered:

Direct Labor 3,965.84 1,389.21 2,576.63 3,965.84 35.62

Other Direct Costs 605.00 53.43 551.57 605.00 1.37

Travel 36.30 .00 36.30 36.00 .00

Equipment .00 .00 .00 .00 .00

Subcontracts .00 .00 .00 .00 .00

Analytical 1,750.00 .00 1,750.00 1,750.00 .00

Equipment Usage .00 .00 .00 .00 .00

SGA 11.43 29

SubHandling Charge .00 .00

TOTAL  $6,357.14 $1,454.07 $4,903.07 $6,356.84 $37.28
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TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 11/23/1996

TDD Number: 09-9611-0005 TDD Activity Type: START Site Specific Project

TDD Title: Brown and Bryant Report Date: 12/04/1996
Site Name: BROWN & BRYANT - ARVIN Completion Date: 11/15/1996
Site Location: 600 S. DERBY ROAD Estimated Completion Date: 00/00/0000
City: ARVIN County: KERN State: CA
CERCLIS ID: CAD052384021 SSID: H2

Project Manager: RANDALL, RANDY
EPA Project Monitor: WEDEN, CHRISTOPHER

Region: 9 Estimated
egion: Budgeted  Labor Hours Hours
Subtask Description: Labor Spent Balance required
Hours
NO SUBTASK USED P3 .00 10.00 -10.00 .00
NO SUBTASK USED P1 .00 8.00 -8.00 .00
TOTAL 200.00 18.00 182.00 200.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour.
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
Direct Labor 846.08 585.89 260.19 846.08 32.55
Other Direct Costs .00 22.67 -22.67 .00 1.26
Travel .00 .00 .00 .00 .00
Equipment .00 .00 .00 .00 .00
Subcontracts .00 .00 .00 .00 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 485 27
SubHandling Charge .00 .00
TOTAL $846.08 $613.41 $232.67 $846.08 $34.08
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TDD Monthly Cost Summary ( for NON dedicated labor)

Month Ending: 11/23/1996
TDD Number: 09-8611-0006 TDD Activity Type: START Site General Project

TDD Title: Site Screening Training - DTSC
Site Name: SITE SCREENING TRAINING -DTSC

Report Date: 12/04/1996
Completion Date: 12/03/1996

Site Location: Estimated Completion Date: 00/00/0000
City: San Francisco County: San Francisco State: CA
CERCLIS ID: SSID: 00

Project Manager: JOHNSON, KAREN L
EPA Project Monitor: LOFTIN, RACHEL

Region: 9 Estimated
egion: Budgeted Labor Hours Hours
Subtask Description: li'-la::rrs Spent Balance required
NO SUBTASK USED P3 .00 2.00 -2.00 .00
TOTAL .00 2.00 -2.00 30.00

Dollars per

Total Dollars LOE hour

Spent: delivered:

TOTAL Direct Labor $126.14 $63.07
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TDD Number:
TDD Title:

Site Name:

Site Location:

TDD Monthly Cost Summary ( for dedicated labor)
Month Ending: 11/23/1996

09-9611-0007 TDD Activity Type: START Site Specific Project

The Cruz Ranch Site Report Date: 12/04/1996

THE CRUZ RANCH/INSPECTION PLATING Completion Date: 02/28/1997
Estimated Completion Date: 00/00/0000

City: Auburn County: Placer State: CA
CERCLIS ID: SSID: DK
Project Manager: CHAMBERS, THOMPSON
EPA Project Monitor: LEWIS, WILLIAM
Redion: 9 Estimated
egion: Budgeted  Labor Hours Hours
Subtask Description: Labor Spent Balance require
Hours
NO SUBTASK USED P1 .00 46.50 -46.50 .00
TOTAL 210.00 46.50 163.50 210.00
Estimated Dollars per
Dollars Total Dollars Dollars LOE hour.
Cost Element: Budgeted: Spent: Balance: Required:  delivered:
- Direct Labor 6,093.30 .00 6,093.30 6,093.00 .00
Other Direct Costs 544.50 93.75 450.75 544.50 2.02
Travel 1,815.00 .00 1,815.00 1,815.00 .00
Equipment .00 .00 .00 .00 .00
- Subcontracts 3,289.50 .00 3,289.50 3,289.50 .00
Analytical .00 .00 .00 .00 .00
Equipment Usage .00 .00 .00 .00 .00
SGA 20.06 43
— SubHandling Charge .00 .00
TOTAL $11,742.30 $113.81 $11,628.49 $11,742.00 $2.45
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4.0 MONTHLY TECHNICAL PROGRESS REPORT TABLES



12/4/1996 TABLE T- 1 2
SUMMARY OF LOE HOURS Ecology and
BY Environment
CLASSIFICATION and ACTIVITY
. MONTH ENDING:  11/23/1996
Region: 9 YEARENDING:  12/17/1996
CONTRACT#  68-W6-0010
CURRENT PERIOD CONTRACT YEAR
PERCENT ACTIVITY TOESI'E PERCENT ACTIVITY
OF TOTAL HOURS HOURS OF TOTAL HOURS
CLASSIFICATION ACTIVITY TYPE LoeHours LOE . SITESPECIFIC HoLOE SITE-SPECIFIC
CEPP Chemical Safety Audits .00 0.00% 4.10% 18.00 0.04% 0.65%
CEPP Chemical Emergency Preparedness & Pr 154.50 0.65% 4.10% 602.75 1.46% 0.65%
CEPP Contingency Planning 6.00 0.00% 4.10% 825.00 2.00% 0.65%
CEPP Training 83.50 1.85% 4.10% 83.50 0.20% 0.65%
SUBTOTAL CEPP 244.00 5.41% 0.00% 1,529.25 3.71% 0.00%
Qil Program Chemical Emergency Preparedness & Pr 64.00 1.42% 0.00% 64.00 0.16% 0.00%
Oil Program Contingency Planning 18.50 0.41% 0.00% 18.50 0.04% 0.00%
Oil Program Removal Action/Investigation/Monitoring .00 0.00% 0.00% 109.50 0.27% 0.00%
Oil Program Qil Spill Response .00 0.00% 0.00% 39.50 0.10% 0.00%
SUBTOTAL Oil Program 82.50 1.83% 0.00% 231.50 0.56% 0.00%
Removal Data/info Management Plan 6.00 0.02% 86.94% 129.00 0.31% 8.34%
Removal Removal Action/Investigation/Monitoring 415.00 0.00% 86.94% 9,704.25 23.55% 8.34%
Removal Regional Response Center Support 468.45 7.58% 86.94% 3,842.49 9.33% 8.34%
Removal Removal Support (PRP/State) 364.00 0.65% 86.94% 3,003.00 7.29% 8.34%
Removal Emergency Response 376.50 0.00% 86.94% 229400 557% 8.34%
Removal Preliminary Assessments 67.00 0.00% 86.94% 3,647.75  8.85% 8.34%
Removal Removal Assessment 929.00 0.00% 86.94% 2,662.00 6.46% 8.34%
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12/4/1996 TABLE T- 1 =
SUMMARY OF LOE HOURS E:e:'?gg n:g:t
BY
CLASSIFICATION and ACTIVITY
MONTH ENDING:  11/23/1996
Region: 9 YEAR ENDING:  12/17/1996
CONTRACT #:  68-W6-0010
CURRENT PERIOD CONTRACT YEAR
PERCENT OF TOTAL

PERCENT ACTIVITY LOE PERCENT ACTIVITY

OF TOTAL HOURS HOURS OF TOTAL HOURS

CLASSIFICATION ACTIVITY TYPE LoeHours LOE STESPECIFIC QO SITE-SPECIFIC
Removal Expanded Site Inspection/Remedial Inve .00 0.00% 86.94% 645.50 1.57% 8.34%
Removal Analytical Services .00 0.00% 86.94% 5.00 0.01% 8.34%
Removal General Technical Support 38.00 0.84% 86.94% 1,029.00 2.50% 8.34%
Removal Multi-Media Surveys & Inspections .00 0.00% 86.94% 34.00 0.08% 8.34%
Removal Training .00 0.00% 86.94% 776.50 1.88% 8.34%
SUBTOTAL Removal Removal 2663.95 59.04% 0.00% 2777249 67.41% 0.00%
Site Assessment General Project Management .00 0.00% 99.56% 2.00 0.00%  45.83%
Site Assessment Data/Info Management Pian .00 0.00% 99.56% 1.00 0.00%  45.83%
Site Assessment Preliminary Assessments 369.50 2.54% 99.56% 570.50 1.38%  45.83%
Site Assessment Analytical Services .00 0.00% 99.56% 2.00 0.00%  45.83%
Site Assessment Multi-Media Surveys & Inspections .00 0.00% 99.56% 1.00 0.00%  45.83%
Site Assessment Training 2.00 0.04% 99.56% 2.00 0.00%  45.83%
Site Assessment Public Participation Support 85.00 1.88% 99.56% 409.25 0.99%  45.83%
Site Assessment Risk Assessments (Human/Ecological) .00 0.00% 99.56% 4.00 0.01%  4583%
SUBTOTAL Site Assessment Site Assessmen 456.50 10.12% 0.00% 99175 2.41% 0.00%
Program Support General Project Management 583.00 0.25% 0.00% 7.037.75 17.08% 0.00%
Program Support Equipment Management Plan 254.00 5.63% 0.00% 2,029.00 4.92% 0.00%
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12/4/1996 TABLE T- 1 S
SUMMARY OF LOE HOURS Ecology and
Environment
BY
CLASSIFICATION and ACTIVITY
MONTH ENDING:  11/23/1996
Region: 9 YEAR ENDING:  12/17/1996
CONTRACT#:  68-W6-0010
CURRENT PERIOD CONTRACT YEAR
ACTIVITY TOESIE- ACTIVITY
PERCENT
OF TOTNAL HOURS HOURS gg $8$2I HOURS
LOE SITE-SPECIFIC LOE SITE-SPECIFIC
CLASSIFICATION ACTIVITY TYPE LOE HOURS HOURS HOURS
Program Support Health & Safety Plan Activities 113.50 2.52% 0.00% 755.50 1.83% 0.00%
Program Support Mobilization Plan Implementation .00 0.00% 0.00% 198.00 0.48% 0.00%
Program Support Quality Management Plan Activities 115.00 2.55% 0.00% 654.00 1.59% 0.00%
SUBTOTAL Program Support Removal 1,065.50 23.61% 0.00% 10,674.25 25.91% 0.00%
TOTAL 4,512.45 100.00% 41,199.24 100.00%
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12/4/1996 TABLE T- 2 =
SUMMARY OF COSTS Ecology and
Environment
BY
CLASSIFICATION and ACTIVITY
MONTH ENDING:  11/23/1996
Region: 9 YEAR ENDING:  12/117/1996
CONTRACT #: 68-W6-0010
CURRENT PERIOD CONTRACT YEAR
PERCENT OF PERCENT OF
PERCENT ACTIVITY TOTAL PERCENT ACTIVITY
COSTS OF TOTAL COSTS COSTS OF TOTAL COSTS
CLASSIFICATION ACTIVITY TYPE (DOLLARS) COSTS  SITE-SPECIFIC | (DOLLARS)  COSTS SITE-SPECIFIC
CEPP Chemical Safety Audits .00 0.00% 6.82% 1,165.15 0.05% 1.06%
CEPP Chemical Emergency Preparedness & 7,238.47 2.73% 6.82% 31,193.23 1.43% 1.06%
LCEPP Contingency Planning 685.35 0.26% 6.82% 41,719.40 1.91% 1.06%
CEPP Training 4,294.00 1.62% 6.82% 4,294.00 0.20% 1.06%
SUBTOTAL CEPP 12,217.82 4.60% 0.00% 78,371.78 3.58% 0.00%
Oil Program Chemical Emergency Preparedness & 3,990.51 1.50% 3.03% 3,990.51 0.18% 1.31%
Oil Program Contingency Planning 832.36 0.31% 3.03% 83236  0.04% 1.31%
Oit Program Removal Action/Investigation/Monitorin 150.48 0.06% 3.03% 496196  0.23% 1.31%
Oil Program Oil Spill Response .00 0.00% 3.03% 1,662.26 0.08% 1.31%
SUBTOTAL Oil Program 4,973.35 1.87% 0.00% 11,447.09 0.52% 0.00%
Removal Data/info Management Plan 329.01 0.12% 90.25% 8,578.09 0.39% 9.93%
Removal Removal Action/Investigation/Monitorin 24,827.22 9.35% 90.25% 471,740.24 21.56% 9.93%
Removal Regional Response Center Support 18,196.36 6.85% 90.25% 134,196.33 6.13% 9.93%
Removal Removal Support (PRP/State) 22,100.49 8.33% 90.25% 138,902.69 6.35% 9.93%
I e —————— .
Removal Emergency Response 14,089.07 5.31% 90.25% 89,963.39 4.11% 9.93%47
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12/4/11996 TABLE T- 2 =
SUMMARY OF COSTS Ecology and
Environment
BY
CLASSIFICATION and ACTIVITY
MONTH ENDING:  11/23/1996
Region: 9 YEARENDING:  12/17/1996
CONTRACT #  68-W6-0010
CURRENT PERIOD CONTRACT YEAR
PERCENT OF PERCENT OF
PERCENT ACTIVITY TOTAL PERCENT ACTIVITY
COSTS OF TOTAL COSTS COSTS OF TOTAL COSTS
CLASSIFICATION ACTIVITY TYPE (DOLLARS) COSTS  SITE-SPECIFIC | (DOLLARS)  COSTS SITE-SPECIFIC
Removal Preliminary Assessments 4,009.26 1.51% 90.25% 187,607.07 8.57% 9.93%
Removal Removal Assessment 40,223.12 15.15% 90.25% 104,792.30 4.79% 9.93%
Removal Expanded Site Inspection/Remedial in .00 0.00% 90.25% 30,818.54 1.41% 9.93%
== =——l__‘
Removal Analytical Services 18,253.36 6.88% 90.25% 31,276.10 1.43% 9.93%
Removal B General Technical Support 2,652.87 1.00% 90.25% 80,610.84 3.68% 9.93%
Removal Multi-Media Surveys & lnspecﬁans .00 0.00% 90.25% 1,590.59 0.07% 9.93%
Removal Training 190.25 0.07% 90.25% 36,733.85 1.68% 9.93%
SUBTOTAL Removal 14487101 54.57% 0.00% 1,316,810.03 60.18% 0.00%
Site Assessment General Project Management .00 0.00% 99.60% 144.31 0.01% 44.70%
Site Assessment Data/info Management Plan B .00 6.00% 99.60% 72.16 0.00% 44.70%
Site Assessment Preliminary Assessments 25,659.33 9.67% 99.60% 38,715.77 1.77%  44.70%
Site Assessment ‘Analytical Services .00 0.00% 99.60% 144.32 0.01%  44.70% ]
Site Assessment Multi-Media Surveys & Inspections .00 0.00% 99.60% 72.16 0.00% 44.70%
Site Assessment Training 131.69 0.05% 99.60% 131.69 0.01% 44.70%
Site Assessment Public Participation Support 7.,106.06 2.68% 99.60% 33,735.84 1.54% 44.70%
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12/4/1996

TABLE T- 2 X
SUMMARY OF COSTS Ecology and
BY Environment

CLASSIFICATION and ACTIVITY
MONTH ENDING:  11/23/1996

Region: 9 YEAR ENDING:  12/17/1996
CONTRACT #: 68-W6-0010
CURRENT PERIOD CONTRACT YEAR
PERCENT OF PERCENT OF
PERCENT ACTIVITY TOTAL PERCENT ACTIVITY
COSTS OF TOTAL COSTS COSTS OF TOTAL COSTS
CLASSIFICATION ACTIVITY TYPE (DOLLARS) COSTS SITE-SPECIFIC (DOLLARS)  COSTS SITE-SPECIFIC| .
Site Assessment Risk Assessments (Human/Ecological) .00 0.00% 99.60% 288.66 0.01% 44.70%
SUBTOTAL Site Assessment 32,897.08 12.39% 0.00% 73,304.91 3.35% 0.00%
Page 3of 4
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12/4/1996 TABLE T- 2 =
SUMMARY OF COSTS Ecology and
Environment
BY
CLASSIFICATION and ACTIVITY
MONTH ENDING:  11/23/1996
Region: 9 YEAR ENDING:  12/17/1996
CONTRACT #:  68-W6-0010
CURRENT PERIOD CONTRACT YEAR
PERCENT OF PERCENT OF
PERCENT ACTIVITY TOTAL PERCENT ACTIVITY
COSTS OF TOTAL COSTS COSTS OF TOTAL COSTS
CLASSIFICATION ACTIVITY TYPE (DOLLARS) COSTS  SITE-SPECIFIC | (DOLLARS) COSTS SITE-SPECIFIC
Program Support General Project Management 4497575 16.94% 0.00% 550,886.28 25.18% 0.00%
Program Support Equipment Management Plan 14,732.53 5.55% 0.00% 93,845.08 4.29% 0.00%
Program Support Health & Safety Plan Activities 5,127.95 1.93% 0.00% 29,375.57 1.34% 0.00%
—— — I ]
Program Support Mobilization Plan Implementation .00 0.00% 0.00% 7,971.10 0.36% 0.00%
Program Support Quality Management Plan Activities 5,668.54 2.14% 0.00% 26,184.09 1.20% 0.00%
SUBTOTAL Program Support 70,504.77  26.56% 0.00% 708,262.12 32.37% 0.00%
TOTAL 265,464.03 100.00% 2,188,19593  0.00%
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12/4/1996

START Region: 9

TABLE T-3

TDD BUDGETS

BY

SOW ACTIVITY

MONTH ENDING: 11/23/1996

Page 1 of 6

CUMULATIVE TDD

CURRENT MONTH CUMULATIVETO PERCENT LOE LOE PERCENTCOMPLETION

TDD # DESCRIPTION COSTS DATE COSTS EXPENDED SPENT  BUDGETEXPENDED DATE
09-9601-0001 EPA Region 9 Spill Phone 13,606.46 83,524.57 46.4% 2,321.00 3,230.00 71.9% 12/31/1996
09-9601-0002 On-Call Response Call Out 4,589.90 50,671.76 39.3% 1,621.49 1,860.00 81.8% 12/31/1996
09-9601-0003 Emergency Air Monitoring Directory 1,747.71 19,757.49 79.0% 368.50 400.00 92.1% 10/31/1996
09-9601-0004 Evacuation Guidance Document 178.25 2,701.72 31.6% 26.00 76.00 34.2% 12/31/1996
09-9601-0005 Southern Pacific Railroad Safety Audit .00 1,165.15 50.9% 18.00 40,00  45.0% 03/31/1996
P9-9601-0006 Frontier Fertilizer 1,059.49 31,419.65 55.5% 709.00 1,000.00 70.9% 10/31/1996
09-9601-0007 Navajo Toxaphane 256.77 10,413.93 58.7% 22250 317.00 70.2% 09/30/1996
09-9601-0008 Dodson Brothers Oil Company .00 5,793.72 71.9% 147.00 150.00 98.0% 05/31/1996
09-9601-0009 Central Eureke Mine Funded Removal 764.31 11,614.25 21.0% 287.00 500.00 57.4% 12/31/1996
09-9601-0010 Del Norte Pesticides 1,471.25 20,434.44 51.6% 378.00 600.00 63.0% 12/31/1996
09-9601-0011 Casmalia Resources 2,195.94 294,520.87 57.6% 5,754.25 9,035.00 63.7% 10/31/1996
09-9601-0012 Sparks Solvent/Fuel site PRP Oversight 3,720.79 24,814.36 50.6% 463.00 700.00 66.1% 12/31/1996
09-9601-0013 Sanders Aviation 2,175.17 85,662.24 55.9% 1,603.00 2,420.00 66.2% 12/31/1996
09-9601-0014 Yavapai/Stone Container site 1,861.40 18,971.76 66.9% 362.00 480.00 75.4% 03/31/11997
09-9601-0015 Omega Chemical 664.83 15,379.48 50.4% 419.00 533.00 78.6% 05/31/1997
09-9601-0016 Verdese Carter Park .00 2,327.82 38.8% 62.50 80.00  78.1% 04/30/1996
09-9601-0017 American Chrome Engineering Inc. .00 4791.77 51.3% 150.00 150.00 100.0% 06/30/1996
09-9601-0018 Superchrome Plating Site .00 2,317.20 61.6% 57.00 60.00 95.0% 03/31/1996
09-9601-0019 Superchrome Funded Removal 00 21,604.92 63.5% 547.00 604.00 90.6% 06/30/1996
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12/4/1996

TABLE T-3

TDD BUDGETS
BY
SOW ACTIVITY

START Region: 9 MONTH ENDING: 11/23/1996

Page 2 of 6

CUMULATIVE TDOD

CURRENT MONTH CUMULATIVETO PERCENT LOE LOE PERCENTCOMPLETION

TDD # DESCRIPTION COSTS DATE COSTS EXPENDED SPENT BUDGETEXPENDED DATE
09-9601-0020 Hawaii Technical Assistance .00 1,590.59 46.8% 34.00 35.00 97.1% 04/30/1996
09-9601-0021 Gabbs Abandoned Drums .00 6,026.13 67.0% 189.75 300.00  63.3% 04/15/1996
09-9602-0001 START Mobilization .00 7,971.10 76.3% 198.00 200.00 99.0% 04/01/1996
09-8602-0002 Gibson - Bakersfield 576.21 2,894.88 17.4% 75.50 340.00  22.2% 12/31/1996
09-9602-0003 Santa Fe Derailmen - El Cajon .00 53,998.35 73.0% 1,321.50 1,322.00 100.0% 06/30/1996
09-9602-0004 On-Going START Program Support 38,765.82 502,149.27 74.4% 6,281.75 7,090.00 88.6% 12/31/1996
09-9602-0005 Gabbs Abandoned Drums - BLM .00 6,565.84 16.4% 199.00 650.00 30.6% 04/30/1996
09-9602-0006 Electrite Assessment .00 3,050.79 77.9% 79.00 90.00 87.8% 04/30/1996
09-9602-0007 Duck Valley Indian Reservation .00 19,275.37 55.1% 42425 500.00 84.9% 05/31/1996
09-9603-0001 Grey Eagle Mine Site .00 21,796.27 71.5% 406.25 450.00 90.3% 09/30/1996
09-9603-0002 Oahu Exercise - Report .00 684.35 41.5% 18.00 18.00 100.0% 04/26/1996
09-9603-0003 Puna Geothermal Venture Response .00 2,737.16 22.6% 64.75 135.00 48.0% 07/31/1996
09-9603-0004 SIMS/RIMS Coordination w/OES/CAL-EPA .00 2,5637.33 50.7% 60.00 80.00 75.0% 07/31/1996
09-9603-0005 Wilmington Site(s) Review .00 1,993.03 58.9% 45.50 64.00 71.1% 04/30/1996
09-9603-0006 California Regulation Applicability Research .00 368.62 3.1% 11.50 200.00 5.8% 08/30/1996
09-9604-0001 Shell Refinery Fire/Explosion - Martinez .00 1,662.26 75.6% 39.50 40.00 98.8% 05/15/1996
09-9604-0002 Montgomery Pass .00 6,017.71 57.9% 150.00 180.00 83.3% 06/01/1996
09-9604-0003 Celtor Chemical .00 9,261.99 46.3% 216.50 270.00 80.2% 09/30/1996
09-9604-0004 Asylum Slough - Emerg. Resp. .00 8,694.65 48.3% 256.50 300.00 85.5% 06/01/1996
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12/4/1996

START Region: 9

TABLE T-3

TDD BUDGETS

BY

SOW ACTIVITY

MONTH ENDING: 11/23/1996

Page 3 of §

CUMULATIVE TDD

CURRENT MONTH CUMULATIVETO PERCENT LOE LOE PERCENTCOMPLETION

TDD # DESCRIPTION COSTS DATE COSTS EXPENDED SPENT  BUDGETEXPENDED DATE
09-9604-0005 START QA Management 5,668.54 26,184.09 50.2% 654.00 987.00 66.3% 12/31/1996
09-9604-0006 START Equipment Management 14,732.53 93,845.08 69.4% 2,029.00 2,846.00 71.3% 12/31/1996
09-9604-0007 START Health & Safety Coordination 5,127.95 29,375.57 48.9% 766.50 1,061.00 71.2% 12/3111996
09-9604-0008 START Computer Support 6,209.93 48,737.01 58.0% 766.00 1,100.00  68.7% 12/31/4996
D9-9604-0010 Training for LA Co FD HAZMAT Trng. Asst. 19.02 2,807.57 40.7% 80.00 100.00  80.0% 11/30/1996
09-9604-0011 Sulfur Creek Geothermal .00 1,078.23 25.4% 26.00 72.00  36.1% D06/30/1996
09-9604-0012 American Samoa Technical Assistance 4,896.87 76,964.16 71.3% 87450 1,150.00 76.0% 02/28/1997
09-9605-0001 R.C. Baxter 17.00 8,095.73 39.0% 173.00 350.00  49.4% 08/30/1996
p9-9605-0002 NGWA - Outdoor Workshop .00 10,591.42 53.0% 171.00 250.00 68.4% 06/30/1996
09-9605-0003 PCHW Training Courses .00 5,423.19 76.1% 119.50 120.00  95.86% 07/31/1596
09-9605-0004 McCormick and Baxter 8,952.08 63,440.20 70.6% 809.50 1,000.00 81.0% 11/30/1996
09-9605-0005 Continuing Challenge Workshop 114.48 11,341.26 42.4% 273.50 420.00  65.1% 10/29/1996
09-9605-0006 Feather River Contingency Plan 655.24 36,576.07 59.4% 714.00 930.00 76.8% 12/3111996
09-9605-0007 Dodson Brothers Oil Company .00 4,140.58 35.7% 105.50 200.00  52.8% 09/30/1996
09-9605-0008 T.A.L.E.S. Database 119.92 701.51 2.3% 18.00 400.00 4.5% 12/31/1996
09-9605-0009 Unocal Rodeo Refinery Fire .00 1,724.07 78.4% 40.00 40.00 100.0% 06/21/1996
9-9605-0010 Panoche Tire Dump Fire 3,730.44 38,089.96 66.2% 713.00 75000  95.1% 12/31/1996
09-9605-0011 Treasure Island .00 2,990.94 49.5% 83.00 150.00  55.3% 08/30/1996
09-9606-0001 McFarland - Community Relations 7,106.06 34,457.45 46.0% 419.25 800.00 52.4% 03/07/1997
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12/4/1996

TABLE T-3

TDD BUDGETS
BY
SOW ACTIVITY

START Region: 9 MONTH ENDING: 11/23/1996

Page 4 of 6

CUMULATIVE TDD

CURRENTMONTH CUMULATIVETO PERCENT LOE LLOE PERCENTCOMPLETION

TDD # DESCRIPTION COSTS DATE COSTS EXPENDED SPENT  BUDGETEXPENDED DATE
09-9606-0002 India Basin .00 8156.47 15.6% 2.00 80.00 2.5% 09/30/1996
09-9606-0003 Hard Chrome Product .00 3,164.56 40.4% 85.00 130.00 65.4% 08/31/1996
09-9606-0004 Soboba Indian Reservation .00 3,903.86 78.9% 75.00 80.00 93.8% 07/30/1996
D9-9606-0005 Verdese Carter Park 2,029.61 25,021.17 72.9% 489.00 530.00 92.3% 11/30/1996
09-9606-0006 West Coast Metal Fire .00 3,251.12 67.7% 99.50 100.00  99.5% 08/31/1996
09-9606-0007 Duck Valley Indian Reservation .00 4,604.22 32.1% 111.00 200.00 55.5% 09/30/1996
09-9606-0008 Ralph Gray Trucking .00 406.24 97.4% 7.50 8.00 93.8% 07/31/1996
09-9606-0010 Soboba Indian Reservation Drug Lab - Removal .00 2,986.62 59.0% 69.00 70.00 98.6% 08/30/1996
09-9607-0001 Region IX Cost Summary Information 29.18 5,221.18 20.9% 41.00 300.00 13.7% 12/31/1996
09-9607-0002 R.C. Baxter .00 3,602.78 65.5% 74.50 105.00 71.0% 09/30/1996
09-9607-0003 Tri City Oil 150.48 4,961.96 56.4% 109.50 170.00 64.4% 09/30/1996
09-9607-0004 New Technology/Equipment Evaluation 179.91 2,655.40 12.7% 70.00 255.00 27.5% 12/31/1996
09-9607-0005 BIA ER Overview 56.75 5,024.26 89.7% 73.00 80.00 91.3% 09/30/1996
09-9607-0006 Oregon Formaldehyde Spill .00 2,188.42 61.4% 50.00 60.00 83.3% 08/20/1996
09-9607-0007 Hazmat Exercise Preparation for FY '96 30.11 5,143.33 39.3% 111.00 185.00 60.0% 09/30/1996
09-9608-0001 Lorentz Barrel and Drum Site 15.78 1,207.71 22.0% 26.00 100.00  26.0% 09/30/1996
09-9608-0003 Wrights Terminal Corp. .00 2,423.31 12.8% 63.50 240.00 26.5% 09/30/1996
09-9608-0004 McCormick and Baxter Removal 15,436.18 27,189.94 82.6% 508.50 450.00 113.0% 12/30/1996
09-9609-0002 Mad River Pesticdes 175.84 5,990.74 46.0% 115.00 225.00  51.1% 10/31/1996
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START Region: 9

TABLE T-3

TDD BUDGETS

BY

SOW ACTIVITY

MONTH ENDING: 11/23/1996

Page 5 of 6

CUMULATIVE TOD

CURRENT MONTH CUMULATIVETO PERCENT LOE LOE PERCENTCOMPLETION

TOD # DESCRIPTION COSTS DATE COSTS EXPENDED SPENT  BUDGETEXPENDED DATE
09-9609-0003 Brisbane Fire Department - Radiation Training .00 1,546.15 51.7% 49.00 60.00 81.7% 11/30/1996
09-9609-0004 San Carlos Pesticide 4,402.39 16,380.51 68.3% 287.00 300.00 95.7% 12/31/1996
09-8609-0006 Tidelands Oil Production Company 6.07 388.76 59.8% 10.00 10.00 100.0% 10/31/1996
09-9609-0007 Paakea Road Pesticide Fire Site 9,361.17 16,672.12 58.6% 215.00 220.00 97.7% 12/31/1996
09-9609-0008 Richmond Terminal/United Heckathorne Co. 11,602.66 25,790.54 45.2% 534.00 960.00 55.6% 12/31/1996
09-9609-0009 Ralph Gray House Assessment/Westminster Seep .00 640.89 21.4% 16.00 48.00 33.3% 09/15/1996
09-9609-0010 Enviropure/PRC 695.97 27,550.42 33.9% 668.00 1,310.00 51.0% 12/28/1997
09-9609-0011 Fresno Cylinders 310.12 3,035.24 42.2% 78.00 100.00  78.0% 10/30/1996
09-9610-0001 DC Metals 6,398.01 9,159.04 7.0% 248.00 2,400.00 10.3% 03/31/1997
09-9610-0002 The Cruz Ranch/inspection Plating 3,484.29 9,745.93 29.7% 277.00 410.00 67.6% 12/31/1996
9-9610-0003 CAMEO Training Program 4,294.00 4,294.00 25.8% 83.50 416.00  20.1% 09/30/1997
09-9610-0004 North American Resources 530.62 1,900.31 52.8% 43.00 50.00 86.0% 11/15/1996
D9-9610-0005 McFarland - Program Management 3,184.72 3,266.06 27.2% 47.00 160.00 29.4% 09/30/1997
09-9610-0006 McFarland - Drinking Water 4,500.03 4,500.03 11.4% 56.00 520.00 10.8% 06/01/1997
09-9610-0007 McFarland - Surface Water Sampling 58.33 58.33 0.2% 2.00 430.00 0.5% 06/30/11997
09-9610-0008 McFarland - Risk Assessment Support 7,141.54 17,202.53 65.7% 270.50 35000 77.3% 07/30/1997
09-9610-0009 McFariand - Analytical Support 890.28 890.28 0.8% 17.00  1,500.00 1.1% 09/30/1997
09-9610-0010 McFarland - Data Management Support 397.26 469.42 0.6% 9.00 1,000.00 0.9% 09/30/1997
09-9610-0011 PEMACO 8,956.55 10,428.81 78.4% 126.00 155.00  81.3% 12/31/1996
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12/4/1996

TABLE T-3

TDD BUDGETS
BY
SOW ACTIVITY

START Region: 9 MONTH ENDING: 11/23/1996

Page 6 of 6
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CUMULATIVE TDD

CURRENT MONTH CUMULATIVETO PERCENT LOE LOE PERCENTCOMPLETION

TDD # DESCRIPTION COSTS DATE COSTS EXPENDED SPENT  BUDGETEXPENDED DATE
09-9610-0014 Fresno Drum Site 19,077.88 29,803.46 32.0% 797.00 1,700.00 46.9% 02/26/1997
09-9610-0015 Sulphur Bank Mercury Mine 171.58 171.58 0.6% 43.00 450.00 9.6% 03/31/1997
09-9610-0016 Cardenas Bros. 3,967.99 3,967.99 49.6% 105.00 200.00 52.5% 01/31/1997
09-9610-0018 Enviropure West, Inc./PRC 11,544.52 11,544 52 28.7% 301.50 800.00  37.7% 03/31/1997
09-9610-0019 Hawaii Exercises FY '97 3,990.51 3,990.51 10.2% 64.00 500.00 12.8% 11/30/1997
09-9610-0020 Native American Tribes Hazmat Exercise 5,312.51 5,312.51 57.5% 125.50 1560.00  83.7% 12/31/1996
£9-9610-0021 Oceanic ACP Worst-Case Scenarios 832.36 832.36 11.9% 18.50 125.00 14.8% 09/30/1997
09-9611-0001 Texaco 406.94 406.94 40.7% 7.00 20.00 35.0% 11/15/1996
09-8611-0002 Bakersfield Chrome & Bumper 2,544 55 2,544 55 31.8% 75.00 160.00 50.0% 02/28/1997
09-9611-0003 West Coast Plating/Metal 1,454.07 1,454.07 21.1% 39.00 88.00 44.3% 01/31/1997
09-9611-0005 Brown and Bryant 613.41 613.41 76.7% 18.00 20.00 90.0% 11/15/1996
09-9611-0006 Site Screening Training - DTSC 131.69 131.69 4.2% 2.00 30.00 6.7% 12/03/1996
09-9611-0007 The Cruz Ranch Site 113.81 113.81 0.9% 46.50 210.00 22.1% 02/28/1997

TOTALS $265,464.03 $2,188,195.93 41,159.74 65,435.00




TABLE F-1 Page 1 of 1
Monthly Region 9  Financial Management Summary
Contract Number: §8-w¢-0010 Total Contract Summary For 10/27/1996 Through 11/23/1996
Reporting Period: 10/27/1996 - 11/23/1996 Contract Year 96
Reporting Date: 12/04/1996 ACTUAL COSTS CONTRACT YEAR SUMMARY
ESTIMATED COST
COST ELEMENTS CURRENT MONTH CONTRACT YEAR cy e OMPJ.ETI ON CY BUDGET VARIANCE
P1 615.50 6,236.90 .00 .00 .00
P3 2,327.82 21,776.16 .00 .00 .00
P4 199.63 1,607.02 .00 .00 .00
P2 1,118.00 9,541.41 .00 .00 .00
T1 87.50 577.50 .00 .00 .00
T2 164.00 1,460.25 .00 .00 .00
TOTAL LOE 4,512.45 41,199.24 .00 .00 .00
CLERICAL HOURS 399.75 3,671.38 .00 .00 .00
GRAND TOTAL 4912.20 44 870.62 67,620.00 67,620.00 .00
Direct Labor 185,401.68 1,678,989.83 3,115,906.94 3,221,378.21 -105,471.27
Other Direct Costs
Travel 12,392.82 174,988.60 304,562.12 314,469.32 -9,907.20
Equinment 525.00 2,608.70 8,016.25 5,596.25 2,420.00
Misc. ODC's 26,731.30 234,172.53 289,953.79 291,820.99 -1,867.20
Subtotal 39,649.12 411,769.83 602,532.16 611,886.56 -9,354.40
Indirect Costs (SGA) on
ODCs 8,484 .81 87,515.21 126,531.75 128,496.18 -1,964 .43
Subtotal 48,133.93 499,285.04 729,063.91 740,382.74 -11,318.83
Analytical
EandE Aglvtical 00 3.253.00 96,837.30 96,837.30 00
Subcontracts 31,302.41 104,576.65 126,608.91 126,003.11 605.80
Equipment Usage .00 .00 71,800.74 71,800.74 .00
Subtotal 264,838.02 2,186,104.52 960,526.37 1,035,023.89 -74,497.52
SubHandling 626.01 2,091.41 2532.18 2,520.06 12.12
Charge
Fixed Fee 26,796.77 244,657.85 401,555.13 401,56565.13 .00
Total Cost $292,260.80 $2,432,853.78 $4,607,052.37 $4,788,973.47 $-181,921.10
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5.0 START MONTHLY INVOICE



ecology and environment, inc.

international Special sts in the Environment

s 350 Sansome Street #300,

San Francisco, California 94104
Tel: (415) 981-2811, Fax (415) 881-0801

December 3, 1996

U.S. Environmental Protection Agency
79 T. W. Alexander Drive
Research Triangle Park, NC 27711

Attention: Invoice Processing
Re: EPA Contract 68-W6-0010

Public Voucher #011 with Supporting Documents
Period from October 27, 1996 through November 23, 1996

Dear Sir or Madam:

Enclosed please find E & E's Public Voucher #011 for the period of
October 27, 1996 through November 23, 1996; Site Specific Invoice Detail;
and Summary Invoice Table, which covers services performed by our firm
for the referenced contract.

If you have any gquestions regarding the preparétion of this report,
please contact me at (415) 981-2811.

Sincerely,

”5(@?-,-

Thompson Chambers
START Region IX Program Manager

Enclosures

cc: E. J. Holler - EPA Region IX Contracting Officer
M. Mitguard - EPA Region IX Project Officer
START Region IX File
B. Slimko - E & E Accounting Department

recycied paper



Standard Form 1034
Revised January 1980
Deparunent of the Treasury
1 TFRM 4-2000

1034-118

PUBLIC VOUCHER FOR PURCHASES AND

SERVICES OTHER THAN PERSCNAL

YOUCHER NO.
011

SCHEDULE NO.

U.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION

U. S. Environmental Protection Agency

79 T. W. Alexander Drive

Research Triangle Park, NC 27711

Attention: Invoice Processing

DATE VOUCHER PREPARED
December 3, 1996

PAID BY

CONTRACT NUMBER AND DATE
68-W6-0010

DATE INVOICE RECEIVED

REQUISITION NUMBER AND DATE

DISCOUNT TERMS

PAYEE'S PAYEE'S ACCOUNT NUMBER
NAME Ecology and Environment, Inc.
AND 368 Pleasant View Drive

ADDRESS Lancaster, NY 14086 GOVERNMENT B/L NUMBER
SHIPPED FROM TO WEIGHT
NUMBER DATE OF ARTICLES OR SERVICES UNIT PRICE
AND DATE DELIVERY (Enter description, item number of contract of Federal QUANTITY AMOUNT
OF ORDER OR SERVICE supply schedule, and other information deemed necessary COST PER

1027196 START TEAMS: REGION IX

thru For Cost Details, See Attached

11/23/96 COST REIMBURSABLE $292,260.80

PROVISIONAL PAYMENT
"I centify that all payments requested are for appropriate purposes in
accordance with the agreements set forth in the contract.”
START REGION IX
NAME OF OFFICIAL: ‘7 PROGRAM MANAGER
)
(Use continuation sheet(s) if necessary) (Payee must NOT use the space below) TOTAL $292,260.80
PAYMENT: APPROVED FOR EXCHANGE RATE DIFFERENCES
= $ = $1.00
__  PROVISIONAL
__ COMPLETE BY?
___  PARTIAL
__  FINAL
__ PROGRESS
ADVANCE Amount verified;
- correct for
TITLE (Signature or initials)
Pursuant to authority vested in me, [ certify that this voucher is correct and proper for payment.
(Date) (Authorized Certifying Officer)* (Title)
ACCOUNTING CLASSIFICATION

PAID CHECK NUMBER ON ACCOUNT OF U.S. TREASURY | CHECK NUMBER ON (Name of bank)
BY
CASH DATE PAYEE?
H
! When stated in foreign currency, insert name of currency. PER
2 Ifthe ability to certify and authority to approve arc combined in one person, one
signature only is necessary; otherwise the approving officer will sign in the space
provided, over his official title.
3 When a voucher is receipted in the name of a company or corporation, the name of the TITLE
person writing the company or corporate name, as well as the capacity in which he
signs, must appear. For example: "John Doe Company, per John Smith, Secretary,” or
"Treasurer,” as the case may be.
PRIVACY ACT STATEMENT

The information requested on this form is required under the provisions of 31 U.S.C.
82b and 82¢, for the purpose of disbursing Federal money. The information requested
is to identify the particular creditor and the amousus to be paid. Failure to

furnish this information will hinder discharge of the payment obligation.
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Contractor: Ecology and Environment

START : INVOICE/SITE DETAIL

Contract Number: 68-W6-0010 Attachment A
NOV 1996
SSID Action Oper Act. IFMS Account Account
No. Code Unit Seq Line To Be of nital
TDD No. Reg. Site Name Ref. DCN Charged Obligation
09-9601-0006 09 4R RV 00 FRONTIER FERTILIZER ABG DAO023 094RRV00 HQO0JTO0
09-9601-0007 09 9Q RV 00 NAVAJO TOXAPHENE ABQ DAOO023 099QRV00 HQO0JTO0
09-9601-0008 09 SF BN 00 DODSON BROTHERS OIL COMPANY 095FBN00
0996010009 09 AQ BB 00 CENTRAL EUREKA MINE {MESA DE ORO) ABQ} DAOO023 09AQBB0O0 HQO0JTOD
09-9601-0010 09 33 RV 00 DEL NORTE COUNTY PESTICIDE STORAGE A8Q DAOO023 0933RV00  HQO0JTO00
09-9601-0011 03 3H RV 00 CASMALIA RESOURCES ABQ DAO023 093HRVO0 HQO0JTOO
09-9601-0012 039 W6 BB 00 SPARKS SOLVENT/FUEL PLUME ABU DAOO030 09W6BB00 HQO0JTOO
09-9601-0013 09 AV SS 00 SANDERS AVIATION ABQ DAO023 09AVSS00  HQO0JTOO
09-9601-0014 03 1U BN 00 YAVAPAI PENTA POND ABQ DAOOD23 091UBNCO HQO0JT00
09-9601-0015 09 BC BB 00 OMEGA RECOVERY SERVICES ABQ DAO023 09BCBB00 HQOO0JT00
09-9601-0016 09 9X RV 00 VERDESE CARTER PARK 099XRVO00
09-9601-0017 03 CE BN 00 AMERICAN CHROME ENGINEERING, INC. 09CEBNOO
09-9601-0018 09 AH RV 00 SUPERCHROME PLATING & ENGINEERING CO. 09AHRV(00
09-9601-0019 03 AH RV 00 SUPERCHROME PLATING & ENGINEERING CO. ) 09AHRV00
09-9601-002t 09 CM PA 00 GABBS ABANDONED DRUMS - BLM N 09CMPA0OO
09-96020003 09 CL SY 00 SANTA FE DERAILMENT - EL CAJON 09CLSY00
09-9602-0005 09 CM RV 00 GABBS ABANDONED DRUMS - BLM 09CMRV00
09-9602-0007 09 CN PA 00 DUCK VALLEY INDIAN RESERVATION 09CNPAQOO
09-9603-0001 03 CP PA 00 GREY EAGLE MINE SITE 09CPPAOD
09-9603-0005 09 CS PA 00 WILMINGTON SITE(S) REVIEW 0SCSPA0OO
09-9604-0002 09 CQ RV 00 MONTGOMERY PASS 09CQRV00
09-9604-0003 09 28 PA 00 CELTOR CHEMICAL WORKS 0928PA00
09-9604-0004 09 CR RV 00 ASYLUM SLOUGH - EMERG. RESP, 09CRRV00
09-9604-0012 09 51 BM 00 AMERICAN SAMOA TECHNICAL ASSISTANCE ABU DAOO030 0951BM00  HQOOJT00
09-9605-0001 03 CS PA 00 R.C. BAXTER AC  DB00O7 09CSPA00 HQOOBMOO
09-9605-0004 09 tE PA 00 MCCORMICK & BAXTER CREOSOTING ABU DAQO30  OHHEPAOD HQOOJTOO
09-9605-0007 09 5F BN 00 DODSON BROTHERS OIL COMPANY 095FBNOO
09-9605-0010 09 CU RV (0 PANOCHE TIRE DUMP FIRE ABY  DAOO30 09CURVO0 HQOOJT00
09-9605-0011 09 8R BM 00 TREASURE ISLAND 098RBMO00
09-9606-0001 09 BZ RC 00 MCFARLAND KERN COUNTY ABM  H6J028 09BZRCO0 09BZSI00
09-9606-0002 09 9G PA 00 INDIA BASIN BOATYARD SITE 099GPAQ0

+ Confidential Business Information - Not for Release ****

FPN#

Incident
Specific

Region: 9

Invoice Number: 11

Amount

1.059.49
256.77
0.00
764.31
1,471.25
2,195.94
3,720.79
2,175.17
1,861.40
664.83
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
4,896.87
17.00
8,952.08
0.00
3,730.44
0.00
7.106.06
0.00

Cumulative
Costs

31.419.65
10.413.93
5,793.72
11,614.25
20,434.44
294,520.87
24,814.36
85,662.24
18,971.75
15,379.48
2,327.82
4,791.77
2,317.20
21,604.92
6,026.13
53,998.35
6,565.84
19,275.37
21,796.27
1.993.03
6.017.711
9,261.99
8,694.65
76,964.16
8,095.73
63,440.20
4,140.58
38,089.96
2,990.94
34,457.45
_81 5.47
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Contractor: Ecology and Environment
Contract Number: 68-W6-0010

TDD No.

09-9606-0004
09-9606-0005
09-9606-0007
09-9606-0008
09-9606-0010
09-9607-0002
09-9608-0001
09-9608-0003
09-9608-0004
09-9609-0002
09-9609-0004
09-9609-0008
09-9609-0009
09-9609-0010
09-9610-0001
09-9610-0002
09-9610-0005
09-9610-0006
09-9610-0007
09-9610-0008
09-9610-0009
09-9610-0010
09-9610-0011
09-9610-0014
09-9610-0015
09-9610-0018
09-9611-0005
09-9611-0007

09-9601-0001

Reg.

09
09
09
09
09
09
09
09
09
09
09
09
09
09
09
09
09
09
09
09
09
09
09
03
09
09
09
09

SSID Action Oper
No. Code Unit

T4 PA
9X BD
CN RV
X3 RV
T4 RV
cs BB
CE RS
DE PA
1E RV
DE RS
DB RV
R3 BB
X3 RS
DF RS
DJ RS
DK RS
BZ PA
8z PA

BZ PA
BZ PA
BZ PA
9K PA
DG RS
K2 RS
DF BN
H2 RS
DK RV

8888838833883 8383&888838888888883888

START : INVOICE/SITE DETAIL

Attachment A
NOV 1996
Act. IFMS
Seq Line
Site Name Ref. DCN
SOBOBA INDIAN RESERVATION
VERDESE CARTER PARK ABU  DAOO030
DUCK VALLEY INDIAN RESERVATION
RALPH GRAY TRUCKING 2633
SOBOBA INDIAN RESERVATION
R.C. BAXTER
LORENTZ BARREL & DRUM AAC  DB0007
WRIGHTS TERMINAL CORP,
MCCORMICK & BAXTER CREOSOTING ABU DAOO30
MAD RIVER PESTICIDES AL DBO0O7
SAN CARLOS PESTICIDE ABU  DAOO030
RICHMOND TERMINAL AKA UNITED HECKATHORN ABU  DAOO030
RALPH GRAY TRUCKING 2633
ENVIROPURE WEST, INC./PRC AAC  DBO007
DC METALS ABU  DAO030
THE CRUZ RANCH/INSPECTION PLATING ABU  DAOO030
MCFARLAND KERN COUNTY ABM  H6J028
MCFARLAND KERN COUNTY ABM H6J028
MCFARLAND KERN COUNTY ABM  H6J028
MCFARLAND KERN COUNTY ABM H6J028
MCFARLAND KERN COUNTY ABM  H6J028
MCFARLAND KERN COUNTY ABM H6J028
PEMACO INC. ABT H6S006
FRESNO DRUM SITE ABU DAOO30
SULPHUR BANK MERCURY MINE ABU  DAOO030
ENVIROPURE WEST, INC./PRC ABU DAOO30
BROWN & BRYANT - ARVIN ABU  DAOO030
THE CRUZ RANCH/INSPECTION PLATING ABU  DAOO030
TOTAL SITES WITH SSID
EPA REGION IX SPILL PHONE ABU  DAOOD30

Account
ToBe
Charged

09T4PA00
099XB8D00
09CNRV00
09X3RV00
09T4RV00
09CSBB00
09CERS00
0SDEPAQO
091ERV00
09DERS00
09DBRV00
09R3BB00
09X3RS00
0SDFRS00
09DJRS00
09DKRS00
09BZPA0O
09BZPAQD
09BZAAQO
09BZPAOO
09BZPAOO
09BZPAOO
099KPAQO
09DGRS00
09K2RS00
09DFBNOO
09HZRS00
09DKRV00

0900BM00

* Confidential Business Information - Not for Release ****
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Account
of Inital
Obligation

HQOO0JTOO

HQO00BMO0

HQO0JT00
HQOOBMOO
HQO00JT00
HQ00JT00

HQO0BMOO0
HQO00JT00
HQ00JT00
098ZS100
09BZS100
09BZS100
09BZSI100
09BZSI00
09BZS100
09Z22QB00
HQO00JT00
HQO00JT00
HQO0JTO0
HQO0JTO0
HQO0JTOO

HQO0JTOO

(

FPN#

Region: 9

Invoice Number: 11

Cumulative
Incident Costs
Specific Amount
0.00 3,903.86
2,029.61 25,021.17
0.00 4,604.22
0.00 406.24
0.00 2,986.62
0.00 3,602.78
15.78 1,207.71
0.00 2,423.31
15,436.18 27,189.94
175.84 5,990.74
4,402.39 16.380.51
11,602.66 25,790.54
0.00 640.89
695.97 27,550.42
6,398.01 9,159.04
3,484.29 9,745.93
3,184.72 3,266.06
4,500.03 4,500.03
58.33 58.33
7,141.54 17.202.53
890.28 890.28
397.26 469.42
8,956.55 10,428.81
19,077.88 29,803.46
171.58 171.58
11,544 52 11,544.52
613.41 613.41
113.81 113.81
139,763.04 1,158,356.39
13,606.46 83,524.57
Page 2 of 5




Contractor: Ecology and Environment
Contract Number: 68-W6-0010

TDD No.

09-9601-0002
09-9602-0001
09-9602-0004
09-9603-0004
09-9603-0006
09-9604-0005
09-9604-0006
09-9604-0007
09-9604-0008
09-9604-0010
09-9605-0002
09-9605-0003
09-9605-0005
09-9605-0008
09-9607-0001
09-9607-0004
09-9607-0005
09-9609-0003
09-9611-0006

09-9601-0020
09-9602-0002
09-9602-0006
09-9604-0011
09-9605-0009
09-9606-0003
09-9606-0006
09-9607-0006
09-9609-0006

Reg.

09
09
09
09
09
09
09
09
09
09
09
09
09
09
09
09
09
09
09

888

09

88888

SSID Action Oper
No. Code Unit

8888888888888 888¢88¢88

NNRNNRNRKNRNRKN

BM
BM
BM
BM
BM
JT
4T
JT

™
T™H
TH
™
JT

J7

BM
™
HA

™

BM
PA
PA
PA
BN
PA
BN
BN
RS

8388888s88888888888

8 8

888888888

START : INVOICE/SITE DETAIL

Attachment A
NOV 1996
Act. IEMS Account
Seq Line To Be
Site Name Ref. DCN Charged
ON-CALL RESPONSE CALL OUT ABU DAOO30  0900BMOO
START MOBILIZATION 0900BM00
ON-GOING START PROGRAM SUPPORT Bl DAOU30  0900BMOO
SIMS/RIMS COORDINATION WIOES/CAL-EPA 0900BMO00
CALIFORNIA REGULATION APPLICABILITY 0900BM00
START QA MANAGEMENT ABU DAOO30  0900JT00
START EQUIPMENT MANAGEMENT ABU DAOD30  0900JTO0
START HEALTH & SAFETY COORDINATION ABU DAOO30  0900JT00
START COMPUTER SUPPORT ABY DAOO30  0900JT00
TRAINING FOR LA CO FD HEALTH HAZMAT TRNG. ASST. ABU DAOO30  0S00THOO
NGWA - OUTDOOR CONFERENCE 0900THOO
PCHW TRAINING COURSESS 0900THOO
CONTINUING CHALLENGE WORKSHOP MC DBO0O7  0900THOO
TALE.S. DATABASE MC DB00O7  0900JT00
REGION IX COST SUMMARY INFORMATION MC DB00O7  0800JT00
NEW TECHNOLOGY/EQUIPMENT EVALUATION ABU DAOO30  0S00BMOD
BIA ER OVERVIEW MC DB00O7  0900THOD
BRISBANE FIRE DEPARTMENT - RADIATION TRAINING 0D90OHAOD
SITE SCREENING TRAINING -DTSC ABT H6S006  0900THOO
TOTAL SITES WITHOUT SSID SUPERFUND
HAWAII TECHNICAL ASSISTANCE 0922BM0D
GIBSON - BAKERSFIELD A8 DAOO30  09ZZPAGO
ELECTRITE ASSESSMENT 092ZPA0D
SULFUR CREEK GEOTHERMAL 09ZZPA0D
UNOCAL RODEO REFINERY FIRE 09ZZBN0O
HARD CHROME PRODUCTS 092ZPA0O
WEST COAST PLATINGMETAL FIRE 092ZBN0D
OREGON FORMALDEHYDE SPILL 092ZBN00
TIDELANDS OIL PRODUCTION COMPANY ABU DAOO30  09ZZRS00

» Confidential Business Information - Not for Rolease ****

Account
of Inital
Obligation

HQO0JTO0

HQO0JTO0

HQO00JT00
HQO0JTOO0
HQO0JTO0
HQO00JTOO
HQO0JTOO0

HQ00BMOO
HQO0BMO0
HQ00BMOO
HQO0JT0O0
HQO0BMO00
09Z2ZQB00

PROGRAM WIDE

HQO0JT00

HQO0JT00

Region: 9

invoice Number: 11

FPN#

Incident

Specific Amount

4,589.90
0.00
38,765.82
0.00

0.00
5,668.54
14,732.53
5,127.95
6,209.93
19.02
0.00

0.00
114.48
119.92
29.18
179.91
56.75
0.00
131.69

89,352.08

0.00
576.21
0.00
0.00
0.00
0.00
0.00
0.00
6.07

Cumulative
Costs

50,671.76
7.971.10
502,149.27
2,537.33
368.62
26,184.09
93,845.08
29,375.57
48,737.01
2,807.57
10,591.42
5,423.19
11,341.26
701.51
5,221.18
2,665.40
5,024.26
1,546.15
131.69

890,808.03

1,590.59
2,894.88
3,050.79
1,078.23
1.724.07
3,164.56
3,251.12
2,188.42

388.76

Page 3of 8




Contractor: Ecology and Environment

Contract Number: 68-W6-0010

TOD No.

09-9609-0007
09-9609-0011
09-9610-0004
09-9610-0016
09-9611-0001
09-9611-0002
09-9611-0003

09-9601-0003
09-9601-0004
09-9601-0005
09-9603-0002
09-9603-0003
09-9604-0001
05-5605-0006
09-9607-0003
09-9607-0007
09-9610-0003
09-9610-0019
09-9610-0020
09-9610-0021

ZZ - Site Support 00 - Program Wide

Reg.

09
09
09
09
09
09
09

SSID Action Oper
No. Code Unit

RNNRNNRRKNRN

RS
RS
PA
RS
RS
B8N
RS

8888888

Site Name

PAAKEA ROAD PESTICIDE FIRE SITE
FRESNO CYLINDERS

NORTH AMERICAN RESOURCES
CARDENAS BROS.

TEXACO

BAKERSFIELD CHROME & BUMPER
WEST COAST PLATING/METAL FIRE

TOTAL SITES WITHOUT SSID

EMERGENCY AIR MONITORING DIRECTORY
EVACUATION GUIDANCE DOCUMENT
SOUTHERN PACIFIC RR CHEM SAFETY AUDIT
OAHU EXERCISE - REPORT

PUNA GEOTHERMAL VENTURE RESPONSE
SHELL REFINERY FIRE/EXPLOSION

e AT
fc

TRICITY OIL

HAZMAT EXERCISE PREPARATION '96

CAMEO TRAINING PROGRAM

HAWAII EXERCISES FY ‘97

NATIVE AMERICAN TRIBES HAZMAT EXERCISE
OCEANIC ACP WORST-CASE SCENARIOS

713 FANITEY AARETIAZSER AW N ARl
TEMN NIVEN VAW IINOCITe T FLAIY

TOTAL SITES WITHOUT SSID

Attachment A
NOV 1996

Act.

IFMS

Seq Line

Ref.

ABU
ABU
ABT
ABUY
ABU
ABU
ABU

S

AAE
AAE

DCN

DAQ030
DAO030
HE6S006

DAOO030
DAO030
DAO030
DAO030

UPERFUND

EAR0S54
EAR054

EARUS4
PP0010
EAR054
EAR159
PP0010
EAR159
PP0010

NON-SUPERFUND

SUBTOTAL

Base Fae

TOTAL INVOICE AMOUNT

START : INVOICE/SITE DETAIL

Region: 9

Invoice Number: 11

Account Account Cumulative
To Be of Inital Incident Costs
Charged Obligation FPN# Specific Amount

09ZZRS00 HQO0JTO0 9,361.17 16,572.12
09ZZRS00 HQO0JT00 310.12 3,035.24
09ZZPA00 092ZQB00 530.62 1,900.31
09ZZRS00 HQO0JT00 3,967.99 3,967.99
09ZZRS00 HQO0JT00 406.94 406.94
09ZZBNOO  HQO0JT00 2,544.55 2,544.55
09ZZRS00 HQO0JTOO 1,454.07 1,454.07
SITE SUPPORT 19,157.74 49 212.64
96T7SETFA 96T75ETFA 1,747.71 19,757.49
96T75ETFA 96T75ETFA 178.25 2,701.72
0.00 1,165.15
0.00 684.35
0.00 2,737.16
0.00 1,662.26
FBT75ETFA 96T/7SETFA 655.24 36,576.07
96H72PHG7 96H72PHGT? 150.48 4,961.96
96T75ETFA 96T75ETFA 30.11 5,143.33
96T75ETFA 96T75ETFA 4,294 00 4,294.00
96H72PHG7 96H72PHG7 3,990.51 3,990.51
96T75ETFA 96T75ETFA 5,312.51 5,312.51
96H72PHG? 96HT72PHGT? 832.36 832.36
17.191.17 89,818.87
26546403 2,188,195.93
26,796.77 244 ,657.85
292,260.80 2,432,853.78

Page 4 of 5
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Contractor: Ecology and Environment
Contract Number: 68-W6-0010

SSID Action Oper
No. Code Unit

TDD No. Reg. Site Name
FUNDING SOURCE
DAOQO0S CERCLA/SARA Removal
DAO023 CERCLA/SARA Removal
DAO030 CERCLA/SARA Removal
DB0003 CERCLA/SARA Removal
DB0007 CERCLA/SARA Removal
EAR054 CEPP
EAR159 CEPP
H6J028 CERCLA/SARA Site Assessment
H6S006 CERCLA/SARA Site Assessment
PP0010 OPA

START : INVOICE/SITE DETAIL
Attachment A
NOV 1996

Act. IFMS
Seq Line
Ref. DCN

Monthly
Cost

0.00
10,449.16
203,701.70
0.00
1,224.92
1,956.07
10,261.75
23,278.22
9,618.86
4,973.35

265.464.03

Account
ToBe
Charged

Monthly

Feo

0.00
1.054.77
20,562.29
0.00
123.65
197.45
1.035.85
2,349.78
970.96
502.03

26,796.77

*+ Confidential Business Information - Not for Release “***

Account
of Inital
Obligation

Monthly
Total

0.00
11,503.93
224,263.99
0.00
1.348.57
2,153.52
11,297.60
25,628.00
10,589.82
5,475.38

292,260.80

FPN#

Incident
Specific

Region: 9

Invoice Number: 11

Amount

Cumulative Cumulative

Cost

397,050.35
457,537.31
331,699.42
419,543.30
420,925.11
44,488.88
32,199.11
§7,939.41
15,365.50
11,447.09

2,188,195.48

Fee

62,949.56
41,885.50
33,562.87
60,455.80
49,053.30
5,023.49
3,219.09
5,799.39
1,683.45
1,126.35

244 ,658.79

Cumulative
Costs

Cumulative
Total

449,999.91
499,422 81
365,262.29
469,999.10
469,978 41
49,512.37
35,418.20
63,738.80
16,948.95
12,573.44

2,432,864.27

Page 5of 5



12/3/1996 Ecology and Environment, Inc. @

Contract Number: 68-W6-0010
Summary Invoice

Month Ending: 11/23/1996

** MONTH ** ** CUMULATIVE **
START Region 9 START Region 9

Direct Labor Regular Ded $65,423.74 $653,666.57
Non 19,113.99 90,988.86

Direct Labor Overtime Ded 9.522.17 104,717.40
Non 574.91 7,865.48

Fringe on Regular Ded 20,935.58 201,396.74
Non 6,116.41 28,494.19

Fringe on Overtime Ded 1,333.10 14,009.87
Non 80.49 1,061.69

Total Labor + Fringe 123,100.38 1,102,200.80
Overhead Ded 12,638.00 110,958.23

Non 14,360.69 75,615.73

Total LBR + FRG + OVH 150,099.08 1,258.774.76
SGand A Ded 23,508.26 230,218.79

Non 11,794.34 59,996.27

Total LBR + FRG + OVH + GA 185,401.68 1,578,989.82
Travel 12,392.82 174,988.60

Equipment 525.00 2,608.70

Other Direct Costs 26,731.30 234,172.53
Subtotal 225,050.80 1,990,759.65

SGandA 8,484.81 87,515.21
Subcontractors 17,810.00 43,445.15

Team Subcontractors 13,492.41 61,131.50
Subtotal 264,838.02 2,182,851.51

Equipment Usage .00 .00
Analytical .00 3,253.00

Total Cost 264,838.02 2,186,104.51

Sub Handling Charge 626.01 2,091.41
Fixed Fee 26,796.77 244,657.85
Grand Total $292,260.80 $2,432,853.77

= Confidential Business Information - Not for Release ***
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12137199 ECOLOGY AND ENVIRONMENT @ Page 1 or2
LABOR ANALYSIS BY PGRADE (LEVEL)
START Region 9
Table F-6
CONTRACT NUMBER: 68-W6-0010
START Region 9 START Region 9
MONTH ENDING: 11/23/1996 YEAR ENDING: 12/17/1996 CUMULATIVE CONTRACT
, Regular Hours Overtime Hours | Regular Hours Overtime Hours Regular Hours  Overtime Hours|  Total Hours
P1 Dedicated 461.00 74.50 4,617.00 912.40 4617.00 912.40 5,529.40
P2 Dedicated 808.50 188.00 7,520.50 1,681.16 7,520.50 1,681.16 9,201.66
P3 Dedicated 1,657.00 234 82 16,904.00 2,714.41 16,904.00 2,714 41 19,618.41
P4 Dedicated 160.00 2463 1.418.00 155.02 1,418.00 155.02 1,673.02
T Dedicated .00 .00 112.00 .00 112.00 .00 112.00
T2 Dedicated 146.00 18.00 1,303.00 161.50 1,303.00 151.50 1,454.50
TOTAL Dedicated 3,232.50 539.95 31,874.50 5,614.49 31,874.50 5,614.49 37.488.99
P1 Non Dedicated 80.00 .00 536.00 171.50 536.00 171.50 707.50
P2 Non Dedicated 121.50 .00 329,75 10.00 329.75 10.00 339.75
P3 Non Dedicated 427.00 9.00 2,057.75 100.00 2,057.75 100.00 2,1567.75
P4 Non Dedicated 15.00 .00 34.00 .00 34.00 .00 ' 34.00
T Non Dedicated 62.00 25.50 320.75 14475 320.75 144,75 465.50
T2 Non Dedicated .00 .00 5.75 .00 5.75 .00 5.75
TOTAL Non Dedicated 705.50 3450 3,284.00 426.25 3,284.00 426.25 3,710.25
TOTAL LOE 3,938.00 574.45 35,158.50 6,040.74 35,158.50 6,040.74 41,199.24

= Confldential Business Inforration - Not for Release ***




12/3/1996 ECOLOGY AND ENVIRONMENT (B Page 2af2
LABOR ANALYSIS BY PGRADE (LEVEL)
START Region 9
Table F-6
: CONTRACT NUMBER: 68-W6-0010
START Region 9 START Region 9
MONTH ENDING: 11/23/1996 YEAR ENDING; 12/17/1996 CUMULATIVE CONTRACT
Regular Hours Overtime Hours | Regular Hours Overtime Hours Regular Hours Overtime Hours|  Total Hours
§S Dedicated 224.50 .00 2,532.50 1.88 2,532.50 1.88 2,534.38
TOTAL Dedicated 224.50 .00 2.532.50 1.88 2,532.50 1.88 2,534.38
SS Non Dedicated 175.25 .00 1,125.00 12.00 1,125.00 12.00 1,137.00
TOTAL Non Dedicated 175.25 .00 1,125.00 12.00 1,125.00 12.00 1,137 00
TOTAL CLERICAL 399.75 .00 3,657.50 13.88 3,657.50 13.88 3,671.38
GRAND TOTAL 4,337.75 57445 38,816.00 6,054.62 38,816.00 6,054.62 44,870.62
*» Confidentlal Business Information - Not for Release ***
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12/03/1996
ESD Non Ded.
HRD  Non Ded.
Total  Non Ded.
HRD Ded.
Total Ded.
LAB Non Ded.
Total  Non Ded.

Grand Total

Ecology and Environment, Inc.

Contract Number:

START Region: 9

LABOR BY DIVISION

LABOR HOURS LABOR DOLLARS
Regular  Overtime Regular Overtime
678.756 9.00 15,617.61 256.16
199.00 25,50  3,408.74 318.75
877.75 3450 19,026.35 574.91
3,300.00 489.95 65,423.74 9,622.17
3,300.00 489.95 65423.74 9,622.17
3.00 .00 87.64 .00
3.00 .00 87.64 .00
4,180.75 524.45 84,537.73 10,097.08

68-W6-0010

FRINGE DOLLARS
Regular  Overtime
4,997.59 35.86
1,090.78 44 63
6,088.37 80.49

20,935.58 1,333.10
20,935.58 1,333.10
28.04 .00
28.04 .00
27,051.99 1,413.59

Overhead
12,753.44

1,536.69
14,290.13
12,638.00
12,638.00

70.56
70.56

26,998.69

SGA
10,367.48

1,369.50
11,736.98
23,508.26
23,508.26

57.36
57.36

35,302.60

SUBTOTAL
LAng&gg R;‘c\)lﬁ, FRG,
O/H, SGA
20,907.22 44,028.14
4,862.90 7,769.09
25,770.12 51,797.23
97,214.59 133,360.85
97,214.59 133,360.85
115.68 243.60
115.68 243.60
123,100.39 185,401.68
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TABLE F-1 Page 1 of 1
Monthly Region 9  Financial Management Summary
Contract Number: §8-w6-0010 Total Contract Summary For 10/27/1996 Through 11/23/1996
Reporting Period: 10/27/1996 - 11/23/1996 Contract Year 96
Reporting Date: 12/04/1996 ACTUAL COSTS CONTRACT YEAR SUMMARY
ESTlMAIED COsT
COSTELEMENTS CURRENT MONTH CONTRACT YEAR CY COMPLETION CY BUDGET VARIANCE
P1 615.50 6,236.90 .00 .00 .00
P3 2,327.82 21,776.16 .00 .00 .00
P4 199.63 1,607.02 .00 .00 .00
P2 1,118.00 9,541.41 .00 .00 .00
T1 87.50 577.50 .00 .00 .00
T2 164.00 1,460.25 .00 .00 .00
TOTAL LOE 4,512.45 41,199.24 .00 .00 .00
CLERICAL HOURS 399.75 3,671.38 .00 .00 .00
GRAND TOTAL 4,912.20 44 870.62 67,620.00 67,620.00 .00
Direct Labor 185,401.68 1,578,989.83 3,115,906.94 3,221,378.21 -105,471.27
h ir
Travel 12,392.82 174,988.60 304,562.12 314,469.32 -9,907.20
Equipment 525.00 2,608.70 8,016.25 5,596.25 2,420.00
Misc. ODC's 26,731.30 234,172.53 289,953.79 291,820.99 -1,867.20
Subtotal 39,649.12 411,769.83 602,532.16 611,886.56 -9,354.40
Indirect Costs (SGA) on
ODCs 8,484.81 87,5615.21 126,531.76 128,496.18 -1,964.43
Subtotal 48,133.93 499,285.04 729,063.91 740,382.74 -11,318.83
E and E Analytical
an 'éaeryv‘ﬁs .00 3,253.00 96,837.30 96,837.30 .00
Subcontracts 31,302.41 104,576.65 126,608.91 126,003.11 605.80
Equipment Usage .00 .00 71,800.74 71,800.74 .00
Subtotal 264,838.02 2,186,104.52 960,526.37 1,035,023.89 -74,497.52
SubHandling 626.01 2,091.41 2,5632.18 2,520.06 12.12
Charge
Fixed Fee 26,796.77 244,657.85 401,555.13 401,555.13 .00
Total Cost $292,260.80 $2,432,853.78 $4,607,052.37 $4,788,973.47  $-181,921.10

*** Confidential Business Information - Not for Release ****



TABLE F-2 Page 1 of 1

Cumulative Region 9 Financial Management Summary

Contract Number: 68-W6-0010 Total Contract Summary For 10/27/1996 Through 11/23/1996
Reporting Period: 10/27/1996 - 11/23/1996 Contract Year 1996
: . CUMULATIVE ACTUAL
Reporting Date: 12/04/1996 COST INSAETPETION TO ESTIMATED COST
AT
COST ELEMENTS CY COMPLETION CY BUDGET VARIANCE
P1 6,236.90 .00 .00 .00
) 9,541.41 .00 .00 .00
P3 21,776.16 .00 .00 .00
P4 1,607.02 .00 .00 .00
T 577.50 .00 .00 .00
T2 1,460.25 .00 .00 .00
TOTAL LOE 41,199.24 .00 .00 .00
.00
CLERICAL HOURS 3,671.38 .00 .00 .00
GRAND TOTAL 44,870.62 67,620.00 67,620.00 .00
Direct Labor 1,578,989.83 3,115,906.94 3,221,378.21 -105,471.27
Other Direct Costs
Travel 174,988.60 304,562.12 314,469.32 -9,907.20
Equipment 2,608.70 8,016.25 5,596.25 2,420.00
Misc. ODC's 234,172.53 289,953.79 291,820.99 -1,867.20
Subtotal 411,769.83 602,632.16 611,886.56 -8,354.40
Costs (SGA
Indect Costs (8 Sbs 87,515.21 126,531.75 128,496.18 -1,964.43
Subtotal 499,285.04 729,063.91 740,382.74 -11,318.83
E and E Analytical
Services 3,253.00 96,837.30 96,837.30 .00
Subcontracts 104,576.65 126,608.91 126,003.11 605.80
Equipment Usage .00 71,800.74 71,800.74 .00
Subtotal 2,186,104.52 833,994.62 906,527.71 -72,533.09
SubHandling 2,091.41 2,532.18 2,520.06 12.12
Charge
Fixed Fee 244 ,657.85 401,555.13 401,555.13 .00
Total Cost $2,432,853.78 $4,480,520.62 $4,660,477.29 $-179,956.67

*+ Confidential Business Information - Not for Release ****
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arar TTABLEF3 TABLEF3
1996 SUMMARY OF INCREMENTAL T Loaes SUMMARY OF INCREMENTAL <
FUNDING FUNDING "
CONTRACT MODIFICATIONS Ecology and CONTRACT MODIFICATIONS E°°!°9Y an
Environment nvironment, Inc .
START Region 9 START Region 9
CONTRACT NUMBER  68-W6-0010 CONTRACT NUMBER 68.W6-0010
CUMULATIVE CUMULATIVE
ICONTRACT EFFECTIVE MODIFICATION SUM BY FUNDING CUMULATIVE FFECTIVE  MODIFICATION SUM BY CUMULATIVE
FOD NO. DATE EUND SOURCE TOTAL FATE FUNDING MOD.NO. TOTAL FUNDING FUNDING SOURCE
FUNDING
UNDING SOURCE: cEPP ODIFICATION NUMBER: qg
1 02/22/1996 50,000.00 50,000.00 50,000.00 (12/18/1995 450,000.00  450,000.00 450,000.00 CERCLA/SARA Removal
3 08/05/1996 140,000.00 190,000.00 190,000.00 MODIFICATION NUMBER: o1
3 08/05/1996 50.000.00 240.000.00 24000000 P2/22/1996 50,000.00 50,000.00 500,000.00 CEPP
' 212211996 470,000.00  520,000.00 970,000.00 CERCLA/SARA Removal
5 /1996 50,000.00 290,000.00 290,000.00
08/26/19 0. 2/22/1996 470,000.00  990,000.00  1,440,000.00 CERCLA/SARA Removal
UNDING SOURCE: CERCLA/SARA Site Assessment 2/22/1996 2500000 1,01500000  1,465,000,00 OPA
02/27/1996 100,000.00 100,000.00 350,000.00 ODIFICATION NUMBER: o2
08/05/1996 750,000.00 850,000.00 1,140,000.00  |p2/27/1996 100,000.00 100,000.00 1,565,000.00 CERCLA/SARA Site Assessment
08/26/1996 100,000.00 950,000.00 1,240,000.00 MODIFICATION NUMBER: o3
09/20/1996 130,000.00  1,080,000.00 1,370,000.00 08/05/1996 50,000.00 50,000.00  1,615,000.00 CEPP
UNDING SOURCE: CERCLA/SARA Removal 8/05/1996 140,000.00  190,000.00  1,755,000.00 CEPP
1211811995 50.000.00 450.000.00 182000000 D8/05/1996 500,000.00  680,000.00  2,256,000.00 CERCLA/SARA Removal
o ' -oo 920'000 o 2'290'000 00 8/05/1996 750,000.00  1,440,000.00  3,005,000.00 CERCLA/SARA Site Assessment
02/22/1996 0,000. 000. 290,000.00 140511996 50,000.00 1,490,000.00  3,055,000.00 OPA
02/22/1996 470,000.00 1,350,000.00 2,760,000.00 ODIFICATION NUMBER: g4
08/05/1996 500,000.00  1,890,000.00 3,260,000.00 pg/19/1996 .00 00  3,055,000.00 NONE
09/20/1996 714,971.00  2,604,971.00 3,974,971.00 ODIFICATION NUMBER: o5
09/20/1996 397,206.00  3,002,177.00 437217700 [08/26/1996 50,000.00 50,000.00  3,105,000.00 CEPP
0912711996 67434900  3.676.526.00 504650600 D8/26/1996 100,000.00  150,000.00  3,205,000.00 CERCLA/SARA Site Assessment
T o R ODIFICATION NUMBER: gg
UNDING SOURCE: NONE
6/1911996 00 00 5.046.526.00 9/20/1996 714,971.00  714,971.00  3,919,971.00 CERCLA/SARA Removal
o ’ ’ RO 9/20/1996 130,00000  844971.00  4,049,971.00 CERCLA/SARA Site Assessment
UNDING SOURCE: opA 9/20/1996 30720600 1242177.00  4,447,477.00 CERCLA/SARA Removal
1 02/22/1996 25,000.00 25,000.00 5,071,526.00 ODIFICATION NUMBER: g7
3 08/05/1996 50,000.00 75,000.00 5121,526.00 09/27/1996 67434500  674,349.00  5,121,526.00 CERCLA/SARA Removal
7 09/27/1996 20,000.00 95,000.00 5§,141,526.00 [09/27/1996 20,000.00  694,349.00  5,141,526.00 OPA
370.000.00 465,000.00 551152600 PY/27/1996 370,000.00 106434900 551152600 OPA

7 09/27/1996

++ Confidential Business Information - Not for Release ***




12/4/1996 TABLE F-3 Page 1 of 3

SUMMARY OF INCREMENTAL A
FU Ecology and
CONTRACT MODIFICATIONS Eroingy ot
START Region 9

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE

MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING  Mod Type DCN

FUNDING SOURCE: CEPP

01 02/22/1996 50,000.00 50,000.00 50,000.00 FUNDING ACTION EARO054
The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

03 08/05/1996 140,000.00 190,000.00 190,000.00 FUNDING ACTION EAR240
The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

03 08/05/1996 50,000.00 240,000.00 240,000.00 FUNDING ACTION EAR159
The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

05 08/26/1996 50,000.00 290,000.00 290,000.00 FUNDING ACTION EAR267
The purpose of this modification is to obligate (increase) incremental funding on the contract, and make two administrative changes, one to correct an
accounting error, and one a typographical error. The total contract value remains unchanged.
FUNDING SOURCE: CERCLA/SARA

00 12/18/1995 450,000.00 450,000.00 740,000.00 FUNDING ACTION DAO005
Initiat Contract

01 02/22/1996 470,000.00 920,000.00 1,210,000.00 FUNDING ACTION DB0007
The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

01 02/22/1996 470,000.00 1,380,000.00 1,680,000.00 FUNDING ACTION DB0003
The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

02 02/27/1996 100,000.00 1,490,000.00 1,780,000.00 FUNDING ACTION HES006
The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

03 08/05/1996 500,000.00 1,990,000.00 2,280,000.00 FUNDING ACTION DAO023

The purpose of theis modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

** Confidential Business Information - Not for Release **
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12/4/1996 TABLE F-3 Page 2 of 3

SUMMARY OF INCREMENTAL e
F Ecol d
CONTRACT MODIFICATIONS Erviegy 20t
START Region 9

CONTRACT NUMBER: 68-W6-0010

CONTRACT  EFFECTIVE MODIFICATION CUMULATIVE SUMBY CUMULATIVE
MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING  Mod Type DCN

FUNDING SOURCE: CERCLA/SARA
03 08/05/1996 750,000.00 2,740,000.00 3,030,000.00 FUNDING ACTION H6J028

The purpose of this modification is to obligate (increase0 incremental funding on the contract. The total contract value remains unchanged. The funding on
Document Control Number (DCN) H6J028 is specifically designated as Site Assessment Funding for use

05 08/26/1996 100,000.00 2,840,000.00 3,130,000.00 FUNDING ACTION H6J041

The purpose of this modification is to obligate (increase) incremental funding on the contract, and make two administrative changes, one to correct an
accounting error, and one a typographicat error. The total contract value remains unchanged.

06 09/20/1996 714,971.00 3,554,971.00 3,844,971.00 FUNDING ACTION DAO030
The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remins unchanged.

06 09/20/1996 130,000.00 3,684,971.00 3,974,971.00 FUNDING ACTION H6J045
The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

06 09/20/1996 397,206.00 4,082,177.00 4,372,177.00 FUNDING ACTION DAO043
The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

07 09/27/1996 674,349.00 4,756,526.00 5,046,526.00 FUNDING ACTION DBO049
The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

FUNDING SOURCE: NONE
04 08/19/1996 .00 .00 5,046,526.00 OPTION EXERCISED

The purpose of this modification is to increase non-dedicated level-of-effort (LOE) hours on the contract. This change increase the total contract value. The
contract funding remains unchanged.

FUNDING SOURCE: OPA
01 02/22/1996 25,000.00 25,000.00 5,071,526.00 FUNDING ACTION PP0010

The purpose of this modification is to increase funding on the contract. The total contract value remains unchanged.

03 08/05/1996 50,000.00 75,000.00 5,121,526.00 FUNDING ACTION PPOQ36
The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

** Confidential Business Information - Not for Release **



12/4/1996 TABLE F-3 Page 3 of 3

SUMMARY OF INCREMENTAL Z
FUNDIN |
CONTRACT MODIFICATIONS Ecology and

Environment
START Region 9

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUM BY CUMULATIVE

MOD. NO. DATE FUNDING FUNDING SOURCE TOTAL FUNDING  Mod Type DCN
FUNDING SOURCE: OPA
07 09/27/1996 20,000.00 95,000.00 5,141,526.00 FUNDING ACTION PPO104
The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.
07 09/27/1996 370,000.00 465,000.00 5,5611,626.00 FUNDING ACTION HPR114

The purpose of this modification is to obligate (increase) incremental funding on the contract. The total contract value remains unchanged.

** Confidential Business information - Not for Release **
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12/04/1996 TABLE F"4 Page 1 of 1
Month Ending: 11/23/1996
Region: 9
Total Total

Total Monthly Monthly Monthly Cumulative Cumulative Cumulative REMAINING

Obligations Costs Fee Costs Costs Fee Costs BALANCE

NONE $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Site Assessment $1,080,000.00 $32,897.08 $3,320.74 $36,217.82 $73,304.91 $7,382.84 $80,687.75 $999,312.26
Removal $3,676,526.00 $215,375.78 $21,740.71 $237,116.49 $2,026,755.49 $227,907.03 $2,254,662.52 $1,421,863.49
Program Support $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
Enforcement $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
TOTAL CERCLA/SARA $4,756,526.00 $248,272.86 $25,061.44 $273,334.30 $2,100,060.40 $235,289.86 $2,335,350.26 $2,421,175.74
OPA GENERAL $465,000.00 $4,973.35 $502.03 $5,475.38 $11,447.09 $1,126.35 $12,573.44 $452,426.56
OPA REIMBURSABLE $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
TOTAL OPA $465,000.00 $4,973.35 $502.03 $5,475.38 $11,447.09 $1,126.35 $12,573.44 $452,.426.56
TOTAL CEPP $290,000.00 $12,217.82 $1,233.30 $13,451.12 $76,687.99 $8,242.58 $84,930.57 $205,069.43
TOTAL FEMA $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
TOTAL ALL FUNDING $65,511,526.00 $265,464.03 $26,796.77 $292,260.80 $2,188,195.48 $244,658.79 $2,432,854.27 $3,078,671.73




1210411996 Ecology and Environment, Inc. [ Page 1 0f 7
Cost by TDD Sa
Contract#: 68-W6-0010
Table F-5
. Period Covered - Month Ending: 11/23/1996
Region: 9
Current Month
Other Direct Sub Eand E Month

TDD Number  Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors  Services Total

SSID Number: 00
09-9601-0001 EPA REGION IX SPILL PHONE 342.00 11,747.84 .00 .00 1,398.09 460.53 .00 13,606.46
09-9601-0002 ON-CALL RESPONSE CALL OUT 126.45 4,092.07 51.05 .00 183.62 263.16 .00 4,589.90
09-9601-0003 EMERGENCY AIR MONITORING DIREC 25.00 1,570.33 .00 .00 177.38 .00 .00 1,747.71
09-9601-0004 EVACUATION GUIDANCE DOCUMENT 4.00 174.97 .00 .00 3.28 .00 .00 178.25
09-9602-0004 ON-GOING START PROGRAM SUPPOR 493.00 31,498.31 -1,144.50 .00 8,083.06 328.95 .00 38,765.82
09-9604-0005 START QA MANAGEMENT 115.00 4,478.55 .00 .00 384.06 805.93 .00 5,668.54
09-9604-0006 START EQUIPMENT MANAGEMENT 254 .00 8,295.02 1,483.92 .00 4,493.06 460.53 .00 14,732.53
09-9604-0007 START HEALTH & SAFETY COORDINA 113.50 4,820.28 7.89 .00 299.78 .00 .00 5,127.95
09-9604-0008 START COMPUTER SUPPORT 90.00 5,613.48 .00 .00 431.98 164.47 .00 6,209.93
09-9604-0010 TRAINING FOR LA CO FD HEALTH HAZ .00 .00 12.04 .00 6.98 .00 .00 19.02
09-9605-0005 CONTINUING CHALLENGE WORKSHO .00 .00 31.71 .00 82.77 .00 .00 114.48
09-9605-0008 T.A.L.E.S. DATABASE 2.00 116.64 .00 .00 3.28 .00 .00 119.92
09-9607-0001 REGION IX COST SUMMARY INFORMA 1.00 29.18 .00 .00 .00 .00 .00 29.18
09-9607-0004 NEW TECHNOLOGY/EQUIPMENT EVAL 3.00 174.99 .00 .00 4.92 .00 .00 179.91
09-9607-0005 BIA ER OVERVIEW .00 .00 .00 .00 56.75 .00 .00 56.75
09-9607-0007 HAZMAT EXERCISE PREPARATION '96 .00 .00 .00 .00 30.11 .00 .00 30.11
09-9610-0003 CAMEO TRAINING PROGRAM 83.50 2,670.99 1,482 .41 .00 140.60 .00 .00 4,294.00
09-9610-0019 HAWAII EXERCISES FY '97 64.00 3,928.69 .00 .00 61.82 .00 .00 3,990.51
09-9610-0020 NATIVE AMERICAN TRIBES HAZMAT E 125.50 5,056.22 .00 .00 256.29 .00 .00 5,312.51

*** Confidential Business Information - Not for Release *™*
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12/04/1996 Ecology and Environment, Inc. [P Page 2of 7
Cost by TDD ]
Contract#: 68-W6-0010
Table F-5
Period Covered - Month Ending: 11/23/1996
Region: 9
Current Month

Other Direct Sub Eand E Month
TDD Number  Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors  Services Total

SSID Number: 00
09-9610-0021 OCEANIC ACP WORST-CASE SCENARI 18.50 804.86 .00 .00 27.50 .00 .00 832.36
09-9611-0006 SITE SCREENING TRAINING -DTSC 2.00 126.14 .00 .00 5.55 .00 .00 131.69
TOTAL SSID#: 00 1,862.45 85,198.56 1,924.52 .00 16,130.88 2,483.57 .00 105,737.53

SSID Number: 1E
09-9605-0004 MCCORMICK & BAXTER CREOSOTING 11.00 641.61 .00 .00 80.44 8,230.03 .00 8,952.08
09-9608-0004 MCCORMICK & BAXTER CREOSOTING 238.50 8,743.94 2,930.94 637.35 2,910.13 213.82 .00 15436.18
TOTAL SSID#: 1E 24950 9,385.55 2,930.94 637.35 2,990.57 8,443.85 .00 24,388.26

SSID Number: 1U
09-9601-0014 YAVAPAI PENTA POND 38.00 1,792.71 .00 .00 68.69 .00 .00 1,861.40
TOTAL SSID#: 1U 38.00 1,792.71 .00 .00 68.69 .00 .00 1,861.40

SSID Number: 33
09-9601-0010 DEL NORTE COUNTY PESTICIDE STO 44.00 1,378.16 .00 .00 93.09 .00 .00 1,471.25
TOTAL SSID#: 33 44.00 1,378.16 .00 .00 93.09 .00 .00 1,471.25

S$SID Number: 3H
09-9601-0011 CASMALIA RESOURCES 14.00 515.48 .00 .00 1,417.30 263.16 .00 2,195.94
TOTAL SSID#: 3H 14.00 515.48 .00 .00 1,417.30 263.16 00  2,195.94

SSID Number: 4R
09-9601-0006 FRONTIER FERTILIZER 20.50 938.06 82.06 .00 39.37 .00 .00 1,059.49
TOTAL SSID#: 4R 20.50 938.06 82.06 .00 39.37 .00 .00 1,059.49

* Confidential Business Information - Not for Release ***




12/04/1996 Ecology and Environment, Inc. [ Page 3 of 7
Cost by TDD L7
Contract#: 68-W6-0010
Table F-5
Period Covered - Month Ending: 11/23/1996
Region: 9
Current Month
Other Direct Sub Eand E Month
TOD Number  Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors  Services Total
SSID Number: 51
09-9604-0012 AMERICAN SAMOA TECHNICAL ASSIS 38.00 1,466.60 4.01 .00 1,182.26 2,244.00 .00 4,896.87
TOTAL SSID#: 51 38.00 1,466.60 4.01 .00 1,182.26 2,244.00 .00 4,896.87
SSID Number: 9K
09-9610-0011 PEMACO INC. 107.00 8,859.05 .00 .00 97.50 .00 .00 8,956.55
TOTAL SSID#: 9K 107.00 8,859.05 .00 .00 97.50 .00 .00 8,956.55
SSID Number: 9Q
09-9601-0007 NAVAJO TOXAPHENE .00 .00 .00 .00 256.77 .00 .00 256.77
TOTAL SSID#: 9Q .00 .00 .00 .00 256.77 .00 .00 256.77
S3iD Number: 5X
09-9606-0005 VERDESE CARTER PARK 40.50 1,645.07 .00 .00 88.49 296.05 .00 2,029.61
TOTAL SSID#: 9X 40.50 1,645.07 .00 .00 88.49 296.05 .00 2,029.61
SSID Number: AQ
09-9601-0009 CENTRAL EUREKA MINE (MESA DE O 18.00 682.18 .00 .00 82.13 .00 .00 764.31
TOTAL SSID#: AQ 18.00 682.18 .00 .00 82.13 .00 .00 764.31
SSID Number: AV
09-9601-0013 SANDERS AVIATION 41.00 1,244.03 463.07 .00 468.07 .00 .00 2,175.17
TOTAL SSID#: AV 41.00 1,244.03 463.07 .00 468.07 .00 .00 2,175.17
SSID Number: BC
09-9601-0015 OMEGA RECOVERY SERVICES 16.00 584.36 9.47 .00 71.00 .00 .00 664.83
TOTAL SSiD#: BC 16.00 584.36 9.47 .00 71.00 .00 .00 664.83

*» Confidential Business Information - Not for Release "
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1210411996 Ecology and Environment, Inc. Page 4 of 7
Cost by TDD
Contract#: 68-W6-0010
Table F-5
Period Covered - Month Ending: 11/23/1996
Region: 9
Current Month

Other Direct Sub Eand E Month
TDD Number  Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors  Services Total

SSID Number: BZ
09-9606-0001 MCFARLAND KERN COUNTY 85.00 4,945.59 711.18 .00 1,449.29 .00 00  7,106.06
09-9610-0005 MCFARLAND KERN COUNTY 46.00 3,053.22 .00 .00 131.50 .00 .00  3,184.72
09-9610-0006 MCFARLAND KERN COUNTY 56.00 4,338.91 .00 .00 161.12 .00 .00 450003
09-9610-0007 MCFARLAND KERN COUNTY 2.00 58.33 .00 .00 .00 .00 .00 58.33
09-9610-0008 MCFARLAND KERN COUNTY 114.50 7,130.07 .00 .00 11.47 .00 .00 714154
09-9610-0009 MCFARLAND KERN COUNTY 17.00 875.53 .00 .00 14.75 .00 .00 890.28
09-9610-0010 MCFARLAND KERN COUNTY 8.00 393.98 .00 .00 3.28 .00 .00 397.26
TOTAL SSID#: BZ 32850  20,795.63 711.18 .00 1,771.41 .00 00 2327822

SSID Number: CE
09-9608-0001 LORENTZ BARREL & DRUM .00 .00 .00 .00 15.78 .00 .00 15.78
TOTAL SSID#: CE .00 .00 .00 .00 15.78 .00 .00 15.78

SSID Number: CS
09-9605-0001 R.C.BAXTER .00 .00 .00 .00 17.00 .00 .00 17.00
TOTAL SSID#: CS .00 .00 .00 .00 17.00 .00 .00 17.00

SSID Number: CU
09-9605-0010 PANOCHE TIRE DUMP FIRE 80.00 3,203.13 97.12 .00 430.19 .00 00  3,730.44
TOTAL SSID#: CU 80.00 3,203.13 97.12 .00 430.19 .00 00  3,730.44

SSID Number: DB
09-9609-0004 SAN CARLOS PESTICIDE 29.50 1,335.88 .00 .00 245.19 2,821.32 00  4,402.39
TOTAL SSID#: DB 29.50 1,335.88 .00 .00 245.19 2,821.32 00  4,402.39

*+ Confidential Business Information - Not for Release "




1210411996 Ecology and Environment, Inc. 't; Page 5 of 7 |
Cost by TDD s
Contract #: 68-W6-0010
Table F-5
Period Covered - Month Ending: 11/23/1996
Region: 9
Current Month
Other Direct Sub Eand E Month
TDD Number  Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors  Services Total
SSID Number: DE
09-9609-0002 MAD RIVER PESTICIDES 3.00 87.51 .00 .00 88.33 .00 .00 175.84
TOTAL SSID#: DE 3.00 87.51 .00 .00 88.33 .00 .00 175.84
SSID Number: DF
09-9609-0010 ENVIROPURE WEST, INC./PRC 11.00 371.06 38.71 .00 286.20 .00 .00 695.97
09-9610-0018 ENVIROPURE WEST, INC./PRC 301.50 10,954.98 44,55 .00 544,99 .00 .00 11,544 52
TOTAL SSID#: DF 312.50 11,326.04 83.26 .00 831.19 .00 .00 12,240.49
SSID Number: DG
09-9610-0014 FRESNO DRUM SITE 460.00 9,955.64 5,225.71 .00 3,797.85 98.68 .00 19,077.88
TOTAL SSID#: DG 460,00 0,055 84 5,225.71 .00 3,797.85 98 A8 .00 19,077 88
SSID Number: DJ
09-0610-0001 DC METALS 171.00 6,001.01 72.63 .00 324.37 .00 .00 6,398.01
TOTAL SSID#: DJ 171.00 6,001.01 72.63 .00 32437 .00 .00 6,398.01
SSID Number: DK
09-9610-0002 THE CRUZ RANCH/INSPECTION PLATI 74.00 1,208.14 870.01 .00 320.61 1,085.53 .00 3,484.29
09-9611-0007 THE CRUZ RANCH/INSPECTION PLATI 46 50 .00 .00 .00 113.81 .00 .00 113.81
TOTAL SSID#: DK 120.50 1,208.14 870.01 .00 434 .42 1,085.53 .00 3,598.10
SSID Number: H2
09-9611-0005 BROWN & BRYANT - ARVIN 18.00 585.89 .00 .00 27.52 .00 .00 613.41
TOTAL SSID#: H2 18.00 585.89 .00 .00 27.52 .00 .00 613.41
~+ Confidential Business information - Not for Release ***
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1210411996 Ecology and Environment, Inc. [ Page 6 of 7
Cost by TDD L
Contract#: 68-W6-0010
Table F-5
Period Covered - Month Ending: 11/23/1996
Region: 9
Current Month
Other Direct Sub Eand E Month
TDD Number  Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors  Services Total
SSID Number: K2
09-9610-0015 SULPHUR BANK MERCURY MINE 7.00 87.51 .00 .00 84.07 .00 .00 171.58
TOTAL SSID#: K2 7.00 87.51 .00 .00 84.07 .00 .00 171.58
SSID Number: R3
09-9609-0008 RICHMOND TERMINAL AKA UNITED H 150.50 5,643.94 2428 .00 278.48 5,655.96 .00 11,602.66
TOTAL SSID#: R3 150.50 5,643.94 24.28 .00 278.48 5,655.96 .00 11,602.66
SSID Number: W6
09-9601-0012 SPARKS SOLVENT/FUEL PLUME 43.00 1,739.62 1,854.99 .00 126.18 .00 00 372079
TOTAL SSID#: W6 43.00 1,739.62 1,854.99 .00 126.18 .00 .00 372079
SSID Number: ZZ
09-9602-0002 GIBSON - BAKERSFIELD 15.00 544.97 .00 .00 31.24 .00 .00 576.21
09-9605-0006 FEATHER RIVER CONTINGENCY PLAN 6.00 146.25 390.53 .00 19.78 98.68 .00 655.24
09-9607-0003 TRICITY OIL .00 .00 .00 .00 51.80 98.68 .00 150.48
09-9609-0006 TIDELANDS QIL PRODUCTION COMPA .00 .00 .00 .00 6.07 .00 .00 6.07
09-9609-0007 PAAKEA ROAD PESTICIDE FIRE SITE 28.00 766.56 .00 .00 255.67 8,338.94 .00 9,361.17
09-9609-0011 FRESNO CYLINDERS 6.00 212.09 .00 .00 98.03 .00 .00 310.12
09-9610-0004 NORTH AMERICAN RESOURCES 19.00 505.41 .00 .00 25.21 .00 .00 530.62
09-9610-0016 CARDENAS BROS. 105.00 3,5611.28 301.05 .00 165.66 .00 .00 3,967.99
09-9611-0001 TEXACO 7.00 240.31 .00 .00 166.63 .00 .00 406.94
09-9611-0002 BAKERSFIELD CHROME & BUMPER 75.00 2,42585 .00 .00 118.70 .00 .00 2,544.55

+ Confidential Business information - Not for Release ***




12/04/1996 Ecology and Environment, Inc. Page 7 of 7
Cost by TDD A
Contract#: 68-W6-0010
Table F -5
Period Covered - Month Ending: 11/23/1996
Region: 9
Current Month
Other Direct Sub Eand E Month
TOD Number  Site Name LOE Hours Labor Dollar Travel Equipment Costs Contractors  Services Total
SSID Number: 22
09-9611-0003 WEST COAST PLATING/METAL FIRE 39.00 1,389.21 .00 .00 64.86 .00 .00 1,454.07
TOTAL SSID#: 22 300.00 9,741.93 691.58 .00 993.65 8,536.30 .00 19,963.46
TOTALS 451245 $185401.68 $15,044.83 $637.35 $32,451.75 $31,928.42 $.00 $265,464.03
*~ Confidential Business Information - Not for Release ***
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121411996 ECOLOGY AND ENVIRONMENT (&5 Page 1 o2
LABOR ANALYSIS BY PGRADE (LEVEL)
START Region 9
Table F-6
CONTRACT NUMBER:  68-W6-0010
START Region 9 START Region 9

MONTH ENDING: 11/23/1996 YEAR ENDING: 12/17/1996 CUMULATIVE CONTRACT
Regular Hours Overtime Hours Reg_;ular Hours Overtime Hours Regular Hours  Overtime Hours|  Total Hours
P1 Dedicated T 46100 74.50 4,617.00 912.40 4,617.00 912.40 5,529.40
P2 Dedicated 808.50 188.00 7,520.50 1,681.16 7,520.50 1,681.16 9.201.66
P3 Dedicated 1,657.00 234.82 16,904.00 2,714.41 16,904.00 2,714.41 19,618.41
P4 Dedicated 160.00 2463 1,418.00 155.02 1,418.00 155.02 1,573.02
T Dedicated .00 00 112.00 .00 112.00 .00 112.00
T2 Dedicated 146.00 18.00 1,303.00 151.50 1,303.00 151.50 1,454.50
TOTAL  Dedicated 3,232.50 539.95 31,874.50 5,614.49 31,874.50 5,614.49 37,488.99
P1 Non Dedicated 80.00 00 536.00 171.50 536.00 171.50 707.50
P2 Non Dedicated 121.50 .00 329.75 10.00 329.75 10.00 339.75
P3 Non Dedicated 427.00 9.00 2,057.75 100.00 2,057.75 100.00 2,157.75
P4 Non Dedicated 15.00 00 34.00 00 34.00 00 34.00
T Non Dedicated 62.00 25.50 320.75 144.75 320.75 144.75 465.50
T2 Non Dedicated 00 00 5.75 00 5.75 00 5.75
TOTAL  Non Dedicated 705.50 34.50 3,284.00 426.25 3,284.00 426.25 3.710.25
TOTAL LOE 3,938.00 574.45 35,158.50 6,040.74 35,158.50 6,040.74 41,199.24

*++ Confidentia! Business Information - Not for Release ™*




Page 2 of
12/4/1996 ECOLOGY AND ENVIRONMENT @ 2ge 2 of2
LABOR ANALYSIS BY PGRADE (LEVEL)
START Region 9
Table F-6
CONTRACT NUMBER: 68-Ws-0010
START Region 9 START Region 9
MONTH ENDING: 11/23/1996 YEAR ENDING: 12/17/1996 CUMULATIVE CONTRACT
Regllar Hours Overtime Hours Regular Hours Overtime Hours Regular Hours  Overtime Hours Total Hours
SS Dedicated 22450 .00 2,532.50 1.88 2,5632.50 1.88 2,634.38
TOTAL Dedicated 224.50 .00 2,532.50 1.88 2,532.50 1.88 2,534.38
SS Non Dedicated 175.25 .00 1,125.00 12.00 1,125.00 12.00 1,137.00
TOTAL Non Dedicated 175.26 .00 1.125.00 12.00 1,125.00 12.00 1.137.00
TOTAL CLERICAL 399.75 .00 3,657.50 13.88 3,657.50 13.88 3,671.38
GRAND TOTAL 4,337.75 §74.45 38,816.00 6,054.62 38,816.00 6,054 62 44,870.62
=+ Confidential Business Information - Not for Release ***
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cology and Environment, Inc _— - _
ODC Cost Element Trend
Analysis
Table F-7
12/04/1996
Region
9
Month and Year ngﬁga-tions Communication Sgrangpeuter §ZV:ﬂta%c{’ ehicle Copy Costs Rg}gg{ie:n Equipment pendables  fnsurance ab Analysis
JAN 1996 .00 .00 627.30 .00 .00 .00 .00 .00 .00 .00
100.00%
FEB 1996 .00 222.45 4,288.70 38.73 .00 .00 .00 254 .44 .00 .00
2.09% 40.38% 0.36% 2.40%
MAR 1996 .00 1,063.46 5,470.37 2,385.67| .00 584.90 .00 129.14 .00 .00
4.97% 25.56% 11.15% 2.73% 0.60%
APR 1996 14.53 1,811.21 8,676.41 4,293.99 726.91 .00 .00 3,336.55 3,650.49 1,763.00
0.02% 2.68% 12.83% 6.35% 1.08% 4.94% 5.40% 2.59%
MAY 1996 .00 2,527.38 5,814.11 5,928.67 86.02 .00 .00 2,642.74 .00 .00
4.67% 10.75% 10.97% 0.16% 4.89%
JUN 1996 363.30 2,254.09 5,590.07 3,767.00 270.54 .00 .00 3,551.15 .00 .00
0.54% 3.34% 8.28% 5.58% 0.40% 5.26%
JUL 1996 508.06 3,004.86 1,466.32 2,290.24 1,851.58 .00 .00 4,108.47 .00 500.00
- 0.99% 5.85% 2.86% 4.46% 3.61% 8.00% 0.97%
AUG 1996 1,750.23 2,764.53 8,975.37 3,382.87 .00 .00 1,602.90 13,316.31 2,192.48 1,000.00
2.22% 3.51% 11.40% 4.30% 2.04% 16.91% 2.78% 1.27%
SEP 1996 169.96 3,459.84 8,217.94 2,248.47 861.01 .00 926.72 6,954.17 1,096.24 .00
0.20% 4.13% 9.82% 2.69% 1.03% 1.11% 8.31% 1.31%
OCT 1996 3.84 5,917.01 8,203.67 2,506.64 1,5635.94 .00 .00 17,434.91 1,086.24 .00
0.00% 6.33% 8.77% 2.68% 1.64% 18.65% 1.17%




eals Other Rental  [Outside Service [Physical ExamsPostage _ rofessional . rofessional Protective ecruitment epairs _ Sample Subcontractor
Costs Delivery Consutt. Development  [Clothing Expense Maintenance [Shipment Service
.00 .00 .00 .00 .00 .00 .00 .00 .00 .00 .00 .00
1,731.63 .00 168.32 .00 13.40 .00 .00 .00 .00 .00 2.42 .00
16.30% 1.58% 0.13% 0.02%
1,235.21 4,350.54 16.77 .00 1,372.35 .00 .00 .00 .00 .00 .00 .00
577% 20.33% 0.07% 6.41%
6,614.38 5,350.52 4,984.03 .00 691.86 .00 .00 .00 .00 .00 156.52 2,478.72
9.78% 7.91% 7.37% 1.02% 0.23% 3.67%
2,874.89 10,937.41 €67.68 .00 894.40 .00 .00 .00 .00 .00 .00 9,534.77
5.32%) 20.23% 1.23% 1.65% 17.64%
5,762.19 6,793.95 558.38 .00 940.97 .00 2,397.78 .00 .00 1,190.95 .00 11,234.25
8.54% 10.07% 0.83% 1.39% 3.55% 1.76% 16.64%
2,527.03 11,418.46 2,767.81 .00 1,830.75 .00 1,646.96 .00 .00 2,497 .44 223.41 3,798.48
4.92% 22.24% 5.39% 3.57% 3.21% 4.86% 0.44% 7.40%
3,008.16 4,767.28 1,367.28 .00 2,751.35 .00 .00 606.05 .00 .00 357.41 17,504.54
3.82% 6.05% 1.74% 3.49% 0.77% 0.45%) 22.23%
5,876.75 10,142.53 441.29 848.58 1,706.68 .00 88.62 1,675.30 .00 2,161.50 861.29 13,254.69
7.02% 12.12% 0.53% 1.01% 2.04% 0.11% 2.00% 2.58%) 1.03% 15.83%
5,310.23 5,788.60 4,337.38 .00 1,482.20 96.09 109.26 .00 .00 1,006.78 208.29 16,934.19
5.68% 6.19% 4.64% 1.59%| 0.10%, 0.12% 1.08% 0.22% 18.11%




ravel Grand Total
.00 627.30
3,900.30 10,620.39
36.72%
4,795.56 21,402.97
22.41%
23,070.24 67,609.36
34.12%
12,158.41 54,066.48
22.49%
22,820.97 67,495.59
33.81%
10,909.77 51,349.64
- 21.25%
13,405.60 78,752.36
17.02%
22,718.84 83,710.42
27.14%
21,537.97 93,509.24;

23.03%




cology and Environment, Inc]

ODC Cost Element Trend
Analysis
Table F-7
12/04/1996
Region
9
Month and Year 00KS _ Communication Computer Contract Copy Costs mployee Equipment pendables (insurance ab Analysis
Publications Usage Owned Vehicle Relocation
Repair
NOV 1996 .00 2,705.14 9,645.00 -1,205.54) 477.14 .00 637.35 7,049.14 1,096.24 .00
3.38% 12.05% -1.51% 0.60% 0.80% 8.80% 1.37%
Rolled Avg 255.45 2,339.09 6,088.66| 2,330.61 528.10 63.17 287.91 5,343.37 830.15 295.73
3.51% 32.14% 83.65% 32.02% 7.26% 0.73% 3.96% 73.41% 11.41% 4.06%




eals ... Other Rental  Outside Service Physical ExamsPostage . rofessional . Professional  [Prolective ecruitment epairs _ Sample Subcontractor
Costs Delivery Consutt. Development [Clothing Expense Maintenance {Shipment Service
2,947.60 7.516.35 2,407.97 6.07 640.45 .00 .00 103.06 25.39 489.05 290.75 31,928.42
3.68% 9.39% 3.01% 0.01% 0.80% 0.13% 0.03% 0.61% 0.36% 39.88%
3,444.37 6.0 1,610.54 77.70| 1,120.40] 8.74 385.69 216.76 2.31 667.79 190.92 9,697.10|
' 47.32% 83.77% 22.13% 1.07% 15.39% 0.12% 5.30% 2.98% 0.03% 9.17% 2.62% 133.23%




ravel Grand Total

13,302.77 80,062.3
16.62%

1351095 55,382.37

185.63%




12/4/1996

Accounting Month

TABLE F-7 Page 1 of 1
Trend Summary of Direct Costs
Cost Element Tracking by Month

Region: 9
(Actua!l $ Cost and Cost per LOE Delivered)
Actual Dollars Cost per LOE

NOV 1996

06 Computer Usage 9,645.00 224
07 Communications 2,705.14 .63
15 Recruitment Expense 25.39 .01
17 Insurance 1,096.24 .25
24 Sample Shipment 290.75 .07
26 Outside Service 2,407.97 .56
27 Subcontractor Service 31,928 42 7.42
29 Postage & Delivery 640.45 15
31 Physical Exams 6.07 .00
37 Repairs & Maintenance 489.05 A1
38 Copy Costs 477.14 11
40 Equipment 637.35 15
41 Expendables 7,048.14 164
43 Travel 13,302.77 3.09
50 Other Rental Costs 7,616.35 1.78
59 Protective Clothing 103.06 .02
67 Meals 2,947.60 68
70 Contract Owned Vehicle Rep -1,205.54 -.28

TOTAL $80,062.35 $18.60

Direct Labor LOE Direct Labor Dollars TOTAL ODC
'4,512.45 $173,2565.71 $80,062.35

=+ Confidential Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ¥

By TDD/PAN Number .
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: "
Month Ending: 11/23/11996 Date:  12/4/1996
TDD Number: 09-9601-0001 Site Name/Task Desc: EPA REGION IX SPILL PHONE

Regional Response Center Support

AccountCode: 06  Computer Usage

TOTAL 09-9601-0001 FOR Computer Usage 250.65
AccountCode: 07 Communications
DOC#51096 MFS AMENDMENT 9/96 9/16/96 PHONE BILL - DOC#51096 MFS AMENDMENT 9/96 e _4a
TOTAL 09-9601-0001 FOR Communications A4
Account Code: 27  Subcontractor Service
931101 09-9601-0001 AGS,INC. 451.50_
TOTAL 09-9601-0001 FOR Subcontractor Service 451,50
Account Code: 50  Other Rental Costs
#18935 INTEL PENTIUM 100 MHZ DESKTOP COMPUTERTIME,NC. 900.55_
TOTAL 09-9601-0001 FOR Other Rental Costs 900.55
TOTAL FOR: 09-9601-0001 1.603.14

** Confidentlal Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report 3

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 11
Month Ending: 11/23/1996 Date: 12/4/1996
TDD Number: 09-9601-0002 Site Name/Task Desc: ON-CALL RESPONSE CALL OUT

Regional Response Center Support

AccountCode: 06  Computer Usage

TOTAL 09-9601-0002 FOR Computer Usage 151.26
Account Code: 27  Subcontractor Setvice
931101 09-9601-0002 AGS,INC. 258.00
TOTAL 09-9601-0002 FOR Subcontractor Service 258.00
Account Code: 43  Travel
10/23/1996 GAS, EPA VEHICLE CAMERON MCDONALD - REDWOOD CITY, CA 10/22/1996 00:00 10/25/1996 00:00 19.72
10/24/1996 GAS, EPA VEHICLE CAMERON MCDONALD - REDWOOD CITY, CA 10/22/1996 00:00 10/25/1996 00:00 _ ___ _ __ 22.33_
TOTAL 09-9601-0002 FOR Travel 42.05
TOTAL FOR: 09-9601-0002 451,31

* Confidential Business information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC,
Other Direct Cost Detail Report ¥

By TDD/PAN Number

START Region 9

Table F-8
Contract Number: 68-W6-0010 Voucher. 11
Month Ending: 11/23/1996 Date:  12/4/1996
TDD Number: 09-9601-0003 Site Name/Task Desc: EMERGENCY AIR MONITORING DIRECTORY

Chemical Emergency Preparedness & Prevention (CEPP)

AccountCode: 06  Computer Usage

(

TOTAL 09-9601-0003 FOR Computer Usage

TOTAL FOR: 09-9601-0003

« Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detafl Report ¥

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 1"
Month Ending: 11/23/1996 Date:  12/4/1996
TOD Number: 09-9601-0004 Site Name/Task Desc:  EVACUATION GUIDANCE DOCUMENT
Chemical Emergency Preparedness & Prevention (CEPP)
AccountCode: 06  Computer Usage
TOTAL 09-9601-0004 FOR Computer Usage 2,70
TOTAL FOR: 09-9601-0004 2.70

* Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ¥

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 1
Month Ending: 11/23/1996 Date:  12/4/1996
TOD Number: 09-9601-0006 Site Name/Task Desc: FRONTIER FERTILIZER
Removal Action/Investigation/Monitoring
AccountCode: 06  Computer Usage
TOTAL 09-9601-0006 FOR Computer Usage 28.10
Account Code: 07 Communications
DOC#51096 MFS AMENDMENT 9/96 9/16/96 PHONE BILL - DOC#51096 MFS AMENDMENT 9/96 09
TOTAL 09-9601-0006 FOR Communications .09
AccountCode: 24  Sample Shipment
10/18/1996 SAMPLE ICE JOHN H. WHITAKER - DAVIS, CA 10/18/1996 07:00 10/18/1996 17:30 212
TOTAL 09-9601-0006 FOR Sample Shipment 212
Account Code: 41 Expendables
10/18/1996 STRESS BEVERAGES JOHN H. WHITAKER - DAVIS, CA 10/18/1996 07:00 10/18/1996 17:30 212
TOTAL 09-9601-0006 FOR Expendables 212
Account Code: 43  Travel
10/18/11008 POV; 172 MILES ROUNDTRIP + LA JOHN H. WHITAKER - DAVIS, CA 10/18/1906 07:00 10/18/1906 17:30 81,60
10/18/1996 BRIDGE TOLL JOHN H. WHITAKER - DAVIS, CA 10/18/1996 07.00 10/18/1996 17:30 1.00
10/18/1996 INCIDENTALS JOHN H. WHITAKER - DAVIS, CA 10/18/1996 07:00 10/18/1996 17:30 1.00
TOTAL 09-9601-0006 FOR Travel 53.60
AccountCode: 67 Meals
10/18/1996 PERDIEM JOHN H. WHITAKER - DAVIS, CA 10/18/1996 07:00 10/18/1996 17:30 14.00
TOTAL 09-9601-0006 FOR Meals 14.00
TOTAL FOR: 09-9601-0006 100.03

~* Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ¥

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 1
Month Ending' 11/23/1996 Date:  12/4/1996
TOD Number: 09-9601-0007 Site Name/Task Desc: NAVAJO TOXAPHENE

Removal Action/Investigation/Monitoring

AccountCode: 26  Outside Service

FROMEX_SLIDE DUP LOS ANGELES IMPREST - FROMEX
STATEMENT COPY SERVICE KINKO'S - STATEMENT

TOTAL 09-9601-0007 FOR Outside Service

AccountCode: 29  Postage & Delivery
#U5132234 SHIPPING CHARGES, 10/15/96, LONG BEACH OFC.-SF OFC. AIRBORNE EXPRESS - #U5132234

TOTAL 09-9601-0007 FOR Postage & Delivery
TOTAL FOR: 09-9601-0007

~ Confidential Business Information - Not for Release ***



Contract Number:

Month Ending:

68-W6-0010
11/23/1996

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report @
By TDD/PAN Number
START Region 9
Table F-8

Voucher: 1

Date:  12/4/1996

TOD Number: (09-3601-0009

Account Code: 06

Account Code: 26

Computer Usage

Qutside Service

Site Name/Task Desc: CENTRAL EUREKA MINE (MESA DE ORO)
Removal Action/Investigation/Monitoring

TOTAL 09-9601-0009

STATEMENT COPY SERVICE COPYMAT

¢

(

TOTAL 09-9601-0009

FOR Computer Usage

FOR Outside Service

TOTAL FOR: 09-9601-0009

= Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ¥

By TDD/PAN Number
START Region 9
Table F-8
Contract Number; 68-W6-0010 Voucher: 1
Month Ending: 11/23/1996 Date:  12/4/1996
TDD Number: (9-9601-0010 Site Name/Task Desc: DEL NORTE COUNTY PESTICIDE STORAGE
Removat Action/Investigation/Monitoring
AccountCode: 06 Computer Usage
TOTAL 09-9601-0010 FOR Computer Usage 76.68
TOTAL FOR: 09-9601-0010 76.68

* Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ¥

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 1
Month Ending: 11/23/1996 Date:  12/4/1996
TDD Number: (09-9601-0011 Site Name/Task Desc: CASMALIA RESOURCES

Removat Action/investigation/Monitoring

AccountCode: (06  Computer Usage

TOTAL 09-9601-0011 FOR Computer Usage

Account Code: 07  Communications

#0087868 ACCT# 10001453 10/22/96 PHONE BILL PERSONAL CELLULAR SERVICES, INC (PCS) - #0087868 ACCT# 10001453
AT&T C/C ALLOC 9/10/96 9/10/96 PHONE BILL

DOC#51096 MFS AMENDMENT 9/96 9/16/96 PHONE BILL - DOC#51096 MFS AMENDMENT 9/96

AT&T CALLING CRD ALLOC 8/10/96 8/10/96 PHONE BILL - AT&T CALLING CRD ALLOC 8/10/96

TOTAL 09-9601-0011 FOR Communications

Account Code: 27  Subcontractor Service
931101 09-9601-0011 AGS, INC.

TOTAL 09-9601-0011 FOR Subcontractor Service

AccountCode: 29  Postage & Delivery

594329416/007110515366* FEDERAL EXPRESS CORPORATION
594329416/007110515366* FEDERAL EXPRESS CORPORATION

TOTAL 09-9601-0011 FOR Postage & Delivery

Account Code: 41 Expendables
VWR SCIENTIFIC 890 TEFLON FEP TUBING, NALGENE LOS ANGELES IMPREST - VWR SCIENTIFIC

TOTAL 09-9601-0011 FOR Expendables
Account Code: 50  Other Rental Costs

RESPONSE RENTALS UNIT FOR 2 DAYS-FLEX SAMPLING SYSTEM, MODEL#MFLEX570-10 LOS ANGELES IMPREST - RESPONSE

RENTALS
TOTAL 09-9601-0011 FOR Other Rental Costs

TOTAL FOR: 09-9601-0011

=+ Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ¥

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 1
Month Ending: 11/23/1996 Date:  12/4/1996
TDD Number: 09-9601-0012 Site Name/Task Desc: SPARKS SOLVENT/FUEL PLUME
Removal Support (PRP/State)

AccountCode: 06 Computer Usage

TOTAL 09-9601-0012 FOR Computer Usage 97.64
AccountCode: 26  Outside Service

PHOTOEXPRESS PHOTO DEVELOPMENT SAN FRANCISCO IMPREST ACCOUNT - PHOTOEXPRESS 6.29_

TOTAL 09-9601-0012 FOR Outside Service 6.29
AccountCode: 43  Travel
10/21/1996 BUSINESS PHONE CALLS JOHN H. WHITAKER - DENVER, CO 10/21/1996 13:00 10/23/1996 21:00 1.00
10/21/1996 POV: 15 MILES AIRPORT JOHN H. WHITAKER - DENVER, CO 10/21/1996 13:00 10/23/1996 21:00 4,50
10/21/1996 AIRPORT SHUTTLE JOHN H. WHITAKER - DENVER, CO 10/21/1996 13:00 10/23/1996 21:00 15.00
10/21/1996 INCIDENTALS JOHN H. WHITAKER - DENVER, CO 10/21/1996 13:00 10/23/1996 21:00 1.00
10/21/1996 LODGING JOHN H. WHITAKER - DENVER, CO 10/21/1996 13:00 10/23/1996 21:00 92.00
10/21/1996 >TK-0162103297734 JOHN H. WHITAKER - DENVER, CO 10/21/1996 13.00 10/23/1996 21:00 1,234.00
10/22/1996 INCIDENTALS JOHN H. WHITAKER - DENVER, CO 10/21/1996 13:00 10/23/1996 21:00 2.00
10/22/11996 LODGING JOHN H. WHITAKER - DENVER, CO 10/21/1996 13:00 10/23/1996 21:00 92.00
10/23/1996 INCIDENTALS JOHN H. WHITAKER - DENVER, CO 10/21/1996 13:00 10/23/1996 21:00 2.00
10/23/1996 POV: 15 MILES HOME JOHN H. WHITAKER - DENVER, CO 10/21/1996 13:00 10/23/1996 21:00 4.50

TOTAL 09-9601-0012 FOR Travel 1,448.00
Account Code: 67 Meals
10/21/1996 PERDIEM JOHN H. WHITAKER - DENVER, CO 10/21/1996 13:00 10/23/1996 21:00 16.00
10/22/1996 PERDIEM JOHN H. WHITAKER - DENVER, CO 10/21/1996 13:00 10/23/1996 21:00 32.00
10/23/1996 PERDIEM JOHN H. WHITAKER - DENVER, CO 10/21/1996 13:00 10/23/1996 21:00 32.00

TOTAL 09-9601-0012 FOR Meais 80.00

TOTALFOR:  09-9601-0012 1,631.93

*+ Confidential Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report y 3

By TOD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 11
Month Ending: 11/23/1996 Date: 12/4/1996
TDD Number: 09-9601-0013 Site Name/Task Desc:  SANDERS AVIATION
Preliminary Assessments
AccountCode: 06  Computer Usage
TOTAL 09-9601-0013 FOR Computer Usage 46.62
AccountCode: 24  Sample Shipment
596859017/002394823675 FEDERAL EXPRESS CORPORATION 41.47
596289181/002394823686 FEDERAL EXPRESS CORPORATION 46.41
595006878/000776966794 FEDERAL EXPRESS CORPORATION 4147
596289181/002394823712 FEDERAL EXPRESS CORPORATION 24.75
595685267/002394823701 FEDERAL EXPRESS CORPORATION 36.54
TOTAL 09-9601-0013 FOR Sample Shipment 190.64
Account Code: 29  Postage & Delivery
§95685267/002394824445 FEDERAL EXPRESS CORPORATION 7.50
594329416/000776966805 FEDERAL EXPRESS CORPORATON 23.50_
TOTAL 09-9601-0013 FOR Postage & Delivery 31.00
Account Code: 37  Repairs & Maintenance
DIANACHART REPAIR DATA ACQUISITION UTI SAN FRANCISCO IMPREST ACCOUNT -DIANACHARY 50.00_
TOTAL 05-5501-0013 FOR Repairs & Malntenancs SC.CC
Account Code: 41 Expendables
10/21/1996 SUPPLIES: BUBBLE WRAP, BATTERI STEVEN WALDER - PHOENIX, AZ 10/21/1996 05:00 10/22/1996 19:15 67.31
TOTAL 09-9601-0013 FOR Expendables 67.31
Account Code: 43  Travel
10/21/1996 LODGING STEVEN WALDER - PHOENIX, AZ 10/21/1996 05:00 10/22/1996 19:15 54,00
10/21/1996 >TK-5262720388187 STEVEN WALDER - PHOENIX, AZ 10/21/1996 05:00 10/22/1996 19:15 144.00
10/21/1996 INCIDENTALS STEVEN WALDER - PHOENIX, AZ 10/21/1996 05:00 10/22/1996 19:15 2.00
10/21/1996 POV: LBO TO AIRPORT =20MI STEVEN WALDER - PHOENIX, AZ 10/21/1996 05:00 10/22/1996 19:15 6.00
10/22/1996 GASOLINE STEVEN WALDER - PHOENIX, AZ 10/21/1996 05:00 10/22/1996 19:15 426
10/22/1996 POV: AIRPORT TO LBO=20MI STEVEN WALDER - PHOENIX, AZ 10/21/1996 05:00 10/22/1996 19:15 6.00
10/22/1996 PARKING STEVEN WALDER - PHOENIX, AZ 10/21/1996 05:00 10/22/1996 19:15 10.00
10/22/1996 RENTAL CAR STEVEN WALDER - PHOENIX, AZ 10/21/1996 05:00 10/22/1996 19:15 89.18
10/22/1996 INCIDENTALS STEVEN WALDER - PHOENIX, AZ 10/21/1996 05:00 10/22/1996 19:15 200

TOTAL 09-9601-0013 FOR Travel 317.44
~+ Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ¥

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 11
Month Ending: 11/23/1996 Date:  12/4/1996
TDD Number: 09-9601-0013 Site Name/Task Desc: SANDERS AVIATION
Preliminary Assessments
AccountCode: 67 Meals
10/21/1996 PERDIEM STEVEN WALDER - PHOENIX, AZ 10/21/1996 05:00 10/22/1996 19:15 32.00
10/22/1996 PER DIEM STEVEN WALDER - PHOENIX, AZ 10/21/1996 05:00 10/22/1996 19:15 32.00
TOTAL 09-9601-0013 FOR Meals 64.00
TOTAL FOR: 09-9601-0013 767.01

«+ Confidential Business Information - Not for Release *™




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ¥

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 1
Month Ending: 11/23/1996 Date:  12/4/1996
TDD Number: (09-9601-0014 Site Name/Task Desc:  YAVAPA| PENTA POND

Removal Support (PRP/State)

AccountCode: 06  Computer Usage

TOTAL 09-9601-0014 FOR Computer Usage 56.58

TOTAL FOR: 09-9601-0014 56.58

~ Confidential Business Information - Not for Release ***
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Contract Number: 68-W6-0010
Month Ending: 11/23/1996

Other Direct Cost Detail Report
8y TDD/PAN Number
START Region 9
Table F-8

ECOLOGY and ENVIRONMENT, INC. @

Voucher: 11

Date:  12/4/1996

TDD Number: 09-9601-0015

AccountCode: 06  Computer Usage

Account Code: 43  Travel

Site Name/Task Desc: OMEGA RECOVERY SERVICES
Removal Support (PRP/State)

TOTAL 09-9601-0015 FOR Computer Usage 4339
Account Code: 07 Communications
LA. CELLULAR CELLULAR USAGE LOS ANGELES IMPREST -LA.CELLULAR 16.09_
TOTAL 09-9601-0015 FOR Communications 15.09
10/23/1996 POV:HOME TO GLENDALE TO OFFICE MICHAEL K. SCHWENNESEN - GLENDALE, CA 10/23/1996 00:00 10/23/1996 00:00 _ 7.80_
TOTAL 09-9601-0015 FOR Travel 780
TOTAL FOR: 09-9601-0015 66.28

* Confidential Business Information - Not for Release ***




Other Direct Cost Detail Report
By TOD/PAN Number

ECOLOGY and ENVIRONMENT, INC. @

START Region 9

Table F-8
Contract Number: 68-W6-0010 Voucher: 11
Month Ending: 11/23/1996 Date:  12/4/1996
TDD Number: 09-9602-0002 Site Name/Task Desc: GIBSON - BAKERSFIELD

Preliminary Assessments

AccountCode: 06  Computer Usage

TOTAL 09-9602-0002 FOR Computer Usage 25.73

TOTALFOR:  09-9602-0002 25.73

*+* Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ¥

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 11
Month Ending: 11/23/1996 Date: 12/4/1996
TDD Number: 09-9602-0004 Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT
General Project Management
Account Code: 06  Computer Usage
TOTAL 09-9602-0004 FOR Computer Usage 1,404.76
AccountCode: 07  Communications
000#8541 096 MFS AMENDMENT 9/96 9/16/96 PHONE BILL - DOC#51096 MFS AMENDMENT 9/96 -27.04
716-684-8060 4.28
PACIFIC BELL PHONE LINE CHARGES SAN FRANCISCO IMPREST ACCOUNT - PACIFIC BELL 162.00
L.A. CELLULAR MONTHLY ACCESS FEE LOS ANGELES IMPREST - LLLA. CELLULAR 52.99
L.A. CELLULAR MONTHLY ACCESS FEE LOS ANGELES IMPREST - L.A. CELLULAR 52.99
#0087868 ACCT# 10001453 10/22/96 PHONE BILL PERSONAL CELLULAR SERVICES, INC.(PCS) - #0087868 ACCT# 10001453 101.95
GTE CALIFORNIA FAX LINE USAGE LOS ANGELES IMPREST - GTE CALIFORNIA 83.55
L.A. CELLULAR MONTHLY ACCESS AND CELLULAR USAGE LOS ANGELES IMPREST -LA. CELLULAR 55.42
L.A. CELLULAR MONTHLY ACCESS FEES LOS ANGELES IMPREST - L. A. CELLULAR 51.99
SPRINT LONG DISTANCE CALLS LOS ANGELES IMPREST - SPRINT 4.39
MCI PHONE ALLOC 8/25/96 8/25/96 PHONE BILL 16.95
MOBILECOMM PAGER - NATIONWIDE 10/1-10/31 SAN FRANCISCO IMPREST ACCOUNT 69.75
PACIFIC BELL WAREHOUSE PHONE SERVICE SAN FRANCISCO IMPREST ACCOUNT 120.70
MCI63479794,8/15-9/14/96 MCI63479794, 8/15-9/14/96, LOS ANGELESOFC. 6.01_
TOTAL 09-9602-0004 FOR Communications 755.93
AccountCode: 15  Recruitment Expense
10/22/1996 GAS FORCAR FRANK H. CASTRO-WEHR - PALO ALTO, CA 10/22/1996 00:00 10/22/1996 00:00 14.92
10/22/1996 PARKING ~FRANK H. CASTRO-WEHR - PALO ALTO, CA 10/22/1996 00:00 10/22/1996 00:00 6.00_
TOTAL 09-9602-0004 FOR Recruitment Expense 20.92
Account Code: 17 Insurance
;190935 MEV AIGEGRP !;ENWL #5 COMMERCIAL AUTO RENEWAL, INSTALL#5, LONG BEACH OFC. S.H. GOW & COMPANY, INC. - 100935 226.00
EV AIG GRP RENWL
100935 MEV AIG GRP RENWL #5 COMMERCIAL AUTO RENEWAL, INSTALL#5, SF OFC. S.H. GOW & COMPANY, INC. - 100935 MEV AIG 677.00
GRPRENWL®#S
TOTAL 09-9602-0004 FOR Insurance 903.00
AccountCode: 26  Qutside Service
STATEMENT COPY SERVICE COPYMAT 182.44
STATEMENT COPY SERVICE COPYMAT -STATEMENT 173.34_
TOTAL 09-9602-0004 FOR Outside Service 355.78
AccountCode: 27  Subcontractor Service
931101 09-960190004 AGS,INC. 322.50_
TOTAL 09-9602-0004 FOR Subcontractor Service 322.50
AccountCode: 29  Postage & Delivery
#U5132234 SHIPPING CHARGES, 10/21/96, SF OFC.-BFLO OFC. AIRBORNE EXPRESS - #U5132234 6.75
585685256/001316027193 FEDERAL EXPRESS CORPORATION 18.00
#1U6339970 SHIPPING CHARGES, 10/21/96, SF OFC.-ARLINGTON OFC. AIRBORNE EXPRESS 6.15

~+ Confidential Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

L

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 11
Month Ending: 11/23/1996 Date: 12/4/1996
TDD Number: 09-9602-0004 Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT

General Project Management

AccountCode: 29  Postage & Delivery

#U3880295 AIRBORNE AIRBORNE EXPRESS - #J3880295 13.00
#U3880295 AIRBORNE AIRBORNE EXPRESS - #U3880295 15.80
595685256/001316027215 FEDERAL EXPRESS CORPORATION 18.00
595685256/001316027160 FEDERAL EXPRESS CORPORATION 28.00
596685256/001316027156 FEDERAL EXPRESS CORPORATION 23.00
595685256/001316027204 FEDERAL EXPRESS CORPORATION 18.00
595006867/000845760554 FEDERAL EXPRESS CORPORATION 10.00
QUICKSILVER FACTORING DELIVERY SERVICE SAN FRANCISCO IMPREST ACCOUNT 325
11/22/1996 649 FEDERALEXPRESS -248.40_
TOTAL 09-9602-0004 FOR Postage & Delivery -88.45
Account Code: 38  Copy Costs
390.71
-295.97
129.03
49.86
.......... 119.40_
TOTAL 09-9602-0004 FOR Copy Costs 393.03
Account Code: 44  Evnendahlaoe
ALTAIR GAS AND CYLINDER RENTAL SAN FRANCISCO IMPREST ACCOUNT 5.10
ASSOCIATED LOOSE LEAF POCKET FILE SAN FRANCISCO IMPREST ACCOUNT 53.17
ASSOCIATED LOOSE LEAF POCKET FILES SAN FRANCISCO IMPREST ACCOUNT 53.16
ASSOCIATED LOOSE LEAF SHEET PROTECTORS SAN FRANCISCO IMPREST ACCOUNT - ASSOCIATED LOOSE LEAF 12.21
ALTAIR GASES & EQUIPMENT GAS AND CYLINDER SAN FRANCISCO IMPREST ACCOUNT - ALTAIR GASES & EQUIPMENT 527
VIKING OFFICE PRODUCTES 3M-3 1/2 DS/HD FORMATED DISKETTES LOS ANGELES IMPREST - VIKING OFFICE PRODUCTES 71.45
AIRTOUCH PAGING START ON-CALL PAGER, MONTHLY RENTAL LOS ANGELES IMPREST - AIRTOUCH PAGING 18.95
AIRTOUCH PAGING START ON-CALL PAGER, MONTHLY RENTAL LOS ANGELES IMPREST - AIRTOUCH PAGING 18.95
PRICE CLUB ROLLS OF PAPER TOWELS LOS ANGELES IMPREST -PRICECLULB 1860
TOTAL 09-9602-0004 FOR Expendables 256.86
Account Code: 43  Travel
CORR DOC#31367-68 M.LEGLER CORRECT ER#15 M.LEGLER -271.20
08/06/1996 CALLS PLACED VIA PERSONAL CELL ROBERT L. WISE - LONG BEACH, CA 08/06/1996 00:00 08/06/1996 00:00 5.92
09/02/1996 CALLS MADE ON PERSONAL CELL PH ROBERT L. WISE - LONG BEACH, CA 09/02/1996 00:00 09/02/1996 00:00 460
09/03/1996 POV: 100 MILES AIRPORT MORRIS F. LEGLER - BUFFALO, CA 09/03/1996 05:00 09/08/1996 14:00 28.00
09/03/1996 LODGING MORRIS F. LEGLER - BUFFALO, CA 09/03/1996 05:00 09/08/1996 14:00 54.24
09/03/1996 >TK-0371314870758 MORRIS F. LEGLER - BUFFALQ, CA 09/03/1996 05:00 09/08/1996 14:00 411.00
09/03/1996 BUSINESS PHONE MORRIS F. LEGLER - BUFFALO, CA 09/03/1996 05:00 09/08/1996 14:00 3.01
09/03/1996 INCIDENTALS MORRIS F. LEGLER - BUFFALO, CA 09/03/1996 05:00 09/08/1996 14:00 2.00
09/04/1996 LODGING MORRIS F. LEGLER - BUFFALO, CA 09/03/1996 05:00 09/08/1996 14:00 54.24
09/04/1996 INCIDENTALS MORRIS F. LEGLER - BUFFALO CA 09/03/1996 05:00 09/08/1996 14:00 2.00
09/05/1996 LODGING MORRIS F. LEGLER - BUFFALO, CA 09/03/1996 05:00 09/08/1996 14:00 54.24
09/05/1996 INCIDENTALS MORRIS F. LEGLER - BUFFALO, CA 09/03/1996 05:00 09/08/1996 14:00 2.00
09/06/1996 INCIDENTALS MORRIS F. LEGLER - BUFFALO. CA 09/03/1996 05:00 09/08/1996 14:00 2.00
09/06/1996 LODGING MORRIS F. LEGLER - BUFFALO, CA 09/03/1996 05:00 09/08/1996 14:00 54.24
09/07/1996 INCIDENTALS MORRIS F. LEGLER - BUFFALO, CA 09/03/1996 05:00 09/08/1996 14:00 2.00

** Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detait Report ¥

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 1
Month Ending: 11/23/1996 Date:  12/4/1996
TDD Number: 09-9602-0004 Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT
General Project Management
Account Code: 43  Travel
09/07/1996 LODGING MORRIS F. LEGLER - BUFFALO, CA 09/03/1996 05:00 09/08/1996 14:00 54.24
09/08/1996 INCIDENTALS MORRIS F. LEGLER - BUFFALO, CA 09/03/1996 05:00 09/08/1996 14:00 1.00
09/08/1996 POV: 100 MILES AIR>HOME MORRIS F. LEGLER - BUFFALQ, CA 09/03/1996 05:00 09/08/1996 14:00 30.00
09/09/1996 WORK RELATED PHONE CALLS ROBERT L. WISE - LONG BEACH, CA 09/09/1996 00:00 09/09/1996 00:00 _ _____ _ 1 1.70_
TOTAL 09-9602-0004 FOR Travel 495.23
Account Code: 50  Other Rental Costs
NOVEMBER'96 RENT NOV'96 RENT KSW PROPERTIES - NOVEMBER'SRENT 2,656.38_
TOTAL 09-9602-0004 FOR Other Rental Costs 2,656.38
Account Code: 67 Meals
09/03/1996 PERDIEM MORRIS F. LEGLER - BUFFALQ, CA 09/03/1996 05:00 09/08/1996 14:00 16.00
09/04/1996 PERDIEM MORRIS F. LEGLER - BUFFALO, CA 09/03/1996 05:00 09/08/1996 14:00 28.00
09/05/1996 PERDIEM MORRIS F. LEGLER - BUFFALO, CA 09/03/1996 05:00 09/08/1996 14:00 8.00
09/06/1996 PERDIEM MORRIS F. LEGLER - BUFFALO, CA 09/03/1996 05:00 09/08/1996 14:00 16.00
09/07/1996 PER DIEM MORRIS F. LEGLER - BUFFALO, CA 09/03/1996 05:00 09/08/1996 14:00 36.00
09/08/1996 PERDIEM MORRIS F. LEGLER - BUFFALO, CA 09/03/1996 05:00 09/08/1996 14:00 ___ 18.00_
TOTAL 09-9602-0004 FOR Meals 122.00
AccountCode: 70  Contract Owned Vehicle Repair
CO 102 D42870,AMCO SYS.#640711 CO D42870, AMPCO, LONG BEACH OFC. -275.00
CO 102 D45437,CITYPARK, JUNS6 CO 102 D45437, CITYPARK, JUNS6 SF RENT -500.00
CO 102 44501 ,NY LIFE INS.CO. CO 102 D44501, NEW YORK LIFE INS.CO., MAY96 SF RENT -300.00
CO 102 D42422,JMB/160 SPEAR CO 102 D42422, JMB/160 SPEAR ST.,SF MAR96 RENT -300.00
CO 102 D47617 AMPCO,#696020 CO 102 D#47617, AMPCO SYSTEMS, #696020, LOS ANGELES OFC. -275.00
CO 102 D46439,AMPCO, #680850 CO 102 D#46439, AMPCO SYS., #680850, LOS ANGELES OFC. -275.00
CO 102 D45766,AMPCO,#687568 COR 102 D45766, AMPCO SYS PARKING, #687568, LONG BEACH OFC. -275.00
CO 102 D44749 AMPCO #660922 COR 102 D44749, AMPCO SYS.PARKING, #660922, LONG BEACH OFC. -275.00
CO 102 D43765 AMPCO,#660920 COR 102 D43765, AMPCO SYS.PARKING, #660920, LONG BEACH OFC. -275.00
NOVEMBER'96 RENT NOV'96 RENT AMPCO PARKING - NOVEMBER'96 RENT 590.00
#400396 NOVEMBER'96 RENT NOV'96 RENT CITYPARK - #400396 NOVEMBER'96 RENT 900.00
CO 102 43397 NY LIFE INS.CO. CO 102 D43397, NEW YORK LIFE INS.CO. APRS§ SFRENT . -300.00_
TOTAL 09-9602-0004 FOR Contract Owned Vehicle Repair -1,560.00
TOTALFOR:  09-9602-0004 6,037.94

++ Confidential Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detall Report y 3

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 1
Month Ending: 11/23/1996 Date:  12/4/1996
TDD Number: 09-9604-0005 Site Name/Task Desc: START QA MANAGEMENT
Quality Management Plan Activities
AccountCode: 06  Computer Usage
TOTAL 09-9604-0005 FOR Computer Usage 212.03
AccountCode: 26  Outside Service
STATEMENT COPY SERVICE KINKO'S 80.02
STATEMENT COPY SERVICE COPYMAT 2431
TOTAL 09-9604-0005 FOR Outside Service 104.33
Account Code: 27  Subcontractor Service
931101 09-9604-0005 AGS,INC. 790.13_
TOTAL 09-9604-0005 FOR Subcontractor Service 790.13
TOTAL FOR: 09-9604-0005 1,106.49

«+ Confidential Business information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ¥

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 63-W6-0010 Voucher: 1"
Month Ending: 11/23/1996 Date:  12/4/1996
TDD Number: (09-9604-0006 Site Name/Task Desc:  START EQUIPMENT MANAGEMENT

Equipment Management Plan

AccountCode: 06  Computer Usage

TOTAL 09-9604-0006 FOR Computer Usage 284.71
Account Code: 26  Outside Service
STATEMENT COPY SERVICE COPYMAT - STATEMENT 83.83
STATEMENT COPY SERVICE coPYMAT ] 7.54
TOTAL 09-9604-0006 FOR Outside Service 91.37
Account Code: 27  Subcontractor Service
931101 09-9604-0006 AGS,INC. 451.50_
TOTAL 09-9604-0006 FOR Subcontractor Service 451.50
Account Code: 29  Postage & Delivery
#U3880295 AIRBORNE AIRBORNE EXPRESS - #U3880295 7.70
595685267/004421105183* FEDERAL EXPRESS CORPORATION -46.50
595685267/004421105184 FEDERAL EXPRESS CORPORATION 7.50
595685267/004421105183* FEDERAL EXPRESS CORPORATION 46.50
#U6339970 SHIPPING CHARGES, 10/24/96, LONG BEACH OFC.-HAZCO SVCS.,SANTA ANA, CA. AIRBORNE EXPRESS = 29.00_
TOTAL 09-9604-0006 FOR Postage & Delivery 4420
Account Code: 37  Repairs & Maintenance
MIE, INC. ANNUAL FACTORY CALIBRATION OF MINIRAM AEROSOL, #4499 LOS ANGELES IMPREST - MIE, INC. 279.05
INTERNATIONAL SAFETY DEVICES HYDROSTATIC TEST AND AIR REFILL FOR 5-MIN. ESCAPE PACK, #165795 LOS ANGELES IMPREST - 73.79
INTERNATIONAL SAFETY DEVICES
TOTAL 09-9604-0006 FOR Repairs & Maintenance 352.84
Account Code: 41  Expendables
#11/12327/6 (1) COMB GAS HD ASSY, 1 LPC MI MINE SAFETY APPLIANCE COMPANY 169.43
#11/12327/6 (1) SENSOR, H2S, ELECTROCHEM MINE SAFETY APPLIANCE COMPANY 244.79
#11112327/6 (1) KIT, CO25 E/F SENSOR MINE SAFETY APPLIANCE COMPANY 24479
#11/12327/6 (1) CYLINDER, CALIBRATION GAS MINE SAFETY APPLIANCE COMPANY 150.10
#11/12327/6 (1) CYLINDER, TYPE RP MINE SAFETY APPLIANCE COMPANY 150.10
PRICE CLUB TDK VHS VIDEO TAPES LOS ANGELES IMPREST - PRICE CLUB 16.23
PRICE CLUB SPRAY BOTTLES LOS ANGELES IMPREST - PRICE CLUB 5.40
#73092 CLOR-D-TECT 1000 PPM DEXSIL KIT DEXSIL CORPORATION - #73092 129.82
PRICE CLUB GLOVES LOS ANGELES IMPREST - PRICE CLUB 5.40
PRICE CLUB 36EXP. SLIDE FILM LOS ANGELES IMPREST - PRICE CLUB 27.03
PRICE CLUB DURACELL '9V' LOS ANGELES IMPREST - PRICE CLUB 16.87
PRICE CLUB DURACELL 'AA' BATTERIES LOS ANGELES IMPREST - PRICE CLUB 18.60
PRICE CLUB DURACELL 'D' BATTERIES LOS ANGELES IMPREST - PRICE CLUB 8.00
PRICE CLUB DURACELL 'D' BATTERIES LOS ANGELES IMPREST - PRICE CLUB 16.00
#73092 CLOR-N-SOIL 500 PPM KIT DEXSIL CORPORATION - #73092 337.52
#73092 CLOR-N-OIL 50 PPM DEXSIL KIT DEXSIL CORPORATION - #73092 151.46
#11/12327/6 (1) SENSOR, 02, MICROGARD MINE SAFETY APPLIANCE COMPANY 176.75
#73092 CLOR-N-OIL 50 PPM DEXSIL KIT DEXSIL CORPORATION - #73092 151.46
MINE SAFETY APPLIANCES CO. APR CARTRIDGES, OXYGEN SENSOR SAN FRANCISCO IMPREST ACCOUNT 173.41

*+ Confidential Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ¥

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 1"
Month Ending: 11/23/1996 Date:  12/4/1996
TDD Number: 09-9604-0006 Site Name/Task Desc: START EQUIPMENT MANAGEMENT
Equipment Management Plan
Account Code: 41 Expendables
11/14/1996 AIR FILTER ROBIN R. CLEMENS - SAN FRANCISCO, CA 11/04/1996 00:00 11/04/1996 00:00 = ¢ 432
TOTAL 09-9604-0006 FOR Expendables 2,197.48
AccountCode: 43  Travel
GENERAL SERVICE ADMIN. GSA VEHICLES LOS ANGELES IMPREST - GENERAL SERVICE ADMIN. 449.44
/(\;SuERAL SERVICE ADMIN. ORIGINAL PAYMENT WAS INCOMPLETE, REF. CHK. #8007 LOS ANGELES IMPREST - GENERAL SERVICE 73.32
IN.
10/28/1996 GAS FOR EPA VEHICLE (BRONCO) ROBIN R. CLEMENS - SAN FRANCISCO, CA 10/28/1996 00:00 10/28/1996 00:00 28.85
10/29/1996 GAS & WASH EPA VEHICLE (ASTROV  ROBIN R. CLEMENS - SAN FRANCISCO, CA 10/28/1996 00:00 10/28/1996 00:00 19.85
10/30/1996 GAS FOR EPA VEMICLE (SUBURBAN) ROBIN R. CLEMENS - SAN FRANCISCO, CA 10/28/1996 00:00 10/28/1996 00:00 49.50
11/04/1996 EPA VEHICLE DECON ROBIN R. CLEMENS - SAN FRANCISCO, CA 11/04/1996 00:00 11/04/1996 00:00 18.00
11/04/1996 GAS FOR EPA VEHICLE ROBIN R. CLEMENS - SAN FRANCISCO, CA 11/04/1996 00:00 11/04/1996 00:00 16.44_
TOTAL 09-9604-0006 FOR Travel 655.40
Account Code: 50  Other Rental Costs
HAZCO AIR SAMPLER SAN FRANCISCO IMPREST ACCOUNT - HAZCO 276.68
HAZCO AIR SAMPLER RENTAL SAN FRANCISCO IMPREST ACCOUNT -HAZCO 368.90
TOTAL 09-9604-0006 FOR Other Rental Costs 645.58
AccountCode: 53  Protective Clothing
VALLEN SAFETY SUPPLY CO. NEOPRENE BOOTS SAN FRANCISCO IMPRESTACCOUNT | 84.89
TOTAL 09-9604-0006 FOR Protective Clothing 84.89
AccountCode: 70  Contract Owned Vehicle Repair
lsvaCO SYSTEmgARKNG SUBSURFACE PARKING SPACES FOR START RESPONSE VEHICLES LOS ANGELES IMPREST - AMPCO 165.00
STEM PARK|
10/30/1996 TOW,ELECT.SYS.CHK,ENG.DIAG. (S ROBIN R. CLEMENS - SAN FRANCISCO, CA 10/28/1996 00:00 10/28/1996 00:00 150.00
11/12/1996 FLAT REPAIR ROBIN R. CLEMENS - SAN FRANCISCO, CA 11/04/1996 00:00 11/04/1996 00:00 12.00
11/13/1996 OIL CHANGE ROBIN R. CLEMENS - SAN FRANCISCO, CA 11/04/1996 00:00 11/04/1996 00:00 21.38
11/14/1996 Ol CHANGE,TRANY CHANGE BATTER ROBIN R. CLEMENS - SAN FRANCISCO, CA 11/04/1996 00:00 11/04/1996 00:00 __ ____ 218.59_
' TOTAL 09-9604-0006 FOR Contract Owned Vehicle Repalir 566.94
TOTAL FOR: 09-9604-0006 5,374.91

~+ Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ¥

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 11
Month Ending: 11/23/1996 Date:  12/4/1996
TDD Number: 09-9604-0007 Site Name/Task Desc:  START HEALTH & SAFETY COORDINATION
Health & Safety Plan Activities
Account Code: 06  Computer Usage
TOTAL 09-9604-0007 FOR Computer Usage 176.00
Account Code: 31  Physical Exams
10/18/1996 PARKING AMY L. ESTEY - SAN FRANCISCO, CA 10/18/1996 00:00 10/18/1986 00:00 ! 5.00_
TOTAL 09-9604-0007 FOR Physical Exams 5.00
Account Code: 41 Expendables
LANDAUER TLD BADGE SERVICE SAN FRANCISCO IMPRESTACCOUNT 65.94
TOTAL 09-9604-0007 FOR Expendables 65.94
Account Code: 43  Travel
10/22/1996 PARKING CAMERON MCDONALD - REDWOOD CITY, CA 10/22/1996 00:00 10/25/1996 00:00 ¢ 6.50_
TOTAL 09-9604-0007 FOR Travel 6.50

== Confidential Business Information - Not for Release “**




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ¥

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 11
Month Ending: 11/2311996 Date:  12/4/1996
TDD Number: (9-9604-0008 Site Name/Task Desc: START COMPUTER SUPPORT
General Project Management
Account Code: 06  Computer Usage
TOTAL 09-9604-0008 FOR Computer Usage 355.84
Account Code: 27  Subcontractor Service
931101 09-9604-0008 AGS,INC. 161.25_
TOTAL 09-9604-0008 FOR Subcontractor Service 161.25
TOTAL FOR: 09-9604-0008 517.09

«++ Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ¥

By TDD/PAN Number
START Region 9
Table F-8
Contract Number:; 68-W6-0010 Voucher: 1
Month Ending: 11/23/1996 Date: 12/4/1996
TDD Number: 09-9604-0010 Site Name/Task Desc: TRAINING FOR LA CO FD HEALTH HAZMAT TRNG. ASST.
Training
AccountCode: 29  Postage & Delivery :
#U5132234 SHIPPING CHARGES, 10/14/96, SF OFC.-LONG BEACH OFC. AIRBORNE EXPRESS -#Us132234 ¢ 5.75_
TOTAL 09-9604-0010 FOR Postage & Delivery 5.75
Account Code: 43  Travel ‘
09/02/1996 CALLS MADE ON PERSONAL CELL PH ROBERT L. WISE - LONG BEACH, CA 09/02/1996 00.00 09/02/199600:00 ¢ 9.92
TOTAL 09-9604-0010 FOR Travel 9.92
TOTAL FOR: 09-9604-0010 15.67

*** Confidential Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ¥

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 1"
Month Ending: 11/23/1996 Date: 12/4/1996
TDD Number: 09-9604-0012 Site Name/Task Desc: AMERICAN SAMOA TECHNICAL ASSISTANCE
Analytical Services
Account Code: 27  Subcontractor Service
663837 REVISED 09-9604-0012 GEOTEST 2,200.00_
TOTAL 09-9604-0012 FOR Subcontractor Service 2,200.00
AccountCode: 06  Computer Usage
TOTAL 09-9604-0012 FOR Computer Usage 67.85
Account Code: 07  Communications
MCI PHONE ALLOC 8/25/96 8/25/96 PHONEBILL 454.48
TOTAL 09-9604-0012 FOR Communications 454 48
Account Code: 26  Outside Service
KINKOS XEROX COLOR COPIES 8.5X10 SINGLE SIDED LOS ANGELES IMPREST - KINKOS 3.23
KINKOS XEROX COLOR COPIES 8.5X10 SINGLE SIDED LOS ANGELES IMPREST - KINKOS 77.42
KINKOS COLOR FEATURES FROM SLIDE NEG. LOS ANGELES IMPREST - KINKOS 21.65
FROMEX SLIDE FILM PROCESSED LOS ANGELES IMPREST - FROMEX 28.15
PHOTOEXPRESS PHOTO DEVELOPMENT SAN FRANCISCO IMPREST ACCOUNT - PHOTOEXPRESS 42.18
KINKOS COLOR FEATURES FROM SLIDE NEG. LOS ANGELES IMPREST -kNkOS | 2.16_
TOTAL 09-9604-0012 FOR Outside Service 174.79
Account Code: 29  Postage & Delivery
#U7588641 SHIPPING CHARGES, 11/1/96,LONG BEACH OFC.-SF OFC. AIRBORNEEXPRESS ¢ 6.75_
TOTAL 09-9604-0012 FOR Postage & Delivery 6.75
Account Code: 41  Expendables
ENSYS INC. ADDITIONAL SHIPPING AND HANDLING FEES LOS ANGELES IMPREST -ENSYSINC. 270.00_
TOTAL 09-9604-0012 FOR Expendables 270.00
Account Code: 43  Travel
10/18/1996 POV: LBO TO FROMEX TO LBO=11MI VERONICA GALE - LONG BEACH, CA 09/30/1996 00:00 09/30/1996 00.00 _ ____ _ 3.30_
TOTAL 09-9604-0012 FOR Travel 3.30
TOTAL FOR: 09-9604-0012 3,177.17

*+ Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ¥

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 1
Month Ending: 11/23/1996 Date:  12/4/1996
TDD Number: 09-9605-0001 Site Name/Task Desc: R.C. BAXTER

Preliminary Assessments

AccountCode: 29  Postage & Delivery
#590546999/007417163773 SHIPPING CHARGES, 8/19/96, LONG BEACH OFC.-SF OFC. FEDERAL EXPRESS CORPORATION - 14.00
#590546999/007417163773

TOTAL 09-9605-0001 FOR Postage & Delivery 14.00

TOTAL FOR: 09-9605-0001 14,00

= Confidential Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ¥

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 11
Month Ending: 11/23/1996 Date: 12/4/1996
TDD Number: 09-9605-0004 Site Name/Task Desc: MCCORMICK & BAXTER CREOSOTING
Preliminary Assessments
AccountCode: 06  Computer Usage
TOTAL 09-9605-0004 FOR Computer Usage 7.78
AccountCode: 07 Communications
DOC#51096 MFS AMENDMENT 9/96 9/16/96 PHONE BILL - DOC#51096 MFS AMENDMENTS6 ¢ 2.83
TOTAL 09-8605-0004 FOR Communications 283
AccountCode: 27  Subcontractor Service
931101 09-9605-0004 AGS,INC. 508.66
TOTAL 09-9605-0004 FOR Subcontractor Service 508.66
AccountCode: 29  Postage & Delivery
QUICKSILVER FACTORING DELIVERY SERVICE SAN FRANCISCO IMPREST ACCOUNT - QUICKSILVER FACTORING ¢ 3.25_
TOTAL 09-9605-0004 FOR Postage & Delivery 3.25
Account Code: 41 Expendables
VWR SCIENTIFIC 125 G NAOH PELLETS SAN FRANCISCO IMPREST ACCOUNT - VWR SCiENTIFIC 5239
TOTAL 05-5605-0004 FOR Expendabies 52.39
Account Code: 27  Subcontractor Service
8684 09-9605-0004 LOCKHEED MARTIN ENVIRONMENTAL SYSTEMS 4,725.00
8685 09-9605-0004 LOCKHEED MARTIN ENVIRONMENTAL SYSTEMS 2,835.00_
TOTAL 09-9605-0004 FOR Subcontractor Service 7.560.00
TOTAL FOR: 09-9605-0004 8.134.91

*+* Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ¥

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 1
Month Ending: 11/23/1996 Date:  12/4/1996
TOD Number: 09-9605-0005 Site Name/Task Desc: CONTINUING CHALLENGE WORKSHOP
Training
Account Code: 41 Expendables
10/30/1996 PRINTER CARTRIDGES ROBERT L. WISE - LONG BEACH, CA 10/30/1996 00:00 10/30/1996 00:00 _ ____ __ 68.18_
TOTAL 09-9605-0005 FOR Expendables 68.18
Account Code: 43  Travel
08/06/1996 CALLS PLACED VIA PERSONAL CELL ROBERT L. WISE - LONG BEACH, CA 08/06/1996 00:00 08/06/1996 00:00 2.10
09/02/1996 CALLS MADE ON PERSONAL CELL PH ROBERT L. WISE - LONG BEACH, CA 09/02/1996 00:00 09/02/1996 00:00 16.25
09/09/1996 WORK RELATED PHONE CALLS ROBERT L. WISE - LONG BEACH, CA 09/09/1996 00:00 09/09/1996 00:00 _ 7.77_
TOTAL 09-9605-0005 FOR Travel 26.12
TOTAL FOR: 09-9605-0005 94.30

*~ Confidential Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC. @

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8
Contract Number: 68-W6-0010 Voucher: 1
Month Ending: 11/23/1996 Date:  12/4/1996
TOD Number: 09-9605-0006 Site Name/Task Desc: FEATHER RIVER CONTINGENCY PLAN

Contingency Planning

AccountCode: 06  Computer Usage

TOTAL 09-9605-0006

AccountCode: 26  Outside Service
FROMEX COPY SLIDE LOS ANGELES IMPREST - FROMEX

TOTAL 09-9605-0006

Account Code: 27  Subcontractor Service
931101 09-9605-0006 AGS, INC.

TOTAL 09-9605-0008
Account Code: 43  Travel
08/06/1996 CALLS PLACED VIA PERSONAL CELL ROBERT L. WISE - LONG BEACH, CA

09/02/1986 CALLS MADE ON PERSONAL CELL PH ROBERT L. WISE - LONG BEACH, CA
09/09/1996 WORK RELATED PHONE CALLS ROBERT L. WISE - LONG BEACH, CA
10/10/1996 PARKING ROBERT L. WISE - SAN FRANCISCO, CA

10/10/1996 TAX] ROBERT L. WISE - SAN FRANCISCO, CA

10/10/1996 TAXi ROBERT L. WiSE - SAN FRANCISCO, CA

10/10/1996 POV: LBO TO LAX TO LBO=40M! ROBERT L. WISE - SAN FRANCISCO, CA
10/10/1996 >TK-0161510411603 ROBERT L. WISE - SAN FRANCISCO, CA

10/10/1996 >TK-0161510411603 ROBERT L. WISE - SAN FRANCISCO, CA

10/10/1996 INCIDENTALS ROBERT L. WISE - SAN FRANCISCO, CA

TOTAL 09-9605-0006
AccountCode: 67 Meals
10/10/1996 PERDIEM ROBERT L. WISE - SAN FRANCISCO, CA

TOTAL 09-9605-0006

TOTAL FOR:

FOR Computer Usage

FOR Outside Service

FOR Subcontractor Service

08/06/1996 00:00 08/06/1996 00:00
09/02/1996 00:00 09/02/1996 00:00
09/09/1996 00:00 09/09/1996 00:00
10/10/1996 05:30 10/10/1996 20:30

10/10/1996 05:30 10/10/1996 20:30

AMIANTANRODL ANAN
[ TV 1990 LV.OoV

10/10/1996 05:30 10/10/1996 20:30
10710/1996 05:30 10/10/1996 20:30
10/10/1996 05:30 10/10/1996 20:30
10/10/1986 05:30 10/10/1996 20:30

FOR Travel

10/10/1996 05:30 10/10/1996 20:30

FOR Meals

09-9605-0006

*+ Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC,
Other Direct Cost Detail Report ¥

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 11
Month Ending: 11/23/1996 Date: 127411996
TDD Number: 09-9605-0008 Site Name/Task Desc: T.A.L E.S DATABASE
Data/info Management Plan
AccountCode: 06  Computer Usage
TOTAL 09-9605-0008 FOR Computer Usage 270
TOTAL FOR: 09-9605-0008 2.70

*+ Confidential Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report @
By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010
Month Ending: 11/23/1996

Voucher: 1"

Date:  12/4/1996

TDD Number: 09-9605-0010

Site Name/Task Desc: PANOCHE TIRE DUMP FIRE

Removal Action/Investigation/Monitoring

AccountCode: 06  Computer Usage

TOTAL 09-9605-0010 FOR Computer Usage 67.78
Account Code: 07 Communications
#0087868 ACCT# 10001453 10/22/96 PHONE BILL PERSONAL CELLULAR SERVICES, INC(PCS) - #0087868 ACCT# 10001453 = 262.02_
TOTAL 09-9605-0010 FOR Communications 262.02
Account Code: 41  Expendables
11/12/1996 STRESS BEVERAGES CHRISTOPHE W. LICHENS - SANTA NELLA, CA 11/12/1996 07:00 11/12/1996 19:00 276
TOTAL 09-9605-0010 FOR Expendables 276
Account Code: 43  Travel
11/12/1996 INCIDENTALS CHRISTOPHE W. LICHENS - SANTA NELLA, CA 11/12/1996 07:00 11/12/1996 19:00 2.00
TOTAL 09-3605-0010 FOR Travel 2.00
Account Code: 67 Meals
11/12/1996 PER DItV CHRISTOPHE W. LICHENS - SANTANELLA CA 11/12/1996 07:00 11/12/1996 19:00 28.00
TOTAL 09-9605-0010 FOR Meals 28.00
AccountCode: 06  Computer Usage
TOTAL 09-9605-0010 FOR Computer Usage .67
Account Code: 41 Expendables
11/12/1996 SAMPLING SUPPLIES AMY L. ESTEY - FRESNO, CA 11/12/1996 07:00 11/12/1996 19:00 2113
TOTAL 09-9605-0010 FOR Expendables 21.13
AccountCode: 43  Travel
11/12/1996 FUEL FOR EPAVEHICLE AMY L. ESTEY - FRESNO, CA 11/12/1996 07:00 11/12/1996 19:00 49.00
11/12/1996 BRIDGE TOLL AMY L. ESTEY - FRESNO, CA 11/12/1996 07:00 11/12/1996 19:00 1.00
TOTAL 09-9605-0010 FOR Travel 50.00
TOTAL FOR: 09-9605-0010 434.36

++ Confldential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report >

By TDD/PAN Number
START Region 9
Table F-8
Contract Number; 68-W6-0010 Voucher: 11
Month Ending: 11/23/1996 Date:  12/4/1996
TDD Number: (09-9606-0001 Site Name/Task Desc: MCFARLAND KERN COUNTY
Public Participation Support
Account Code: 06  Computer Usage
TOTAL 09-9606-0001 FOR Computer Usage 254.11
Account Code: 26  Outside Service
#9355 REVISED COLOR-FIERY COPIES ONE TIME VENDOR 645.17
#9355 REVISED COLOR FIERY ONE TIME VENDOR 27.76
#9355 REVISED BW XEROX ONE TIME VENDOR 87.10
#9355 REVISED BW FIERY 8.5 X 11 ONE TIME VENDOR 41.63
STATEMENT COPY SERVICE COPYMAT - STATEMENT 21.39
DIGITAL EDGE GRAPHICS OUTPUT SAN FRANCISCO IMPREST ACCOUNT -DIGITALEDGE 103.65_
TOTAL 09-9606-0001 FOR Outside Service 926,70
Account Code: 29  Postage & Delivery
QUICKSILVER FACTORING DELIVERY SERVICE SAN FRANCISCO IMPREST ACCOUNT - QUICKSILVER FACTORING 9.75
QUICKSILVER FACTORING DELIVERY SERVICE SAN FRANCISCO IMPRESTACCOUNT 1 3.25_
TOTAL 09-9606-0001 FOR Postage & Delivery 13.00
Account Code: 43  Travel
10/22/1996 PQOV: 24 MILES RTRNTL CARP- KAREN LADD - BAKERSFIELD, CA 10/22/1996 14:00 10/25/1996 17.00 7.20
10/22/1996 INCIDENTALS KAREN LADD - BAKERSFIELD, CA 10/22/1996 14:00 10/25/1996 17.00 1.00
10/22/1996 HOTEL KAREN LADD - BAKERSFIELD, CA 10/22/1996 14:00 10/25/1996 17.00 86.24
10/23/1996 GAS KAREN LADD - BAKERSFIELD, CA 10/22/1996 14:00 10/25/1996 17:00 12.61
10/23/1996 INCIDENTALS KAREN LADD - BAKERSFIELD, CA 10/22/1996 14:00 10/25/1996 17:00 2.00
10/23/1996 HOTEL KAREN LADD - BAKERSFIELD, CA 10/22/1996 14:00 10/25/1996 17:00 86.24
10/24/1996 INCIDENTALS KAREN LADD - BAKERSFIELD, CA 10/22/1996 14:00 10/25/1996 17:00 2.00
10/24/1996 HOTEL KAREN LADD - BAKERSFIELD, CA 10/22/1996 14:00 10/25/1996 17:00 86.24
10/25/1996 GAS KAREN LADD - BAKERSFIELD, CA 10/22/1996 14:00 10/25/1996 17.00 13.19
10/26/1996 INCIDENTALS KAREN LADD - BAKERSFIELD, CA 10/22/1996 14:00 10/25/1996 17.00 1.00
10/29/1996 GAS KAREN LADD - BAKERSFIELD, CA 10/22/1996 14:00 10/25/1996 17:00 11.61
10/29/1996 RENTAL CAR KAREN LADD - BAKERSFIELD, CA 10/22/1996 14:00 10/25/1996 17:00 161.29
10/29/1996 POV: 24 MILES RT RNTL CARRT KAREN LADD - BAKERSFIELD, CA 10/22/1996 14:00 10/25/1996 17:00 7.20
TOTAL 09-9606-0001 FOR Travel 477.82

*+ Confidentia! Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

L2

By TDD/PAN Number
START Region 9
Table F -8
Contract Number: 68-W6-0010 Voucher: 11
Month Ending: 11/23/1996 Date:  12/4/1996
TDD Number: 09-9606-0001 Site Name/Task Desc: MCFARLAND KERN COUNTY
Public Participation Support
AccountCode: 67 Meals
10/22/1996 PER DIEM KAREN LADD - BAKERSFIELD, CA 10/22/1996 14:00 10/25/1996 17:00 18.00
10/23/1996 PERDIEM KAREN LADD - BAKERSFIELD, CA 10/22/1996 14:00 10/25/1996 17:00 36.00
10/24/1996 PER DIEM KAREN LADD - BAKERSFIELD, CA 10/22/1996 14:00 10/25/1996 17:00 36.00
10/25/1996 PERDIEM KAREN LADD - BAKERSFIELD, CA 10/22/1996 14:00 10/25/1996 17:00 18.00
TOTAL 09-9606-0001 FOR Meals 108.00
TOTAL FOR: 09-9606-0001 1,779.63

*+ Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ¥

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 1
Month Ending: 11/23/11996 Date:  12/4/1996
TDD Number: (09-9606-0005 Site Name/Task Desc: VERDESE CARTER PARK

Removal Support (PRP/State)

AccountCode: 06 Computer Usage

TOTAL 09-9606-0005 FOR Computer Usage

AccountCode: 07  Communications
#0087868 ACCT# 10001453 10/22/96 PHONE BILL PERSONAL CELLULAR SERVICES, INC.(PCS) - #0087868 ACCT# 10001453

TOTAL 09-9606-0005 FOR Communications

AccountCode: 27  Subcontractor Service
931101 09-9606-0005 AGS, INC.

TOTAL 09-9606-0005 FOR Subcontractor Service

Account Code: 25  Postage & Delivery
QUICKSILVER FACTORING DELIVERY SERVICE SAN FRANCISCO IMPREST ACCOUNT - QUICKSILVER FACTORING

TOTAL 09-9606-0005 FOR Postage & Delivery
TOTAL FOR: 09-9606-0005

== Confidential Business information - Not for Release ***



Contract Number:
Month Ending:

68-W6-0010
11/23/1996

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report
By TDD/PAN Number
START Region 9

Table F-8

e

Voucher: 1"

Date:  12/4/1996

TOD Number: (9-9607-0003

Account Code: 26

Account Code: 27

Qutside Service

Site Name/Task Desc:

STATEMENT COPY SERVICE KINKO'S - STATEMENT
STATEMENT COPY SERVICE COPYMAT - STATEMENT

PHOTOEXPRESS PHOTO DEVELOPMENT SAN FRANCISCO IMPREST ACCOUNT - PHOTOEXPRESS
TOTAL 09-8607-0003

Subcontractor Service

931101 09-9607-0003 AGS, INC.

(

TOTAL 09-9607-0003

TOTAL FOR:

TRICITY OIL

Removal Action/Investigation/Monitoring

09-9607-0003

~+ Confidential Business Information - Not for Release ™
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ¥

By TDD/PAN Number
START Region 9
Table F-8
Contract Number; 68-W6-0010 Voucher: 11
Month Ending: 11/23/1996 Date:  12/4/1996
TDD Number: 09-9607-0004 Site Name/Task Desc: NEW TECHNOLOGY/EQUIPMENT EVALUATION
Data/Info Management Plan
AccountCode: 06 Computer Usage
TOTAL 09-9607-0004 FOR Computer Usage 4.05
TOTAL FOR: 09-9607-0004 4.05

«++ Confidential Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detall Report ¥

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 11
Month Ending: 11/23/1996 Date:  12/4/1996
TDD Number: (9-9607-0005 Site Name/Task Desc:  BIA ER OVERVIEW
Training
AccountCode: 24  Sample Shipment
#588575096/004421103783 SHIPPING CHARGES, SF OFC.-HAZCO SERVICES, 7/31/96 FEDERAL EXPRESS CORPORATION - 46.75
#588575096/004421103783 e
TOTAL 09-9607-0005 FOR Sample Shipment 46.75
TOTAL FOR: 09-9607-0005 46.75

~+ confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ¥

By TDD/PAN Number
START Region 9
Table F -8
Contract Number: 68-W6-0010 Voucher: 11
Month Ending: 11/23/1996 Date:  12/4/1996
TOD Number: 09-9607-0007 Site Name/Task Desc: HAZMAT EXERCISE PREPARATION ‘96
Contingency Planning
AccountCode: 26  Outside Servica
STATEMENT COPY SERVICE COPYMAT . 24.80
TOTAL 09-9607-0007 FOR Outside Service 24.80
TOTAL FOR:  09-9607-0007 24.80

w Confidential Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report 3

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: "
Month Ending: 11/23/1996 Date:  12/4/1996
TOD Number: 09-9608-0001 Site Name/Task Desc: LORENTZ BARREL & DRUM
Removal Assessment
Account Code: 29  Postage & Delivery
#U5132234 SHIPPING CHARGES, 10/22/96, SF OFC.-CHICAGO OFC. AIRBORNE EXPRESS -#U513223¢ 13.00_
TOTAL 09-9608-0001 FOR Postage & Delivery 13.00
TOTAL FOR: 09-9608-0001 13.00

( ¢

*++ Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ¥

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 11
Month Ending: 11/23/1996 Date'  12/4/1996
TOD Number: (09-9608-0004 Site Name/Task Desc: MCCORMICK & BAXTER CREOSOTING
Removal Action/Investigation/Monitoring
AccountCode: 06  Computer Usage
TOTAL 09-9608-0004 FOR Computer Usage 316.97
Account Code: 27  Subcontractor Service
931101 09-9608-0004 AGS,INC. 209.63_
TOTAL 09-9608-0004 FOR Subcontractor Service 209.63
Account Code: 40  Equipment
#216212-00 WEATHERLINK SOFTWARE FORESTRY SUPPLIERS, INC. 170.19
#216212-00 LIGHTER ADAPTOR FORESTRY SUPPLIERS, INC. 9.29
#216212-00 WEATHER MONITOR It FORESTRY SUPPLIERS,INC. 345.52_
TOTAL 09-9608-0004 FOR Equipment 525.00
Account Code: 41  Expendables
10/29/1996 SUPPLIES, BATTERIES, PAUL W. MARTIN - STOCKTON, CA 10/28/1996 06:00 11/06/1996 16:35 4462
10/30/1996 BATTERIES, OFFICE SUPPLIES PAUL W. MARTIN - STOCKTON, CA 10/28/1996 06:00 11/06/1996 16:35 114,03
11/04/1996 SUPPLIES, ELECTRICAL PAUL W. MARTIN - STOCKTON, CA 10/28/1996 06:00 11/06/1996 16:35 22.78
TOTAL 09-9608-0004 FOR Expendables 181.43
Account Code: 43  Travel
BAY AREA RENTALS 10 DAY VEHICLE RENTAL SAN FRANCISCO IMPREST ACCOUNT 318.99
BAY AREA RENTALS CAR RENTAL SAN FRANCISCO IMPREST ACCOUNT - BAY AREA RENTALS 126.95
BAY ARE RENTALS CAR RENTAL SAN FRANCISCO IMPREST ACCOUNT - BAY ARE RENTALS 113.93
BAY ARE RENTALS CAR RENTAL SAN FRANCISCO IMPREST ACCOUNT - BAY ARE RENTALS 188.79
RENTAL CONTRACT RA#20-102936 STATION WAGON RENTAL, SF OFC. BAY AREA RENTALS 773.61
10/21/1996 BRIDGE TOLL PAUL W. MARTIN - SAN FRANCISCO, CA 10/21/1996 06:00 10/21/1996 16:45 1.00
10/21/4996 INCIDENTALS PAUL W. MARTIN - SAN FRANCISCO, CA 10/21/1996 06:00 10/21/1996 16:45 1.00
10/22/1996 GAS FOR EPA CAR  PAUL W. MARTIN - SAN FRANCISCO, CA 10/21/1996 06:00 10/21/1996 16:45 23.24
10/28/1996 INCIDENTALS PAUL W. MARTIN - STOCKTON, CA 10/28/1996 06:00 11/06/1996 16:35 2.00
10/28/1996 LODGING PAUL W. MARTIN - STOCKTON, CA 10/28/1996 06:00 11/06/1996 16:35 57.24
10/29/1996 BATTERY PAULW. MARTIN - STOCKTON, CA 10/28/1996 06:00 11/06/1996 16:35 3.99
10/29/1996 INCIDENTALS PAUL W. MARTIN - STOCKTON, CA 10/28/1996 06:00 11/06/1996 16:35 2.00
10/29/1996 LODGING PAUL W. MARTIN - STOCKTON, CA 10/28/1996 06:00 11/06/1996 16:35 57.24
10/30/1996 INCIDENTALS PAUL W. MARTIN - STOCKTON, CA 10/28/1996 06:00 11/06/1996 16;35 2.00

*~ Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC,
Other Direct Cost Detail Report ' 3

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 1"
Month Ending: 11/23/1996 Date:  12/4/1996
TDD Number: (09-9608-0004 Site Name/Task Desc: MCCORMICK & BAXTER CREOSOTING
Removal Action/investigation/Monitoring

AccountCode: 43  Travel
10/30/1996 LODGING PAUL W.MARTIN - STOCKTON, CA 10/28/1996 06:00 11/06/1996 16:35 57.24
10/31/1996 INCIDENTALS PAUL W. MARTIN - STOCKTON, CA 10/28/1996 06:00 11/06/1996 16:35 2.00
10/31/1996 LODGING PAUL W. MARTIN - STOCKTON, CA 10/28/1996 06:00 11/06/1996 16:35 57.24
11/01/1998 INCIDENTALS PAUL W. MARTIN - STOCKTON, CA 10/28/1996 06:00 11/06/1996 16:35 2.00
11/01/1996 LODGING PAUL W. MARTIN - STOCKTON, CA 10/28/1996 06:00 11/06/1996 16:35 57.24
11/02/1996 GAS FOR RENTAL CAR  PAUL W. MARTIN - STOCKTON, CA 10/28/1996 06:00 11/06/1996 16:35 15.14
11/02/1996 INCIDENTALS PAUL W. MARTIN - STOCKTON, CA 10/28/1996 06:00 11/06/1996 16:35 2.00
11/02/1996 LODGING PAUL W, MARTIN - STOCKTON, CA 10/28/1996 06:00 11/06/1996 16:35 57.24
11/03/1996 PARKING AT AIRPORT  PAUL W. MARTIN - STOCKTON, CA 10/28/1996 06:00 11/06/1996 16:35 3.00
11/03/1996 GAS FOR RENTAL CAR PAUL W. MARTIN - STOCKTON, CA 10/28/1996 06:00 11/06/1996 16:35 17.21
44/03/4008 INCINENTALS  PALN W MARTIN - STOCKTON, CA 10/28/1996 06:00 11/06/1996 16:35 200
11/03/1996 LODGING PAUL W. MARTIN - STOCKTON, CA 10/28/1996 06:00 11/06/1996 16:35 57.24
11/04/1996 INCIDENTALS PAUL W. MARTIN - STOCKTON, CA 10/28/1996 06:00 11/06/1996 16:35 2.00
11/04/1996 LODGING PAUL W, MARTIN - STOCKTON, CA 10/28/1996 06:00 11/06/1996 16:35 57.24
11/05/1996 INCIDENTALS PAUL W. MARTIN - STOCKTON, CA 10/28/1996 06:00 11/06/1996 16:35 2.00
11/05/1996 LODGING PAULW.MARTIN - STOCKTON, CA 10/28/1996 06:00 11/06/1996 16:35 57.24
11/06/1996 BRIDGE TOLL PAUL W. MARTIN - STOCKTON, CA 10/28/1986 06:00 11/06/1996 16:35 1.00
11/06/1996 INCIDENTALS PAUL W. MARTIN - STOCKTON, CA 10/28/1996 06:00 11/06/1996 16:35 1.00
11/07/1996 GAS FOR RENTAL CAR PAUL W. MARTIN - STOCKTON, CA 10/28/1996 06:00 11/06/1996 16:35 12.29

TOTAL 09-9608-0004 FOR Travel o 2,134.30
Account Code: 50  Other Rental Costs

J00TI05RRCA PDL DATALOGGER RESPONSE RENTALS #007108RRCA i

TOTAL 09-9608-0004 FOR Other Rental Costs 1,898.75
Account Code: 67 Meals
10/21/1996 PERDIEM PAUL W. MARTIN - SAN FRANCISCO, CA 10/21/1996 06:00 10/21/1996 16:45 14.00

= Confidential Business information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report 2

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 11
Month Ending: 11/23/19%6 Date:  12/4/1996

Site Name/Task Desc:  MCCORMICK & BAXTER CREOSOTING
Removal Action/Investigation/Monitoring

TDOD Number: (9-9608-0004

AccountCode: 67 Meals

10/28/1996 PERDIEM PAULW. MARTIN - STOCKTON, CA 10/28/1996 06:00 11/06/1996 16:35 28.00
10/29/1996 PERDIEM PAUL W. MARTIN - STOCKTON, CA 10/28/1996 06:00 11/06/1996 16:35 28.00
10/30/1996 PERDIEM PAUL W. MARTIN - STOCKTON, CA 10/28/1996 06:00 11/06/1996 16:35 28.00
10/31/1996 PERDIEM PAUL W. MARTIN - STOCKTON, CA 10/28/1996 06:00 11/06/1996 16:35 28.00
11/01/1996 PERDIEM PAULW. MARTIN - STOCKTON, CA 10/28/1996 06:00 11/06/1996 16:35 28.00
11/02/1996 PERDIEM PAUL W. MARTIN - STOCKTON, CA 10/28/1996 06:00 11/06/1996 16:35 28.00
11/0311996 PERDIEM PAULW. MARTIN - STOCKTON, CA 10/28/1996 06:00 11/06/1996 16:35 28.00
11/04/1996 PERDIEM PAUL W. MARTIN - STOCKTON, CA 10/28/1996 06:00 11/06/1996 16:35 28.00
11/05/1996 PERDIEM PAUL W. MARTIN - STOCKTON, CA 10/28/1996 06:00 11/06/1996 16:35 28.00
11/06/1996 PERDIEM PAULW.MARTIN - STOCKTON, CA 10/28/1996 06:00 11/06/1996 16:35 14.00

TOTAL 09-9608-0004 FOR Meals 280.00

TOTALFOR:  09-9608-0004 5,546.08

~+ Confidential Business information - Not for Release ***




Contract Number: 68-W6-0010
Month Ending: 11/23/1996

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ¥

By TOD/PAN Number
START Region 9
Table F-8
Voucher:
Date:

1"

12/4/1996

TOD Number: (09-9609-0002

Account Code: 07  Communications

#0087868 ACCT# 10001463 10/22/96 PHONE BILL PERSONAL CELLULAR SERVICES, INC.(PCS) - #0087868 ACCT# 10001453

( ¢ ¢ ¢(

Site Name/Task Desc: MAD RIVER PESTICIDES
Removal Assessment

TOTAL 09-9609-0002 FOR Communications

TOTAL FOR: 09-9609-0002

~ Confidentlal Business Information - Not for Release *™*
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ¥

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 11
Month Ending: 11/23/1996 Date:  12/4/1996
TOD Number: (09-9609-0004 Site Name/Task Desc: SAN CARLOS PESTICIDE

Removal Support (PRP/State)

Account Code: 06  Computer Usage

TOTAL 09-9609-0004 FOR Computer Usage

AccountCode: 07 Communications
#0087868 ACCT# 10001453 10/22/96 BILL PHONE PERSONAL CELLULAR SERVICES, INC.(PCS) - #0087868 ACCT# 10001453

TOTAL 09-9609-0004 FOR Communications

Account Code: 27  Subcontractor Servioe

931101 09-9609-0004 AGS, |
DL-97256 09-9609-0004 INCHCAPE TESTING SERVICES

TOTAL 08-9609-0004 FOR Subcontractor Service
TOTAL FOR: 09-9609-0004

* Confidential Business Information - Not for Release ***

516.00



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report @
By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 1"

Month Ending: 11/23/1996 Date:  12/4/1996

Site Name/Task Desc:  TIDELANDS OIL PRODUCTION COMPANY

TOD Number: 09-9609-0006
Removal Assessment

Account Code: 29  Postage & Delivery

#U5132234 SHIPPING CHARGES, 10/16/96, LONG BEACH OFC.-SF OFC. AIRBORNE EXPRESS -#U5132234 ¢ 5.00_
TOTAL 09-9609-0006  FOR Postage & Delivery 5.00
TOTALFOR:  09-9609-0006 5.00

» Confidential Business Information - Not for Release **
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ECOLOGY and ENVIRONMENT, INC. @

Other Direct Cost Detail Report
By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 1"
Month Ending: 11/23/1996 Date:  12/4/1996
TDD Number: 09-9609-0007 Site Name/Task Desc: PAAKEA ROAD PESTICIDE FIRE SITE
Removal Assessment
AccountCode: 06  Computer Usage
TOTAL 09-9609-0007 FOR Computer Usage 36.93
Account Code: (7 Communications
#0087868 ACCT# 10001453 10/22/96 PERSONAL CELLULAR SERVICES, INC.(PCS) - #0087868 ACCT# 10001453 166.92_
TOTAL 09-9609-0007 FOR Communications 166.92
Account Code: 27  Subcontractor Service
931101 09-9609-0007 AGS,INC. 2,37543_
TOTAL 09-9609-0007 FOR Subcontractor Service 2,375.43
Account Code: 29  Postage & Delivery
#U6339970 SHIPPING CHARGES, 10/21/96, LONG BEACH OFC.-SF OFC. AIRBORNE EXPRESS 6.75_
TOTAL 09-9609-0007 FOR Postage & Delivery 6.75
Account Code: 27  Subcontractor Service
023737 09-9609-0007 APPL,INC. 5,800.00_
TOTAL 09-9609-0007 FOR Subcontractor Service 5,800.00
TOTAL FOR: 08-9609-0007 8,386 03

= Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC,
Other Direct Cost Detail Report ¥

By TDD/PAN Number
START Region 9
Table F-8
Contract Number 68-W6-0010 Voucher: 1
Month Ending: 11/23/1996 Date:  12/4/1996
TDD Number: 09-9609-0008 Site Name/Task Desc:  RICHMOND TERMINAL AKA UNITED HECKATHORN
Removal Support (PRP/State)
AccountCode: 06  Computer Usage
TOTAL 09-9609-0008 FOR Computer Usage 128 69
Account Code: 07  Communications
#0087868 ACCT# 10001453 10/22/96 PHONE BILL PERSONAL CELLULAR SERVICES, INC (PCS) -#0087868 ACCT# 10001453 = 82.72_
TOTAL 09-9609-0008 FOR Communications 8272
Account Code: 27  Subcontractor Service
931101 09-9609-0008 AGS, INC. 387 00
51064 09-9609-0008 NINYO&MOORE 5,158 06_
TOTAL 09-9609-0008 FOR Subcontractor Service 5,545 06
Account Code: 29  Postage & Delivery
593671764/001316027510 FEDERAL EXPRESS CORPORATION 18.00_
TOTAL 09-9609-0008 FOR Postage & Delivery 18.00
Account Code: 43  Travel
10/28/1996 PARKING TIMOTHY M. COLEN - SFO, CA 10/28/1996 00:00 10/28/19986 00:00 _ _ ____ . 20.00_
TOTAL 09-9609-0008 FOR Travel 20.00
TOTAL FOR: 09-9609-0008 5,794 47

**+ Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report 3

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 1
Month Ending: 11/23/1996 Date:  12/4/1996
TDD Number: 09-9609-0010 Site Name/Task Desc: ENVIROPURE WEST, INC./PRC
Removal Assessment
AccountCode: 06  Computer Usage
TOTAL 09-9609-0010 FOR Computer Usage 22.26
AccountCode: 26  Outside Service
09/24/1996 PHOTO COPIES RANDY RANDALL - LONG BEACH, CA 09/24/1996 00:00 09/24/1996 00:00 433
09/26/1996 PHOTO COPIES RANDY RANDALL - LONG BEACH, CA 09/24/1996 00:00 09/24/1996 00:00_ _______ 4.33_
TOTAL 09-9609-0010 FOR Outside Service 8.66
Account Code: 29  Postage & Delivery
#U5132234 SHIPPING CHARGES, 10/17/96, LONG BEACH OFC.-SF OFC. AIRBORNE EXPRESS - #U5132234 21.80
594329416/004421103945 FEDERAL EXPRESS CORPORATION 46.41
#U3880296 AIRBORNE AIRBORNE EXPRESS -#U3sgo29s 21.00_
TOTAL 09-9609-0010 FOR Postage & Delivery 89.21
AccountCode: 41  Expendables
09/24/1996 COMPUTER DATA SORTING PROGRAM RANDY RANDALL - LONG BEACH, CA 09/24/1996 00:00 09/24/1996 00:00 108.28
11/08/1996 DUPLICATE SET OF SITE KEYS ROBERT L. WISE - LONG BEACH, CA 11/08/1996 00:00 11/08/1996 00:00_ _ __ _ __ ] 7.35_
TOTAL 09-9609-0010 FOR Expendables 115.63
Account Code: 43  Travel
09/02/1996 CALLS MADE ON PERSONAL CELLPH ROBERT L. WISE - LONG BEACH, CA 09/02/1996 00:00 09/02/1996 00:00 25.28
10/17/1996 POV: LBO TO FROMEX TO LBO=11MI VERONICA GALE - LONG BEACH, CA 09/30/1996 00:00 09/30/1996 00:00 3.30
10/24/1996 POV: LBO TO FROMEX TO LBO =11 VERONICA GALE - LONG BEACH, CA 09/30/1996 00:00 09/30/1996 00:00 I 3.30_
TOTAL 09-9609-0010 FOR Travel 31.88
TOTAL FOR: 09-9609-0010 267.64

** Confidentiat Business Information - Not for Release ***



Contract Number: 68-W6-0010

Month Ending: 11/23/1996

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report 8‘3
By TDD/PAN Number
START Region 9
Table F-8

Voucher: 11

Date:  12/4/1996

TDD Number: (9-9609-0011

Account Code: 06 Computer Usage

AccountCode: 07 Communications

FRESNO CYLINDERS
Removal Assessment

Site Name/Task Desc:

TOTAL 09-9609-0011 FOR Computer Usage

#0087868 ACCT# 10001453 10/22/96 PHONE BILL PERSONAL CELLULAR SERVICES, INC.(PCS) - #0087868 ACCT# 10001453

( ¢ (¢ «(

TOTAL 09-9609-0011 FOR Communications

TOTAL FOR: 09-9609-0011

«** Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ¥

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 11
Month Ending: 11/23/1996 Date:  12/4/1996
TDD Number: 09-9610-0001 Site Name/Task Desc: DC METALS
Removal Assessment

AccountCode: 06  Computer Usage

TOTAL 09-9610-0001 FOR Computer Usage 265.73
Account Code: 41  Expendables
11/13/1996 CONCRETE MIX JAY J. GUEVARRA - OAKLAND, CA 11/13/1996 00:00 11/13/199600.00 - 1.46_

TOTAL 09-9610-0001 FOR Expendables 1.46
Account Code: 43  Travel
10/31/1996 SELF SERVE CARWASH JOHN H. WHITAKER - OAKLAND, CA 10/31/1996 00:00 10/31/4996 00.00 6.50
10/31/1996 GAS FOR EPA GEOPROBE JOHN H. WHITAKER - OAKLAND, CA 10/31/1996 00:00 10/31/1996 00:00 5.00
10/31/1996 DIESEL FOR EPA GEOPROBE JOHN H. WHITAKER - OAKLAND, CA 10/31/1996 00:00 10/31/1996 00:00 32.20
11/12/1996 FUEL FOR EPA VEHICLE JAY J. GUEVARRA - OAKLAND, CA 11/13/1996 00:00 11/13/1996 00:00 15.13
11/13/1996 BRIDGE TOLL (NO RECEIPT) JAY J. GUEVARRA - OAKLAND, CA 11/13/1996 00:00 11/13/199600.00 _ - 1.00_

TOTAL 09-9610-0001 FOR Travel 59.83

TOTAL FOR: 09-9610-0001 327.02

w+ Confidential Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report 2

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 1
Month Ending’ 11/23/1996 Date:  12/4/1996
TDD Number: (09-9610-0002 Site Name/Task Desc:  THE CRUZ RANCH/INSPECTION PLATING
Removal Assessment

AccountCode: 06  Computer Usage

TOTAL 09-9610-0002 FOR ComputerUsage ;1—7j03—
Account Code: 27  Subcontractor Service

931101 09-9610-0002 AGS,INC. 1.064.25_

TOTAL 09-9610-0002 FOR Subcontractor Service 1,064.25
Account Code: 41 Expendables
10/22/1996 LOCK/LIGHT/SHOVEL JAY J. GUEVARRA - AUBURN, CA 10/22/1996 15:00 10/24/1996 17:00 47.06

TOTAL 09-9610-0002 FOR Expendables o 47?0-6-
Account Code: 43  Travel
10/2211996 INCIDENTALS JAY J. GUEVARRA - AUBURN, CA 10/22/1996 15:00 10/24/1996 17:00 1.00
10/22/1996 LODGING JAY J. GUEVARRA - AUBURN, CA 10/22/1996 15:00 10/24/1996 17:00 52.49
10/22/1996 BRIDGE TOLL PAUL W. MARTIN - AUBURN, CA 10/22/1996 19:00 10/24/1996 17:35 1.00
10/22/1998 INCIDENTALS PAUL W. MARTIN - AUBURN. CA 10/22/1996 19:00 10/24/1996 17:35 1.00
10/22/1996 LODGING PAUL W. MARTIN - AUBURN, CA 10/22/1996 19:00 10/24/1996 17:35 62.49
10/2311996 INCIDENTALS JAY J. GUEVARRA - AUBURN, CA 10/22/1996 15:00 10/24/1996 17:00 2.00
10/23/1996 LODGING JAY J. GUEVARRA - AUBURN, CA 10/22/1996 15:00 10/24/1996 17:00 52.49
10/23/1996 INCIDENTALS CHRISTOPHE W. LICHENS - AUBURN, CA 10/23/1996 18:30 10/24/1996 16:30 1.00
10/23/1996 LODGING CHRISTOPHE W. LICHENS - AUBURN, CA 10/23/1996 18:30 10/24/1996 16:30 52.49
10/23/1996 INCIDENTALS PAUL W. MARTIN - AUBURN, CA 10/22/1996 19:00 10/24/1996 17:35 2.00
10/23/1996 LODGING PAUL W. MARTIN - AUBURN, CA 10/22/1996 19:00 10/24/1996 17:35 52.49
10/2411996 FUEL FOR RENTAL VAN  JAY J. GUEVARRA - AUBURN, CA 10/22/1996 15:00 10/24/1996 17:00 26.05
10/24/1996 INCIDENTALS JAY J. GUEVARRA - AUBURN, CA 10/22/1996 15:00 10/24/1996 17:00 1.00
10/24/1996 GAS FOR EPA VEHICLE CHRISTOPHE W. LICHENS - AUBURN, CA 10/23/1996 18:30 10/24/1996 16:30 12.11
10/24/1996 INCIDENTALS CHRISTOPHE W. LICHENS - AUBURN, CA 10/23/1996 18:30 10/24/1996 16:30 100
10/24/1996 BRIDGE TOLL PAUL W, MARTIN - AUBURN, CA 10/22/1996 19:00 10/24/1996 17:35 1.00
10/24/1996 INCIDENTALS PAUL W. MARTIN - AUBURN, CA 10/22/1996 19:00 10/24/1996 17:35 1.00

~+ Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ¥
By TDD/PAN Number

START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 11
Month Ending: 11/23/1996 Date:  12/4/1996
TOD Number: 09-9610-0002 Site Name/Task Desc: THE CRUZ RANCH/INSPECTION PLATING
Removal Assessment

AccountCode: 43  Travel
10/25/1996 RENTAL VAN JAY J. GUEVARRA - AUBURN, CA 10/22/1996 15:00 10/24/1996 17:00 198.21
10/25/1996 FUEL FOR RENTAL VAN  JAY J. GUEVARRA - AUBURN, CA 10/22/1996 15:00 10/24/1996 17:00 18.73
10/25/1996 GAS FOR EPA VEHICLE CHRISTOPHE W. LICHENS - AUBURN, CA 10/23/1996 18:30 10/24/1996 16:30 7.15

TOTAL 09-9610-0002 FOR Travel ;:;GT?;J-
AccountCode: 67 Meals
10/22/1996 PERDIEM JAY J. GUEVARRA - AUBURN, CA 10/22/1996 15:00 10/24/1996 17:00 18.00
10/22/1996 PER DIEM PAUL W. MARTIN - AUBURN, CA 10/22/1996 19:00 10/24/1996 17:35 18.00
10/23/1996 PERDIEM JAY J. GUEVARRA - AUBURN, CA 10/22/1996 15:00 10/24/1996 17:00 36.00
10/23/1996 PERDIEM CHRISTOPHE W. LICHENS - AUBURN, CA 10/23/1996 18:30 10/24/1996 16:30 18.00
10/2311996 PERDIEM PAUL W. MARTIN - AUBURN, CA 10/22/1996 19:00 10/24/1996 17:35 36.00
10/24/1996 PERDIEM JAY J. GUEVARRA - AUBURN, CA 10/22/1996 15:00 10/24/1996 17:00 18.00
10/24/1996 PER DIEM CHRISTOPHE W. LICHENS - AUBURN, CA 10/23/1996 18:30 10/24/1996 16:30 18.00
10/24/1996 PERDIEM PAUL W. MARTIN - AUBURN, CA 10/22/1996 19:00 10/24/1996 17:35 18.00

TOTAL 09-9610-0002 FOR Meals 180.00-

TOTALFOR:  09-9610-0002 2 045.04

*+ Confidential Business Information - Not for Release ™



Other Direct Cost Detail Report
By TDD/PAN Number
START Region 9

ECOLOGY and ENVIRONMENT, INC. @

Table F-8
Contract Number:; 68-W6-0010 Voucher: 11
Month Ending: 11/23/1996 Date:  12/4/1996
TDD Number: 09-9610-0003 Site Name/Task Desc: CAMEO TRAINING PROGRAM
Training

AccountCode: 06  Computer Usage

TOTAL 09-9610-0003 FOR Computer Usage 115.81
Account Code: 43  Travel
11/04/1996 POV: LBO TO LAX =20MI STEVEN WALDER - SAN FRANCISCO, CA 11/04/1996 15:00 11/06/1996 20:30 6.00
11/04/1996 >TK-016126952479 RANDY RANDALL - SAN FRANCISCO, CA 11/04/1996 15:00 11/06/1996 22:30 218.00
11/04/1996 LODGING STEVEN WALDER - SAN FRANCISCO, CA 11/04/1996 15:00 11/06/1996 20:30 131.10
11/04/1996 >TK-0161269529478 STEVEN WALDER - SAN FRANCISCO, CA 11/04/1996 15:00 11/06/1996 20:30 218.00
11/04/1996 INCIDENTALS STEVEN WALDER - SAN FRANCISCO, CA 11/04/1996 15:00 11/06/1996 20:30 1.00
11/04/1996 TAXI RANDY RANDALL - SAN FRANCISCOQ, CA 11/04/1996 15:00 11/06/1996 22:30 23.50
11/04/1996 INCIDENTALS RANDY RANDALL - SAN FRANCISCO, CA 11/04/1996 15:00 11/06/1996 22:30 1.00
11/04/1996 LODGING RANDY RANDALL - SAN FRANCISCO, CA 11/04/1996 15:00 11/06/1996 22:30 131.10
11/05/1996 INCIDENTALS STEVEN WALDER - SAN FRANCISCO, CA 11/04/1996 15:00 11/06/1996 20:30 2.00
11/05/1996 LODGING STEVEN WALDER - SAN FRANCISCO, CA 11/04/1996 15:00 11/06/1996 20:30 131.10
11/05/1996 BUSINESS PHONE RANDY RANDALL - SAN FRANCISCO, CA 11/04/1996 15:00 11/06/1996 22:30 2.36
11/05/1996 INCIDENTALS RANDY RANDALL - SAN FRANCISCO, CA 11/04/1996 15:00 11/06/1996 22:30 2.00
11/05/1996 LODGING RANDY RANDALL - SAN FRANCISCO, CA 11/04/1996 15:00 11/06/1996 22:30 131.10
11/06/1996 PARKING STEVEN WALDER - SAN FRANCISCO, CA 11/04/1996 15:00 11/06/1996 20:30 32.84
11/06/1996 POV. LAX TO LBO = 20MI STEVEN WALDER - SAN FRANCISCO, CA 11/04/1996 15:00 11/06/1996 20:30 6.00
11/06/1996 INCIDENTALS STEVEN WALDER - SAN FRANCISCO, CA 11/04/1996 15:00 11/06/1996 20:30 2.00
11/06/1996 INCIDENTALS RANDY RANDALL - SAN FRANCISCO, CA 11/04/1996 15:00 11/06/199622:30 2.00

TOTAL 09-9610-0003 FOR Travel 1,041.10
AccountCode: 67 Meals
11/04/1996 PER DIEM STEVEN WALDER - SAN FRANCISCO, CA 11/04/1996 15:00 11/06/1996 20:30 18.00
11/04/1996 PER DIEM RANDY RANDALL - SAN FRANCISCO, CA 11/04/1996 15:00 11/06/1996 22:30 18.00
11/05/1996 PER DIEM STEVEN WALDER - SAN FRANCISCO, CA 11/04/1996 15:00 11/06/1996 20:30 36.00
11/05/1996 PER DIEM RANDY RANDALL - SAN FRANCISCO, CA 11/04/1996 15:00 11/06/1996 22:30 36.00
11/06/1996 PER DIEM STEVEN WALDER - SAN FRANCISCOQ, CA 11/04/1996 15:00 11/06/1996 20:30 36.00
11/06/1996 PER DIEM RANDY RANDALL - SAN FRANCISCO, CA 11/04/1996 15:00 11/06/1996 22:30 36.00_

TOTAL 09-9610-0003 FOR Meals 180.00

TOTAL FOR: 09-9610-0003 1,336.91

*+* Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detait Report y

By TDD/PAN Number

START Region 9

Table F-8
Contract Number: 68-W6-0010 Voucher: 11
Month Ending: 11/23/1996 Date:  12/4/1996
TDD Number: 09-9610-0004 Site Name/Task Desc: NORTH AMERICAN RESOURCES

Preliminary Assessments

AccountCode: 06  Computer Usage

TOTAL 09-9610-0004 FOR Computer Usage

TOTAL FOR: 09-9610-0004

** Confidential Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report @
By TDD/PAN Number
START Region 9
Table F-8

Contract Number: 68-W6-0010
Month Ending: 11/23/19%6

Voucher: 1"

Date:  12/4/1996

Site Namea/Task Desc: MCFARLAND KERN COUNTY

TOD Number: (09-9610-0005
Preliminary Assessments

Account Code: 06  Computer Usage
TOTAL 09-9610-0005 FOR Computer Usage

TOTAL FOR: 09-9610-0005

~ Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ¥

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 11
Month Ending: 11/23/1996 Date:  12/4/1996
TOD Number: 09-9610-0006 Site Name/Task Desc: MCFARLAND KERN COUNTY
Preliminary Assessments
Account Code: 06  Computer Usage
TOTAL 09-9610-0006 FOR Computer Usage 132.72
TOTAL FOR: 09-9610-0006 132.72

= Confidential Business information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ¥

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 11
Month Ending: 11/23/1996 Date:  12/4/1996
TDOD Number: 09-9610-0010 Site Name/Task Desc: MCFARLAND KERN COUNTY

Preliminary Assessments

AccountCode: 06  Computer Usage
TOTAL 09-9610-0010 FOR Computer Usage

TOTAL FOR: 09-9610-0010

«+ Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ¥

By TOD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 11
Month Ending: 11/23/1996 Date: 12/4/1996
TDD Number: 09-9610-0009 Site Name/Task Desc: MCFARLAND KERN COUNTY
Preliminary Assessments
Account Code: 06  Computer Usage
TOTAL 09-9610-0009 FOR Computer Usage 12.15
TOTAL FOR: 09-9610-0009 12.15

** Confidential Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

&

By TDD/PAN Number

START Region 9

Table F-8
Contract Number: 68-W6-0010 Voucher: 1
Month Ending: 11/23/1996 Date:  12/4/1996
TDOD Number: (09-9610-0008 Site Name/Task Desc: MCFARLAND KERN COUNTY

Preliminary Assessments

AccountCode: 06  Computer Usage

(

TOTAL 09-9610-0008

TOTAL FOR:

09-9610-0008

*++ Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 1
Month Ending: 11/23/1996 Date:  12/4/11996
TOD Number: 09-9610-0011 Site Name/Task Desc: PEMACO INC.

Preliminary Assessments

AccountCode: 06  Computer Usage

TOTAL 09-9610-0011 FOR Computer Usage

AccountCode: 29  Postage & Delivery

#U7588641 SHIPPING CHARGES, 11/1/96, LONG BEACH OFC.-NINYO & MOORE, IRVINE,CA. AIRBORNE EXPRESS
#U7588641 SHIPPING CHARGES, 10/31/96, LONG BEACH OFC.-SF OFC. AIRBORNE EXPRESS
#U7588641 SHIPPING CHARGES, 10/28/96, LONG BEACH OFC.-BFLO OFC. AIRBORNE EXPRESS

TOTAL 09-9610-0011 FOR Postage & Delivery

TOTAL FOR: 09-9610-0011

* Confidential Business Information - Not for Release ***



Other Direct Cost Detail Report

ECOLOGY and ENVIRONMENT, INC. @

By TDD/PAN Number
START Region 9
Table F - 8
Contract Number: 68-W6-0010 Voucher: 11
Month Ending: 11/23/1996 Date:  12/4/1996
TDD Number: (9-9610-0014 Site Name/Task Desc: FRESNO DRUM SITE
Removal Assessment
AccountCode: 06  Computer Usage
TOTAL 09-9610-0014 FOR Computer Usage 500.08
Account Code: 07  Communications
DOC#51096 MFS AMENDMENT 9/96 9/16/96 PHONE BILL - DOC#51096 MFS AMENDMENTY9S9 1 173
TOTAL 09-9610-0014 FOR Communications 1.73
Account Code: 26  Outside Service
10/22/1996 FAX FROM OFFICE AMY L. ESTEY - FRESNO, CA 10/21/1996 06:00 11/02/1996 20:30 11.00
10/25/1996 FAX CHARGE WILL C. DUNCAN - FRESNO, CA 10/21/1996 10:00 11/02/1996 22:00 1.00
TOTAL 09-9610-0014 FOR Outside Service 12.00
Account Code: 27  Subcontractor Service
931101 08-9610-0014 AGS,INC. 96.75_
TOTAL 09-9610-0014 FOR Subcontractor Service 96.75
AczountCode: 29 Dogtage 2 Dalivery
#U5132234 SHIPPING CHARGES, 10/21/96, ARLINGTON OFC.-SF OFC. AIRBORNE EXPRESS - #U5132234 79.00
#U5132234 SHIPPING CHARGES, 10/21/96, ARLINGTON OFC.-SF OFC. AIRBORNE EXPRESS - #U5132234 74.00
#U5132234 SHIPPING CHARGES, 10/21/96, ARLINGTON OFC.-SF OFC AIRBORNE EXPRESS - #U5132234 21.10
#U5132234 SHIPPING CHARGES, 20/21/96, ARLINGTON OFC.-SF OFC. AIRBORNE EXPRESS - #U5132234 34.90
#U5132234 SHIPPING CHARGES, 10/21/96, ARLINGTON OFC.-SF OFC. AIRBORNE EXPRESS - #U5132234 28.90
#U5132234 SHIPPING CHARGES, 10/21/96, ARLINGTON OFC.-SF OFC. AIRBORNE EXPRESS - #U5132234 14.40
596289171/001316027440 FEDERAL EXPRESS CORPORATION 56.29
TOTAL 09-9610-0014 FOR Postage & Delivery 308.59
Account Code: 41  Expendables
#00501850 (4 CS)GLASS TUBING, #32814-227, SF OFC. VWR SCIENTIFIC - #00501850 770.26
#1000012491 4 OZ GLASS JARS EAGLE-PICHER INDUSTRIES, INC. 1,215.97
10/19/1996 RESPONSE BAG FOR FRESNO DRUM S PETER D. LAWRENCE - SAN FRANCISCO, CA 10/19/1996 00:00 10/19/1996 00:00 43.26
10/22/1996 OFFICE SUPPLIES PETER D. LAWRENCE - FRESNO, CA 10/21/1996 10:00 11/04/1996 21:30 9.46
10/27/1996 TORCH HEAD, RAGS WILL C. DUNCAN - FRESNO, CA 10/21/1996 10:00 11/02/1996 22:00 142.14
10/27/1996 MATCHES WILL C. DUNCAN - FRESNO, CA 10/21/1996 10:00 11/02/1996 22:00 3.18
10/27/1996 FILE BOXES WILL C. DUNCAN - FRESNO, CA 10/21/1996 10:00 11/02/1996 22:00 14.78
10/27/1996 BOBBY PINS,SWABS WILL C. DUNCAN - FRESNO, CA 10/21/1996 10:00 11/02/1996 22:00 7.01
TOTAL 09-9610-0014 FOR Expendables 2.206.06

*+ Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TOD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 11
Month Ending: 11/23/1996 Date:  12/4/1996
TDD Number: 09-9610-0014 Site Name/Task Desc: FRESNO DRUM SITE
Removal Assessment
AccountCode: 43  Travel
10/37/1998 BRIDGETOLL . AMY L ESTEY FRESND, CA o~ o FRANCISCO. GA 1012111596 06.00 11/03/1696 20.30 1300
10/21/1996 INCIDENTALS AMY L. ESTEY - FRESNO, CA 10/21/1996 06:00 11/02/1996 20:30 2.00
10/21/1996 LODGING AMY L. ESTEY - FRESNO, CA 10/21/1996 06:00 11/02/1996 20:30 76.84
10/21/1996 INCIDENTALS WILL C. DUNCAN - FRESNO, CA 10/21/1996 10:00 11/02/1996 22:00 1.00
10/21/1996 LODGING WILL C. DUNCAN - FRESNO, CA 10/21/1996 10:00 11/02/1996 22:00 76.84
10/21/1996 INCIDENTALS PETER D. LAWRENCE - FRESNO, CA 10/21/1996 10:00 11/04/1996 21:30 1.00
10/21/1996 LODGING PETER D. LAWRENCE - FRESNO, CA 10/21/1996 10:00 11/04/1996 21:30 68.00
10/22/1996 INCIDENTALS AMY L ESTEY - FRESNO, CA 10/21/1996 06:00 11/02/1996 20:30 2.00
10/22/1996 LODGING AMY L. ESTEY - FRESNO, CA 10/21/1996 06:00 11/02/1996 20:30 76.84
10/22/1996 INCIDENTALS WILL C. DUNCAN - FRESNO, CA 10/21/1996 10:00 11/02/1996 22:00 2.00
10/22/1996 LODGING WILL C. DUNCAN - FRESNO, CA 10/21/1996 10:00 11/02/1996 22:00 76.84
10/22/1996 INCIDENTALS PETER D. LAWRENCE - FRESNO, CA 10/21/1996 10:00 11/04/1996 21:30 2.00
10/22/1996 LODGING PETER D. LAWRENCE - FRESNO, CA 10/21/1996 10:00 11/04/1996 21:30 68.00
10/23/1996 INCIDENTALS AMY L ESTEY - FRESNO, CA 10/21/1996 06:00 11/02/1996 20:30 2.00
10/23/1996 LODGING AMY L. ESTEY - FRESNO, CA 10/21/1996 06:00 11/02/1996 20:30 76.84
10/23/1996 GAS WILL C. DUNCAN - FRESNO, CA 10/21/1996 10:00 11/02/1996 22:00 37.79
10/23/1996 INCIDENTALS WILL C. DUNCAN - FRESNO, CA 10/21/1996 10:00 11/02/1996 22:00 2.00
10/23/1996 LODGING WILL C. DUNCAN - FRESNO, CA 10/21/1996 10:00 11/02/1996 22:00 76.84
10/23/1996 INCIDENTALS PETER D. LAWRENCE - FRESNO, CA 10/21/1996 10:00 11/04/1996 21:30 2.00
10/23/1996 LODGING PETER D. LAWRENCE - FRESNO, CA 10/21/1996 10:00 11/04/1996 21:30 68.00
10/24/1996 INCIDENTALS AMY L. ESTEY - FRESNO, CA 10/21/1996 06:00 11/02/1996 20:30 2.00
10/24/1996 LODGING AMY L. ESTEY - FRESNO, CA 10/21/1996 06:00 11/02/1996 20:30 76.84
10/24/1996 INCIDENTALS WILL C. DUNCAN - FRESNO, CA 10/21/1996 10:00 11/02/1996 22:00 2.00
10/24/1996 LODGING WILL C. DUNCAN - FRESNO, CA 10/21/1996 10:00 11/02/1996 22:00 76.84

*~ Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC,
Other Direct Cost Detail Report

&

By TDD/PAN Number
START Region 9
Table F-8
Contract Number 68-W5-0010 Voucher: 1"
Month Ending. 11/23/1996 Date:  12/4/1996
TDD Number: (9-9610-0014 Site Name/Task Desc: FRESNO DRUM SITE
Removal Assessment
Account Code: 43  Travel
10/24/1996 INCIDENTALS PETER D. LAWRENCE - FRESNO, CA 10/21/1996 10:00 11/04/1996 21:30 2.00
10/24/1996 LODGING PETERD. LAWRENCE - FRESNO, CA 10/21/1996 10:00 11/04/1996 21:30 68.00
10/25/1996 FUEL FOR VEHICLE AMY L. ESTEY - FRESNO, CA 10/21/1996 06:00 11/02/1996 20:30 30.49
10/25/1996 INCIDENTALS AMY L. ESTEY - FRESNO, CA 10/21/1996 06:00 11/02/1996 20:30 2.00
10/26/1996 LODGING AMY L. ESTEY - FRESNO, CA 10/21/1996 06:00 11/02/1996 20:30 76.84
10/25/1996 INCIDENTALS WILL C DUNCAN - FRESNO, CA 10/21/1996 10:00 11/02/1996 22:.00 2.00
10/25/1996 LODGING WILL C. DUNCAN - FRESNO, CA 10/21/1996 10:00 11/02/1996 22:00 76.84
10/25/1996 INCIDENTALS PETER D. LAWRENCE - FRESNO, CA 10/21/1996 10:00 11/04/1996 21:30 2.00
10/25/1996 LODGING PETER D. LAWRENCE - FRESNO, CA 10/21/1996 10:00 11/04/1996 21:30 68.00
10/26/1996 INCIDENTALS AMY L. ESTEY - FRESNO, CA 10/21/1996 06:00 11/02/1996 20:30 2.00
10/26/1096 LODGING AMY L. ESTEY - FRESNO, CA 10/21/1996 06:00 11/02/1996 20:30 76.84
10/26/1996 INCIDENTALS WILL C DUNCAN - FRESNO, CA 10/21/1996 10:00 11/02/1996 22:00 2.00
10/26/1996 LODGING WILL C. DUNCAN - FRESNO, CA 10/21/1996 10:00 11/02/1996 22:00 76.84
10/26/1996 INCIDENTALS PETER D LAWRENCE - FRESNO, CA 10/21/1996 10:00 11/04/1996 21:30 2.00
10/26/1996 LODGING PETER D. LAWRENCE - FRESNO, CA 10/21/1996 10:00 11/04/1996 21:30 68.00
10/27/1996 INCIDENTALS AMY L. ESTEY - FRESNO, CA 10/24/1996 06:00 11/02/1996 20:30 2.00
10/27/1996 LODGING AMY L. ESTEY - FRESNO, CA 10/21/1996 06:00 11/02/1996 20:30 76.84
10/27/1996 INCIDENTALS WILL C. DUNCAN - FRESNO, CA 10/21/1996 10:00 11/02/1996 22:00 2.00
10/27/1996 LODGING WILL C. DUNCAN - FRESNO, CA 10/21/1996 10:00 11/02/1996 22:00 76.84
10/27/1996 INCIDENTALS PETER D. LAWRENCE - FRESNO, CA 10/21/1996 10:00 11/04/1996 21:30 200
10/27/1996 LODGING PETER D. LAWRENCE - FRESNO, CA 10/21/1996 10;00 11/04/1996 21:30 68.00
10/28/1996 INCIDENTALS AMY L. ESTEY - FRESNO, CA 10/21/1996 06:00 11/02/1996 20:30 2.00
10/28/1996 LODGING AMY L ESTEY - FRESNO, CA 10/21/1996 06:00 11/02/1996 20:30 76.84
10/28/1996 INCIDENTALS WILL C. DUNCAN - FRESNO, CA 10/21/1996 10:00 11/02/1996 22.00 2.00
10/28/1996 LODGING WILL C. DUNCAN - FRESNO, CA 10/21/1996 10-00 11/02/1996 22:00 76.84

*~* Confidential Business Information - Not for Release ™*
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

@

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 11
Month Ending: 11/23/1996 Date: 12/4/1996
TDD Number: (09-9610-0014 Site Name/Task Desc: FRESNO DRUM SITE

AccountCode: 43  Travel

10/28/1996
10/28/1996
10/29/1996
10/29/1996
10/29/1996
10/29/1996
10/29/1996
10/29/1996
10/30/1996
10/30/1996
10/30/1996
10/30/1996
10/30/1996
10/30/1996
10/31/1996
10/31/1996
10/31/1996
10/31/1996
10/31/11996
10/31/1996
11/01/1996
11/01/1996
11/01/1996
11/01/11996
11/01/1996

INCIDENTALS PETER D. LAWRENCE - FRESNO, CA
LODGING PETER D. LAWRENCE - FRESNO, CA
INCIDENTALS AMY L. ESTEY - FRESNO, CA
LODGING AMY L. ESTEY - FRESNO, CA
INCIDENTALS WILL C. DUNCAN - FRESNO, CA
LODGING WILL C. DUNCAN - FRESNO, CA
INCIDENTALS PETER D, LAWRENCE - FRESNO, CA
LODGING PETER D. LAWRENCE - FRESNO, CA
INCIDENTALS AMY L. ESTEY - FRESNOQ, CA
LODGING AMY L. ESTEY - FRESNO, CA
INCIDENTALS WILL C. DUNCAN - FRESNO, CA
LODGING WILL C. DUNCAN - FRESNO, CA
INCIDENTALS PETER D. LAWRENCE - FRESNO, CA
LODGING PETER D. LAWRENCE - FRESNO, CA
INCIDENTALS AMY L. ESTEY - FRESNO, CA
LODGING AMY L. ESTEY - FRESNO, CA
INCIDENTALS  WILL C. DUNCAN - FRESNO, CA
LODGING WILL C. DUNCAN - FRESNO, CA
INCIDENTALS PETER D. LAWRENCE - FRESNO, CA
LODGING PETER D. LAWRENCE - FRESNO, CA
INCIDENTALS AMY L. ESTEY - FRESNO, CA
LODGING AMY L. ESTEY - FRESNO, CA
INCIDENTALS WILL C. DUNCAN - FRESNO, CA
LODGING WILL C. DUNCAN - FRESNO, CA
INCIDENTALS PETER D. LAWRENCE - FRESNO, CA

Removal Assessment

* Confidential Business Information - Not for Release ***

10/21/1996 10:00 11/04/1996 21:30
10/21/1996 10:00 11/04/1996 21:30
10/21/1996 06:00 11/02/1996 20:30
10/21/1996 06:00 11/02/1996 20:30
10/21/1996 10:00 11/02/1996 22:00
10/21/1996 10:00 11/02/1996 22:00
10/21/1996 10:00 11/04/1996 21:30
10/21/1996 10:00 11/04/1996 21:30
10/21/1996 06:00 11/02/1996 20:30
10/21/1996 06:00 11/02/1996 20:30
10/21/1996 10:00 11/02/1996 22:00
10/21/1996 10:00 11/02/1996 22:00
10/21/1996 10:00 11/04/1996 21:30
10/21/1996 10:00 11/04/1996 21:30
10/21/1996 06:00 11/02/1996 20:30
10/21/1996 06:00 11/02/1996 20:30
10/21/1996 10:00 11/02/1996 22:00
10/21/1996 10:00 11/02/1996 22:00
10/21/1996 10:00 11/04/1996 21:30
10/21/1996 10:00 11/04/1996 21:30
10/21/1996 06:00 11/02/1996 20:30
10/21/1996 06:00 11/02/1996 20:30
10/21/1996 10:00 11/02/1996 22:00
10/21/1996 10:00 11/02/1996 22:00
10/21/1996 10:00 11/04/1996 21:30

2.00
68.00
2.00
76.84
2.00
76.84
2.00
68.00
2.00
76.84
2.00
76.84
200
68.00
2.00
76.84
2.00
76.84
2.00
68.00
2.00
76.84
2.00
76.84
2,00




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report 2

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 11
Month Ending: 11/23/11996 Date:  12/4/11996
TDD Number: 09-9610-0014 Site Name/Task Desc: FRESNO DRUM SITE
Removal Assessment
AccountCode: 43  Travel
11/01/1996 LODGING PETER D. LAWRENCE - FRESNO, CA 10/21/1996 10:00 11/04/1996 21:30 68.00
11/02/1996 INCIDENTALS AMY L. ESTEY - FRESNO, CA 10/21/1996 06:00 11/02/1996 20:30 2.00
11/02/1996 INCIDENTALS WILL C. DUNCAN - FRESNO, CA 10/21/1996 10:00 11/02/1996 22:00 2.00
11/02/1996 INCIDENTALS PETER D. LAWRENCE - FRESNO, CA 10/21/1996 10:00 11/04/1996 21:30 2.00
11/02/1996 LODGING PETER D. LAWRENCE - FRESNO, CA 10/21/1996 10:00 11/04/1996 21:30 68.00
41/03/1996 INCIDENTALS PETER D. LAWRENCE - FRESNO, CA 10/21/1996 10:00 11/04/1996 21:30 2.00
11/03/1996 LODGING PETER D. LAWRENCE - FRESNO, CA 10/21/1996 10:00 11/04/1996 21.30 68.00
11/04/1996 GAS WILL C. DUNCAN - FRESNO, CA 10/21/1996 10:00 11/02/1996 22:00 31.14
11/04/1996 CARWASH WILL C. DUNCAN - FRESNO, CA 10/21/1996 10:00 11/02/1996 22:00 9.95
11/04/1996 GASOLINE FOR EPA VEHICLE PETER D. LAWRENCE - FRESNO, CA 10/21/1996 10:00 11/04/1996 21:30 25.00
11/04/1008 INCIDENTALS PETER D. LAWRENCE - FRESNO, CA 10/21/1996 10:00 11/04/1996 21:30 2.00
TOTAL 09-9610-0014 FOR Traved .’.;,C-JZ-4j5-3-
AccountCode: 67 Meals
10/21/1996 PERDIEM AMY L. ESTEY - FRESNO, CA 10/21/1996 06:00 11/02/1996 20:30 32.00
10/2111996 PER DIEM WILL C. DUNCAN - FRESNO, CA 10/21/1996 10:00 11/02/1996 22:00 16.00
10/21/1996 PER DIEM PETER D. LAWRENCE - FRESNO, CA 10/21/1996 10:00 11/04/1996 21:30 16.00
10/22/1996 PER DIEM AMY L. ESTEY - FRESNO, CA 10/21/1996 06:00 11/02/1996 20:30 32.00
10/2211996 PER DIEM WILL C. DUNCAN - FRESNO, CA 10/21/4996 10:00 11/02/1996 22:00 32.00
10/22/1996 PER DIEM PETER D. LAWRENCE - FRESNO, CA 10/21/1996 10:00 11/04/1996 21:30 32.00
10/23/1996 PER DIEM AMY L. ESTEY - FRESNO, CA 10/21/1996 06:00 11/02/1996 20:30 32.00
10/23/1996 PER DIEM WILL C. DUNCAN - FRESNO, CA 10/21/1996 10:00 11/02/1996 22:00 32.00
10/23/1996 PER DIEM PETER D. LAWRENCE - FRESNO, CA 10/24/1996 10:00 11/04/1996 21:30 32.00
10/24/1996 PERDIEM AMY L. ESTEY - FRESNO, CA 10/21/1996 06:00 11/02/1996 20:30 32.00
10/24/1996 PER DIEM WILL C. DUNCAN - FRESNO, CA 10/21/1996 10:00 11/02/1996 22:00 32.00
10/24/1996 PER DIEM PETER D. LAWRENCE - FRESNO, CA 10/21/1996 10:00 11/04/1996 21:30 32.00

*+ Confidentlal Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report 3

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 11
Month Ending: 11/23/1996 Date:  12/4/1996
TOD Number: 09-9610-0014 Site Name/Task Desc: FRESNO DRUM SITE
Removal Assessment
AccountCode: 67 Meals
10/25/1996 PERDIEM AMY L. ESTEY - FRESNO, CA 10/21/1996 06:00 11/02/1996 20:30 3200
10/25/1996 PERDIEM WILL C. DUNCAN - FRESNO, CA 10/21/1996 10:00 11/02/1996 22:00 32.00
10/2511996 PERDIEM PETER D. LAWRENCE - FRESNO, CA 10/21/1996 10:00 11/04/1996 21:30 32,00
10/26/1996 PERDIEM AMY L ESTEY - FRESNO, CA 10/21/1996 06:00 11/02/1996 20:30 32.00
10/26/1996 PER DIEM WILL C. DUNCAN - FRESNO, CA 10/21/1996 10:00 11/02/1996 22:00 32.00
10/26/1996 PERDIEM PETER D. LAWRENCE - FRESNO, CA 10/21/1996 10:00 11/04/1996 21:30 32.00
10/27/1996 PERDIEM AMY L. ESTEY - FRESNO, CA 10/21/1996 06:00 11/02/1996 20:30 32.00
10/27/1996 PERDIEM WILL C. DUNCAN - FRESNO, CA 10/21/1996 10:00 11/02/1996 2200 32.00
10/27/1996 PERDIEM PETER D. LAWRENCE - FRESNO, CA 10/21/1996 10:00 11/04/1996 21:30 32.00
10/28/1996 PERDIEM AMY L. ESTEY - FRESNO, CA 10/21/1996 06:00 11/02/1996 20:30 32.00
10/28/1996 PER DIEM WILL C. DUNCAN - FRESNO, CA 10/21/1996 10:00 11/02/1996 22:00 32.00
10/28/1996 PER DIEM PETER D. LAWRENCE - FRESNO, CA 10/21/1996 10:00 11/04/1996 21:30 32.00
10/29/1996 PER DIEM AMY L. ESTEY - FRESNO, CA 10/21/1996 06:00 11/02/1996 20:30 32.00
10/29/1996 PERDIEM WILL C. DUNCAN - FRESNO, CA 10/21/1996 10:00 11/02/1996 22:00 32.00
10/29/1996 PERDIEM PETER D. LAWRENCE - FRESNO, CA 10/21/1996 10:00 11/04/1996 21:30 32.00
10/30/1996 PERDIEM AMY L. ESTEY - FRESNO, CA 10/21/1996 06:00 11/02/1996 20:30 32.00
10/30/1996 PERDIEM WILL C. DUNCAN - FRESNO, CA 10/21/1996 10:00 11/02/1996 22:00 32.00
10/30/1996 PER DIEM PETER D. LAWRENCE - FRESNO, CA 10/21/1996 10:00 11/04/1996 21:30 32.00
10/31/1996 PERDIEM AMY L. ESTEY - FRESNO, CA 10/21/1996 06:00 11/02/1996 20:30 32.00
10/31/1996 PER DIEM WilLL C. DUNCAN - FRESNO, CA 10/21/1996 10:00 11/02/1996 22:00 3200
10/31/1996 PERDIEM PETER D. LAWRENCE - FRESNO, CA 10/21/1996 10:00 11/04/1996 21:30 32.00
11/01/1996 PERDIEM AMY L. ESTEY - FRESNO, CA 10/21/1996 06:00 11/02/1996 20:30 32.00
11/01/1996 PERDIEM WILL C. DUNCAN - FRESNO, CA 10/21/1996 10:00 11/02/1996 22:00 32.00
11/01/1996 PERDIEM PETER D. LAWRENCE - FRESNO, CA 10/21/1996 10:00 11/04/1996 21:30 32.00
11/02/1996 PERDIEM AMY L. ESTEY - FRESNO, CA 10/21/1996 06:00 11/02/1996 20:30 32.00

= Confidential Business Information - Not for Release **




Other Direct Cost Detail Report

ECOLOGY and ENVIRONMENT, INC. @

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 11
Month Ending: 11/23/1996 Date:  12/4/1996
TDD Number: 09-9610-0014 Site Name/Task Desc: FRESNO DRUM SITE
Removal Assessment
AccountCode: 67 Meals
11/02/1996 PERDIEM WILL C. DUNCAN - FRESNO, CA 10/21/1996 10:00 11/02/1996 22.00 32.00
11/02/1996 PER DIEM PETER D. LAWRENCE - FRESNO, CA 10/21/1996 10:00 11/04/1996 21:30 32.00
11/03/1996 PER DIEM PETER D. LAWRENCE - FRESNO, CA 10/21/1996 10:00 11/04/1996 21:30 32.00
11/04/1996 PERDIEM PETER D. LAWRENCE - FRESNO, CA 10/21/1996 10:00 11/04/1996 21:30 32.00
TOTAL 09-9610-0014 FOR Meals 1,280.00
TOTAL FOR: 09-9610-0014 7,529.64

“+ Confidential Businass Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ¥

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 11
Month Ending: 11/23/1996 Date:  12/4/1996
TOD Number: (09-9610-0015 Site Name/Task Desc: SULPHUR BANK MERCURY MINE
Removal Assessment
AccountCode: 06  Computer Usage
TOTAL 09-9610-0015 FOR Computer Usage 62.50
Account Code: 29  Postage & Delivery
#U6339970 SHIPPING CHARGES, 10/22/96, LONG BEACH OFC.-BEST WESTERN, CLEARLAKE, CA. AIRBORNE EXPRESS __ = ¢ 6.75_
TOTAL 09-9610-0015 FOR Postage & Delivery 6.75
TOTAL FOR: 09-9610-0015 69.25

*+ Confidential Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ¥

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 1"
Month Ending: 11/23/1996 Date:  12/4/1996
TDD Number: 09-9610-0016 Site Name/Task Desc: CARDENAS BROS.
Removal Assessment

AccountCode: 06  Computer Usage

TOTAL 09-9610-0016 FOR Computer Usage 128.22
Account Code: 43  Travel
10/29/1996 INCIDENTALS ERIC HAMRICK - SANTA MARIA, CA 10/29/1996 11:00 10/30/1996 15:00 1.00
10/29/1996 LODGING ERIC HAMRICK - SANTA MARIA, CA 10/29/1996 11:00 10/30/1996 15:00 71.50
10/29/1996 GASOLINE RANDY RANDALL - SANTA MARIA, CA 10/29/1996 11:00 10/30/1996 15:00 36.87
10/29/1996 BUSINESS PHONE RANDY RANDALL - SANTA MARIA, CA 10/29/1996 11:00 10/30/1996 15:00 8.11
10/29/1996 INCIDENTALS RANDY RANDALL - SANTA MARIA, CA 10/29/1996 11:00 10/30/1996 15:00 1.00
10/29/1996 LODGING RANDY RANDALL - SANTA MARIA, CA 10/29/1996 11:00 10/30/1996 15:00 71.50
10/30/1996 INCIDENTALS ERIC HAMRICK - SANTA MARIA, CA 10/29/1996 1100 10/30/1996 15:00 1.00
10/30/1996 INCIDENTALS RANDY RANDALL - SANTA MARIA, CA 10/29/1996 11:00 10/30/1996 15:00 1.00

TOTAL 09-9610-0016 FOR Travel 191,08
Account Code: 67 Meals
10/29/1996 PER DIEM ERIC HAMRICK - SANTA MARIA, CA 10/29/1996 11:00 10/30/1996 15:00 14.00
10/29/1996 PER DIEM RANDY RANDALL - SANTA MARIA, CA 10/29/1996 11:00 10/30/1996 15:00 14.00
10/30/1996 PER DIEM ERIC HAMRICK - SANTA MARIA, CA 10/29/1996 11:00 10/30/1996 15:00 14.00
10/30/1996 PER DIEM RANDY RANDALL - SANTA MARIA, CA 10/29/1996 11:00 10/30/1996 15:00 14,00

TOTAL 09-9610-0016 FOR Meals 56.00

TOTAL FOR: 09-9610-0016 376.20

*+ Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC. @

Other Direct Cost Detail Report

Contract Number: 68-W6-0010
Month Ending: 11/23/1996

By TDD/PAN Number

START Region 9
Table F-8

Voucher:; 11

Date:  12/4/1996

TDD Number: 09-9610-0018

AccountCode: 06  Computer Usage

Account Code: 43  Travel
11/01/1996 GASOLINE CRAIG C. BENSON

Site Name/Task Desc: ENVIROPURE WEST, INC./PRC
Emergency Response

TOTAL 09-9610-0018 FOR Computer Usage 448,92
- LONG BEACH, CA 11/01/1996 00:00 11/01/199600:00 __ _____ 36.70_

TOTAL 09-9610-0018 FOR Travel 36.70

TOTAL FOR: 09-9610-0018 485.62

= Confidential Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ¥

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 11
Month Ending: 11/23/1996 Date:  12/4/1996
TDD Number: 09-9610-0019 Site Name/Task Desc: HAWAII EXERCISES FY '97

Chemical Emergency Preparedness & Prevention (CEPP)

AccountCode: 06  Computer Usage

TOTAL 09-9610-0019 FOR Computer Usage

TOTAL FOR: 09-9610-0019

~+ Confidential Business Information - Not for Release ***
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Contract Number: 68-W6-0010
Month Ending: 11/23/1996

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report @
By TDD/PAN Number
START Region 9
Table F-8

Voucher:; 11

Date:  12/4/1996

TDD Number: 09-9610-0020

AccountCode: 06  Computer Usage

Site Name/Task Desc:

NATIVE AMERICAN TRIBES HAZMAT EXERCISE

Chemical Emergency Preparedness & Prevention (CEPP)

TOTAL 09-9610-0020 FOR Computer Usage

TOTAL FOR:

09-9610-0020

**+ Confidential Business Inforrnation - Not for Release ***




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ¥

By TDD/PAN Number
START Reglon 9
Tabie F -8
Contract Number: 68-W6-0010 Voucher: 11
Month Ending’ 11/23/1996 Date:  12/4/1996
TOD Number: 09-9610-0021 Site Name/Task Desc: OCEANIC ACP WORST-CASE SCENARIOS
Contingency Planning
AccountCode: 06  Computer Usage
TOTAL 09-9610-0021 FOR Computer Usage 2265
TOTAL FOR: 09-9610-0021 22 65

** Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detalil Report ¥

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 11
Month Ending: 11/23/1996 Date:  12/4/1996
TDD Number: (9-9611-0001 Site Name/Task Desc: TEXACO

Account Code:

06

Computer Usage

Removal Assessment

TOTAL 09-9611-0001 FOR Computer Usage 137.26

TOTAL FOR: 09-9611-0001 137.26

*** Confidential Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ¥

By TDD/PAN Number

START Region 8

Table F-8
Contract Number:; 68-W6-0010 Voucher: 11
Month Ending: 11/23/1996 Date: 12/4/1996
TDD Number: 09-9611-0002 Site Name/Task Desc: BAKERSFIELD CHROME & BUMPER

Emergency Response

AccountCode: 06  Computer Usage

TOTAL 09-9611-0002 FOR Computer Usage
TOTALFOR:  09-9611-0002

** Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ¥

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 11
Month Ending: 11/23/1996 Date:  12/4/1996
TOD Number: 09-9611-0003 Site Name/Task Desc: WEST COAST PLATING/METAL FIRE
Removal Assessment
AccountCode: 06  Computer Usage
TOTAL 09-9611-0003 FOR Computer Usage 53.43
TOTALFOR:  09-9611-0003 53.43

~ Confidentlal Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC. @

Other Direct Cost Detail Report
By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 11
Month Ending: 11/23/1996 Date:  12/4/1996
TDD Number: (09-9611-0005 Site Name/Task Desc: BROWN & BRYANT - ARVIN

Removal Assessment

AccountCode: 06 Computer Usage

TOTAL 09-9611-0005 FOR Computer Usage 22 67

TOTAL FOR: 09-9611-0005 2267

** Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report ¥

By TDD/PAN Number
START Region 9
Table F-8
Contract Number: 68-W6-0010 Voucher: 11
Month Ending: 11/23/1996 Date:  12/4/1996
TDD Number: 09-9611-0006 Site Name/Task Desc:  SITE SCREENING TRAINING -DTSC
Training
AccountCode: 06 Computer Usage
TOTAL 09-9611-0006 FOR Computer Usage 457
TOTAL FOR: 09-9611-0006 4.57

** Confidential Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report @
By TDD/PAN Number
START Region 9
Table F-8

Contract Number:; 68-W6-0010 Voucher: 11

Month Ending: 11/23/1996 Date:  12/4/1996

Site Name/Task Desc:  THE CRUZ RANCH/INSPECTION PLATING

TOD Number: 09-9611-0007
Removal Support (PRP/State)

FOR Computer Usage 93.75

TOTAL FOR: 09-9611-0007 93.75

AccountCode: 06  Computer Usage
TOTAL 09-9611-0007

TOTAL FOR:  START Region 9

¢
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ECOLOGY and ENVIRONMENT, INC.

Contract Travel Summary Report

Page 1 of 2

START Region 9
R B

Contract Number: 68-W6-0010 Voucher
Month Ending:  11/23/1996 Date:  12/4/1996

TDOD Number PAN Site Name Emp. Name Dep. Date/Time Ret. Date/Time Trip Purpose Amount
09-9601-0002  0002SGRRXX ON-CALL RESPONSE CALL MCDONALD, CAMERO 10/22/1996 00:00 10/25/1996 00:00 ANNUAL PHYSICAL AND ON-CALL VEHICLE MAINTAIN 42,05
09-9601-0006  DDOSFF RAXX FRONTIER FERTILIZER WHITAKER, JOHNH  10/18/1996 07:00 10/18/1996 17:30 TREATMENT SYSTEM SAMPLING-FRONTIER FERTILIZ 67.60
09-9601-0012  0012SSRSXX SPARKS SOLVENT/FUEL PL. WHITAKER, JOHNH  10/21/1996 13:00 10/23/1996 21:00 SPARKS SOLVENTS-MEETING-DENVER, CO 1,528.00
09-9601-0013  0013SASAXX SANDERS AVIATION WALDER, STEVENS  10/21/1996 05:00 10/22/1996 19:15 START WORK AT SANDERS AVIATION SITE IN TEMPE, 381.44
09-9601-0015  00150CRSXX OMEGA RECOVERY SERVI SCHWENNESEN, MICH 10/23/1996 00:00 10/23/1996 00:00 FILE SEARCH FOR OMEGA CHEMICAL CORP. SITE PE 7.80
09-9602-0004  0025SGAPXX ON-GOING START PROGRA LEGLER, MORRIS F  09/03/1996 05:00 09/08/1996 14:00 CFM CONFERENCE TO DISCUSS START ISSUES 876.21
09-9602-0004  0025SGAPXX ON-GOING START PROGRA WISE, ROBERT L 08/06/1996 00:00 08/06/1996 00:00 START RELATED PHONE CALLS PLACED FROM PERS 5.92
09-9602-0004  0025SGAPXX ON-GOING START PROGRA WISE, ROBERT L 09/02/1996 00:00 09/02/1996 00:00 START RELATED PHONE CALLS MADE ON PERSONAL 460
09-9602-0004  0025SGAPXX ON-GOING START PROGRA WISE, ROBERT L 09/09/1896 00:00 09/09/1996 00:00 PHONE CALLS MADE FROM HOME OR ON PERSONAL 1.70
09-9504-0006 O0040E M XX START EQUIPMENT MANA CLEMENS, ROBINR  10/28/1996 00:00 10/28/1996 00:00 EPA VEHICLES MAINTENANCE AND REPAIR 248.20
09-9604-0006 O040E M XX START EQUIPMENT MANA CLEMENS, ROBINR  11/04/1996 00:00 11/04/1996 00:00 EPA VEHICLE MAINTENANCE AND REPAIR 286.38
09-0604-0007  0041HSM XX START HEALTH & SAFETY MCDONALD, CAMERO 10/22/1996 00:00 10/25/1996 00:00 ANNUAL PHYSICAL AND ON-CALL VEHICLE MAINTAIN 6.50
09-9604-0010  0044LC TNXX TRAINING FORLACOFDH WISE, ROBERT L 09/02/1996 00:00 09/02/1996 00:00 START RELATED PHONE CALLS MADE ON PERSONAL 9.92
09-9604-0012  0D46ASTGXX AMERICAN SAMOA TECHN!I GALE, VERONICA 09/30/1996 00:00 09/30/1996 00:00 USE OF POV IN LONG BEACH AREA, START VEHICLE 3.30
09-9605-0005  0051CCTNXX CONTINUING CHALLENGE WISE, ROBERT L 08/06/1996 00:00 08/06/1996 00:00 START RELATED PHONE CALLS PLACED FROM PERS 2.10
09-9605-0005 0051CCTNXX CONTINUING CHALLENGE WISE, ROBERT L 09/02/1996 00:00 09/02/1996 00:00 START RELATED PHONE CALLS MADE ON PERSONAL 16.25
09-9605-0005  0051CCTNXX CONTINUING CHALLENGE WISE, ROBERT L 09/09/1996 00:00 09/09/1996 00:00 PHONE CALLS MADE FROM HOME OR ON PERSONAL 7.77
09-9605-0006 0052FRPPXX FEATHER RIVER CONTING WISE, ROBERT L 08/06/1996 00:00 08/06/1996 00:00 START RELATED PHONE CALLS PLACED FROM PERS 2.66
09-9605-.0006 0052FRPPXX FEATHER RIVER CONTING WISE, ROBERT L 09/02/1996 00:00 09/02/1996 00:00 START RELATED PHONE CALLS MADE ON PERSONAL 3.16
09-9605-0006  0052FRPPXX FEATHER RIVER CONTING WISE, ROBERT L 09/09/1996 00:00 09/09/1996 00:00 PHONE CALLS MADE FROM HOME OR ON PERSONAL 9.86
09-9505-0006 0052FRPPXX FEATHER RIVER CONTING WISE, ROBERT L 10/10/1996 05:30 10/10/1996 20:30 MET WITH EPA IN SAN FRANCISCO, CA 306.00
09-9605-0010  0056PTRAXX PANOCHE TIRE DUMP FIRE LICHENS, CHRISTOPH 11/12/1996 07:00 11/12/1996 19:00 SOIL SAMPLING AT PANOCHE TIRE, SANTA NELLA (M 30.00
09-9605-0010  0056PT TAXX PANOCHE TIRE DUMP FIRE ESTEY, AMY L 11/12/1996 07:00 11/12/1996 19:00 SAMPLING AT PANOCHE TIRE FIRE 50.00
09-9606-0001  00S8MFTP XX MCFARLAND KERN COUNT LADD, KAREN 10/22/1996 14:00 10/25/1996 17:00 MCFARLAND COMMUNITY QUESTIONAIRE ON INFO F 585.82
09-9608-0004  0077M RAXX MCCORMICK & BAXTER CR MARTIN, PAUL W 10/21/1996 06:00 10/21/1996 16:45 SITE WALK WITH PILE DRIVING CONTRACTOR AT MC 39.24

*+ Confidential Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC. Page 2 of 2
Contract Travel Summary Report
START Region 9
Contract Number: 68-W6-0010 Voucher. 11
Month Ending:  11/23/1996 Date: 12411996
TDD Number PAN Site Name Emp. Name Dep. Date/Time Ret. Date/Time Trip Purpose Amount

09-9608-0004  0077M RAXX MCCORMICK & BAXTER CR MARTIN, PAUL W 10/28/1996 06:00 11/06/1996 16:35 AIR MONITORING AT THE MCCORMICK AND BAXTER 852.79
09-9609-0008  0085RTRSXX RICHMOND TERMINAL AKA COLEN, TIMOTHY M 10/28/1996 00:00 10/28/1996 00:00 PARKING @ E+E TO GO TO THE UNITED HECKATHOR 20.00
09-9609-0010  0087EP SFXX ENVIROPURE WEST, INC./P GALE, VERONICA 09/30/1996 00:00 09/30/1996 00:00 USE OF POV IN LONG BEACH AREA, START VEHICLE 6.60
09-9603-0010  0087EPSFXX ENVIROPURE WEST, INC./P WISE, ROBERT L 09/02/1996 00:00 09/02/1996 00:00 START RELATED PHONE CALLS MADE ON PERSONAL 25.28
09-9610-0001  0089DCSF XX DC METALS GUEVARRA, JAY J 11/13/1996 00:00 11/13/1996 00:00 SITE ASSESSMENT/DC METALS/OAKLAND (RICHMON 16.13
09-9610-0001  0089DCSFXX DC METALS WHITAKER, JOHN H  10/31/1996 00:00 10/31/1996 00:00 GAS FOR EPA GEOPROBE 43.70
09-9610-0002  0090IP SFXX THE CRUZ RANCH/INSPEC GUEVARRA, JAY J 10/22/1996 15:00 10/24/1996 17:00 INSPECTION PLATING/CRUZ RANCH-SITE ASSESSME 42397
09-9610-0002  00SOIP SFXX THE CRUZ RANCH/INSPEC LICHENS, CHRISTOPH 10/23/1996 18:30 10/24/1996 16:30 INSPECTION PLATING/CRUZ RANCH, AUBURN (PLAC 109.75
09-9610-0002  0090IP SFXX THE CRUZ RANCH/INSPEC MARTIN, PAULW 10/22/1996 19:00 10/24/1996 17:35 SITE ASSESSMENT ACTIVITIES, CRUZ RANCH, AUBU 182.98
09-9610-0003  0091CTTNXX CAMEO TRAINING PROGRA RANDALL, RANDY 11/04/1996 15:00 11/06/1996 22:30 TWO DAY TRAINING CLASS PROVIDED BY EPA, SAN 601.06
09-9610-0003  0091CTTNXX CAMEO TRAINING PROGRA WALDER, STEVEN S  11/04/1996 15:00 11/06/1996 20:30 TWO DAY TRAINING CLASS PROVIDED BY EPA IN SA 620.04
09-9610-0014  0102FDSFXX FRESNO DRUM SITE DUNCAN, WILL C 10/21/1996 10:00 11/02/1996 22:00 SITE ASSESSMENT 1,425.96
09-9610-0014  0102FDSF XX FRESNO DRUM SITE ESTEY, AMY L 10/21/1996 06:00 11/02/1996 20:30 SAMPLING AT FRESNO DRUM SITE 1,395.57
09-9610-0014  0102FDSF XX FRESNO DRUM SITE LAWRENCE, PETER D 10/21/1996 10:00 11/04/1996 21:30 REMOVAL ASSESSMENT, FRESNO DRUM SITE, FRES 1,470.00
09-9610-0014  0102FDSFXX FRESNO DRUM SITE LAWRENCE, PETER D 10/15/1996 00:00 10/15/1996 00:00 GASOLINE FOR EPA VEHICLE 1300
09-9610-0016  0104CBSFXX CARDENAS BROS. HAMRICK, ERIC S 10/29/1996 11:00 10/30/1996 15:00 RESPONSE TO CARDENAS BROS. FARM, SANTA MAR 101.50
09-9610-0016  0104CBSFXX CARDENAS BROS. RANDALL, RANDY 10/29/1996 11:00 10/30/1996 15:00 RESPONSE TO CARDENAS BROS. FARM SITE, SANTA 146,48
09-9610-0018 0106EPRZXX ENVIROPURE WEST, INC/P BENSON, CRAIGC  11/01/4996 00:00 11/01/1996 00:00 PURCHASE OF GASOLINE FOR EPA705 3670

TOTAL FOR: START Region 9 [ $12,013.99

~+ Confidential Business Information - Not for Release ***
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Contract Number: 68-W6-0010

Month Ending: 11/23/1996

ECOLOGY and ENVIRONMENT, INC.
Contract Travel Detail Report

START Region 9

Page 1 of 15
Voucher: 11
Date: 12/14/11996

Site Name: ON-CALL RESPONSE CALL QUT

09-9601-0002

10/23/1996 43  GAS, EPA VEHICLE
10/24/1996 43  GAS, EPA VEHICLE

Site Name: FRONTIER FERTILIZER 09-9601-0006

10/18/1996 43  INCIDENTALS

10/18/1996 43  POV: 172 MILES ROUNDTRIP + LA

10/18/1996 43  BRIDGE TOLL

10/18/1996 67 PERDIEM

Site Name: SPARKS SOLVENT/FUEL PLUME 09-9501-0012
Date Acct Detailed Description

10/21/1996 43  POV:15 MILES AIRPORT

10/21/1996 43  >TK-0162103297734

10/21/1996 43  AIRPORT SHUTTLE

10/21/1996 43  BUSINESS PHONE CALLS

10/21/1996 67 PERDIEM

10/21/1996 43  INCIDENTALS

10/21/1996 43 LODGING

10/22/1996 43 LODGING

10/22/1996 67 PERDIEM

10/22/1996 43  INCIDENTALS

10/23/1996 . 67 PERDIEM

10/23/1996 43  INCIDENTALS

10/23/1996 43  POV:15 MILES HOME

Site Name: SANDERS AVIATION 09-9601-0013
Date Acct Detailed Description

107211996 67 PERDIEM

10/2111996 43  >TK-5262720388187

PAN: 0002 sSG RR XX  Emp.Name:
PAN: 0006 FF RA XX Emp. Name:
PAN: gp12 s§ RS XX  Emp.Name:
PAN: 0013 SA SA XX Emp. Name:

= Confldential Business information - Not for Release ***

MCDONALD, CAMERON

Leave Date / Time Retumn Date / Time Amount
10/22/1996 00:00  10/25/1996 00.00 19.72
10/22/1996 00:00  10/25/1996 00:00 22.33
42.05

WHITAKER, JOHN H
Leave Date/ Time Retum Date / Time Amount
10/18/1996 07:00  10/18/1996 17:30 1.00
10/18/1996 07:00  10/18/1996 17:30 51.60
10/18/1996 07:00  10/18/1996 17:30 1.00
10/18/1996 07:00  10/18/1996 17:30 14.00
67.60

WHITAKER, JOHN H
Leave Date/Time Retum Date/Time  Amount
10/21/1996 13:00  10/23/1996 21:00 4.50
10/21/1996 13:00  10/23/1996 21.00 1,234.00
10/21/1896 13:.00  10/23/1996 21:00 15.00
10/21/1996 13:00  10/23/1996 21:00 1.00
10/21/1996 13:00  10/23/1996 21:00 16.00
10/21/1996 13:00  10/23/1996 21:00 1.00
10/21/1996 13:.00  10/23/1996 21:00 92.00
10/21/1996 13:00  10/23/1996 21:00 92.00
10/21/1996 13:00  10/23/1996 21:00 32.00
10/21/1996 13:00  10/23/1996 21:00 2.00
10/21/1996 13:00  10/23/1996 21:00 32.00
10/21/1996 13:00  10/23/1996 21.00 2.00
10/21/1996 13:.00  10/23/1996 21:00 4.50
1,528.00

WALDER, STEVEN S
Return Date / Time Amount

Leave Date / Time

10/21/1996 05:00
10/21/1996 05.00

10/22/1996 19:15
10/22/1996 19:15

32.00
144,00



Contract Number:

Month Ending:

68-W6-0010
11/23/1996

START Region 9

ECOLOGY and ENVIRONMENT, INC.
Contract Travel Detail Report

Page 2 of 15

Voucher: 11

Date:

12/4/1996

Site Name: SANDERS AVIATION

Date
10/21/1996
10/21/1996
10/21/1996
10/22/1996
10/22/1996
10/22/1996
10/22/1996
10/22/1996
10/22/1996

Site Name:

Date
10/23/1996

Cita Mama:

Date
09/03/1996
09/03/1996
09/03/1996
09/03/1996
09/03/1996
09/03/1996
09/04/1996
09/04/1996
09/04/1996
09/05/1996
09/05/1996
09/05/1996
09/06/1996
09/06/1996
09/06/1996

{

43  LODGING

43  POV: LBO TO AIRPORT = 20Mi
43  INCIDENTALS

43  RENTAL CAR

43  INCIDENTALS

67 PERDIEM

43  GASOLINE

43  POV: AIRPORT TO LBO=20MI
43  PARKING

OMEGA RECOVERY SERVICES

Acct  Detailed Description
43 POV:HOME TO GLENDALE TO OFFICE

ON-GOING START PROGRAM SUPPORT

Acct Detailed Descripti
43  BUSINESS PHONE

67 PERDIEM

43 LODGING

43  POV: 100 MILES AIRPORT
43  >TK-0371314870758

43  INCIDENTALS

43  INCIDENTALS

67 PERDIEM
43 LODGING
43 LODGING
67 PERDIEM

43  INCIDENTALS
43  INCIDENTALS
43  LODGING
67 PERDIEM

09-9601-0013

09-9601-0015

NAN_NLAN NANN 4
VI-TUUL-IUNY

PAN: 0013 SA SA XX

PAN: 9015 OC RS XX

Emp. Name:

Emp. Name:

* Confidential Business information - Not for Release ***

(

¢

5

¢

{

1

WALDER, STEVEN S

Leave Date /Time Return Date / Time Amount
10/21/4996 05:00  10/22/1996 19:15 54.00
10/21/1996 05:00  10/22/1996 19:15 6.00
10/21/1996 05:00  10/22/1996 19:15 2,00
10/21/1996 05:00  10/22/1996 19:15 89.18
10/21/1996 05:00  10/22/1996 19:15 2.00
10/21/1996 05:00  10/22/1996 19:15 32.00
10/21/1996 05:00  10/22/1996 19:15 426
10/21/1996 05:00  10/22/1996 19:15 6.00
10/21/1996 05:00  10/22/1996 19:15 10.00
381.44
SCHWENNESEN, MICHAEL K
Leave Date / Time Return Date / Time Amount
10/23/1996 00:00  10/23/1996 00:00 7.80
7.80
LEGLER MORRIS F
Leave Date /Time Retumn Date / Time Amount
09/03/1996 05:00  09/08/1996 14:00 3.0
09/03/1996 05:00  09/08/1996 14:00 16.00
09/03/1996 05:00  09/08/1996 14:00 54.24
09/03/1996 05:00  09/08/1996 14:00 28.00
09/03/1996 05:00  09/08/1996 14:00 411.00
09/03/1996 05:00  09/08/1996 14:00 2.00
09/03/1996 05:00  09/08/1996 14:00 2,00
09/03/1996 05:00  09/08/1996 14:00 28.00
09/03/1996 05:00  09/08/1996 14:00 54.24
09/03/1996 05:00  09/08/1996 14:00 54.24
09/03/1996 05:00  09/08/1996 14:00 8.00
09/03/1996 05:00  09/08/1996 14:00 2.00
09/03/1996 05:00  09/08/1996 14:00 2.00
09/03/1996 05:00  09/08/1996 14:00 54.24
09/03/1996 05:00  09/08/1996 14:00 16.00

{ ¢



Contract Number:

Month Ending:

68-W6-0010
11/23/1996

ECOLOGY and ENVIRONMENT, INC.
Contract Travel Detail Report

START Region 9

Page 3 of 15

Voucher: 11

Date: 12/4/1996

Site Name: ON-GOING START PROGRAM SUPPORT
Acct Detailed Description

Date
09/07/1996
09/07/1996
09/07/1996
09/08/1996
09/08/1996
09/08/1996

67
43
43
43
67
43

PER DIEM

LODGING

INCIDENTALS

POV: 100 MILES AIR>HOME
PER DIEM

INCIDENTALS

Site Name: ON-GOING START PROGRAM SUPPORT
Acct Detailed Description

Date
08/06/1996
09/02/1996
09/09/1996

Site Name:

Date
10/28/1996
10/29/1996
10/30/1996
10/30/1996
11/04/1996
11/04/1996
11/12/1996
11/13/1996
11/14/1996

Site Name:

Date
10/22/1996

43
43
43

1

CALLS PLACED VIA PERSONAL CELL
CALLS MADE ON PERSONAL CELL PH
WORK RELATED PHONE CALLS

START EQUIPMENT MANAGEMENT
Acct Detailed Description

43
43
70
43
43
43
70
70
70

GAS FOR EPA VEHICLE (BRONCO)
GAS & WASH EPA VEHICLE (ASTROV
TOW,ELECT.SYS.CHK ENG.DIAG. (S
GAS FOR EPA VEHICLE (SUBURBAN)
GAS FOR EPA VEHICLE

EPA VEHICLE DECON

FLAT REPAIR

OIL CHANGE

OIL CHANGE, TRANY CHANGE BATTER

START HEALTH & SAFETY COORDINATION
Acct Detailed Descripti

43

PARKING

09-9602-0004 PAN: pg25 SG AP XX
09-9602-0004 PAN: 0p25 SG AP XX
09-9604-0006 PAN: 0040 EM ME XX
09-9604-0007 PAN: 0p41 HS MH XX

Emp. Name:

Emp. Name:

Emp. Name:

Emp. Name:

++ Confidential Business Information - Not for Release ***

LEGLER, MORRIS F

Leave Date /Time Return Date/Time  Amount
09/03/1996 05:00  05/08/1996 14:00 36.00
09/03/1996 05:00  09/08/1996 14:00 54.24
09/03/1996 05:00  09/08/1996 14:00 2.00
09/03/1996 05:00  09/08/1996 14:00 30.00
09/03/1996 05:00  09/08/1996 14:00 18.00
09/03/1996 05:00  09/08/1996 14:00 1.00

876.21

WISE, ROBERT L
Leave Date / Time
08/06/1996 00:00
09/02/1996 00:00
09/09/1996 00:00

Return Date / Time
08/06/1996 00:00
09/02/1996 00:00
09/09/1996 00:00

CLEMENS, ROBIN R
Leave Date / Time Return Date / Time Amount

10/28/1996 00:00  10/28/1996 00:00 28.85
10/28/1996 00:00  10/28/1996 00:00 19.85
10/28/1996 00:00  10/28/1996 00:00 150.00
10/28/1996 00:00  10/28/1996 00:00 49.50
11/04/1986 00:00  11/04/1996 00:00 16.44
11/04/1996 00:00  11/04/1996 00:00 18.00
11/04/1996 00:00  11/04/1996 00:00 12.00
11/04/1996 00:00  11/04/1996 00:00 21.35
11/04/1996 00:00  11/04/1996 00:00 218.59
534.58

MCDONALD, CAMERON
Leave Date / Time Return Date / Time Amount
10/22/1996 00:00  10/25/1996 00:00 6.50
6.50




ECOLOGY and ENVIRONMENT, INC.

Page 4 of 15
Contract Travel Detail Report
Contract Number: 68-WB-0010 START Reglon 9 Voucher: 11
Month Ending: 11/23/1996 Date: 12/4/11996

Site Name: TRAINING FOR LA CO FD HEALTH HAZMAT TRNG.  9-9604-0010 PAN: 0044 LC TN XX Emp. Name: WISE, ROBERT L
Acct iled [ ipti Leave Date / Time Return Date / Time Amount
09/02/1996 43  CALLS MADE ON PERSONAL CELL PH 09/02/1996 00:00  09/02/1996 00:00 9.92
9.92

Site Name: AMERICAN SAMOA TECHNICAL ASSISTANCE 09-9604-0012 PAN: 0046 AS TG XX Emp. Name:  GALE, VERONICA

10/18/1996 43  POV: LBO TO FROMEX TO LBO=11MI 09/30/1996 00:00  09/30/1996 00:00 3.30
3.30

Site Name: CONTINUING CHALLENGE WORKSHOP 09-9605-0005 PAN: 0051 CC TN XX Emp. Name: WISE, ROBERT L
08/06/1996 43  CALLS PLACED VIA PERSONAL CELL 08/06/1996 00:00  08/06/1996 00.00 2.10
09/02/1996 43  CALLS MADE ON PERSONAL CELL PH 09/02/1996 00:00  09/02/1996 00:00 16.25
09/09/1996 43  WORK RELATED PHONE CALLS 09/09/1996 00:00  09/09/1996 00:00 1.77
26.12

Site Name: FEATHER RIVER CONTINGENCY PLAN 09-9605-0006 PAN: 0052 FR PP XX Emp.Name: WISE, ROBERT L
Nata m Natailad Naerrintinn memmﬂ Wﬂm Am.o_um
08/06/1996 43  CALLS PLACED VIA PERSONAL CELL 08/06/1996 00:00  08/06/1996 00:00 2.66
09/02/1996 43  CALLS MADE ON PERSONAL CELL PH 09/02/1996 00:00  09/02/1996 00:00 3.16
09/09/1996 43  WORK RELATED PHONE CALLS 09/09/1996 00:00  09/09/1996 00:00 9.86
15.68

Site Name: FEATHER RIVER CONTINGENCY PLAN 09-9605-0006 PAN: 0052 FR PP XX Emp. Name: WISE, ROBERT L
10/10/1996 43  >TK-0161510411603 10/10/1996:'05:30  10/10/1996 20:30 141.00
10/10/1996 43  TAXI 10/10/1996 05:30  10/10/1996 20:30 12.00
10/10/1996 67 PERDIEM 10/10/1996 05:30  10/10/1996 20:30 36.00
10/10/1996 43  POV: LBO TO LAX TO LBO=40M! 10/10/1996 05:30  10/10/1996 20:30 12.00
10/10/1996 43  INCIDENTALS 10/10/1996 05:30  10/10/1996 20:30 2.00
10/10/1996 43  PARKING 10/10/1996 05:30  10/10/1996 20:30 14,00
10/10/1996 43  >TK-0161510411603 10/10/1996 05:30  10/10/1996 20:30 77.00
10/10/1996 43 TAXI 10/10/1996 05:30  10/10/1996 20:30 12.00
306.00

( ¢ ¢ «

*+ Confidential Business Information - Not for Release ***

¢ (

¢ ¢

¢ ¢




Contract Number:

Month Ending:

68-W6-0010
11/23/1996

ECOLOGY and ENVIRONMENT, INC.
Contract Travel Detail Report

START Region 9

Page 5 of 15

Voucher; 11

Date: 12/4/1996

Site Name: PANOCHE TIRE DUMP FIRE

1111211996 43
1111211996 43

BRIDGE TOLL
FUEL FOR EPA VEHICLE

Site Name: PANOCHE TIRE DUMP FIRE

11/12/1996 43
11/12/1996 67

INCIDENTALS
PER DIEM

Site Name: MCFARLAND KERN COUNTY
Dat Acct Detailed Descripti

10/22/1996 43
10/22/1996 67
10/22/1996 43
10/22/1996 43
10/23/1996 67
10/23/1996 43
10/23/1996 43
10/23/1996 43
10/24/1996 67
10/24/1996 43
10/24/1996 43
10/25/1996 67
10/25/1996 43
10/25/1996 43
10/29/1996 43
10/29/1996 43
10/29/1996 43

POV: 24 MILES RT RNTL CAR P-
PER DIEM

INCIDENTALS

HOTEL

PER DIEM

INCIDENTALS

HOTEL

GAS

PER DIEM

INCIDENTALS

HOTEL

PER DIEM

INCIDENTALS

GAS

RENTAL CAR

POV: 24 MILES RT RNTL CARRT
GAS

09-9605-0010 PAN: 0056 PT TA XX Emp. Name:
09-9605-0010 PAN: 0056 PT RA XX Emp. Name:
09-9606-0001 PAN: 0058 MF TP XX Emp. Name:

*+ Confidential Business Information - Not for Release ™

ESTEY, AMY L

Leave Date / Time

11/12/1996 07:00
11/12/1996 07:00

Return Date / Time
11/12/1996 19:00
11/12/1996 19.00

LICHENS, CHRISTOPHE W
Leave Date / Time Return Date / Time Amount

11/12/1996 07:00
11/12/1996 07:00

LADD, KAREN
Leave Date / Time
10/22/1996 14:00
10/22/1996 14.00
10/22/1996 14:00
10/22/1996 14:00
10/22/1996 14:00
10/22/1996 14:00
10/22/1996 14:00
10/22/1996 14:00
10/22/1996 14.00
10/22/1996 14:00
10/22/1996 14:00
10/22/1996 14:00
10/22/1996 14:00
10/22/1996 14:00
10/22/1996 14:00
10/22/1996 14:00
10/22/1996 14:00

11/12/1996 19:00
11/12/1996 19:00

Amount

1.00

2.00

Return Date / Time  Amount

10/25/1996 17:00
10/25/1996 17:00
10/25/1996 17:00
10/25/1996 17:00
10/25/1996 17.00
10/25/1996 17:00
10/25/1996 17:00
10/25/1996 17:00
10/25/1996 17:00
10/25/1996 17:00
10/25/1996 17:00
10/25/1996 17:00
10/25/1996 1700
10/25/1996 17.00
10/25/1996 17:00
10/25/1996 17:00
10/25/1996 17:00



Contract Number:

Month Ending:

68-W6-0010
11/23/1996

ECOLOGY and ENVIRONMENT, INC.
Contract Travel Detail Report

START Region 9

Page 6 of 15

Voucher: 11

Date: 12/14/1996

Site Name: MCCORMICK & BAXTER CREOSOTING

Date
10/21/1996
10/21/1996
10/21/1996
10/22/1996

Site Name: MCCORMICK & BAXTER CREOSOTING

Date
10/28/1996
10/28/1996
10/28/1996
10/29/1996
10/20/1996
10/29/1996
10/29/1996
10/30/1996
10/30/1996
10/30/1996
10/31/1996
10/31/1996
10/31/1996
11/01/1996
11/01/1996
11/01/1996
11/02/1996
11/02/1996
11/02/1996
11/02/1996
11/03/1996
11/03/1996
11/03/1996
11/03/1996

43
43
67
43

INCIDENTALS
BRIDGE TOLL

PER DIEM

GAS FOR EPA CAR

Acct Detailed Description

67
43
43
43
43
43
67
43
43
67
43
43
67
43
43
67
43
43
67
43
43
43
43
67

PER DIEM
LODGING
INCIDENTALS
LODGING
INCIDENTALS
BATTERY
PER DIEM
LODGING
INCIDENTALS
PER DIEM
LODGING
INCIDENTALS
PER DIEM
LODGING
INCIDENTALS
PER DIEM
LODGING
INCIDENTALS
PER DIEM
GAS FOR RENTAL CAR
LODGING
INCIDENTALS
GAS FOR RENTAL CAR
PER DIEM

(

09-9608-0004

09-9608-0004

PAN: 0077 MB RA XX

PAN: 0077 MB RA XX

Emp. Name:

Emp. Name:

~* Confidential Business Information - Not for Release ***

( ¢

¢

¢

¢

(

4

MARTIN, PAUL W

Leave Date [ Time
10/21/1996 06:00
10/21/1996 06:00
10/21/1996 06:00
10/21/1996 06:00

MARTIN, PAUL W
Leave Date / Time
10/28/1996 06:00
10/28/1996 06:00
10/28/1996 06:00
10/28/1996 06:00
10/28/1996 06:00
10/28/1996 06:00
10/28/1996 06:00
10/28/1996 06:00
10/28/1996 06:00
10/28/1996 06:00
10/28/1996 06:00
10/28/1996 06:00
1072811996 06:00
10/28/1996 06:00
10/28/1996 06:00
10/28/1996 06:00
10/28/1996 06:00
10/28/1996 06:00
10/28/1996 06:00
10/28/1996 06:00
10/28/1996 06:00
10/28/1996 06:00
10/28/1996 06:00
10/28/1996 06:00

( ¢

Return Date / Time Amount

10/21/1996 16:45
10/21/1996 16:45
10/21/1996 16:45
10/21/1996 16:45

1.00
1.00
14.00

Retumn Date/Time ~ Amount

11/06/1996 16:35
11/06/1996 16:35
11/06/1996 16:35
11/06/1996 16:35
11/06/1996 16:35
11/06/1996 16:35
11/06/1996 16:35
11/06/1996 16:35
11/06/1996 16:35
11/06/1996 16:35
11/06/1996 16:35
11/06/1996 16:35
11/06/1996 16:35
11/06/1996 16:35
11/06/1996 1635
11/06/1996 16:35
11/06/1996 16:35
11/06/1996 16:35
11/06/1996 16:35
11/06/1996 16:35
11/06/1996 16:35
11/06/1996 16:35
11/06/1996 16:35
11/06/1996 16:35

28.00
57.24

2.00
57.24

2.00

3.99
28.00
57.24
2.00
28.00
57.24

2.00
28.00
57.24

2.00
28.00
57.24

2.00
28.00
15.14
57.24

2.00
17.21
28.00




ECOLOGY and ENVIRONMENT, INC.

Page 7 of 15
Contract Travel Detail Report
Contract Number: 68-W6-0010 START Region 9 Voucher: 11
Month Ending: 11/23/1996 Date: 12/4/1996
Site Name: MCCORMICK & BAXTER CREOSOTING 09-9608-0004 PAN: o077 MB RA XX Emp. Name: MARTIN, PAULW
11/03/1996 43  PARKING AT AIRPORT 10/28/1996 06:00  11/06/1996 16:35 3.00
11/04/1996 43  INCIDENTALS 10/28/1996 06:00  11/06/1996 16:35 2.00
11/04/1996 67 PERDIEM 10/28/1996 06:00  11/06/1996 16:35 28.00
11/04/1996 43 LODGING 10/28/1996 06:00  11/06/1996 16:35 57.24
11/05/1996 43 INCIDENTALS 10/28/1996 06:00  11/06/1996 16:35 2.00
11/05/1996 67 PER DIEM 10/28/1996 06:00  11/06/1996 16:35 28.00
11/05/1996 43 LODGING 10/28/1996 06:00  11/06/1996 16:35 57.24
11/06/1996 43 INCIDENTALS 10/28/1996 06:00  11/06/1996 16:35 1.00
11/06/1996 43 BRIDGE TOLL 10/28/1996 06:00  11/06/1996 16:35 1.00
11/06/1996 67 PERDIEM 10/28/1996 06:00  11/06/1996 16:35 14,00
11/07/1996 43  GAS FOR RENTAL CAR 10/28/1996 06:00  11/06/1996 16:35 12.29
852.79
Site Name: RICHMOND TERMINAL AKA UNITED HECKATHORN 09.9609-0008 PAN: 0085 RT RS XX Emp. Name: COLEN, TIMOTHY M
10/28/1996 43 PARKING 10/28/1996 00:00  10/28/1996 00:00 20.00
20.00
Site Name: ENVIROPURE WEST, INC./PRC 09-9609-0010 PAN: 9087 EP SF XX Emp. Name: GALE, VERONICA
Date Acct Detailed Description Leave Date / Time 1 Ti Amount
10/17/1996 43 POV: LBO TO FROMEX TO LBO=11MI 09/30/1996 00:00  09/30/1996 00:00 3.30
10/24/1996 43  POV:LBO TO FROMEX TO LBO = 11 09/30/1996 00:00  09/30/1996 00:00 3.30
6.60
Site Name: ENVIROPURE WEST, INC./PRC 09-9609-0010 PAN: 0087 EP SF XX Emp. Name: WISE, ROBERT L
09/02/1996 43  CALLS MADE ON PERSONAL CELL PH 09/02/1996 00:00  09/02/1996 00:00 25.28
2528
Site Name: DC METALS 09-9610-0001 PAN: 0089 DC SF XX Emp. Name: GUEVARRA, JAY J
Date Acct - Defalled Description Leave Date/Time Retum Date /Ti Amount
111211996 43 FUEL FOR EPA VEHICLE 11/13/1996 00:00  11/13/1996 00:00 15.13

«** Confidential Business Information - Not for Release ***




ECOLOGY and ENVIRONMENT, INC.

Page 8 of 15
Contract Travel Detail Report
Contract Number: 68-W5-0010 START Reglon 9 Voucher; 11
Month Ending: 11/23/1996 Date:  12/4/1996
Site Name: DC METALS 09-9610-0001 PAN: 0089 DC SF XX Emp. Name:  GUEVARRA, JAY J
11/13/1996 43 BRIDGE TOLL (NO RECE!PT) 11/13/1996 00:00  11/13/1996 00:00 1.00
16.13
Site Name: DC METALS 09-9610-0001 PAN: 0089 DC SF XX Emp. Name: WHITAKER, JOHN H
10/31/1996 43 SELF SERVE CAR WASH 10/31/1996 00:00  10/31/1996 00:00 6.50
10/31/1996 43 GAS FOR EPA GEOPROBE 10/31/1996 00:00  10/31/1996 00:00 5.00
10/31/1996 43 DIESEL FOR EPA GEOPROBE 10/31/1996 00:00  10/31/1996 00:00 32.20
43.70
Site Name: THE CRUZ RANCH/INSPECTION PLATING 09-9610-0002 PAN: 0090 IP SF XX Emp. Name: GUEVARRA, JAY J
10/22/1996 43 INCIDENTALS 10/22/1996 15:00  10/24/1996 17:00 1.00
10/22/1996 67 PER DIEM 10/22/1996 15:00  10/24/1996 17:00 18.00
10/22/1996 43 LODGING 10/22/1996 15:00 10/24/1996 17:00 52.49
10/23/1996 67 PERDIEM 10/22/1996 15:00  10/24/1996 17:00 36.00
10/23/1996 43 LODGING 10/22/1996 15:00 10/24/1996 17:00 52.49
10/23/1996 43 INCIDENTALS 10/22/1996 15:00  10/24/1996 17:00 2.00
10/24/1996 43 FUEL FOR RENTAL VAN 10/22/1996 15:00  10/24/1996 17:00 26.05
10/24/1996 67 PER DIEM 10/22/1996 15:00  10/24/1996 17.00 18.00
10/24/1996 43 INCIDENTALS 10/22/1996 15:00 10/24/1996 17:00 1.00
10/25/1996 43 RENTAL VAN 10/22/1996 15:00  10/24/1996 17:00 198.21
10/25/1996 43 FUEL FOR RENTAL VAN 10/22/1996 15:.00  10/24/1996 17.00 18.73
. 42397
Site Name: THE CRUZ RANCH/INSPECTION PLATING 09-9610-0002 PAN: 0090 IP SF XX Emp. Name:  LICHENS, CHRISTOPHE W
D Acct Detailed Descripti \ Date / Ti Return Date / Ti :
10/23/1996 67 PER DIEM 10/23/1996 18:30  10/24/1996 16:30 18.00
10/23/1996 43 LODGING 10/23/1996 18:30  10/24/1996 16:30 52.49
10/23/1996 43 INCIDENTALS 10/23/1996 18:30  10/24/1996 16:30 1.00
10/24/1996 43 INCIDENTALS 10/23/1996 18:30  10/24/1996 16:30 1.00
10/24/1996 67 PER DIEM 10/23/1996 18:30  10/24/1996 16:30 18.00
10/24/1996 43 GAS FOR EPA VEHICLE 10/23/1996 18:30  10/24/1996 16:30 12.11
= Confidential Business Information - Not for Release ***
| 1 I r ) ! ! | g |
( ¢ ¢ ¢ ( ( ¢ ¢ ¢ ¢ ¢ ¢ ¢ ¢ ¢ ¢




Contract Number: 68-W6-0010

Month Ending: 11/23/1996

START Region 9

ECOLOGY and ENVIRONMENT, INC.
Contract Travel Detail Report

Page 9of 15

Voucher: 11

Date: 12/4/1996

Site Name: THE CRUZ RANCH/INSPECTION PLATING

Date Agct Detailed Description
10/25/1996 43  GAS FOR EPA VEHICLE

Site Name: THE CRUZ RANCH/INSPECTION PLATING

10/22/1996 67 PERDIEM
10/22/1996 43  LODGING
10/22/1996 43  INCIDENTALS
10/22/1996 43  BRIDGE TOLL
10/23/1996 67 PERDIEM
10/23/1996 43 LODGING
10/23/1996 43  INCIDENTALS
10/24/1996 67 PERDIEM
10/24/1996 43  INCIDENTALS
10/24/1996 43  BRIDGE TOLL

Site Name: CAMEO TRAINING PROGRAM

11/04/1996 43  TAXI

11/04/1996 67 PERDIEM
11/04/1996 43  LODGING
11/04/1996 43  INCIDENTALS
11/04/1996 43  >TK-016126952479
11/05/1996 67 PERDIEM
11/05/1996 43 LODGING
11/05/1996 43  INCIDENTALS
11/05/1996 43  BUSINESS PHONE
11/06/1996 67 PERDIEM
11/06/1996 43  INCIDENTALS

09-9610-0002

09-9610-0002

08-9610-0003

PAN: 0090 1P SF XX

PAN: 0080 IP SF XX

PAN: 0091 CT TN XX

Emp. Name:

Emp. Name:

Emp. Name:

=+ Confidential Business Inforrnation - Not for Release "

LICHENS, CHRISTOPHE W

Leave Date / Time
10/23/1996 18:30

MARTIN, PAUL W
Leave Date / Time
10/22/1996 19:00
10/22/1996 19:00
10/22/1996 19:00
10/22/1996 19:00
10/22/1996 19:00
10/22/1996 19:00
10/22/1996 19:00
10/22/1996 19:00
10/22/1996 19:00
10/22/1996 19:00

RANDALL, RANDY

Leave Date / Time
11/04/1996 15:00
11/04/1996 15:00
11/04/1996 15:00
11/04/1996 15:00
11/04/1996 15.00
11/04/1996 15:00
11/04/1996 1500
11/04/1996 15:00
11/04/1996 1500
11/04/1996 15:00
11/04/1996 15:00

Return Date / Ti
10/24/1996 16:30

10/24/1996 17:35
10/24/1996 17:35
10/24/1996 17:35
10/24/1996 17:35
10/24/1996 17:35
10/24/1996 17:35
10/24/1996 17:35
10/24/1996 17:35
10/24/1996 17:35
10/24/1996 17.35

Return Date / Time
11/06/1996 22:30
11/06/1996 22:30
11/06/1996 22:30
11/06/1996 22:30
11/06/1996 22:30
11/06/1996 22:30
11/06/1996 22:30
11/06/1996 22:30
11/06/1996 22:30
11/06/1996 22:30
11/06/1996 22:30



Contract Number:

Month Ending:

68-W6-0010
11/23/1996

ECOLOGY and ENVIRONMENT, INC.
Contract Travel Detail Report

START Reglon 9

Page 10 of 15

Voucher: 11

Date: 12/4/1996

Site Name: CAMEO TRAINING PROGRAM
Acct Detailed Descripti

Date
11/04/1996
11/04/1996
11/04/1996
11/04/1996
11/04/1996
11/05/1996
11/05/1996
11/05/1996
11/06/1996
11/06/1996
11/06/1996
11/06/1996

Site Name:

Date
10/21/1996
10/21/1996
10/21/1996
10/22/1996
10/22/1996
10/22/1996
10/23/1996
10/23/1996
10/23/1996
10/23/1996
10/24/1996
10/24/1996
10/24/1996
10/25/11996
10/25/1996
10/25/1996

43  POV: LBO TO LAX = 20MI

67 PERDIEM

43  LODGING

43  INCIDENTALS

43  >TK-0161269529478

67 PERDIEM

43 LODGING

43  INCIDENTALS

43  POV: LAX TO LBO = 20MI

67 PERDIEM

43  PARKING

43  INCIDENTALS
FRESNO DRUM SITE

Acct Detailed Descripti

43  LODGING

43  INCIDENTALS

67 PERDIEM

43  INCIDENTALS

67 PERDIEM

43 LODGING

43  INCIDENTALS

43 GAS

67 PERDIEM

43  LODGING

67 PERDIEM

43  INCIDENTALS

43  LODGING

43  INCIDENTALS

67 PERDIEM

43 LODGING

Emp. Name:

09-9610-0003 PAN: 0091 CT TN XX

09-9610-0014 PAN: 0102 FD SF XX Emp. Name:

** Confidential Business Information - Not for Release ***

¢ ¢ € ¢ ¢ ¢ ¢

WALDER, STEVEN S

Leave Date / Time
11/04/1996 15:00
11/04/1996 15:00
11/04/1996 15:00
11/04/1996 15.00
11/04/1996 15:00
11/04/1996 15:00
11/04/1996 15:00
11/04/1996 15:00
11/04/1996 15:00
11/04/1996 15:00
11/04/1996 15:00
11/04/1996 15:00

DUNCAN, WILL C
Leave Date / Time
10/21/1996 10:00
10/21/1996 10:00
10/21/1996 10:00
10/21/1996 10:00
10/21/1996 10:00
10/21/1996 10:00
10/21/1996 10:00
10/21/1996 10:00
10/21/1996 10:00
10/21/1996 10:00
10/21/1996 10:00
10/21/1996 10:00
10/21/1996 10:00
10/21/1996 10:00
10/21/1996 10:00
10/21/1996 10:00

Retum Date / Time
11/06/1996 20:30
11/06/1996 20:30
11/06/1996 20:30
11/06/1996 20:30
11/06/1996 20:30
11/06/1996 20:30
11/06/1996 20:30
11/06/1996 20:30
11/06/1986 20:30
11/06/1996 20:30
11/06/1996 20:30
11/06/1996 20:30

Return Date / Time ~ Amount

11/02/1996 22:00
11/02/1996 22:00
11/02/1996 22:00
11/02/1996 22:00
11/02/1996 22:00
11/02/1996 22:00
11/02/1996 22:00
11/02/1996 22:00
11/02/1996 22:00
11/02/1996 22:00
11/02/1996 22:00
11/02/1996 22:00
11/02/1996 22:00
11/02/1996 22:00
11/02/1996 22:00
11/02/1996 22:00

76.84
1.00
16.00
2.00
32.00
76.84
2.00
37.79
32.00
76.84
32.00
2.00
76.84
2.00
32.00
76.84




Contract Number:

Month Ending:

68-W6-0010
11/23/1996

START Region 9

ECOLOGY and ENVIRONMENT, INC.
Contract Travel Detail Report

Page 11 of 15

Voucher: 1"

Date: 12/4/1996

Site Name: FRESNO DRUM SITE

Date
10/26/1996
10/26/1996
10/26/1996
10/27/1996
10/27/1996
10/2711996
10/28/1996
10/28/1996
10/28/1996
10/29/1996
10/29/1996
10/29/1996
10/30/1996
10/30/1996
10/30/1996
10/31/1996
10/31/1996
10/31/1996
11/01/1896
11/01/1996
11/01/1996
11/02/1996
11/02/1996
11/04/1996
11/04/1996

Acct Detailed Description

43
67
43
43
67
43
43
67
43
43
67
43
43
67
43
43
67
a3
67
43
43
43
67
43
43

INCIDENTALS
PER DIEM
LODGING
INCIDENTALS
PER DIEM
LODGING
INCIDENTALS
PER DIEM
LODGING
INCIDENTALS
PER DIEM
LODGING
INCIDENTALS
PER DIEM
LODGING
INCIDENTALS
PER DIEM
LODGING
PER DIEM
INCIDENTALS
LODGING
INCIDENTALS
PER DIEM
GAS

CAR WASH

Site Name: FRESNO DRUM SITE

Date
10/21/1996
10/21/1996
10/21/1996

43
43
43

LODGING
INCIDENTALS
BRIDGE TOLL

09-9610-0014

09-9610-0014

PAN: 0102 FD SF XX

PAN: 0102 FD SF XX

Emp. Name:

Emp. Name:

= Confidential Business Information - Not for Release ***

DUNCAN, WILL C
Leave Date / Time
10/21/1996 10:00
10/21/1996 10:00
10/21/1996 10:00
10/21/1996 10:00
10/21/1996 10:00
10/21/1996 10:00
10/21/1996 10;00
10/21/1996 10:00
10/21/1996 10:00
10/21/1996 10:00
10/21/1996 10:00
10/21/1996 10:00
10/21/1996 10:00
10/21/1996 10:00
10/21/1996 10:00
10/21/1996 10:00
10/21/1996 10:00
10/21/1996 10:00
10/21/1996 10:00
10/21/1996 10.00
10/21/1996 10:00
10/21/1996 10:00
10/21/1996 10:00
10/21/1996 10:00
10/21/1996 10:00

ESTEY, AMY L

Leave Date/ Time
10/21/1996 06:00
10/21/1996 06:00
10/21/1996 06:00

Return Date / Time ~ Amount

11/02/1996 22:00
11/02/1996 22:00
11/02/1996 22:00
11/02/1996 22:00
11/02/1996 22:00
11/02/1996 22:00
11/02/1996 22:00
11/02/1996 22:00
11/02/1996 22:00
11/02/1996 22:00
11/02/1996 22:00
11/02/1996 22:00
11/02/1996 22:00
11/02/1996 22:00
11/02/1996 22:00
11/02/1996 22:00
11/02/1996 22.00
11/02/1996 22:00
11/02/1996 22:00
11/02/1996 22:00
11/02/1996 22:00
11/02/1996 22:00
11/02/1996 22:00
11/02/1996 22:00
11/02/1996 22:00

2.00
32.00
76.84

2.00
32.00
76.84

2.00
32.00
76.84

2.00
32.00
76.84

200
32.00
76.84

2,00
32.00
76.84
32.00

2.00
76.84

2.00
32.00
N4

1,425.96

Return Date / Time ~ Amount

11/02/1996 20:30
11/02/1996 20:30
11/02/1996 20:30

76.84
2.00
1.00



Contract Number:

Month Ending:

68-W6-0010
11/23/1996

ECOLOGY and ENVIRONMENT, INC.
Contract Travel Detail Report

START Region 9

Page 12 of 15

Voucher: 11

Date: 12/4/1996

Site Name: FRESNO DRUM SITE

10/2111996 67
10/2211996 43
10/22/1996 67
10/22/1996 43
10/23/1996 43
10/23/1996 67
10/2311996 43
10/2411996 43
10/24/1996 67
10/24/1996 43
10/25/1986 43
10/2511996 43
1012511996 67
10/25/1996 43
10/26/1996 43
10/26/1996 67
10/26/1996 43
10/27/11996 43
10/27/11996 67
10/27/1996 43
10/2811996 43
10/28/1996 67
10/28/1996 43
10/29/1996 43
10/2911996 67
10/29/1996 43
10/30/11996 43
10/30/11996 67
1013011996 43
10/31/1996 67
10/31/1996 43
10/31/1996 43

PER DIEM
INCIDENTALS
PER DIEM
LODGING
INCIDENTALS
PER DIEM
LODGING
INCIDENTALS
PER DIEM
LODGING
INCIDENTALS

FUEL FOR VEHICLE

PER DIEM
LODGING
INCIDENTALS
PER DIEM
LODGING
INCIDENTALS
PER DIEM
LODGING
INCIDENTALS
PER DIEM
LODGING
INCIDENTALS
PER DIEM
LODGING
INCIDENTALS
PER DIEM
LODGING
PER DIEM
INCIDENTALS
LODGING

09-9610-0014

PAN: 0102 FD SF XX

Emp. Name:

= Confidential Business Information - Not for Release ***

(

(

(

( (

(

(

ESTEY, AMY L

Leave Date / Time
10/21/1996 06:00
10/21/1996 06:00
10/21/1996 06:00
10/21/1996 06:00
10/21/1996 06:00
10/21/1996 06:00
10/21/1996 06:00
10/21/1996 06:00
10/21/1996 06:00
10/21/1996 06:00
10/21/1996 06:00
10/21/1996 06:00
10/21/1996 06:00
10/21/1996 06:00
10/21/4996 06:00
10/21/1996 06:00
10/21/1996 06:00
10/21/1996 06:00
10/21/1996 06:00
10/21/1996 06:00
10/21/1996°06:00
10/21/1996'06:00
10/21/1996:06:00
10/21/1996 06:00
10/21/1996 06:00
10/21/1996 06:00
10/21/1996 06:00
10/21/1996 06:00
10/21/1996 06:00
10/21/1996 06:00
10/21/1996 06:00
10/21/1996 06:00

Return Date / Time
11/02/1996 20:30
11/02/1996 20:30
11/02/1996 20:30
11/02/1996 20:30
11/02/1996 20:30
11/02/1996 20:30
11/02/1996 20:30
11/02/1996 20:30
11/02/1996 20:30
11/02/1996 20:30
11/02/1996 20:30
11/02/1996 20:30
11/02/1996 20:30
11/02/1996 20:30
11/02/1996 20:30
11/02/1996 20:30
11/02/1996 20:30
11/02/1996 20:30
11/02/1996 20:30
11/02/1996 20:30
11/02/1996 20:30
11/02/1996.20:30
11/02/1996:20:30
11/02/1996.20:30
11/02/1996°20:30
11/02/1996°20:30
11/02/1996 20:30
11/02/1996 20:30
11/02/1996 20:30
11/02/1996 20:30
11/02/1996 20:30
11/02/1996 2030

Amount
32.00
200
32.00
76.84
2.00
32.00
76.84
2.00
32.00
76.84
2.00
30.49
32.00
76.84
2.00
32.00
76.84
2.00
32.00
76.84
2.00
32.00
76.84
2.00
32.00
76.84
2.00
32.00
76.84
32.00
2.00
76 84




Contract Number:
Month Ending:

68-WB-0010
11/23/1996

START Region 9

ECOLOGY and ENVIRONMENT, INC.
Contract Travel Detail Report

Page 13 of 15

Voucher: 11

Date:  12/14/1996

Site Name: FRESNO DRUM SITE

Date Acct Detailed Description

11/01/1996 43
11/01/1996 67
11/01/1996 43
11/02/1996 43
11/02/1996 67

INCIDENTALS
PER DIEM
LODGING
INCIDENTALS
PER DIEM

Site Name: FRESNO DRUM SITE

GASOLINE FOR EPA VEHICLE

10/15/1996 43

Site Name: FRESNO DRUM SITE

Date Acct Detailed Description

10/21/1996 43
10/21/1996 43
10/21/1996 67
10/22/1996 43
10/22/1996 43
10/22/1996 67
10/23/1996 43
10/23/1996 43
10/23/1996 67
10/24/1996 413
10/24/1996 43
10/24/1996 67
10/25/1996 43
10/25/1996 43
10/25/1996 67
10/26/1996 43
10/26/1996 43
10/26/1996 67
10/27/1996 43

LODGING
INCIDENTALS
PER DIEM
LODGING
INCIDENTALS
PER DIEM
LODGING
INCIDENTALS
PER DIEM
LODGING
INCIDENTALS
PER DIEM
LODGING
INCIDENTALS
PER DIEM
LODGING
INCIDENTALS
PER DIEM
INCIDENTALS

09-9610-0014

09-9610-0014

09-9610-0014

PAN: 0102 FO SF XX

PAN: 0102 FD SF XX

PAN: 0102 FD SF XX

Emp. Name:

Emp. Name:

Emp. Name:

+«*+ Confidential Business Information - Not for Release ***

ESTEY, AMY L

| Date [ Ti Refum Date / Ti

10/21/1996 06:00
10/21/1996 06:00
10/21/1996 06:00
10/21/1996 06:00
10/21/1996 06:00

11/02/1996 20:30
11/02/1996 20:30
11/02/1996 20:30
11/02/1996 20:30
11/02/1996 20:30

LAWRENCE, PETER D
Leave Date/Time Retumn Date / Time

10/15/1996 00:00

10/15/1996 00:00

LAWRENCE, PETER D
Leave Date / Ti Return Date / Ti

10/21/1996 10:00
10/21/1996 10:00
10/21/1996 10:00
10/21/1996 10:00
10/21/1996 10:00
10/21/1996 10:00
10/21/1996 10:00
10/21/1996 10:00
10/21/1996 10:00
10/21/1996 10:00
10/21/1996 10:00
10/21/1996 10:00
10/21/1996 10:00
10/21/1996 10:00
10/21/1996 10:00
10/21/1996 10:00
10/21/1996 10:00
10/21/1996 10:00
10/21/1996 10:00

11/04/1996 21:30
11/04/1996 21:30
11/04/1996 21:30
11/04/1996 21:30
11/04/1996 21:30
11/04/1996 21:30
11/04/1996 21:30
11/04/1996 21:30
11/04/1996 21:30
11/04/1996 21:30
11/04/1996 21:30
11/04/1996 21:30
11/04/1996 21:30
11/04/1996 21:30
11/04/1996 21:30
11/04/1996 21:30
11/04/1996 21:30
11/04/1996 21:30
11/04/1996 21:30




Contract Number:

Month Ending:

68-W6-0010
11/23/1996

ECOLOGY and ENVIRONMENT, INC.
Contract Travel Detail Report

START Region 9

Page 14 of 15

Voucher. 11

Date. 121411996

Site Name: FRESNO DRUM SITE
Act Detailed Description

Date
10/27/1996
10/27/1996
10/28/1996
10/28/1996
10/28/1996
10/29/1996
10/29/1996
10/29/1996
10/30/1996
10/30/1996
10/30/1996
10/31/1996
10/31/1996
10/31/1996
11/01/1996
11/01/1996
11/01/1996
11/02/1996
11/02/1996
11/02/1996
11/03/1996
11/03/1996
11/03/1996
11/04/1996
11/04/1996
11/04/1996

67
43
43
67
43
43
67
43
43
67
43
43
67
43
43

PER DIEM
LODGING
INCIDENTALS
PER DIEM
LODGING
INCIDENTALS
PER DIEM
LODGING
INCIDENTALS
PER DIEM
LODGING
INCIDENTALS
PER DIEM
LODGING
INCIDENTALS
LODGING
INCIDENTALS
PER DIEM
LODGING
INCIDENTALS
PER DIEM
LODGING
INCIDENTALS
GASOLINE FOR EPA VEHICLE
PER DIEM

Site Name: CARDENAS BROS.
Acct Detailed Description

Date
10/29/1996
10/29/1996

67
43

PER DIEM
LODGING

(

09-9610-0014

09-9610-0016

PAN: 0104 CB SF XX

PAN: 0102 FD SF XX

Emp. Name:

Emp. Name:

«+ Confidential Business Information -. Not for Release ***

¢ ¢

¢

¢ ¢

¢

(

LAWRENCE, PETER D

Leave Date / Time
10/21/1996 10:00
10/21/1996 10:00
10/21/1996 10:00
10/21/1996 10:00
10/21/1996 10:00
10/21/1996 10:00
10/21/1996 10:00
10/21/1996 10:00
10/21/1996 10:00
10/21/1996 10:00
10/21/1996 10:00
10/21/1996 10:00
10/21/1996 10:00
10/21/1996 10:00
10/21/1996 10:00
10/21/1996 10:00
10/21/1996 10:00
10/21/1996 10:00
10/21/1996 10:00
10/21/1996 10:00
10/21/1996 10:00
10/21/1996 10:00
10/21/1996 10:00
10/21/1996 10:00
10/21/1996 10:00
10/21/1996 10:00

HAMRICK, ERIC S
Leave Date / Time
10/29/1996 11:00
10/29/1996 11:00

Return Date / Time  Amount
11/04/1996 21:30 32.00
11/04/1996 21:30 68.00
11/04/1996 21:30 2,00
11/04/1996 21:30 32.00
11/04/1996 21:30 68.00
11/04/1996 21:30 2.00
11/04/1996 21:30 32,00
11/04/1996 21:30 68.00
11/04/1996 21:30 2.00
11/04/1996 21:30 32,00
11/04/1996 21:30 68.00
11/04/1996 21:30 2,00
11/04/1996 21:30 32.00
11/04/1996 21:30 68.00
11/04/1996 21:30 2.00
11/04/1996 21:30 32.00
11/04/1996 21:30 68.00
11/04/1996 21:30 2.00
11/04/1996 21:30 32.00
11/04/1996 21:30 68.00
11/04/1996 21:30 2.00
11/04/1996 21:30 32.00
11/04/1996 21:30 68.00
11/04/1996 21:30 2.00

11/04/1996 21:30 25.00
11/04/1996 21:30 32.00
1,470.00

Return Date { Time Amount
10/30/1996 15:00 14.00
10/30/1996 15:00 71.50




ECOLOGY and ENVIRONMENT, INC.
Contract Travel Detail Report

START Region 9

Page 15 of 15

Contract Number: 68-W6-0010 Voucher: 11
Month Ending: 11/23/1996 Date: 12/4/1996

Site Name: CARDENAS BROS. 09-9610-0016 PAN: 0104 CB SF XX Emp. Name: HAMRICK, ERIC S
10/29/1996 43  INCIDENTALS 10/29/1996 11:00  10/30/1996 15:00 1.00
10/30/1996 67 PERDIEM 10/29/1996 11:00  10/30/1996 15:00 14.00
10/30/1996 43  INCIDENTALS 1072971996 11:00  10/30/1996 15:00 1.00
101.50

Site Name: CARDENAS BROS. 09-9610-0016 PAN: 0104 CB SF XX Emp. Name: RANDALL, RANDY
10/29/1996 67 PERDIEM 10/29/1996 11:00  10/30/1996 15:00 14.00
10/29/1996 43 LODGING 10/29/1996 11:00  10/30/1996 15:00 71.50
10/29/1996 43  INCIDENTALS 10/29/1996 11:00  10/30/1996 15:00 1.00
10/29/1996 43 GASOLINE 10/29/1996 11:00  10/30/1996 15:00 36.87
10/29/1996 43  BUSINESS PHONE 10/29/1996 11:00  10/30/1996 15:00 a1
10/30/1996 67 PERDIEM 10/29/1996 11:00  10/30/1996 15:00 14.00
10/30/1996 43  INCIDENTALS 10/29/1996 11:00  10/30/1996 15:00 1.00
146.48

Site Name: ENVIROPURE WEST, INC./PRC 09-9610-0018 PAN: 0106 EP RZ XX Emp. Name: BENSON, CRAIGC
11/01/1996 43  GASOLINE 11/01/1996 00:00  11/01/1996 00:00 36.70
36.70
TOTALFOR  START Region 9 [~ $12,01399

*+ Confidential Business Information - Not for Release ***




